

**RFA Project Status Report  
9/17/13**

At this time all subcommittees requiring the input of community partners have completed their work. DSS continues to work internally to prepare for RFA Implementation. An in-house training for CWS and Probation Social Workers will be held mid to late October.

DSS met the State's deadline by submitting the required Implementation Plan by 9/6/13. Currently DSS is awaiting the State's response to the Implementation Plan.

At the request of the State, the RFA Implementation date has been rescheduled to 11/1/2013. A follow-up Stakeholder Meeting will be held prior to RFA Implementation.