
 

Los Osos Wastewater Project 
Project Construction Update 

Month of July 2013 
  
 
Prepared by:   John Waddell, PE 
  Los Osos Wastewater Project Manager 
 
Update Summary: Construction has continued at an increased rate during the month of July, 
due in part to the long summer days.  Some crews have been working ten hour days, resulting in 
work continuing to late in the afternoon.  This has allowed higher production rates and shorter 
periods of disturbance on individual segments.  An area of focused work is the streets 
surrounding Baywood Elementary, as the contractor works to complete the pipelines and road 
restoration while school is out for the summer.  The work for each pipeline contract is continuing 
to be on schedule.     
 
Notable News/Milestones:  As the work has progressed, large areas of the community are now 
mostly completed.  The completed areas include neighborhoods south of Los Osos Valley Road, 
(Redfield Woods and Bayview Heights) and most of Area D, which is the southern portion of 
Baywood Park.  Upcoming work areas include Cuesta-by-the Sea, Sunset Terrace, and much of 
the northern part of Baywood Park.  
 
Areas of work for July 2013: 



 

Collection System Area A&D Contract  
Contract No. 300448.08.01.AD  
 
Contract Summary   
Contractor ARB Inc. Notice to Proceed Date 8/13/2012
Contract Value $26,223,855 Original Contract Days 694
Approved Cost Changes $       16,170 Approved Extra Days 0
Adjusted Contract Value $26,223,855 Planned Substantial 

Completion Date 
7/8/2014

Approved Payment to Date $  11,798,545 % complete 47%
 
Summary of Work Last Month Total To Date
Blocks/Segments completed 12 57
Total feet of pipe laid 10,854 65,400
Number of laterals installed 331 1,284

 

Collection System Area A&D
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In the last month, ARB worked in the following areas:  

P Completing pavement restoration on 9th Street and Ramona Ave. 
P Installing sewer mains and laterals on 4th Street from Ramona to El Morro.    
P Installing sewer mains and laterals on streets around Baywood Elementary School to 

complete work during the summer break.  
P Installing sewer mains and laterals on side streets off Santa Ysabel from 10th to 18th. 
P Installing pump station wet wells at various locations.  



 

In the current month, ARB plans to proceed with the following work:  
P Continuing pipeline installation progress northward through Area D and into Area A. 
P Completing final road restoration on streets around Baywood Elementary School.  
P Completing final road restoration on side streets off Santa Ysabel. 
P Install sewer mains, laterals and paving on 11th Street from Nipomo to El Morro.  
P Continue trench dewatering pipeline installation on 3rd Street and El Morro.   
P Continue installing pump station wet wells at various locations.  

 
Contract Schedule Review: ARB is utilizing five pipeline installation crews, several lateral and 
paving crews, plus a dedicated pump station crew.  They are working extended hours including 
some Saturdays to complete road restoration.  Based on the current schedule status they are 
anticipated to meet the substantial completion date of 7/8/2014. 
 
Pictures  

 
Pipeline installation  
 



 

 
Sealing pump station wet well  
 

 
Road restoration  



 

Collection System Area B&C Contract  
Contract No. 300448.08.01.BC  
  
Contract Summary   
Contractor W.A. Rasic Notice to Proceed Date 9/4/2012
Contract Value $29,425,000 Original Contract Days 665
Approved Cost Changes $0 Approved Extra Days 0
Adjusted Contract Value $29,425,000 Planned Substantial 

Completion Date 
7/1/2014

Approved Payment to Date $12,099,537 % complete 43%
 
Summary of Work Last Month Total To Date
Blocks/Segments completed 18 53
Total feet of pipe laid 8,180 51,150
Number of laterals installed 182 787
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In the last month, W.A. Rasic worked in the following areas:  

P Completing pipelines, laterals, and paving throughout the Bayview Heights area.  
P Completing leachfields at the Broderson site.  
P Completing pipelines on Los Osos Valley Road, west of Pine Ave. 
P Installing sewer main, laterals and force main on Los Osos Valley Road in the business 

district progressing east from 9th Street. 



 

 
In the current month, W.A. Rasic plans to proceed with the following work:  

P Completing pavement restoration on Los Osos Valley Road, west of Pine Ave.  
P Installing sewer mains on Los Osos Valley Road progressing east from South Bay Blvd. 
P Installing sewer main, laterals, and force main and completing pavement restoration on 

Pine Ave. 
P Installing sewer main and laterals in the Cuesta-by-the-Sea area.  
P Installing pump station wet wells at various locations.  

 
Contract Schedule Review: W.A. Rasic is utilizing two pipeline installation crews, separate 
lateral and paving crews, plus a dedicated pump station crew.  Based on current schedule status 
they are anticipated to meet the substantial completion date of 7/1/2014. 
 
Pictures  
 

 
Checking grade on gravity sewer pipe  
 



 

 
Completing concrete collar around manhole  
 

 
Broderson site prior to replanting 



 

Collection System Pump Stations Contract  
Contract No. 300448.08.01.PS  
  
Contract Summary   
Contractor Mtn. Cascade Notice to Proceed Date 10/11/2012
Contract Value $8,676,850 Original Contract Days 860
Approved Cost Changes $0 Approved Extra Days 0
Adjusted Contract Value $8,676,850 Planned Substantial 

Completion Date 
2/18/2015

Approved Payment to Date 0 % complete 0
 
Summary of Work Last Month  Total To Date 
Major equipment installed   0 
Generator buildings completed  0 
Pump stations completed  0 
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The Pump Stations Contract allows for 30 months of construction in order to allow for final 
installations after the pipeline area contracts are completed.  Mountain Cascade is currently 
developing their construction schedule and submittals, and anticipates that less than 12 months of 
actual construction will be required to complete the scope of work. As a result, they plan to use 
2013 to complete the material submittal and procurement process and mobilize for construction 
in early 2014 in order to meet the substantial completion date of 2/18/2015.  
 
 
 



 

Collection System Engineering Services during Construction    
 
Design Services Agreement Summary 
Engineer CDM Smith  
Fee Estimate $4,574,470 Agreement Approval Date 5/17/2011
Approved Additional 
Services 

$1,577,938 Original Planned Design and 
Construction Phase   

30 months 

Adjusted Fee  $6,152,408 Actual Planned Design and 
Construction Phase 

46 months

Billed to Date $5,013,790 % complete 76%
 
Construction Management Agreement Summary 
Engineer HDR, Inc.  
Fee Estimate $6,891,632 Agreement Approval Date 12/13/2011
Approved Additional 
Services 

$0 Original Planned Construction 
Phase   

18 months 

Adjusted Fee  $6,891,632 Actual Planned Construction 
Phase 

30 months

Billed to Date $3,997,784 % complete 35%
 
Services Summary Last Month  Total To Date 
Memos/Letters  53 411 
RFI’s 23 266 
Submittals 11 306 
Survey Requests 49 541 
Lateral change requests 30 688 
Pending change orders 1 7 
 
Public Outreach Summary Last Month  Total To Date 
Twitter Followers 3 78 
Website Visitors 2,135 19,762 
Website Unique Visitors 1,224 10,124 
e-newletter signup 7 256 
24/7 DigLine Calls 105 1,255 
Phone Calls/Responses 290 2,728 
Email Responses 95 696 
Office Hour Sessions 13 98 
House Calls 34 447 
Other Public Contact 7 133 
 
 
 
 



 

Water Recycling Facility  
 
Design Services Agreement Summary 
Engineer Carollo Engineers  
Fee Estimate $3,221,432 Agreement Approval Date 11/6/2012
Approved Additional 
Services 

$0 Planned Final Design 
Phase Completion 

August 2013 

Adjusted Fee  $3,221,432 Planned Bidding Phase 
Completion  

November 2013

Billed to Date $2,727,842 % complete 80%
 
 
Water Conservation Program  
 
Water Conservation Program Summary  Last Month Total To Date
Toilets replaced 211 1,332
Showerheads replaced 178 1,215
Faucet aerators replaced 219 1,731
Clothes washers replaced  2 12
Value of rebates issued $60,093 $382,183
 
 
Budget Issues Summary  
 
The following is a summary of budget issues or risks related to the project that are being 
addressed by the project team.  See the attached Budget Status Report for cost through the end of 
last month.  
 

1. Issue: Construction Manager and Designer engineering agreement amendments  
The scope of work for both the Construction Manager and Designer is required to 
continue throughout the duration of the construction contracts.  The planned schedule in 
each engineering agreement is significantly shorter than the actual construction schedule 
in the approved contracts for the collection system.  Additionally, both the Construction 
Manager and Designer are incurring additional costs, beyond the scope in the agreement, 
due to the large number of lateral change requests and unforeseen utilities.  
Approach (no change from prior month): Agreement amendments will be required for 
both the Construction Manager and Designer to address the additional costs for the 
increased effort and longer construction schedule in order to continue their work through 
the end of the collection system construction.  An agreement amendment with the 
Designer was approved by the Board on June 18, 2013.  An amendment with the 
Construction Manager is being processed for Board approval at a future meeting.  

 
2. Issue: Trench restoration paving  

The total contract price is based on estimated quantities of various bid items, including 
road base and asphalt for restoring pipeline trenches.  To date, the actual repair widths of 
trenches required to install the pipelines has been approximately 50% greater than 



 

anticipated.  In limited locations, the poor or thin condition of existing pavement has 
resulted in the need for repaving the full road width.  The repairs are paid for at contract 
unit prices for base and asphalt.  However, the total amount for these bid items will likely 
exceed the estimates in the original contract price.  
Approach (no change from prior month): Multiple approaches are being developed to 
track and address this issue, which include reduces thickness of base and asphalt, 
negotiated unit cost reductions, utilization of County Roads forces to complete some 
repairs, and cost sharing from the Roads fund for restoration that provides additional road 
benefits beyond what is required to restore trenches.  This item is ongoing and resolution 
is not time sensitive.  

 
3. Issue: Water Recycling Facility storage ponds  

Planning level concepts for the treatment plant site included ponds with 50 acre-feet of 
recycled water storage, which was included in the project Coastal permit application.  
The final permit conditions have constrained the plant and storage pond footprint to a 
relatively small and sloping area.  The preliminary 20% design identified that a much 
greater amount of earthwork will be required to construct ponds with 50 acre-feet of 
capacity at a cost of several million dollars more than anticipated.   
Approach (no change from prior month): The water recycling facility design team has 
completed the 90% design of the facility.  The planned storage volume of 37 acre-feet is 
optimized for the existing site conditions and provides adequate storage for initial flows 
and some new development.  The reduced volume of the ponds will be less costly than 
the 50 acre-foot alternative, however the earthwork volumes and costs will still be a 
significant factor in the overall facility construction.  The overall construction cost 
estimates for the water recycling facility, based on the 60% design, are $41 million, and 
cost estimates are being revised and updated for the final design. 
 
 

 
 

  
 

 
 



Item Description Budget Costs to Date
Remaining 

Budget
1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         164,967$         9,595$             
4 Meyers Nave… 26,590$           1,650$             24,940$           
5 County Staff/Other Direct Costs 1,744,819$      1,132,972$      611,847$         
6 Subtotal 1,945,971$      1,299,589$      646,382$         
7 Unallocated -$                 -$                 -$                 
8 Total of Administration/Preliminary Engineering 1,945,971$      1,299,589$      646,382$         

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           
11 Brownstein Hyatt Farber Schreck 25,000$           23,918$           1,082$             
12 Far Western Anthropological 921,606$         316,684$         604,922$         
13 Mid Town Restoration (R. Burke Construction, Inc) 414,833$         400,762$         14,071$           
14 Rick Engineering 89,055$           89,055$           -$                 
15 SLO Green Build 97,075$           57,864$           39,211$           
16 SLO Starts Plant Propogation 54,871$           54,871$           -$                 
17 SWCA 56,539$           56,539$           0$                    
18 SWCA 333,549$         142,023$         191,526$         
19 Water Conservation 3,830,000$      555,494$         3,274,506$      
20 County Staff/Other Direct Costs 1,400,000$      1,002,065$      397,935$         
21 Subtotal 7,252,889$      2,706,065$      4,546,823$      
22 Unallocated -$                 -$                 -$                 
23 Total of Environmental Permits/Mitigation 7,252,889$      2,706,065$      4,546,823$      

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,408$      4,913,588$      1,238,820$      
26 Cardno TBE 20,659$           20,659$           -$                 
27 Collection System Contract - Areas A & D 28,846,240$    9,983,967$      18,862,273$    
28 Collection System Contract - Areas B & C 32,367,500$    12,736,354$    19,631,146$    
29 Collection System Contract - Pump Stations 9,544,550$      -$                 9,544,550$      
30 HDR Engineering 7,686,295$      3,657,306$      4,028,989$      
31 County Staff/Other Direct Costs 2,600,000$      1,524,347$      1,075,653$      
32 Subtotal 87,217,652$    32,836,221$    54,381,432$    
33 Unallocated 16,224,348$    -$                 16,224,348$    
34 Total of Collection and Recycled Water - Design and Construction 103,442,000$  32,836,221$    70,605,779$    

35 Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) 942,669$         785,244$         157,425$         
37 Carollo Engineers (Final Design) 3,382,504$      2,727,841$      654,663$         
38 HDR Engineering 4,022,979$      -$                 4,022,979$      
39 County Staff/Other Direct Costs 750,000$         254,422$         495,578$         
40 Subtotal 9,098,152$      3,767,507$      5,330,645$      
41 Unallocated 27,012,008$    -$                 27,012,008$    
42 Total of Treatment Facility - Design and Construction 36,110,160$    3,767,507$      32,342,653$    

43 Right of Way
44 Hamner Jewell & Associates 65,634$           56,857$           8,777$             
45 Schenberger Taylor… 66,363$           50,000$           16,363$           
46 Real Property Acquisition 2,173,000$      2,172,851$      149$                
47 Price Postal Parma 130,000$         100,917$         29,083$           
48 County Staff/Other Direct Costs 365,004$         356,119$         8,885$             
49 Subtotal 2,800,000$      2,736,744$      63,256$           
50 Unallocated -$                 -$                 -$                 
51 Total of Right of Way 2,800,000$      2,736,744$      63,256$           

52 Subtotal of Project Costs 159,688,230$  51,483,337$    108,204,893$  
53 Contingency 6,311,770$      -$                 6,311,770$      
54 SRF Refinance 6,288,416$      6,288,416$      -$                 
55 Interest/Finance Charges 1,110,000$      1,020,289$      89,711$           

56 Approved Project Budget (May 17, 2011) 173,398,416$  58,792,042$    114,606,374$  

As Of 7/31/13

Exhibit A
Project Cost Estimates

Los Osos Wastewater Project


