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Update Summary: Water Recycling Facility work continues on schedule with all buildings in 

progress and several major structures nearing completion.  Roofing and major equipment also 

continues to be installed.  Installation of the miles of underground electrical conduits and 

pipelines within the facility are nearing completion.  

 

Notable News/Milestones: The project site received 2” of rain the weekend of July 18-19.  This 

record rainfall and muddy soils impacted work for several days.  However, the Contractor was 

able to continue with construction while remaining on schedule.  The contractor’s earned value 

of work passed the 66% milestone in July.  A public tour of the construction site is planned 

for Thursday, September 24 from 5pm to 6pm.  

 

Water Recycling Facility: construction progress photo  

 
Overhead View of the Water Recycling Facility and Recycled Water Storage Ponds 



 

Water Recycling Facility Contract 

Contract No. 300448.08.02  

 

Contract Summary     

Contractor Auburn Constructors  Notice to Proceed Date 3/17/2014 

Contract Value $48,180,299 Original Contract Days 1,015 

Approved Cost Changes $91,090        Approved Extra Days 4 

Adjusted Contract Value $48,271,389 Planned Substantial 

Completion Date 

10/31/2016 

Approved Payment to Date $30,315,535 % complete 66% 

 

Summary of Work Last Month  Total To Date 

Cubic Yards of Concrete placed 929 10,186 

Buildings completed 0 0 

Major equipment installed  2 11 

 

 
In the last month, Auburn worked on the following:  

 Continue construction of facility buildings. Complete roofing at the Electrical Building. 

 Complete construction of recycled water storage ponds divider wall. 

 Continue construction of UV facility, headworks structure and dewatering building.  

 Complete construction of east side decks on oxidation ditches, continue on west side.  

 Complete concrete slab at the Stormwater Retention Pond.  

 Continue installation of yard piping and conduits throughout site. 



 

In the current month, Auburn plans to proceed with the following work:  

 Continue construction of facility buildings including roofing fire suppression system. 

 Begin installation of slide gates at the recycled water inlet and outlet structures.  

 Continue construction of UV facility, headworks structure, and dewatering building.  

 Begin installation of screw press equipment at the Dewatering Building. 

 Continue west side decks on oxidation ditches, begin working on aerator platforms.  

 Continue Chemical Facility equipment pad and loading slab.  

 Begin grouting the bottom of the Secondary Clarifiers. 

 Continue installation of yard piping and conduits throughout site. 

 

Contract Schedule Review: The contract allows two years to complete the testing phase of the 

WRF and be ready to accept wastewater flows for the start-up phase on March 22, 2016.  After 

flows have increased sufficiently during the start-up phase to allow for commissioning and final 

testing, the contract substantial completion date is 10/31/16.  

 

Pictures  

 
Top Slab and Walkways at Oxidation Ditch (looking east) 

 



 

 
Concrete equipment pad for the Potable Water Pump Station 

 

 
Concrete slab and loading ramp for the Stormwater Retention Pond 



 

Collection System Area A&D Contract  

Contract No. 300448.08.01.AD  

 

Contract Summary     

Contractor ARB Inc.  Notice to Proceed Date 8/13/2012 

Contract Value $26,223,855 Original Contract Days 694 

Approved Cost Changes $       16,170 Approved Extra Days 0 

Adjusted Contract Value $26,240,025 Planned Substantial 

Completion Date 

7/8/2014 

Approved Payment to Date $24,703,381 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Blocks/Segments completed 0 160 

Total feet of pipe laid 0 132,900 

Number of laterals installed 0 2,913 

 

 
 

Contract Schedule Review: ARB has met the substantial completion date of 7/8/2014 and the 

final completion date of 9/5/14. 

 

 

 

 



 

Collection System Area B&C Contract  

Contract No. 300448.08.01.BC  

  

Contract Summary     

Contractor W.A. Rasic  Notice to Proceed Date 9/4/2012 

Contract Value $29,425,000 Original Contract Days 665 

Approved Cost Changes $260,893 Approved Extra Days 30 

Adjusted Contract Value $29,685,893 Planned Substantial 

Completion Date 

7/31/2014 

Approved Payment to Date $31,709,286 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Blocks/Segments completed 0 135 

Total feet of pipe laid 0 123,380 

Number of laterals installed 0 1,786 

 

 
 

Contract Schedule Review: W.A. Rasic has met the substantial completion date of 7/31/2014 

and the final completion date of 9/29/2014.   



 

Collection System Pump Stations Contract  

Contract No. 300448.08.01.PS  

  

Contract Summary     

Contractor Mtn. Cascade  Notice to Proceed Date 10/11/2012 

Contract Value $8,676,850 Original Contract Days 860 

Approved Cost Changes $570,833 Approved Extra Days 73 

Adjusted Contract Value $9,247,683 Planned Substantial 

Completion Date 

5/1/2015 

Approved Payment to Date $9,247,683 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Major equipment installed  0 67 

Generator buildings completed 0 8 

Pump stations completed 0 21 

 

 
 

Contract Schedule Review: Mountain Cascade has met the substantial completion date of 

5/1/2015 and the final completion date of 5/23/2015.   

  

 



 

Collection System Engineering Services  

 

Design Services Agreement Summary 

Engineer CDM Smith   

Fee Estimate $4,574,470 Agreement Approval Date 5/17/2011 

Approved Additional Services $1,577,938 Original Planned Design and 

Construction Phase   

30 months  

Adjusted Fee  $6,152,408 Actual Planned Design and 

Construction Phase 

46 months 

Billed to Date $5,946,288 % complete 99% 

 

Construction Management Agreement Summary 

Engineer HDR, Inc.   

Fee Estimate $6,891,632 Agreement Approval Date 12/13/2011 

Approved Additional Services $2,290,642 Original Planned Construction 

Phase   

18 months  

Adjusted Fee  $9,182,274 

 

Actual Planned Construction 

Phase 

30 months 

Billed to Date $8,920,926 % complete 98% 

 

Services Summary Last Month  Total To Date 

Memos/Letters  0 840 

RFI’s 0 462 

Submittals 0 632 

Survey Requests 0 895 

Lateral change requests 0 949 

Approved change orders 0 22 

 

Public Outreach Summary Totals  

Twitter Followers 101 

Website Visitors 32,934 

Website Unique Visitors 18,550 

e-newletter signup 400 

24/7 DigLine Calls 2,042 

Phone Calls/Responses 4,367 

Email Responses 1,348 

Office Hour Sessions 162 

House Calls 674 

Other Public Contact 198 

Note: The Dig Los Osos public outreach program was completed in May 2014.  Public outreach 

data for Dig Los Osos is no longer being collected. 



 

Water Recycling Facility Engineering Services    

 

Design Services Agreement Summary 

Engineer Carollo Engineers   

Fee Estimate $4,596,761 Agreement Approval Date 11/6/2012 

Approved Additional 

Services 

$214,250 Original Planned Design and 

Construction Phase   

46 months  

Adjusted Fee  $4,811,011 Actual Planned Design and 

Construction Phase 

46 months 

Billed to Date $4,801,708 % complete 95% 

 

Construction Management Agreement Summary 

Engineer HDR, Inc.   

Fee Estimate $3,657,254 Agreement Approval Date 6/18/2013 

Approved Additional 

Services 

$75,600 Original Planned 

Construction Phase   

34 months  

Adjusted Fee  $3,732,854 Actual Planned Construction 

Phase 

34 months 

Billed to Date $2,382,401 % complete 60% 

 

Water Conservation Program  

 

Water Conservation Program Summary  Last Month  Total To Date 

Toilets replaced 9 3,161 

Showerheads replaced 3 2,339 

Faucet aerators replaced 5 3,188 

Clothes washers replaced  1 89 

Value of rebates issued $2,521 $883,537 

 

Budget Issues Summary  

 

The following is a summary of budget issues or risks related to the project that are being 

addressed by the project team.  See the attached Budget Status Report for cost through the end of 

last month.  

 

1. Issue (no change from prior month): Collection System Area A&D Contract 

litigation   

The Area A&D contractor, ARB Inc., filed litigation against the County on February 26, 

2014 seeking payment for claimed damages of $15 million.  The litigation was filed prior 

to the completion of construction or resolution of the claims process detailed in the 

contract.       

Approach: County staff and legal counsel are working to address the litigation and 

mitigate potential legal costs.  Initial responses to the litigation have been filed with the 

court.  This item is expected to be ongoing for many months as the contract is completed 

and the claims are resolved.  



Item Description Budget Costs to Date

Remaining 

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 167,197$         167,197$         -$                 

4 Meyers Nave… 26,590$           1,710$             24,880$           

5 County Staff/Other Direct Costs 2,102,184$      2,294,225$      (192,040)$        

6 Subtotal 2,295,971$      2,463,131$      (167,160)$        

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 2,295,971$      2,463,131$      (167,160)$        

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           9,479$             20,882$           

11 Brownstein Hyatt Farber Schreck 90,000$           81,917$           8,083$             

12 Far Western Anthropological 921,606$         792,688$         128,918$         

13 Kevin Merk Associates 479,591$         14,588$           465,003$         

14 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 

15 Rick Engineering 89,055$           89,055$           -$                 

16 SLO Green Build 97,075$           76,549$           20,526$           

17 SLO Starts Plant Propogation 54,871$           54,871$           -$                 

18 SWCA 56,539$           56,539$           -$                 

19 SWCA 333,549$         265,779$         67,770$           

20 APCD 157,007$         157,007$         -$                 

21 Water Conservation 3,830,000$      1,389,792$      2,440,208$      

22 County Staff/Other Direct Costs 1,592,993$      1,501,433$      91,560$           

23 Subtotal 8,133,408$      4,890,458$      3,242,950$      

24 Unallocated -$                 -$                 -$                 

25 Total of Environmental Permits/Mitigation 8,133,408$      4,890,458$      3,242,950$      

26 Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee 6,152,408$      5,931,006$      221,403$         

28 Cardno TBE 20,659$           20,659$           -$                 

29 Collection System Contract - Areas A & D 28,846,240$    25,101,381$    3,744,859$      

30 Collection System Contract - Areas B & C 31,709,286$    31,709,286$    -$                 

31 Collection System Contract - Pump Stations 9,544,550$      9,247,683$      296,867$         

32 HDR Engineering 9,182,274$      8,819,473$      362,801$         

33 LOCSD 2005 Installed Pipes 772,029$         772,029$         -$                 

34 County Staff/Other Direct Costs 3,258,214$      2,778,366$      479,848$         

35 Subtotal 89,485,660$    84,379,883$    5,105,777$      

36 Unallocated -$                 -$                 -$                 

37 Total of Collection and Recycled Water - Design and Construction 89,485,660$    84,379,883$    5,105,777$      

38 Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) 785,244$         785,244$         -$                 

40 Carollo Engineers (Final Design) 4,811,011$      4,747,814$      63,197$           

41 HDR Engineering 4,022,979$      2,050,990$      1,971,989$      

42 WRF Contract 50,601,814$    29,588,399$    21,013,415$    

43 County Staff/Other Direct Costs 1,750,000$      1,224,249$      525,751$         

44 Subtotal 61,971,048$    38,396,694$    23,574,354$    

45 Unallocated 329,303$         -$                 329,303$         

46 Total of Treatment Facility - Design and Construction 62,300,351$    38,396,694$    23,903,657$    

47 Right of Way
48 Hamner Jewell & Associates 56,897$           56,897$           -$                 

49 Schenberger Taylor… 50,000$           50,000$           -$                 

50 Real Property Acquisition 2,247,945$      2,247,945$      -$                 

51 Price Postal Parma 105,891$         105,891$         -$                 

52 County Staff/Other Direct Costs 425,000$         417,637$         7,363$             

53 Subtotal 2,885,733$      2,878,370$      7,363$             

54 Unallocated -                   -$                 -$                 

55 Total of Right of Way 2,885,733$      2,878,370$      7,363$             

56 Subtotal of Project Costs 173,238,333$  141,145,746$  32,092,587$    

57 Contingency 2,743,074$      -$                 2,743,074$      

58 SRF Refinance 6,288,416$      6,288,416$      -$                 

59 Interest/Finance Charges 1,110,000$      1,023,737$      86,263$           

60 GRAND TOTAL 183,379,823$  148,457,899$  34,921,924$    

As Of 7/31/2015

Project Cost to Date
Los Osos Wastewater Project


