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Update Summary: Water Recycling Facility work continues to focus on building construction 

and mechanical equipment in almost every process area.  Building roofing and some major 

equipment is now being installed.  The Pump Stations contract is now complete.   

 

Notable News/Milestones: The secondary clarifiers now have the rotating sludge removal 

mechanisms installed.  The contractor’s earned value of work passed the 50% milestone in May. 

The Pump Stations contract reached final completion on May 23, 2015.           

 

Water Recycling Facility: construction progress photo  

 
Southeast area of the facility taken from the top of the complete fire water storage tank.  

 



 

Water Recycling Facility Contract  

Contract No. 300448.08.02  

 

Contract Summary     

Contractor Auburn Constructors  Notice to Proceed Date 3/17/2014 

Contract Value $48,180,299 Original Contract Days 1,015 

Approved Cost Changes $91,090        Approved Extra Days 4 

Adjusted Contract Value $48,271,389 Planned Substantial 

Completion Date 

10/31/2016 

Approved Payment to Date $25,091,990 % complete 55% 

 

Summary of Work Last Month  Total To Date 

Cubic Yards of Concrete placed 590 8,077 

Buildings completed 0 0 

Major equipment installed  4 8 

 

 
In the last month, Auburn worked on the following:  

 Continuing construction of facility buildings.  

 Continuing construction of inlet and outlet structures for recycled water storage ponds. 

 Continuing construction of UV facility and headworks structures.  

 Continuing construction of decks on oxidation ditches.  

 Continue installing equipment in secondary clarifiers.  

 Continuing installation of yard piping and conduits throughout site. 



 

In the current month, Auburn plans to proceed with the following work:  

 Continuing construction of facility buildings.  

 Complete construction of inlet and outlet structures for recycled water storage ponds. 

 Continuing construction of UV facility and headworks structures.  

 Continuing construction of decks on oxidation ditches.  

 Continuing installation of yard piping and conduits throughout site. 

 

Contract Schedule Review: The contract allows two years to complete the testing phase of the 

WRF and be ready to accept wastewater flows for the start-up phase on March 18, 2016.  After 

flows have increased sufficiently during the start-up phase to allow for commissioning and final 

testing, the contract substantial completion date is 10/31/16.  

 

Pictures  

 

  
Installation of the secondary clarifier mechanism.  

 



 

 
Electrical and control system duct banks installed below the dewatering building slab. 

 

 
False work for constructing decks on oxidation ditch.   

 



 

 
Ongoing installation of yard piping.  

 

 
Construction cranes working beyond the administration building.  



 

Collection System Area A&D Contract  

Contract No. 300448.08.01.AD  

 

Contract Summary     

Contractor ARB Inc.  Notice to Proceed Date 8/13/2012 

Contract Value $26,223,855 Original Contract Days 694 

Approved Cost Changes $       16,170 Approved Extra Days 0 

Adjusted Contract Value $26,240,025 Planned Substantial 

Completion Date 

7/8/2014 

Approved Payment to Date $24,703,381 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Blocks/Segments completed 0 160 

Total feet of pipe laid 0 132,900 

Number of laterals installed 0 2,913 

 

 
 

Contract Schedule Review: ARB has met the substantial completion date of 7/8/2014 and the 

final completion date of 9/5/14. 

 

 

 

 



 

Collection System Area B&C Contract  

Contract No. 300448.08.01.BC  

  

Contract Summary     

Contractor W.A. Rasic  Notice to Proceed Date 9/4/2012 

Contract Value $29,425,000 Original Contract Days 665 

Approved Cost Changes $260,893 Approved Extra Days 30 

Adjusted Contract Value $29,685,893 Planned Substantial 

Completion Date 

7/31/2014 

Approved Payment to Date $31,709,286 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Blocks/Segments completed 0 135 

Total feet of pipe laid 0 123,380 

Number of laterals installed 0 1,786 

 

 
 

Contract Schedule Review: W.A. Rasic has met the substantial completion date of 7/31/2014 

and the final completion date of 9/29/2014.   



 

Collection System Pump Stations Contract  

Contract No. 300448.08.01.PS  

  

Contract Summary     

Contractor Mtn. Cascade  Notice to Proceed Date 10/11/2012 

Contract Value $8,676,850 Original Contract Days 860 

Approved Cost Changes $570,833 Approved Extra Days 73 

Adjusted Contract Value $9,247,683 Planned Substantial 

Completion Date 

5/1/2015 

Approved Payment to Date $9,247,683 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Major equipment installed  0 67 

Generator buildings completed 0 8 

Pump stations completed 0 21 

 

 
 

Contract Schedule Review: Mountain Cascade has met the substantial completion date of 

5/1/2015 and the final completion date of 5/23/2015.   

  

 



 

Collection System Engineering Services  

 

Design Services Agreement Summary 

Engineer CDM Smith   

Fee Estimate $4,574,470 Agreement Approval Date 5/17/2011 

Approved Additional Services $1,577,938 Original Planned Design and 

Construction Phase   

30 months  

Adjusted Fee  $6,152,408 Actual Planned Design and 

Construction Phase 

46 months 

Billed to Date $5,946,288 % complete 99% 

 

Construction Management Agreement Summary 

Engineer HDR, Inc.   

Fee Estimate $6,891,632 Agreement Approval Date 12/13/2011 

Approved Additional Services $2,840,642 Original Planned Construction 

Phase   

18 months  

Adjusted Fee  $9,732,274 Actual Planned Construction 

Phase 

30 months 

Billed to Date $8,822,113 % complete 98% 

 

Services Summary Last Month  Total To Date 

Memos/Letters  1 834 

RFI’s 0 462 

Submittals 0 632 

Survey Requests 0 895 

Lateral change requests 0 949 

Approved change orders 1 22 

 

Public Outreach Summary Totals  

Twitter Followers 101 

Website Visitors 32,934 

Website Unique Visitors 18,550 

e-newletter signup 400 

24/7 DigLine Calls 2,042 

Phone Calls/Responses 4,367 

Email Responses 1,348 

Office Hour Sessions 162 

House Calls 674 

Other Public Contact 198 

Note: The Dig Los Osos public outreach program was completed in May 2014.  Public outreach 

data for Dig Los Osos is no longer being collected. 



 

Water Recycling Facility Engineering Services    

 

Design Services Agreement Summary 

Engineer Carollo Engineers   

Fee Estimate $4,596,761 Agreement Approval Date 11/6/2012 

Approved Additional 

Services 

$151,400 Original Planned Design and 

Construction Phase   

46 months  

Adjusted Fee  $4,748,161 Actual Planned Design and 

Construction Phase 

46 months 

Billed to Date $4,717,941 % complete 95% 

 

Construction Management Agreement Summary 

Engineer HDR, Inc.   

Fee Estimate $3,657,254 Agreement Approval Date 6/18/2013 

Approved Additional 

Services 

$75,600 Original Planned 

Construction Phase   

34 months  

Adjusted Fee  $3,732,854 Actual Planned Construction 

Phase 

34 months 

Billed to Date $2,050,990 % complete 55% 

 

Water Conservation Program  

 

Water Conservation Program Summary  Last Month  Total To Date 

Toilets replaced 17 3,121 

Showerheads replaced 3 2,328 

Faucet aerators replaced 11 3,169 

Clothes washers replaced  5 85 

Value of rebates issued $9,610 $872,318 

 

Budget Issues Summary  

 

The following is a summary of budget issues or risks related to the project that are being 

addressed by the project team.  See the attached Budget Status Report for cost through the end of 

last month.  

 

1. Issue (no change from prior month): Collection System Area A&D Contract 

litigation   

The Area A&D contractor, ARB Inc., filed litigation against the County on February 26, 

2014 seeking payment for claimed damages of $15 million.  The litigation was filed prior 

to the completion of construction or resolution of the claims process detailed in the 

contract.       

Approach: County staff and legal counsel are working to address the litigation and 

mitigate potential legal costs.  Initial responses to the litigation have been filed with the 

court.  This item is expected to be ongoing for many months as the contract is completed 

and the claims are resolved.  



Item Description Budget Costs to Date

Remaining 

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 167,197$         167,197$         -$                 

4 Meyers Nave… 26,590$           1,710$             24,880$           

5 County Staff/Other Direct Costs 2,102,184$      2,035,367$      66,818$           

6 Subtotal 2,295,971$      2,204,273$      91,698$           

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 2,295,971$      2,204,273$      91,698$           

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           

11 Brownstein Hyatt Farber Schreck 90,000$           76,498$           13,502$           

12 Far Western Anthropological 921,606$         753,684$         167,922$         

13 Kevin Merk Associates 479,591$         -$                 479,591$         

14 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 

15 Rick Engineering 89,055$           89,055$           -$                 

16 SLO Green Build 97,075$           76,549$           20,526$           

17 SLO Starts Plant Propogation 54,871$           54,871$           -$                 

18 SWCA 56,539$           56,539$           -$                 

19 SWCA 333,549$         265,324$         68,225$           

20 APCD 157,007$         157,007$         -$                 

21 Water Conservation 3,830,000$      1,366,085$      2,463,915$      

22 County Staff/Other Direct Costs 1,592,993$      1,464,535$      128,458$         

23 Subtotal 8,133,408$      4,767,698$      3,365,710$      

24 Unallocated -$                 -$                 -$                 

25 Total of Environmental Permits/Mitigation 8,133,408$      4,767,698$      3,365,710$      

26 Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee 6,152,408$      5,931,006$      221,403$         

28 Cardno TBE 20,659$           20,659$           -$                 

29 Collection System Contract - Areas A & D 28,846,240$    25,101,381$    3,744,859$      

30 Collection System Contract - Areas B & C 31,709,286$    31,709,286$    -$                 

31 Collection System Contract - Pump Stations 9,544,550$      9,109,983$      434,567$         

32 HDR Engineering 9,732,274$      8,751,971$      980,303$         

33 LOCSD 2005 Installed Pipes 772,029$         772,029$         -$                 

34 County Staff/Other Direct Costs 3,258,214$      2,692,608$      565,605$         

35 Subtotal 90,035,660$    84,088,923$    5,946,737$      

36 Unallocated -$                 -$                 -$                 

37 Total of Collection and Recycled Water - Design and Construction 90,035,660$    84,088,923$    5,946,737$      

38 Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) 785,244$         785,244$         -$                 

40 Carollo Engineers (Final Design) 4,826,599$      4,608,086$      218,513$         

41 HDR Engineering 4,022,979$      1,925,205$      2,097,774$      

42 WRF Contract 50,601,814$    22,947,939$    27,653,875$    

43 County Staff/Other Direct Costs 1,200,000$      1,118,098$      81,902$           

44 Subtotal 61,436,636$    31,384,570$    30,052,065$    

45 Unallocated -$                 -$                 -$                 

46 Total of Treatment Facility - Design and Construction 61,436,636$    31,384,570$    30,052,065$    

47 Right of Way
48 Hamner Jewell & Associates 56,897$           56,897$           -$                 

49 Schenberger Taylor… 50,000$           50,000$           -$                 

50 Real Property Acquisition 2,247,945$      2,247,945$      -$                 

51 Price Postal Parma 105,891$         105,891$         -$                 

52 County Staff/Other Direct Costs 425,000$         417,637$         7,363$             

53 Subtotal 2,885,733$      2,878,370$      7,363$             

54 Unallocated -                   -$                 -$                 

55 Total of Right of Way 2,885,733$      2,878,370$      7,363$             

56 Subtotal of Project Costs 172,924,618$  133,461,045$  39,463,573$    

57 Contingency 3,056,789$      -$                 3,056,789$      

58 SRF Refinance 6,288,416$      6,288,416$      -$                 

59 Interest/Finance Charges 1,110,000$      1,023,737$      86,263$           

60 GRAND TOTAL 183,379,823$  140,773,198$  42,606,625$    

As Of 5/31/2015

Project Cost to Date
Los Osos Wastewater Project


