
 

Los Osos Wastewater Project 
Project Construction Update 

Month of October 2014 
  
 
Prepared by:   John Waddell, PE 
  Los Osos Wastewater Project Manager 
 
Update Summary: The Pump Stations are completing site work and paving at many locations 
and focusing on electrical work.  The plant access road and clarifiers basins were completed at 
the Water Recycling Facility.  Work will be starting on several buildings in the next couple 
months.     
 
Notable News/Milestones: At the Water Recycling Facility, the plant access road paving and 
storage pond berms were completed just before the first major rain storm.  The paved road will 
provide improved access and reduce sediment tracking to Los Osos Valley Road.        
 
Water Recycling Facility: construction progress photo  



 

Water Recycling Facility Contract  
Contract No. 300448.08.02  
 
Contract Summary   
Contractor Auburn Constructors Notice to Proceed Date 3/17/2014
Contract Value $48,180,299 Original Contract Days 1,015
Approved Cost Changes $0  Approved Extra Days 0
Adjusted Contract Value $48,180,299 Planned Substantial 

Completion Date 
10/27/2016

Approved Payment to Date $10,959,808 % complete 24%
 
Summary of Work Last Month Total To Date
Cubic Yards of Concrete placed 712 3,785
Buildings completed 0 0
Major equipment installed  0 0

 

Water Recycling Facility
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In the last month, Auburn worked on the following:  

P Completed grading and construction of new access road. 
P Continue placing concrete walls of oxidation ditch. 
P Completed placing concrete walls of clarifiers. 
P Continue construction of electrical building with placement of under-slab conduits.  
P Installing yard piping throughout site. 



 

 
 
In the current month, Auburn plans to proceed with the following work:  

P Continue placing concrete walls of oxidation ditch.  
P Conducting leak testing and backfill clarifiers.  
P Continue construction electrical building with preparing slab.  
P Continue installing yard piping throughout site.  
P Excavating recycled water ponds.  

 
Contract Schedule Review: The contract allows two years to complete the testing phase of the 
WRF and be ready to accept wastewater flows for the start-up phase.  After flows have increased 
sufficiently during the start-up phase to allow for commissioning and final testing, the contract 
substantial completion date is 10/27/16.  
 
Pictures  

 
Rebar and forms for oxidation ditch walls 
 



 

 
Forming oxidation ditch center wall  
 

 
Oxidation ditch center wall  



 

  
Rebar and forms  
 

 
Oxidation ditch anoxic zone channel 



 

Collection System Area A&D Contract  
Contract No. 300448.08.01.AD  
 
Contract Summary   
Contractor ARB Inc. Notice to Proceed Date 8/13/2012
Contract Value $26,223,855 Original Contract Days 694
Approved Cost Changes $       16,170 Approved Extra Days 0
Adjusted Contract Value $26,240,025 Planned Substantial 

Completion Date 
7/8/2014

Approved Payment to Date $24,703,381 % complete 100%
 
Summary of Work Last Month Total To Date
Blocks/Segments completed 0 160
Total feet of pipe laid 0 132,900
Number of laterals installed 0 2,913

 

Collection System Area A&D
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Contract Schedule Review: ARB has met the substantial completion date of 7/8/2014 and the 
final completion date of 9/5/14. 
 
 
 
 



 

Collection System Area B&C Contract  
Contract No. 300448.08.01.BC  
  
Contract Summary   
Contractor W.A. Rasic Notice to Proceed Date 9/4/2012
Contract Value $29,425,000 Original Contract Days 665
Approved Cost Changes $260,893 Approved Extra Days 30
Adjusted Contract Value $29,685,893 Planned Substantial 

Completion Date 
7/31/2014

Approved Payment to Date $31,709,286 % complete 100%
 
Summary of Work Last Month Total To Date
Blocks/Segments completed 0 135
Total feet of pipe laid 0 123,380
Number of laterals installed 0 1,786

Collection System Area B&C
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Contract Schedule Review: W.A. Rasic has met the substantial completion date of 7/31/2014 
and the final completion date of 9/29/2014.   



 

Collection System Pump Stations Contract  
Contract No. 300448.08.01.PS  
  
Contract Summary   
Contractor Mtn. Cascade Notice to Proceed Date 10/11/2012
Contract Value $8,676,850 Original Contract Days 860
Approved Cost Changes $190,482 Approved Extra Days 30
Adjusted Contract Value $8,867,332 Planned Substantial 

Completion Date 
3/20/2015

Approved Payment to Date $6,333,860 % complete 75%
 
Summary of Work Last Month  Total To Date 
Major equipment installed  14 42
Generator buildings completed 0 6
Pump stations completed 0 18

 

Collection System Pump Stations
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In the last month, Mountain Cascade worked in the following items:  

P Completed construction of remaining stand-by generator buildings.  
P Continuing installing equipment at pump stations and generator buildings.  
P Installing wiring in conduits throughout system.  
  

 



 

In the current month, Mountain Cascade plans to proceed with the following work:  
P Continuing construction of remaining stand-by generator buildings, including final site 

work and paving  
P Continuing installing equipment at pump stations and generator buildings.  

 
Contract Schedule Review: The Pump Stations Contract allows for 30 months of construction 
in order to allow for final installations after the pipeline area contracts are completed.  Mountain 
Cascade developed a construction schedule that used 2013 to complete the material submittal 
and procurement process.  They mobilized for construction in January 2014 in order to meet the 
substantial completion date of 3/20/2015.   
 
Pictures  
 

 
Mid Town pump station – electrical equipment pads  



 

Collection System Engineering Services  
 
Design Services Agreement Summary 
Engineer CDM Smith  
Fee Estimate $4,574,470 Agreement Approval Date 5/17/2011
Approved Additional Services $1,577,938 Original Planned Design and 

Construction Phase   
30 months 

Adjusted Fee  $6,152,408 Actual Planned Design and 
Construction Phase 

46 months

Billed to Date $5,931,006 % complete 96%
 
Construction Management Agreement Summary 
Engineer HDR, Inc.  
Fee Estimate $6,891,632 Agreement Approval Date 12/13/2011
Approved Additional Services $2,840,642 Original Planned Construction 

Phase   
18 months 

Adjusted Fee  $9,732,274 Actual Planned Construction 
Phase 

30 months

Billed to Date $8,131,699 % complete 92%
 
Services Summary Last Month  Total To Date 
Memos/Letters  2 810 
RFI’s 1 435 
Submittals 15 585 
Survey Requests 0 895 
Lateral change requests 0 949 
Approved change orders 1 17 
 
Public Outreach Summary Totals  
Twitter Followers 101 
Website Visitors 32,934 
Website Unique Visitors 18,550 
e-newletter signup 400 
24/7 DigLine Calls 2,042 
Phone Calls/Responses 4,367 
Email Responses 1,348 
Office Hour Sessions 162 
House Calls 674 
Other Public Contact 198 
Note: The Dig Los Osos public outreach program was completed in May 2014.  Public outreach 
data for Dig Los Osos is not longer being collected. 



 

Water Recycling Facility Engineering Services    
 
Design Services Agreement Summary 
Engineer Carollo Engineers  
Fee Estimate $4,596,761 Agreement Approval Date 11/6/2012
Approved Additional 
Services 

$151,400 Original Planned Design and 
Construction Phase   

46 months 

Adjusted Fee  $4,748,161 Actual Planned Design and 
Construction Phase 

46 months

Billed to Date $4,325,944 % complete 88%
 
Construction Management Agreement Summary 
Engineer HDR, Inc.  
Fee Estimate $3,657,254 Agreement Approval Date 6/18/2013
Approved Additional 
Services 

$0 Original Planned 
Construction Phase   

34 months 

Adjusted Fee  $3,657,254 Actual Planned Construction 
Phase 

34 months

Billed to Date $1,044,320 % complete 23%
 
Water Conservation Program  
 
Water Conservation Program Summary  Last Month  Total To Date
Toilets replaced 36 2,495
Showerheads replaced 36 2,049
Faucet aerators replaced 51 2,744
Clothes washers replaced  2 60
Value of rebates issued $10,596 $705,486
 
Budget Issues Summary  
 
The following is a summary of budget issues or risks related to the project that are being 
addressed by the project team.  See the attached Budget Status Report for cost through the end of 
last month.  
 

1. Issue (no change from prior month): Collection System Area A&D Contract 
litigation   
The Area A&D contractor, ARB Inc., filed litigation against the County on February 26, 
2014 seeking payment for claimed damages of $15 million.  The litigation was filed prior 
to the completion of construction or resolution of the claims process detailed in the 
contract.       
Approach: County staff and legal counsel are working to address the litigation and 
mitigate potential legal costs.  Initial responses to the litigation have been filed with the 
court.  This item is expected to be ongoing for many months as the contract is completed 
and the claims are resolved.  



Item Description Budget Costs to Date
Remaining 

Budget
1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         167,197$         7,365$             
4 Meyers Nave… 26,590$           1,710$             24,880$           
5 County Staff/Other Direct Costs 1,994,819$      1,852,994$      141,825$         
6 Subtotal 2,195,971$     2,021,900$      174,071$        
7 Unallocated -$                 -$                 -$                 
8 Total of Administration/Preliminary Engineering 2,195,971$     2,021,900$      174,071$        

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           
11 Brownstein Hyatt Farber Schreck 90,000$           72,751$           17,249$           
12 Far Western Anthropological 921,606$         641,544$         280,062$         
13 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 
14 Rick Engineering 89,055$           89,055$           -$                 
15 SLO Green Build 97,075$           69,199$           27,876$           
16 SLO Starts Plant Propogation 54,871$           54,871$           -$                 
17 SWCA 56,539$           56,539$           -$                 
18 SWCA 333,549$         254,905$         78,645$           
19 APCD 250,000$         157,007$         92,993$           
20 Water Conservation 3,830,000$      1,113,350$      2,716,650$      
21 County Staff/Other Direct Costs 1,400,000$      1,329,182$      70,818$           
22 Subtotal 7,553,817$     4,245,953$      3,307,864$      
23 Unallocated -$                 -$                 -$                 
24 Total of Environmental Permits/Mitigation 7,553,817$     4,245,953$      3,307,864$      

25 Collection and Recycled Water - Design and Construction
26 Camp Dresser & McKee 6,152,408$      5,914,682$      237,726$         
27 Cardno TBE 20,659$           20,659$           -$                 
28 Collection System Contract - Areas A & D 28,846,240$    25,101,381$    3,744,859$      
29 Collection System Contract - Areas B & C 32,367,500$    31,709,286$    658,214$         
30 Collection System Contract - Pump Stations 9,544,550$      5,697,203$      3,847,347$      
31 HDR Engineering 9,732,274$      7,998,402$      1,733,872$      
32 LOCSD 2005 Installed Pipes 772,029$         772,029$         -$                 
33 County Staff/Other Direct Costs 2,600,000$      2,438,398$      161,603$         
34 Subtotal 90,035,660$   79,652,040$   10,383,620$    
35 Unallocated 0$                    -$                 0$                    
36 Total of Collection and Recycled Water - Design and Construction 90,035,660$   79,652,040$   10,383,620$    

37 Treatment Facility - Design and Construction
38 Carollo Engineers (Preliminary Design) 785,244$         785,244$         -$                 
39 Carollo Engineers (Final Design) 4,826,599$      4,117,029$      709,570$         
40 HDR Engineering 4,022,979$      878,409$         3,144,570$      
41 WRF Contract 50,601,814$    9,255,124$      41,346,690$    
42 County Staff/Other Direct Costs 1,100,000$      801,833$         298,167$         
43 Subtotal 61,336,636$   15,837,638$   45,498,998$    
44 Unallocated -$                 -$                 -$                 
45 Total of Treatment Facility - Design and Construction 61,336,636$   15,837,638$   45,498,998$    

46 Right of Way
47 Hamner Jewell & Associates 65,634$           56,897$           8,737$             
48 Schenberger Taylor… 66,363$           50,000$           16,363$           
49 Real Property Acquisition 2,193,000$      2,247,945$      (54,945)$          
50 Price Postal Parma 130,000$         105,891$         24,109$           
51 County Staff/Other Direct Costs 415,004$         415,042$         (38)$                 
52 Subtotal 2,870,000$     2,875,775$      (5,775)$           
53 Unallocated -$                 -$                 -$                 
54 Total of Right of Way 2,870,000$     2,875,775$      (5,775)$           

55 Subtotal of Project Costs 172,129,294$ 112,770,517$ 59,358,777$    
56 Contingency 3,852,113$      -$                 3,852,113$      
57 SRF Refinance 6,288,416$      6,288,416$      -$                 
58 Interest/Finance Charges 1,110,000$      1,023,737$      86,263$           

59 GRAND TOTAL 183,379,823$  120,082,670$  63,297,153$    

As Of 10/31/14

Project Cost to Date
Los Osos Wastewater Project


