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Update Summary: Water Recycling Facility work continues on schedule at it moves into the 

winter months.  The contractor plans to complete final grading and paving before winter to 

reduce the risk of storm impacts and delays.  Multiple trades and subcontractors are working on 

all aspects of the project including finish grading, road construction, equipment installation, and 

building finish work.    

 

Notable News/Milestones: The layout and elevation views of the facility are apparent.  Roofing 

has been completed on all buildings.  Electrical equipment installation and connection is the 

critical focus for project completion. A public tour of the construction site was held on 

September 24.  

 

Water Recycling Facility: construction progress photo  

 
Overhead view of Water Recycling Facility and recycled water storage ponds  



 

Water Recycling Facility Contract 

Contract No. 300448.08.02  

 

Contract Summary     

Contractor Auburn Constructors  Notice to Proceed Date 3/17/2014 

Contract Value $48,180,299 Original Contract Days 1,015 

Approved Cost Changes $165,673        Approved Extra Days 4 

Adjusted Contract Value $48,345,972 Planned Substantial 

Completion Date 

10/31/2016 

Approved Payment to Date $35,555,121 % complete 77% 

 

Summary of Work Last Month  Total To Date 

Cubic Yards of Concrete placed 348.5 11,024.5 

Buildings completed 0 0 

Major equipment installed  9 23 

 

 
In the last month, Auburn worked on the following:  

 Continue construction of facility buildings including interior finish work. 

 Begin installing the perimeter fence around the facility, backfilling around structures and 

site roads up to subgrade, installing site lighting, and painting above ground mechanical 

piping throughout. 

 Finish placing concrete curbs, gutters and sidewalk to get ready for asphalt paving. 



 

 Finish placing the HDPE liner in the recycled water pond and stormwater pond. 

 Install equipment for the Oxidation Ditch including four slow speed mechanical aerators 

and gear boxes and hyperbolic mixers and drive motors, and weir gates. 

 The Chemical Facility work included installation of chemical pumps, tanks, eyewash 

stations, and associated piping. 

 Continue installation of yard piping and conduits throughout site. 

 

In the current month, Auburn plans to proceed with the following work:  

 Continue construction of facility buildings including dewatering building roofing, 

electrical building siding and interior finish work. 

 Begin placing gravel throughout the site, and surrounding the facility buildings. 

 Complete site roads with curbs, gutters, and final paving.  

 Install the PGE Transformer and continue installing electrical control panels and pulling 

wire in conduits.  

 Finish subgrade backfill and begin placing asphalt concrete for the perimeter access road.  

 Install the groundwater well pumps. 

 

Contract Schedule Review: The contract allows two years to complete the testing phase of the 

WRF and be ready to accept wastewater flows for the start-up phase on March 22, 2016.  After 

flows have increased sufficiently during the start-up phase to allow for commissioning and final 

testing, the contract substantial completion date is 10/31/16.  

 

Pictures  

 
Community members on the September 24th site tour.  



 

 
Preparing subgrade for site access road 

 

 
Installing Aerator Gear Box for the Oxidation ditc 



 

Collection System Area A&D Contract  

Contract No. 300448.08.01.AD  

 

Contract Summary     

Contractor ARB Inc.  Notice to Proceed Date 8/13/2012 

Contract Value $26,223,855 Original Contract Days 694 

Approved Cost Changes $       16,170 Approved Extra Days 0 

Adjusted Contract Value $26,240,025 Planned Substantial 

Completion Date 

7/8/2014 

Approved Payment to Date $24,703,381 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Blocks/Segments completed 0 160 

Total feet of pipe laid 0 132,900 

Number of laterals installed 0 2,913 

 

 
 

Contract Schedule Review: ARB has met the substantial completion date of 7/8/2014 and the 

final completion date of 9/5/14. 

 

 

 

 



 

Collection System Area B&C Contract  

Contract No. 300448.08.01.BC  

  

Contract Summary     

Contractor W.A. Rasic  Notice to Proceed Date 9/4/2012 

Contract Value $29,425,000 Original Contract Days 665 

Approved Cost Changes $260,893 Approved Extra Days 30 

Adjusted Contract Value $29,685,893 Planned Substantial 

Completion Date 

7/31/2014 

Approved Payment to Date $31,709,286 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Blocks/Segments completed 0 135 

Total feet of pipe laid 0 123,380 

Number of laterals installed 0 1,786 

 

 
 

Contract Schedule Review: W.A. Rasic has met the substantial completion date of 7/31/2014 

and the final completion date of 9/29/2014.   



 

Collection System Pump Stations Contract  

Contract No. 300448.08.01.PS  

  

Contract Summary     

Contractor Mtn. Cascade  Notice to Proceed Date 10/11/2012 

Contract Value $8,676,850 Original Contract Days 860 

Approved Cost Changes $570,833 Approved Extra Days 73 

Adjusted Contract Value $9,247,683 Planned Substantial 

Completion Date 

5/1/2015 

Approved Payment to Date $9,247,683 % complete 100% 

 

Summary of Work Last Month  Total To Date 

Major equipment installed  0 67 

Generator buildings completed 0 8 

Pump stations completed 0 21 

 

 
 

Contract Schedule Review: Mountain Cascade has met the substantial completion date of 

5/1/2015 and the final completion date of 5/23/2015.   

  

 



 

Collection System Engineering Services  

 

Design Services Agreement Summary 

Engineer CDM Smith   

Fee Estimate $4,574,470 Agreement Approval Date 5/17/2011 

Approved Additional Services $1,577,938 Original Planned Design and 

Construction Phase   

30 months  

Adjusted Fee  $6,152,408 Actual Planned Design and 

Construction Phase 

46 months 

Billed to Date $6,009,133 % complete 99% 

 

Construction Management Agreement Summary 

Engineer HDR, Inc.   

Fee Estimate $6,891,632 Agreement Approval Date 12/13/2011 

Approved Additional Services $2,290,642 Original Planned Construction 

Phase   

18 months  

Adjusted Fee  $9,182,274 

 

Actual Planned Construction 

Phase 

30 months 

Billed to Date $8,965,112 % complete 98% 

 

Services Summary Totals  

Memos/Letters  840 

RFI’s 462 

Submittals 632 

Survey Requests 895 

Lateral change requests 949 

Approved change orders 22 

 

Public Outreach Summary Totals  

Twitter Followers 101 

Website Visitors 32,934 

Website Unique Visitors 18,550 

e-newletter signup 400 

24/7 DigLine Calls 2,042 

Phone Calls/Responses 4,367 

Email Responses 1,348 

Office Hour Sessions 162 

House Calls 674 

Other Public Contact 198 

Note: The Dig Los Osos public outreach program was completed in May 2014.  Public outreach 

data for Dig Los Osos is no longer being collected. 



 

Water Recycling Facility Engineering Services    

 

Design Services Agreement Summary 

Engineer Carollo Engineers   

Fee Estimate $4,596,761 Agreement Approval Date 11/6/2012 

Approved Additional 

Services 

$214,250 Original Planned Design and 

Construction Phase   

46 months  

Adjusted Fee  $4,811,011 Actual Planned Design and 

Construction Phase 

46 months 

Billed to Date $4,850,181 % complete 96% 

 

Construction Management Agreement Summary 

Engineer HDR, Inc.   

Fee Estimate $3,657,254 Agreement Approval Date 6/18/2013 

Approved Additional 

Services 

$75,600 Original Planned 

Construction Phase   

34 months  

Adjusted Fee  $3,732,854 Actual Planned Construction 

Phase 

34 months 

Billed to Date $2,657,490 % complete 70% 

 

Water Conservation Program  

 

Water Conservation Program Summary  Last Month  Total To Date 

Toilets replaced 8 3,179 

Showerheads replaced 2 2,341 

Faucet aerators replaced 2 3,195 

Clothes washers replaced  1 92 

Value of rebates issued $2,807 $889,130 

 

Budget Issues Summary  

 

The following is a summary of budget issues or risks related to the project that are being 

addressed by the project team.  See the attached Budget Status Report for cost through the end of 

last month.  

 

1. Issue (no change from prior month): Collection System Area A&D Contract 

litigation   

The Area A&D contractor, ARB Inc., filed litigation against the County on February 26, 

2014 seeking payment for claimed damages of $15 million and later amended their claim 

to approximately $22 million.  The litigation was filed prior to the completion of 

construction or resolution of the claims process detailed in the contract.       

Approach: County staff and legal counsel are working to address the litigation and 

mitigate potential legal costs.  Initial responses to the litigation have been filed with the 

court.  This item is expected to be ongoing for many months until the claims are resolved.  



Item Description Budget Costs to Date

Remaining 

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 167,197$         167,197$         -$                 

4 Meyers Nave… 26,590$           1,710$             24,880$           

5 County Staff/Other Direct Costs 2,102,184$      2,514,724$      (412,540)$        

6 Subtotal 2,295,971$      2,683,631$      (387,660)$        

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 2,295,971$      2,683,631$      (387,660)$        

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           9,479$             20,882$           

11 Brownstein Hyatt Farber Schreck 90,000$           81,917$           8,083$             

12 Far Western Anthropological 921,606$         835,425$         86,181$           

13 Kevin Merk Associates 479,591$         14,588$           465,003$         

14 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 

15 Rick Engineering 89,055$           89,055$           -$                 

16 SLO Green Build 97,075$           78,273$           18,802$           

17 SLO Starts Plant Propogation 54,871$           54,871$           -$                 

18 SWCA 56,539$           56,539$           -$                 

19 SWCA 333,549$         271,810$         61,739$           

20 APCD 157,007$         157,007$         -$                 

21 Water Conservation 3,830,000$      1,404,868$      2,425,132$      

22 County Staff/Other Direct Costs 1,592,993$      1,575,744$      17,248$           

23 Subtotal 8,133,408$      5,030,338$      3,103,070$      

24 Unallocated -$                 -$                 -$                 

25 Total of Environmental Permits/Mitigation 8,133,408$      5,030,338$      3,103,070$      

26 Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee 6,152,408$      5,969,473$      182,935$         

28 Cardno TBE 20,659$           20,659$           -$                 

29 Collection System Contract - Areas A & D 28,846,240$    25,101,381$    3,744,859$      

30 Collection System Contract - Areas B & C 31,709,286$    31,709,286$    -$                 

31 Collection System Contract - Pump Stations 9,544,550$      9,247,683$      296,867$         

32 HDR Engineering 9,182,274$      8,942,389$      239,885$         

33 LOCSD 2005 Installed Pipes 772,029$         772,029$         -$                 

34 County Staff/Other Direct Costs 3,258,214$      2,852,466$      405,748$         

35 Subtotal 89,485,660$    84,615,367$    4,870,293$      

36 Unallocated -$                 -$                 -$                 

37 Total of Collection and Recycled Water - Design and Construction 89,485,660$    84,615,367$    4,870,293$      

38 Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) 785,244$         785,244$         -$                 

40 Carollo Engineers (Final Design) 5,140,314$      4,801,370$      338,944$         

41 HDR Engineering 4,022,979$      2,497,191$      1,525,788$      

42 WRF Contract 50,601,814$    34,461,190$    16,140,624$    

43 County Staff/Other Direct Costs 1,750,000$      1,315,758$      434,242$         

44 Subtotal 62,300,351$    43,860,752$    18,439,599$    

45 Unallocated -$                 -$                 -$                 

46 Total of Treatment Facility - Design and Construction 62,300,351$    43,860,752$    18,439,599$    

47 Right of Way
48 Hamner Jewell & Associates 56,897$           56,897$           -$                 

49 Schenberger Taylor… 50,000$           50,000$           -$                 

50 Real Property Acquisition 2,247,945$      2,247,945$      -$                 

51 Price Postal Parma 105,891$         105,891$         -$                 

52 County Staff/Other Direct Costs 425,000$         417,637$         7,363$             

53 Subtotal 2,885,733$      2,878,370$      7,363$             

54 Unallocated -                   -$                 -$                 

55 Total of Right of Way 2,885,733$      2,878,370$      7,363$             

56 Subtotal of Project Costs 173,238,333$  147,205,668$  26,032,665$    

57 Contingency 2,743,074$      -$                 2,743,074$      

58 SRF Refinance 6,288,416$      6,288,416$      -$                 

59 Interest/Finance Charges 1,110,000$      1,023,737$      86,263$           

60 GRAND TOTAL 183,379,823$  154,517,821$  28,862,002$    

As Of 9/30/2015

Project Cost to Date
Los Osos Wastewater Project


