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Presentation SummaryPresentation Summary

 Collection System StatusCollection System Status
 Water Recycling Facility ContractingWater Recycling Facility Contracting
 Budget StatusBudget Status
 Action Item Recommendations  Action Item Recommendations  
 Next Steps Next Steps 
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Water Recycling Facility Water Recycling Facility 

 Planned SchedulePlanned Schedule
 Construction: 2014 Construction: 2014 –– 2015 2015 
 Operational and property connections: 2016Operational and property connections: 2016

 Cost EstimatesCost Estimates
 EngineerEngineer’’s estimate: $46.5 Ms estimate: $46.5 M
 November 2013: final bid pricesNovember 2013: final bid prices
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Water Recycling Facility Water Recycling Facility 
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Water Recycling Facility Water Recycling Facility 

 Contractor PreContractor Pre--qualification Processqualification Process
 Authorized by Public Contract Code Authorized by Public Contract Code §§ 2010120101
 Typical for large, complex projects Typical for large, complex projects 
 Goal of qualified Goal of qualified andand competitive bidderscompetitive bidders

 10 Pre10 Pre--qualified General Contractors qualified General Contractors 

 9 Pre9 Pre--qualified Electrical Subcontractors qualified Electrical Subcontractors 
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Water Recycling Facility Water Recycling Facility 

 Specific Product Requirements Specific Product Requirements 
 Authorized by Public Contract Code Authorized by Public Contract Code §§ 3400 3400 
 Designates sole source for critical equipment Designates sole source for critical equipment 

 Three products designated in specsThree products designated in specs
 Chlorine Metering Pump Chlorine Metering Pump 
 System Controller ComputersSystem Controller Computers
 Cloth Media Tertiary Filters Cloth Media Tertiary Filters 
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Cloth Media Tertiary FiltersCloth Media Tertiary Filters

 Essential requirements for projectEssential requirements for project
 Demonstrated, reliable performance Demonstrated, reliable performance 
 Low lifeLow life--cycle costscycle costs
 CA DPH approval for Title 22 applicationCA DPH approval for Title 22 application

 AquaAqua--Aerobic Systems Aerobic Systems 
 900+ permanent installations900+ permanent installations
 450+ in service for more than 5 years 450+ in service for more than 5 years 
 Demonstrated history of meeting Title 22 Demonstrated history of meeting Title 22 
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Project Budget EstimatesProject Budget Estimates
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Typical Single Family ResidenceTypical Single Family Residence
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RecommendationsRecommendations
Water Recycling Facility Contract Water Recycling Facility Contract 

 Adopt Resolution Adopt Resolution 
 Approve WRF Plans and Specs for bidsApprove WRF Plans and Specs for bids
 Authorize bid opening date Authorize bid opening date –– Nov. 21, 2013 Nov. 21, 2013 
 Provide for potential bid opening extensions Provide for potential bid opening extensions 
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Next StepsNext Steps
 Engineering agreement amendments Engineering agreement amendments 

 Budget adjustment after WRF bid opening Budget adjustment after WRF bid opening 

 Completing collection system contractsCompleting collection system contracts
 PunchPunch--list items  list items  
 Final road restoration Final road restoration 
 Outreach for onOutreach for on--lot lateral installationlot lateral installation
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Questions Questions 
And And 

DiscussionDiscussion


