
 

Los Osos Wastewater Project 
Project Construction Update 

Month of January 2014 
  
 
Prepared by:   John Waddell, PE 
  Los Osos Wastewater Project Manager 
 
Update Summary: The pump station construction contractor, Mountain Cascade, began their 
work in January, and the Water Recycling Facility contract has been awarded to Auburn 
Construction.  The collection system pipeline construction continued in increasingly limited 
areas of the community, as the work nears completion by July.         
 
Notable News/Milestones: A Town Hall meeting is planned for February 26 to provide a project 
update to the community.  The Board of Supervisors awarded the Water Recycling Facility 
contract and work is expected to begin in March.  The pump station contractor has begun 
construction of stand-by generator buildings.  The major pipeline installation work on Los Osos 
Valley Road has been completed.       
 
Areas of work for January 2014: 



 

Collection System Area A&D Contract  
Contract No. 300448.08.01.AD  
 
Contract Summary   
Contractor ARB Inc. Notice to Proceed Date 8/13/2012
Contract Value $26,223,855 Original Contract Days 694
Approved Cost Changes $       16,170 Approved Extra Days 0
Adjusted Contract Value $26,223,855 Planned Substantial 

Completion Date 
7/8/2014

Approved Payment to Date $22,565,141 % complete 90%
 
Summary of Work Last Month Total To Date
Blocks/Segments completed 5 132
Total feet of pipe laid 12,000 124,000
Number of laterals installed 494 2,675

 

Collection System Area A&D
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In the last month, ARB worked in the following areas:  

P Continuing pipeline and road restoration in Area A in the Baywood Park business district 
around 2nd Street. 

P Continuing pipeline and road restoration work in areas of 6th and 7th Streets. 
P Continue installing pump station wet wells at various locations.  

 



 

In the current month, ARB plans to proceed with the following work:  
P Continuing pipeline installation and road restoration progress Baywood Park business 

district around 2nd Street. 
P Continue pipeline installation and road restoration progress on 7th Streets.  
P Continue installing pump stations at various locations.  

 
Contract Schedule Review: ARB is now utilizing three pipeline installation crews, plus 
additional crews for laterals, paving and pump stations.  Based on the current schedule status 
they are anticipated to meet the substantial completion date of 7/8/2014. 
 
Pictures  

 
Jack and bore pit on 9th Street 
 



 

 
Restoration on El Morro Ave. bike path



 

Collection System Area B&C Contract  
Contract No. 300448.08.01.BC  
  
Contract Summary   
Contractor W.A. Rasic Notice to Proceed Date 9/4/2012
Contract Value $29,425,000 Original Contract Days 665
Approved Cost Changes -$252,904 Approved Extra Days 0
Adjusted Contract Value $29,172,096 Planned Substantial 

Completion Date 
7/1/2014

Approved Payment to Date $23,892,639 % complete 86%
 
Summary of Work Last Month Total To Date
Blocks/Segments completed 5 94
Total feet of pipe laid 5,639 100,750
Number of laterals installed 114 1,228

 

Collection System Area B&C
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In the last month, W.A. Rasic worked in the following areas:  

P Continue pipeline installation and road restoration progress in the Cuesta-by-the-Sea 
area, including Ramona Ave.  

P Continuing pipeline installation and road restoration on Palisades, Bush, and 10th Streets 
and complete tie-ins to pipeline on Los Osos Valley Road. 



 

P Completed jack and bore pipeline installation on Los Osos Valley Road near Los Osos 
Creek.  

 
In the current month, W.A. Rasic plans to proceed with the following work:  

P Continue pipeline installation and road restoration progress in the Cuesta-by-the-Sea 
area.  

P Begin pipeline and lateral installation in the Sunset Terrace area.  
P Completing pipeline installation and road restoration Palisades, Bush, and 10th Streets 

and complete tie-ins to pipeline on Los Osos Valley Road.  
 
Contract Schedule Review: W.A. Rasic is utilizing two pipeline installation crews, separate 
lateral and paving crews.  Based on current schedule status they are anticipated to meet the 
substantial completion date of 7/1/2014. 
 
Pictures:  

 
Hydroseed mulch on Broderson site 
 



 

 
Manhole pressure/leak test   
 

 
Morro Rock



 

Collection System Pump Stations Contract  
Contract No. 300448.08.01.PS  
  
Contract Summary   
Contractor Mtn. Cascade Notice to Proceed Date 10/11/2012
Contract Value $8,676,850 Original Contract Days 860
Approved Cost Changes $11,198 Approved Extra Days 0
Adjusted Contract Value $8,688,048 Planned Substantial 

Completion Date 
2/18/2015

Approved Payment to Date $253,840 % complete 3%
 
Summary of Work Last Month  Total To Date 
Major equipment installed  0 0
Generator buildings completed 0 0
Pump stations completed 0 0

 

Collection System Pump Stations
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In the last month, Mountain Cascade worked in the following items:  

P Mobilize equipment and materials.  
P Begin work on Mountain View stand-by generator building. 

 
In the current month, Mountain Cascade plans to proceed with the following work:  



 

P Continue work on stand-by generator buildings at Mountain View, Sunny Oaks, and 
Solano.  

 
Contract Schedule Review: The Pump Stations Contract allows for 30 months of construction 
in order to allow for final installations after the pipeline area contracts are completed.  Mountain 
Cascade developed a construction schedule that used 2013 to complete the material submittal 
and procurement process.  They mobilized for construction in January 2014 in order to meet the 
substantial completion date of 2/18/2015.   
 
Pictures:  

 
Sunny Oaks pump station  
 
 
 
 



 

Collection System Engineering Services during Construction    
 
Design Services Agreement Summary 
Engineer CDM Smith  
Fee Estimate $4,574,470 Agreement Approval Date 5/17/2011
Approved Additional Services $1,577,938 Original Planned Design and 

Construction Phase   
30 months 

Adjusted Fee  $6,152,408 Actual Planned Design and 
Construction Phase 

46 months

Billed to Date $5,657,650 % complete 85%
 
Construction Management Agreement Summary 
Engineer HDR, Inc.  
Fee Estimate $6,891,632 Agreement Approval Date 12/13/2011
Approved Additional Services $2,840,642 Original Planned Construction 

Phase   
18 months 

Adjusted Fee  $9,732,274 Actual Planned Construction 
Phase 

30 months

Billed to Date $6,053,420 % complete 68%
 
Services Summary Last Month  Total To Date 
Memos/Letters  31 640 
RFI’s 18 351 
Submittals 18 397 
Survey Requests 26 837 
Lateral change requests 2 943 
Aprpoved change orders 2 5 
 
Public Outreach Summary Last Month  Total To Date 
Twitter Followers 0 88 
Website Visitors 1,572 28,893 
Website Unique Visitors 1,023 15,745 
e-newletter signup 5 383 
24/7 DigLine Calls 62 1,779 
Phone Calls/Responses 150 3,860 
Email Responses 60 1,090 
Office Hour Sessions 5 145 
House Calls 5 674 
Other Public Contact 6 181 



 

Water Recycling Facility  
 
Design Services Agreement Summary 
Engineer Carollo Engineers  
Fee Estimate $4,596,761 Agreement Approval Date 11/6/2012
Approved Additional 
Services 

$151,400 Original Planned Design and 
Construction Phase   

46 months 

Adjusted Fee  $4,748,161 Actual Planned Design and 
Construction Phase 

46 months

Billed to Date $3,365,681 % complete 70%
 
Construction Management Agreement Summary 
Engineer HDR, Inc.  
Fee Estimate $3,657,254 Agreement Approval Date 6/18/2013
Approved Additional 
Services 

$0 Original Planned 
Construction Phase   

34 months 

Adjusted Fee  $3,657,254 Actual Planned Construction 
Phase 

34 months

Billed to Date $99,051 % complete 3%
 
Water Conservation Program  
 
Water Conservation Program Summary  Last Month  Total To Date
Toilets replaced 148 2,106
Showerheads replaced 67 1,763
Faucet aerators replaced 121 2,429
Clothes washers replaced  5 35
Value of rebates issued $37,773 $596,675
 
 
Budget Issues Summary  
 
The following is a summary of budget issues or risks related to the project that are being 
addressed by the project team.  See the attached Budget Status Report for cost through the end of 
last month.  
 

1. Issue: Trench restoration paving  
The total contract price is based on estimated quantities of various bid items, including 
road base and asphalt for restoring pipeline trenches.  To date, the actual repair widths of 
trenches required to install the pipelines has been approximately 50% greater than 
anticipated.  In limited locations, the poor or thin condition of existing pavement has 
resulted in the need for repaving the full road width.  The repairs are paid for at contract 
unit prices for base and asphalt.  However, the total amount for these bid items will likely 
exceed the estimates in the original contract price.  
Approach (updated from prior month): Multiple approaches were developed to track 
and address this issue, which include reduced thickness of base and asphalt, negotiated 



 

unit cost reductions, utilization of County Roads forces to complete some repairs, and 
cost sharing from the Roads fund for restoration that provides additional road benefits 
beyond what is required to restore trenches.  The Board authorized the use of existing 
contract contingencies to cover the addition road restoration cost on January 28, 2014.   

 
2. Issue (updated from prior month): Water Recycling Facility construction costs  

The Water Recycling Facility contract was awarded by the Board on January 28, 2014 for 
an amount of $44,180,299 to Auburn Constructors.  This amount is significantly more 
that the original planning estimates of $31.5 million developed in 2007 and included in 
the 2011 project budget.  However, the additional costs are offset by savings on the 
collection system construction and project grants received.    
Approach: The Board approved a budget adjustment on January 28 to incorporate 
additional grant funding and shift unallocated costs from the collection system portion of 
the budget.  This action provides the necessary funds for construction of the water 
recycling facility.    
 
 
 

 
 

  
 

 
 



Item Description Budget Costs to Date
Remaining 

Budget
1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         167,197$         7,365$             
4 Meyers Nave… 26,590$           1,650$             24,940$           
5 County Staff/Other Direct Costs 1,994,819$      1,349,944$      644,875$         
6 Subtotal 2,195,971$      1,518,791$      677,180$         
7 Unallocated -$                 -$                 -$                 
8 Total of Administration/Preliminary Engineering 2,195,971$      1,518,791$      677,180$         

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           
11 Brownstein Hyatt Farber Schreck 90,000$           64,987$           25,013$           
12 Far Western Anthropological 921,606$         403,887$         517,720$         
13 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 
14 Rick Engineering 89,055$           89,055$           -$                 
15 SLO Green Build 97,075$           62,005$           35,070$           
16 SLO Starts Plant Propogation 54,871$           54,871$           -$                 
17 SWCA 56,539$           56,539$           -$                 
18 SWCA 333,549$         199,349$         134,200$         
19 Water Conservation 3,830,000$      913,395$         2,916,605$      
20 County Staff/Other Direct Costs 1,400,000$      1,132,149$      267,851$         
21 Subtotal 7,303,817$      3,383,789$      3,920,028$      
22 Unallocated -$                 -$                 -$                 
23 Total of Environmental Permits/Mitigation 7,303,817$      3,383,789$      3,920,028$      

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,408$      5,576,607$      575,801$         
26 Cardno TBE 20,659$           20,659$           -$                 
27 Collection System Contract - Areas A & D 28,846,240$    20,221,441$    8,624,799$      
28 Collection System Contract - Areas B & C 32,367,500$    22,256,199$    10,111,301$    
29 Collection System Contract - Pump Stations 9,544,550$      10,500$           9,534,050$      
30 HDR Engineering 9,732,274$      5,721,246$      4,011,028$      
31 LOCSD 2005 Installed Pipes 772,029$         772,029$         -$                 
32 County Staff/Other Direct Costs 2,600,000$      1,910,058$      689,942$         
33 Subtotal 90,035,660$    56,488,740$    33,546,921$    
34 Unallocated 0$                    -$                 0$                    
35 Total of Collection and Recycled Water - Design and Construction 90,035,660$    56,488,740$    33,546,921$    

36 Treatment Facility - Design and Construction
37 Carollo Engineers (Preliminary Design) 785,244$         785,244$         -$                 
38 Carollo Engineers (Final Design) 4,826,599$      3,359,016$      1,467,583$      
39 HDR Engineering 4,022,979$      86,107$           3,936,872$      
40 WRF Contract 50,601,814$    -$                 50,601,814$    
41 County Staff/Other Direct Costs 1,100,000$      481,154$         618,846$         
42 Subtotal 61,336,636$    4,711,520$      56,625,115$    
43 Unallocated -$                 -$                 -$                 
44 Total of Treatment Facility - Design and Construction 61,336,636$    4,711,520$      56,625,115$    

45 Right of Way
46 Hamner Jewell & Associates 65,634$           56,897$           8,737$             
47 Schenberger Taylor… 66,363$           50,000$           16,363$           
48 Real Property Acquisition 2,193,000$      2,247,945$      (54,945)$          
49 Price Postal Parma 130,000$         105,891$         24,109$           
50 County Staff/Other Direct Costs 415,004$         399,690$         15,314$           
51 Subtotal 2,870,000$      2,860,423$      9,577$             
52 Unallocated -$                 -$                 -$                 
53 Total of Right of Way 2,870,000$      2,860,423$      9,577$             

54 Subtotal of Project Costs 171,879,294$  77,100,473$    94,778,821$    
55 Contingency 4,102,113$      -$                 4,102,113$      
56 SRF Refinance 6,288,416$      6,288,416$      -$                 
57 Interest/Finance Charges 1,110,000$      1,020,289$      89,711$           

58 GRAND TOTAL 183,379,823$  84,409,178$    98,970,645$    

As Of 1/31/14

Project Cost to Date
Los Osos Wastewater Project


