
 

Nacimiento Project Commission 
Notice of Meeting and Agenda 
Thursday, May 27, 2010 – 4:00 pm 

Templeton Community Services District Offices 

I. Call to Order and Flag Salute 

II. Public Comment 
This is the opportunity for members of the public to 
address the Commission on items that are not on the 
agenda, subject to a three minute time limit. 

III. Meeting Notes from April 22, 2010 
(RECOMMEND APPROVAL) 

IV. COMMISSION INFORMATION ITEMS – written 
reports with brief verbal overview by staff or 
consultant.  No action is required. 

a. Project Management Report 

b. Project Schedule 

c. Project Budget 

V. PRESENTATIONS – no action required. 

a. Invasive Species – Status of Prevention Program 

VI. COMMISSION ACTION ITEMS 
(No Subsequent Board of Supervisors Action Required) 

a. Project Valve Turning Ceremony 

VII. COMMISSION ACTION ITEMS  
(Board of Supervisors Action is Subsequently Required) 

a. (none) 

VIII. FUTURE AGENDA ITEMS DESIRED BY COMMISSION 
 
 
 
 
 
 

Next Commission meeting scheduled for 
Thursday, August 26, 2010, at 4:00 pm at  

Templeton Community Services District offices 
 

Commissioners 
David Brooks, Chair, Templeton 
CSD  
 
Grigger Jones, Vice Chair, 
Atascadero MWC  
 
John Hamon, City of El Paso de 
Robles  
 
Frank Mecham, SLO County 
Flood Control & Water 
Conservation District 
 
Dave Romero, City of San Luis 
Obispo
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Nacimiento Project Commission 
May 27, 2010 

Agenda Item III – Meeting Notes from April 22, 2010 
 

I. Call to Order, Roll Call and Flag Salute 
Chairman Brooks convened the meeting at 4:00 pm. 

Commissioners Present: Chairman Dave Brooks, Templeton CSD  
Vice Chairman Grigger Jones, Atascadero MWC 
David Romero, City of San Luis Obispo 
John Hamon, City of Paso Robles1 
Frank Mecham, SLO Flood Control & Water Conservation District 

III. Meeting Notes from February 25, 2010  
Commissioner Mecham moved approval of the meeting notes for the February 25, 2010, Commission 
meeting; Commissioner Hamon seconded; passed unanimously. 

V. Ribbon-Cutting Ceremony Planning 
Project Manager John Hollenbeck anticipates substantial completion by September/October 2010 and 
advises setting a date for the ribbon-cutting ceremony soon.  Commission input on aspects of event 
planning are: 

Title:  Rather than “ribbon cutting”, “dedication ceremony” or “valve turning” may be more 
appropriate. 

Date and Time:  A Thursday in October is preferred with a 3:00 to 5:00 pm timeframe.  
Commissioners ask that the date be set soon to avoid conflict.  Commissioner Hamon preferred 
a date after the November 2, 2010, elections. 

Budget:  Mr. Hollenbeck mentioned a $25,000 to $50,000 event budget, noting that 
Construction Phase funds remain to cover the cost.  Commissioner Hamon voiced concern about 
public perception of hosting such an event, particularly with the City of El Paso de Robles water 
rate proposal underway.  The group acknowledged the need to be sensitive to such issues in 
terms of timing and expenditure. 

Invitees:  Chairman Brooks suggested that the families of the men who lost their lives on the 
Project be invited.  Generally follow the same invite list as the groundbreaking ceremony. 

Master of Ceremonies:  Mr. Hollenbeck listed candidates for MC ranging from Project team 
members to public agency representatives to media personalities.  Commissioners expressed a 
preference for someone from the media (perhaps a radio DJ or newscaster) with an upbeat, light 
tone.   

Format:  Possible formats for the event could be either “live remarks” or pre-recorded remarks 
shown as a video.  The video approach would allow for editing, adherence to a timeframe, and 
provide a durable record of the Project’s dedication.  The Commission indicated interest in 
pricing a video production possibly by Cuesta or Cal Poly student services. 

                                                 
1 Joined meeting in progress as noted. 
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Commissioners asked that ideas for the event be distributed to them, along with the itinerary from the 
2007 groundbreaking ceremony, and that the item be re-agendized for May 2010. 

VI. Revised Project Budget – Design and Construction Phases 
Mr. Hollenbeck reviewed the proposed line item budget adjustments, maintaining the $176 million total 
project cost estimate.  Vice Chairman Jones moved approval of the revised budget report; 
Commissioner Mecham seconded; passed unanimously by roll call vote.  

VII. Fiscal Year 2010/11 Nacimiento Water Operating Fund Budget 
Will Clemens reported that the Flood Control District secured a 4.8% guaranteed capitalized interest 
rate upon sale of revenue bonds, an excellent rate in the current economic climate.  The District has 
held firm to maintaining agreement terms in this regard and rejected proposals to do otherwise.  Mr. 
Clemens will report on actual interest earnings at the May 2010 Commission meeting. 

Mr. Clemens introduced the operating fund budget discussion by acknowledging that it is 
conservatively high and likely that actual expenditures will be less than budgeted.  The conservative 
approach is recommended for new system start-up during which uncertainties exist.  Wendy Hall 
proceeded with presenting the proposed budget, highlighting the changes since the initial draft 
presentation in February 2010.   

Chairman Brooks noted that the recommended action is to forward the budget to the Board of 
Supervisors for approval.  Mr. Clemens confirmed that the Commission has approval authority per the 
Delivery Entitlement Contracts.  Staff agreed to examine whether the wording of the recommended 
Commission action requires re-wording to align with contract terms and to return the item to the 
Commission as-needed.  Commissioner Romero moved approval of the recommended action, that is to 
forward the draft Nacimiento Water Operating Fund Budget for Fiscal Year 2010/11 to the Board of 
Supervisors for approval; Commissioner Hamon seconded; passed unanimously by roll call vote. 

Mr. Clemens explained that the Flood Control District has a pool of operators, accountants, engineers, 
etc.  The Nacimiento Water Project will draw from that team of professionals and will only pay for the 
actual man-hours and equipment usage dedicated to the Project.   

Commissioner Romero recalled an experience pertaining to the Salinas Dam operations in which 
County overhead was being charged on capital projects that were budgeted but not actually constructed 
in a given fiscal year.  He asked what could be done to ensure that the Project would not incur overhead 
charges on capital projects that were not built.  Wendy Hall recalled that a department other than Public 
Works had charged overhead years ago to the Salinas budget, but that would not happen again given the 
County’s modern accounting practices. 

Commissioner Jones questioned the number of man-hours budgeted for Utilities Operation and Office 
Engineering, noting that it appeared excessive.  Dean Benedix responded that he expects these costs to 
be higher in the first years of the Project until all operational issues are fully known.  In response to a 
question from Commissioner Hamon, Will Clemens reported that three additional operators are to be 
hired to operate the Project.  Other staff support such as engineering, accounting, administration, etc. 
will be drawn from existing staff.  Dean Benedix went on to explain that two of the three new operators 
have been hired with the third to be on staff within one month.  The plan is to have operators on board 
in time to participate in the start-up training.  Mr. Benedix management plan is to support the 
Nacimiento Water Project operations from the pool of 10 operators stationed in the North County 
operations unit.  Operators will seek opportunities to double-up on travel and cross-training. 
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Chairman Brooks asked if Participants would be charged for operator training and Mr. Benedix 
confirmed that yes, such time would be billed to the Project.  Mr. Benedix pointed out that the District’s 
lead operator interface with contractors expects to retire in December 2010 such that broader staff 
training is important.  Operations manuals are to be assembled by the equipment suppliers, too.  Mr. 
Benedix pointed out that responding to Underground Service Alert requests alone may be a full-time 
job.  The Project is expected to be turned over completely to District operations by Sept/Oct 2010 with 
the customary 1 year warranty extending from the date(s) of substantial completion.  Some equipment 
warrantees of 1 to 2+ years also apply. 

VIII. Future Agenda Items Desired by Commission 
Commissioner Mecham asked about the Commission’s function during the operations phase and the 
associated frequency of meetings.  Mr. Hollenbeck stated that the Commission’s role is defined in the 
Delivery Entitlement Contract, by-laws, etc.  Potential New Participant dialogue may prompt the need 
to meet, too.  Mr. Benedix drew parallels to District’s interface with the Zone 3 Lopez Water System, 
suggesting perhaps quarterly meetings.  He will bring back recommendations for Commission 
consideration at a future meeting. 

Vice Chairman Jones voiced concern about possible duplication of efforts and the need to monitor the 
actual man-hours spent on Project operations.  Mr. Clemens confirmed that the Commission will 
receive quarterly reports regarding actual costs-to-date. 

 

Chairman Brooks adjourned the meeting at 5:03 pm. 

Submitted by Christine Halley 
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Nacimiento Project Commission 
May 27, 2010 

Agenda Item IV.a– Project Management Report 
(Information Only – No Action Required) 

FOLLOW-UP ON APRIL 22ND BUDGET ACTION 
The recommended action taken by the Commission at their April 22, 2010, meeting was to forward the 
budget to the Board of Supervisors for approval.  Chairman Brooks asked if the Commission had 
approval authority and, if so, should the wording of the action be changed? 

Article 33(C) of the Delivery Entitlement Contract states: 
ARTICLE 33 – ESTABLISHMENT OF NACIMIENTO PROJECT COMMISSION 

(C) Purpose.  The purpose of the Commission shall be to review and approve all substantive matters 
pertaining to the construction and operations of the Nacimiento Facilities, including the annual 
budget per Article 4(C); provided, however, that the Commission shall have no authority to contract, 
employ persons, or make expenditures.  The Board of Supervisors may approve, alter, or return any 
said approval of the Commission.  Furthermore, in every case that the Board of Supervisors alters or 
returns to the Commission any item or proposition approved by the Commission, the board of 
Supervisors shall set forth in writing its findings that caused the Board of Supervisors to alter or 
return said item or proposition and shall do so only after holding a public hearing, at shich time the 
Commissioners shall have the right to appear and address the Board of Supervisors. 

After consulting with District legal counsel, the Public Works Department established that the wording 
of the Commission’s action on April 22, 2010, aligned with the intent of the delivery entitlement 
contract, therefore no further action is necessary.  Staff will make a point of more closely following 
Article 33 wording for subsequent years’ budget actions.  

PROJECT ISSUES 

Construction Status 

The Facilities Contractor (Spec 2) Intake Pump supplier conducted in-factory performance testing 
during the week of May 10, 2010.  The testing was a success and a pump delivery date of early June is 
anticipated.  The Contractor has poured the floor slab concrete over the intake shaft; house keeping 
pads for each pump base will be installed prior to receipt of pumps.  The Contractor had a safety 
meeting with Cal-OSHA in preparation for installation of the intermediate platform in the intake shaft 
and has installed a floating work platform in the shaft.  The Contractor is awaiting delivery of 
permanent platform materials.   

The Spec 2 Contract Substantial Completion date of July 2010 is unlikely to be met. Assuming pump 
delivery as projected, a Substantial Completion date of September 2010 may be achievable. 

The North Pipeline Contractor’s (Spec 3) “shorted” condition at the Wellsona Road jack-and-bore 
under Highway 101 has been corrected and the site has been restored.  The Contractor is filling the pipe 
in preparation for turnover to the Spec 2 Contractor.  The punch list walk-through with District and 
Jacobs Engineering Group (JEG) staff has been held and the Contractor has begun making necessary 
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corrections.  The Contractor has also begun final road restoration work on Camp Roberts and should be 
complete by the end of May.  The easement cost “in-lieu” work has also been planned as a paving 
project on Tower Road on the post near the firing range. 

The South Pipeline Contractor (Spec 5) has completed pipe installation and testing.  Electrical and 
minor pipe work in the vault remains to be completed at Turnout T-11 at the SLO water plant.  The 
fiber optic cable has been installed and continues to be spliced and tested.  The Contractor has begun 
work of installing an air release valve inside Cuesta Tunnel and restoration of roads on the south side of 
the tunnel. 

The investigation by California Department of Industrial Relations of the Spec 5 contractor – Southern 
California Pipeline Construction, Inc. (SCPC) has been completed and SCPC was fined $200,000.  This 
payment is to be made directly to the State by the District from monies that had been withheld in 
compliance with State Dept of Industrial Relations orders.  District Counsel is reviewing the 
Conditional Releases of Stop Notices that several subcontractors of SCPC have filed and potential 
collection of liquidated damages from the Spec 5 Contractor before any remaining monies will be 
released. 
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Status of Project Delivery Team Activities 

Construction Management – Jacobs continues to provide full-time management of the 
construction activities. 

Design Activities – Black & Veatch is making progress on record drawing preparation and in 
recent months helped resolve the Intake Pump Station seismic compliance issue, investigate the 
Wellsona jack-and-bore short circuit, and other design support issues. 

Environmental Compliance Activities – ESA is authoring the final construction reports which 
comprehensively document the District’s fulfillment of requirements set forth in environmental 
documents and permits.   

District staff has begun planting some mitigation oaks on Camp Roberts. 

Outside Agency Issues 
Monterey County Water Resources Agency – See Agenda Item V.a. for an update on invasive 
mussel issues.   

Paavo Ogren attended the April 8 and May 13, 2010, Reservoir Operations Committee meetings 
held in Salinas. 

PG&E – PG&E reported during the first week of May 2010 that they are still on schedule to 
complete the Heritage Ranch load shedding program in time for the Memorial Day weekend.  
That work is necessary to free up capacity for operation of the Intake Pump Station. 

New Participants – District staff is working on revisions to a proposed amendment to the “Water 
Treatment Agreement” between the Cayucos Area Water Organization Agencies and CSA 10 
(Water Treatment Facility).  The amendment will allow CSA 10 to contract out capacity in the 
treatment plant to Third Parties (including the Pollard Family Trust) that want to obtain water 
via the Nacimiento Project.  Once the amendment has been executed by the Board of 
Supervisors, a second agreement between CSA 10 and the Pollard Family Trust will be 
developed.  This will be an agreement for the sale of capacity in the treatment plant to the Trust.  
It should be noted that the Trust will also have to make arrangements to wheel water through 
one of the private water systems (Paso Robles Beach Water Association or Morro Rock Mutual 
Water Company) in order to get water from the treatment plant to the Trust’s property (i.e. the 
Bella Vista Mobile Home Park).  It is anticipated that the finalization of these arrangements may 
be completed by the end of 2010. 

The California Men’s Colony has a sustained interest in receiving 400 acre-feet per year of 
Project water; however, funding is their shortcoming.  As recently as April 2010, CMC was 
evaluating the project capital cost to share with the State to help with budgeting. 

Nacimiento Reservoir Status 
Reservoir status as reported by MCWRA is 68-percent full, or 258,568 acre-feet as of May 21, 
2010.  Releases have ramped back up to 255 cfs. 
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Report on Construction Claims 
This is the first of a report that will be shared with your Commission on a regular basis.  The 
purpose of this report is to provide information on any construction claims that have been filed 
in accordance with the Contract Documents.  The report will present brief facts about the claim, 
and that status of the claim. 

Construction Claim Summary Table  
as of May 8, 2010 

Construction 
Contract 

Claim Information Status of Claim 

Intake NONE 
 

 

Facilities Intake Pump Station Seismic 
Issue 
Submitted 3-8-2010 
Claimed Costs:  $1,006,002.02 
Claimed Times:  184 Days 
Costs and Times are open ended 
estimates. 

Received and reviewed by 
DISTRICT.  Request for Additional 
Documentation submitted to 
CONTRACTOR on April 7, 2010.  
Formal response to claim is pending 
return of additional documentation. 

Pipeline 
North 

NONE 
 

 

Pipeline 
South 

NONE 
 

 

 

*   *   * 
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Nacimiento Project Commission 
May 27, 2010 

Agenda Item IV.b– Project Schedule 
(Information Only – No Action Required) 

The accompanying construction schedule is current as of April 1, 2010.  

 

 



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

Early
Finish

Contract No.1 - Intake
A1102 Pre Construction Activities - Contract No. 1 107* 0* 100 01MAY07A 01OCT07A

A1120 Contract No. 1 (Intake) Bid Period: 53* 0* 100 01MAY07A 16JUL07A

A1320 Contract No. 1 - Intake 768* 0* 100 25OCT07A 30NOV09A

A1440 Intake Shaft Construction 199* 0* 100 12NOV07A 21AUG08A

A1530 Microtunnel Installation 32* 0* 100 02SEP08A 15OCT08A

A1760 Commissioning - Contract No. 1 246* 0* 100 12DEC08A 30NOV09A

Contract No.2 - Pump Stations, Tanks, SCADA, etc
A1155 Pre Construction Activities - Contract No. 2 64* 0* 100 02JUL07A 01OCT07A

A1310 Contract No. 2 Bid Period 33* 0* 100 02JUL07A 16AUG07A

A1745 Contract 2 - Pump Stations & Tanks 760* 157* 80 19NOV07A 05NOV10

A2410 Construction - Rocky Canyon Pump Station & Tank 661* 150* 96 31MAR08A 27OCT10

A2660 Construction - Cuesta Tunnel Tank 470* 24* 96 01JUL08A 04MAY10

A2240 Construction - Santa Ysabel Pump Station 517* 79* 95 14JUL08A 20JUL10

A2120 Construction - Camp Roberts Tank 462* 59* 95 01SEP08A 22JUN10

A1950 Construction - Intake Pump Station 495* 183* 80 12JAN09A 13DEC10

A2900 Commissioning - Contract No. 2 78* 78* 0 21JUL10 05NOV10

Contract No.3 - Pipeline North
A1195 Pre Construction Activities - Contract No. 3 84* 0* 100 01MAY07A 28AUG07A

A1200 Contract No. 3 (PL North) Bid Period: 56* 0* 100 01MAY07A 19JUL07A

A2870 Contract No. 3 - Pipeline North (A, A1, C, C1) 649* 38* 95 07NOV07A 24MAY10

A3170 Commissioning - Contract No. 3 1* 1* 0 24MAY10 24MAY10

Contract No.4 - Pipeline Central
A1238 Pre Construction Activities - Contract No. 4 85* 0* 100 01MAY07A 29AUG07A

A1240 Contract No. 4 (PL Middle) Bid Period: 61* 0* 100 01MAY07A 26JUL07A

A3250 Contract No 4 Pipeline Central (Units D, E, F) 491* 0* 100 19OCT07A 22SEP09A

A3590 Commissioning - Contract No. 4 35* 0* 100 04AUG09A 22SEP09A

Contract No.5 - Pipeline South
A1278 Pre Construction Activities 85* 0* 100 01MAY07A 29AUG07A

A1280 Contract No. 5 (PL South) Bid Period: 66* 0* 100 01MAY07A 02AUG07A

A3560 Contract No 5 Pipeline South (Units  G, G1, H) 683* 64* 93 26OCT07A 29JUN10

A3930 Commissioning - Contract No. 5 90* 90* 0 01APR10 29JUN10

2007 2008 2009 2010

© Primavera Systems, Inc.

Early Bar

Progress Bar

CSX2
San Luis Obispo Flood Control And Water Conservation District

Nacimiento Water Project
Summary Construction Schedule

Sheet 1 of 1 Data Date 01APR10
Run Date 07MAY10 15:09
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Nacimiento Project Commission 
May 27, 2010 

Agenda Item IV.c– Project Budget 
(Information Only – No Action Required) 

Design and Construction Phase Budget 

The Project Budget Report through April 30, 2010, for the Design and Construction Phase is attached. 

The financial performance of consultants is illustrated in the following graphic.   

Financial Performance of NWP Delivery Team Consultants 
Updated May 4, 2010
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Budget Total Contract (w/
Contingency)
Actual Costs To-date

 

Interest Earnings 

The revenue bond issuance for the Project was done such that interest earnings were taken into account.  
Specifically, the District issued $165,512,608.13 in bonds, recognizing that $176 million may be 
needed for the Design and Construction Phase.  The difference would come from interest earnings. 

The interest on the Series A and B project funds is $10,539,645.21 as of the March 2010 statement.  
Almost 6 months of interest earning remain so this figure is expected to increase.  Capitalized interest 
fund earnings and reserve fund earnings are in addition to that amount. 

*    *    * 

 



Revised Budget: 
MARCH 2010

Cost to Date thru  
4/30/2010 Remaining Budget

Projected Total 
Cost as of 4/30/2010

Projected Variance 
(Budget Vs. 

Projected Cost) Comments

Project Management $2,450,000 $2,307,657 $142,343 $2,419,494 $30,506 
Includes County Project Manager, VE, support staff, TJCross support, finance team, 
legal fees, and County overhead allocation during Design Phase. Revised 2/2010- 
Adjusted to better align with actual costs to date.

AD-15 Process (Preparation for 
Bidding) $113,057  $    113,057.01 $0 $113,057 $0 Reproduction and mailing of Contract Docs, addenda, and other bid phase 

correspondence, utilizing ASAP Reprographics.

Environmental $2,346,867  $ 2,095,287.12 $251,580 $2,346,867 $0 ESA-Includes design assistance, permit applications, agency coordination.  
Amendments authorized for EIR Addendum and extended cultural resource efforts.

PG&E Service Extension $300,000  $      47,267.39 $252,733 $300,000 $0 Estimate to extend power to proposed facilities at $100,0000.  Add $200,000 for low 
energy usage in first year (2/10)

Right of Way Consulting Services $1,562,000 $1,476,203 $85,797 $1,562,000 $0 Hamner-Jewell contract plus allowance for appraisal, title reports by others, and 
Special Counsel.  Includes court hearings for orders of possession.

Property Acquisition $1,700,000  $ 1,623,986.57 $76,013 $1,700,000 $0 2/10-Revised acquisition budget.

Construction Mgt/Constructability 
Review $669,173  $    669,109.19 $64 $669,173 $0  Amendment revised Design Phase Value to $669,173.

Engineering Design (Includes 
geotechnical, survey & Design CM) $9,088,800  $ 9,419,153.76 ($330,354) $9,088,800 $0 Black and Veatch Corporation 11/06-Revised projected total.  8/07-revised back up 

to original budget pending Design Amendment

Finance $0  $                   -   $0 $0 $0 PFM, UBS, and Fulbright & Jaworski support services coded to Project 
Management line item above.

New Participant Contribution ($50,000) ($49,040) ($961) ($50,000) $0 11/06-CSA 10A buy-in fee per Article 29 of the WDEC.

Design Phase Budget Reserve
(NOTE 1) $720,103 $720,103 $0 $720,103 

SUMMARY - DESIGN PHASE $18,900,000 $17,702,682 $1,197,318 $18,149,391 $750,609 

Design Phase Costs  

Nacimiento Water Project
Project Budget Reporting

Report Ending Period: 4/30/10

C:\Users\cmhalley\Documents\CMHFiles\Naci Constr Phase\Costs\budgstat 4-30-10.xls



Nacimiento Water Project
Project Budget Reporting

Report Ending Period: 4/30/10

Project Management $4,858,563  $ 3,651,046.20 $1,207,517 $4,841,169 $17,394 
Includes District staff, County Counsel, intern support, TJCross support, and 
operator support during construction.  Also includes premium for District-provided 
Builder's Risk Insurance  and County overhead allocation. Updated 2/2010: Added 
$170,000 from Prof Serv Contingency

Environmental Mitigation $1,862,757  $      21,522.32 $1,841,235  $      197,250.00 $1,665,507 
For pipeline realignments, special const tech and other costs incurred due to 
unforeseen enviro issues.  Also used for mitigation of habitat (oak trees, SJ Kit Fox, 
etc). Revised 2/2010 ($364,779 to Const Cont, $955,000 to Prof Services Cont., 
and $1,317,464 reduction to correct overall budget to Aug 2007 level)

Construction Management, includes 
Environmental Monitoring, Materials 
Testing & Surveying

$10,190,827  $ 8,542,053.01 $1,648,774 $10,190,827 $0 Based on Jacobs construction management services fees and ESA's Environmental 
Monitoring Fees through Amendment No. 8

Post-Design Services by Designer $3,200,000  $ 2,360,597.76 $839,402 $3,200,000 $0 Black & Veatch's construction phase services.

Construction Contracts $130,265,722 $123,328,269 $6,937,453 $130,631,943 -$366,221 BASED ON CONSTRUCTION BIDDING + CHANGE ORDERS

District Controlled Contingency 
Construction Phase Contingency and 
Reserve (NOTE 1)

$5,235,826 $5,235,826 $4,910,903 $324,923 
Recommended contingency for construction change orders, prof service changes, 
and other Project reserve.  Excludes the carryover of unused Design Phase 
reserves.

SUMMARY - CONST. PHASE $155,613,695 $137,903,488 $17,710,207 $153,972,092 $1,641,603 

Prior Expenses
Advance Expenditures $513,000 $513,000 $0 $513,000 $0 

Cuesta Tunnel $1,031,000 $1,031,000 $0 $1,031,000 $0 Includes construction of Nacimiento Water Project pipeline section through Cuesta 
Tunnel and cost for 2003 EIR.

TOTAL PROJECT $176,057,695 $157,150,170 $18,907,525 $173,665,483 $2,392,212 

NOTES 1.  When the Design Phase is closed, the reserves will be transferred to the Construction Phase Reserves.

Construction Phase Costs 

Positive Projected Variance indicates costs are under the revised line item budget.
Recent Update:  May13, 2010

C:\Users\cmhalley\Documents\CMHFiles\Naci Constr Phase\Costs\budgstat 4-30-10.xls



 

 V -1  

Nacimiento Project Commission 
May 27, 2010 

Agenda Item V.a – Invasive Species – Status of Prevention Program 
  (Presentation - No Action Required) 

TO: Nacimiento Project Commission 

FROM: Christine Halley, Nacimiento Project Engineer 

VIA: John Hollenbeck, Nacimiento Project Manager 

DATE: May 27, 2010 
On March 23, 2010, Monterey County Water Resources Agency and Monterey County Parks 
Department staff announced that the 2010 invasive specie prevention program was on hold until such 
time that their staff receives budget authorization to proceed further.  The Nacimiento Water Project 
team continued prevention efforts by contacting the private boat launch ramps. 

Invasive Specie Prevention Program Status 

1. The District established contact with every private boat ramp around Lake Nacimiento, 
distributing the attached information packet.  District speakers have or will address boater group 
meetings as follows: 

• Feb 13th Cal Shasta board meeting (120 members) 
• Apr 17th Oak Shores board meeting 
• May 14th Heritage Ranch HOA board meeting 
• May 29th South Shore Village annual meeting (40 members) 
• May 30th Running Deer Ranch annual meeting (146 owners) 
• Jun 13th South Nacimiento Road Association annual meeting 

2. Holding Level I mussel inspection training classes intended for both seasonal employees and 
private ramp volunteers: 

• Mar 25th  San Antonio Lake 10 AM by Monterey County Parks 
• May 7th  Oak Shores 10 AM by SLO County Parks 
• May 15th  Cal Shasta clubhouse by Monterey County Parks 
• May 22nd  San Antonio Lake 10 AM by Monterey County Parks 
• May 24th Nacimiento Lake 6 PM by Monterey County Parks 
• Jun 12th San Antonio Lake 10 AM by Monterey County Parks  

3. Boaters are expected to complete a self-inspection certification before launching at private ramps 
(see attached self-check form), supplemented by Level I inspections at private ramps. 

4. Billboard in place on northbound Hwy 101 in Atascadero and alert signs erected along Lake 
Nacimiento Drive and Adelaide Road.  Additional signage proposed at each private launch ramp. 

5. Press release under review now and direct mailers planned to lakeside residents, registered boat 
owners, and local boat repair shops and dealers. 
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Signage and Public Outreach 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Estimated costs since 2009 for invasive specie prevention efforts by the District staff and 
consultants are $125,000 as of May 5, 2010.  The result is a boater education program for the 
current boating season, enforced by inspections at private ramps. 

District staff continues to coordinate with MCWRA and plans to host a staff-level coordination 
meeting on June 1, 2010. 

For more information, see www.SLOCountyWater.org and www.mcwra.co.monterey.ca.us  

Billboard along  
Highway 101 

Signage on  
Adelaide Road 
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Legislative Bill 

Apparently a bill alleviating operators of water delivery and storage facilities from liability 
resulting from invasive mussel infestation is recirculating in the state legislators.  AB 1929 
(Hall D) was introduced on February 17, 2010, and was referred to the Assembly Committee 
on Water Parks & Wildlife on May 6, 2010.  A summary of the proposed bill is attached. 

 

*   *   *
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Lakes Nacimiento and San Antonio face a serious threat – mussels.  Here are basic guidelines on 
what’s at risk, what’s planned for 2010, and what you can do to keep area lakes mussel-free. 

What’s the Big Deal? 

“Dreissenid mussels”, such as quagga and zebra mussels, are not native to the U.S.A.  They first 
infected the Great Lakes in 1988, then in 2007 made their way across the continental divide into Lake 
Mead.  In the past three years, quagga mussels have been found in reservoirs in Nevada, Arizona, 
and Southern California.   

So far, more than15 recreational waterways in California have been closed or restricted due to the 
threat of mussels. 

Quagga and zebra mussels do damage on several fronts.  
First, they compete with native species for food; taking out 
the bottom link in the food chain.  Next, they permanently 
alter water chemistry thereby impairing normal algae 
growth.  Moreover, they reproduce at incredible rates 
(40,000 eggs/reproductive cycle; 1 million/spawning 
season). 

Mussels start out life so small that you would need a 
microscope to see them.  As they grow, they cluster and 
clog boat hulls, propellers, engines, cooling systems; can 
cover piers, pilings; clog water pipes and intakes; 
ultimately coat water’s edge with sharp, smelly shells. 

And they are robust.  Mussels can live out of water for 3-5 days in hot, dry conditions; and up to 30+ 
days in humid conditions.  This is why boaters are encouraged to follow the CLEAN, DRAIN, DRY 
approach to prevention. 

What would happen if Lake Nacimiento or San Antonio got infected? 

The lake ecosystem may never be the same.  There is no known means of eradication.  In other 
words, once mussels get a foothold, there is no known way to get them out of our lakes.  The balance 
of fish and other species in the lake would be noticeably impacted.  Clumps and clusters of mussels 
would develop and carcasses would accumulate on the shore.   

We would have to declare ourselves an infected water body, a deterrent to boating and a negative 
impact on the local economy.  Boats based on an infected lake would no longer be welcome on other 
lakes seeking to remain mussel-free. 
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How can we keep the lakes mussel‐free? 

Keeping infected boats out is the key; identifying infected boats is the challenge. 

Like many lakes in the Western U.S.A., an inspection program is planned to keep high-risk vessels 
out.  2010 will be the first year of such a program for Lake Nacimiento.  Our emphasis for the 2010 
boating season is: 

 Educate boaters, especially by 
promoting the CLEAN, DRAIN, DRY 
message 

 Encourage every boater do a self‐
certification before launching 

 Provide training for people interested 
in learning more 

 Encourage your involvement 

 

How are private launch ramps affected? 

Lake Nacimiento is unique because of the 30+ ramps situated around the lake’s rugged terrain.  
Private launch ramps such as Oak Shores, Heritage Ranch, Cal Shasta, Tri-Counties, Ranchos del 
Lago, Running Deer Ranch, South Shore Village, and others all enjoy a lake free of mussel 
infestation.  Options to keep it that way range from inspecting boats as they approach the lakes along 
major roads and highways to monitoring boater traffic at each private ramp. 

Inspection stations along approach roads offer efficiencies, but concerns about traffic management on 
holiday weekends and public costs to lease and equip such stations exist.  For this initial year of 
mussel prevention efforts, the focus will be on a ramp-by-ramp basis. 

Each private ramp will be asked to participate in the educational program such as sharing this 
document with your members, erecting signs, etc.  You will also be asked to distribute self-check 
forms to all boaters and your guests, and ensure that boats meet the CLEAN DRAIN DRY standard. 

What can I do? 

Keep your boat CLEAN, DRAIN, DRY and off of infected lakes.  Help your club or organization by 
becoming a trained screener.  Training sessions are planned for Saturday May 15, time TBD at Lake 
Nacimiento, Monday, May 24, 2010, at 6:00 pm at Lake Nacimiento, and Saturday, June 12, 2010 at 
10:00 am at the Lake San Antonio Administration Office (see attached registration information). 

For more information, go to www.SLOCountyWater.org or call Carolyn Berg at (805) 781-5536 or 
Christine Halley at (661) 831-8782 x195 or Robin Dickerson at (661) 831-8782 x217. 

 

 



Revised 4/28/10 

 

HELP KEEP INVASIVE MUSSELS OUT OF LAKE NACIMIENTO 
Learn how to identify high-risk vessels and help your group or club play a part in the  

2010 Mussel Prevention Program 

Training for Level 1 Watercraft Inspection  
Quagga Mussel Training 

Attend one of the following 2 ½ hour sessions 

Saturday May 15, time TBD at Lake Nacimiento,  
Monday, May 24, 2010, at 6:00 pm at Lake Nacimiento, and  

Saturday, June 12, 2010 at 10:00 am at the Lake San Antonio 
Administration Office 

Registration: Call Heather Lasley at (805) 237-3801 or email 
her at lasleyhl@co.monterey.ca.us.  Space is limited so please 

reply ASAP.  The class is offered free of charge.  
 

Bring: Wear comfortable, durable and flexible clothes -- you will 
participate in demonstration boat inspections.  Bring water and 

sunscreen because you will be spending a portion of the 
training outside.   

Note-taking material is also a good idea. 

 

Can’t Make These Events?  Please let Heather Lasley     
(805) 237-3801 know that you’d like information about 

upcoming training sessions. 



Complete this form before launching 
2010 ZEBRA AND QUAGGA MUSSEL  

SELF-CERTIFICATION FORM 
Fortunately, local lakes are zebra and quagga mussel FREE!  Only 
YOU can prevent a mussel infestation by keeping your boat 
CLEAN, DRAINED, and DRY. 

 
Zebra and quagga mussels have the potential to: 

 Disrupt the food chain and fishing 
 Foul facilities like docks, ramps and waterlines 
 Encrust boats and clog engines 
 Litter beaches with sharp, smelly shells 

 
Check all of these places for hitchhikers: 
 

 
Diagram courtesy of California Department of Fish and Game, 6/2008 

 
Before and after launching your watercraft, be sure to 
decontaminate your vessel as described below: 

 CLEAN - remove any visible mud, plants, fish or animals 
from your boat motor, live wells, trailer, anchors, kayak 
components, storage hatches, fishing gear, and dive gear 

 DRAIN - water from your boat motor, live well, bilge, or 
kayak on land where it will not drain into the lake 

 DRY - anything that comes into contact with water (boats, 
trailers, equipment, clothing, anchors, etc.) 

 Never release plants, fish or animals into a body of water 
unless they came out of that body of water 

 
NOTICE - DO NOT LAUNCH your vessel unless it is 

CLEAN, DRAINED, and DRY. 

MUSSEL SELF INSPECTION FORM 
DO NOT LAUNCH POTENTIALLY INFESTED VESSELS 

  Boater Instructions: 
1) Read and fill out this form. 
2) If inspector is present, submit form to him/her. 
3) Launch vessel only if it complies with requirements of this form. 
 

 
Type of watercraft ___________________________ CF# __________________________ 

Phone Number (______)______-_________ Email: _______________________________ 

What body of water was this vessel last used? _________________________________ 

Date vessel was last used: _____________ In what County?________________________ 

Since last launch, did you decontaminate as described below?  Yes      No  

Today’s date: ___________  Ramp launching from: _______________________________ 

      I decontaminated my own vessel as described herein: 
 CLEAN 
 DRAIN 
 DRY 

      This vessel was professionally decontaminated: 
 A professional applied scalding water (140 °F) to wash my boat and trailer and 

flushed my motor, bilge, ballasts, livewells and other parts of the raw water 
circulation systems.  If so where? ____________________________________ 

IF THIS VESSEL HAS BEEN ON AN INFESTED BODY OF WATER in the last 30 days 
(see map of infested waters on reverse) and has not been decontaminated, it shall NOT 
be launched onto the lake.  If properly decontaminated, I affirm that my vessel does not 
threaten local lakes with mussels. 

By signing this form, I confirm that the following conditions have been met: 

1. If Vessel used in last 30 days in any zebra or quagga mussel infested waters, 
it is properly decontaminated. 

2. Vessel is CLEANED, DRAINED, and DRY, as described herein. 
3. Vessel has been visually inspected at the site prior to launch, if available. 

Inspector initials/ Launch ramp/Date: ______/____________/___________ 

___________________________    __________________________    _______________ 
Boater’s Signature                            Print Name                                      Date 

THANK YOU FOR PROTECTING OUR LOCAL LAKES! 
April 28, 2010   SLO Rev No. 8 

Notice: It is unlawful (California Fish and Game Code Sections 2300- 2302) to possess, 
import, ship, or transport in the state, or place, plant, or cause to be placed or planted in any 

water within the state, zebra or quagga mussels. 





Screener Name:
Launch Ramp:

A. Boater and Vessel Information:
Boater's Name: Driver License #

Time: AM/PM
Valid Vessel Registration □ Yes □ No VESSEL CF #

B. Where are you from?
□ Personal

How many times have you launched in the last year? □ Commercial
Do you always launch in the same water body? □ Yes □ No □ Other Explain
Type of  Vessel: □ Fishing □ Pleasure □ Jet Ski □ Canoe

□ Sail Boat □ Other Explain

C. Where else have you launched recently? Are any of these an infested lake? [check map] □ Yes □ No

D. Vessel Maintenance:
Do you maintain a CLEAN, DRAINED, and DRY vessel? □ Yes □ No
Is your vessel kept on land or in the water when not in use? □ On Land □ In Water
If in water where is it kept? Water Body:  State:

E. Boater Awareness: □ Internet □ Handouts □ Signage □ Boater asked questions
Boater already aware of threats of: □ Quagga/Zebra Mussels □ Other Invasive Species
Screener explained CLEAN, DRAIN, DRY protocol: □ Yes □ No
Boater completed a Self Certification form: □ Yes □ No

F. Boat Inspection Results: □ Nothing Found □ Request boater not launch

 Mussels
Still 
Alive?

Water 
Present Vegetation Other

Action 
Taken

Boat Deck □ □ □ □ □
Hull, Outdrive, Prop Shaft □ □ □ □ □
Bilge, Bait Well □ □ □ □ □
Motor, Engine □ □ □ □ □
Trailer □ □ □ □ □
Equipment, Water Toys □ □ □ □ □
Other □ □ □ □ □

If mussels are found on the boat.  Report to Caltip Hotline at (888) 334-2258.
If water is found, ask boater to dry boat away from launch area and return when completely dry.
If you find vegetation, ask boater to clean boat away from launch area and return when clean.

 Comments:

April 20, 2010  Rev 3

RECOMMEND BOATER NOT LAUNCH:

State:

SCREENER'S QUESTIONNAIRE FOR LAKE NACIMIENTO PRIVATE RAMPS

Water Body: County:

Today's Date:

Type of Transport

1.
2.

Describe         
Other

Home State: Zip Code:

RECOMMEND BOATER NOT LAUNCH:
If boat has been in infested waters within last 30days and NOT CLEANED, DRAINED and DRY recommend 
they do not lauch until clean drained and dry a minimum of 5 days.

Date:
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          Date of Hearing:   March 23, 2010 
 
                   ASSEMBLY COMMITTEE ON WATER, PARKS AND WILDLIFE 
                            Jared William Huffman, Chair 
                  AB 1929 (Hall) - As Introduced:  February 17, 2010 
            
          SUBJECT  :   Invasive Aquatic Species:  Mussels 
 
           SUMMARY  :   Provides that an operator of water delivery and   
          storage facilities who has prepared and is in compliance with an   
          approved plan to control and eradicate dreissenid mussels in   
          accordance with existing law is immune from civil or criminal   
          liability for introduction of mussels as a result of operation   
          of those facilities, and exempts such operators from   
          prohibitions on possession, importation, shipment or transport   
          of mussels and related requirements.    Specifically,  this bill  : 
 
          1)Provides that if the operator of water delivery or storage   
            facilities for public water supply purposes prepares,   
            initiates, and is in compliance with an approved plan to   
            control and eradicate dreissenid mussels, in accordance with   
            provisions of existing law, the following requirements shall   
            not apply to the operation of those facilities: 
               a)     The requirement that a person shall not possess,   
                 import, ship, or transport in the state or cause to be   
                 placed or planted in any water within the state,   
                 dreissenid mussels,  
               b)     Provisions authorizing the director of the   
                 Department of Fish and Game (DFG) to order closures or   
                 quarantines, or restrict access to waters or facilities. 
 
          2)Provides that if DFG requires the operator of a facility to   
            update its plan for control and eradication of dreissenid   
            mussels, and the plan is not updated as required, the above   
            requirements referenced under 1) shall apply until the   
            operator updates or revises the plan, and initiates or   
            complies with all of the elements of the plan. 
 
          3)Provides that the operator of water delivery or storage   
            facilities for public water supply purposes that prepares,   
            initiates and complies with all the elements of a plan to   
            control and eradicate mussels in accordance with existing law   
            shall be immune from civil or criminal liability for   
            introduction of mussels as a result of operation of those   
            facilities. 
 
 
 
 
� 
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          4)Requires that plans for control of dreissenid mussels adopted   
            by water supply system operators contain an element that   
            requires the operator to permit inspections by DFG as well as   
            to cooperate with DFG in updating or revising the plan to   
            address scientific advances in the methods for controlling   
            mussels. 
 
          5)Provides that neither DFG nor any other state agency   
            exercising authority under this section shall be liable with   
            regard to any determination or authorization made pursuant to   
            this section.  
 
          6)Makes various legislative findings and declarations regarding   
            quagga mussels and the need to protect water agencies from   
            liability. 
 
 
 
 
           EXISTING LAW  : 
 
          1)Makes it unlawful to possess, import, ship, transport, or   
            place dreissenid mussels in any water within the state. 
 
          2)Authorizes DFG to conduct inspections of conveyances, waters,   
            and water facilities that may contain mussels, and to order   
            closures, quarantines and disinfections if mussels are   
            detected. 
 
          3)Prohibits a closure or quarantine from being imposed by the   
            DFG director without the concurrence of the Secretary of   
            Natural Resources.  
 
          4)Requires water supply agencies to cooperate with DFG to   
            implement measures to avoid infestation and to control or   
            eradicate any infestations that occur. 
 
          5)Requires water supply system operators, if mussels are   
            detected, to prepare and implement plans to control or   
            eradicate mussels, and to update the plans as required by DFG. 
 
 
           FISCAL EFFECT  :   Unknown 
 
 
 
 
 
� 
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           COMMENTS  :   This bill is substantially the same as AB 804 (Hall)   
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          of last year which was vetoed by the Governor.  AB 804 passed   
          the Legislature unanimously without a single no vote.  The one   
          difference between this bill and AB 804 is that, in addition to   
          providing immunity for water supply operators, this bill also   
          provides that, pursuant to Government Code Section 818.4,   
          neither DFG nor any other state agency exercising authority   
          under this section shall be liable with regard to any   
          determination or authorization made pursuant to this section.    
          Government Code Section 818.4 immunizes public entities from   
          liability for injury caused by discretionary decisions of the   
          agency as to whether to grant an authorization.  The Fish and   
          Game Code section in question here authorizes DFG to conduct   
          inspections, to order closures, quarantines and disinfections,   
          and to take other related actions to prevent the spread of   
          invasive mussels, including assisting water supply operators in   
          preparing and implementing control plans.  The language also   
          implies that DFG would approve the plans, since the language   
          refers to "approved" plans, though this is not explicit.  The   
          new language would immunize DFG, as well as water supply   
          operators, from liability for authorized actions taken under   
          this section to prevent the spread of invasive mussels.  The   
          Governor in his veto message last year raised a concern that AB   
          804 shifted liability to the state.  Specifically, the Governor   
          stated that: "?the effect of this bill would be to relieve water   
          operators from having to continue to act responsibly once they   
          initially have an approved response plan in place, thereby   
          shifting liability to the state for any ensuing damage resulting   
          from the spread of dreissenid mussels.  The presence of an   
          approved plan does not ensure that subsequent actions taken by   
          that water agency will be consistent with that plan, nor should   
          these entities be immunized from liability for their subsequent   
          actions."  (emphasis added).  The new provision in this bill   
          seeks to address the Governor's concern by preventing liability   
          from being shifted to the state. 
 
          Dreissenid mussels, which include quagga and zebra mussels, are   
          highly invasive species that were first discovered in the United   
          States in the Great Lakes region in 1988, where they have caused   
          billions of dollars in damage control costs to public agencies   
          and private industry.   Quagga mussels were first discovered in   
          California in January of 2007 in Lake Havasu, and have since   
          spread through the Colorado River Aqueduct to reach several   
          southern California reservoirs.  Zebra mussels were first   
          detected in California in January of 2008 in Hollister's San   
 
 
 
 
� 
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          Justo Reservoir in San Benito County.  The San Justo Reservoir   
          gets its water from the San Luis Reservoir which is used jointly   
          by the federal Central Valley Project and the California State   
          Water Project.  Both of these invasive species reproduce rapidly   
          and in large numbers, and can severely hinder water delivery   
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          systems due to their capacity to clog pipes, pumps and other   
          water intake structures.  They also harm aquatic ecosystems by   
          consuming plankton and other nutrients that form the primary   
          base of the food chain.  
 
          Based on the billions of dollars in damages caused by dreissenid   
          mussels in the Great Lakes region, these invasive species could   
          seriously threaten California's entire irrigation network, and   
          the canal system that transports drinking water for millions of   
          Southern California residents.  According to the state's Aquatic   
          Invasive Species plan, if a mussel invasion is not prevented,   
          the economic and social consequences to California may be   
          incalculable.  In addition to the state's natural ecosystems and   
          water conveyance systems, a mussel invasion threatens other   
          valuable state resources, including commercial and sport   
          fisheries. 
 
          The Association of California Water Agencies (ACWA) has   
          introduced this bill to limit water agency liability for damages   
          caused by dreissenid mussels.   ACWA asserts this bill is   
          necessary to ensure that water system operators and their   
          employees, who are observing current legal requirements to   
          control or eradicate quagga mussels, are not subject to   
          unwarranted civil or criminal penalties.  They also note that   
          even when a water system operator diligently implements a sound   
          plan, complete eradication is not guaranteed or likely.  The   
          legislative findings in this bill further note that given the   
          likely impossibility of completely eradicating mussel   
          infestations from large water bodies, and the fact that water   
          delivery systems are essential to maintain public health and   
          safety, implementation of available measures to control and   
          prevent the spread of mussels to new water bodies is all that   
          should reasonably be required of water supply agencies.  For   
          these reasons, the author and sponsor believe that criminal and   
          civil penalties are an inappropriate response to owners and   
          operators who are pursuing a control and eradication plan and   
          who are in compliance with the requirements of current law. 
 
          Note:  This bill is double-referred to Assembly Judiciary   
          Committee.     
 
 
 
 
� 
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           REGISTERED SUPPORT / OPPOSITION  :    
 
           Support  
            
          Association of California Water Agencies (sponsor) 
          Alameda County Flood Control and Water Conservation District,   
          Zone 7 
          Alameda County Water District 

Page 4 of 5AB 1929 Assembly Bill - Bill Analysis

5/21/2010http://info.sen.ca.gov/pub/09-10/bill/asm/ab_1901-1950/ab_1929_cfa_20100322_153200_...



          California Central Valley Flood Control Association 
          East Bay Municipal Utility District 
          Eastern Municipal Water District 
          Santa Clara Valley Water District 
 
           Opposition  
            
          None on file 
           
          Analysis Prepared by  :    Diane Colborn / W., P. & W. / (916)   
          319-2096  
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Nacimiento Project Commission 
May 27, 2010 

Agenda Item VI.a – Project Valve Turning Ceremony 
(Commission Action – No Subsequent Board Action Required) 

TO:  Nacimiento Project Commission 

FROM: John R. Hollenbeck, P.E., Nacimiento Project Manager 

DATE: May 27, 2010 

Recommendation 

Set Thursday, November 4, 2010, 3:00 PM as the date and time for the valve turning ceremony.  
Authorize use of Construction Phase Contingency and Reserve funds for event expenditures. 

Discussion 

On April 22, 2010, the Commission expressed a preference for hosting the valve turning ceremony on 
a Thursday afternoon in October or in early November following the general election.  Initial calendar 
checks suggest that November 4, 2010, at 3:00 PM would work for most, so staff recommends setting 
aside that date for the event. 

The plan is to hold the ceremony at the Intake Structure near the dam, following a similar invitation list 
as for the 2007 groundbreaking ceremony.  The families of the men who lost their lives during 
construction will also be invited to attend. 

Options for possible formats for the event are: 

1. Have a master of ceremonies (MC) lead the event, inviting a series of people to make “live” 
remarks about the Project. 

This traditional approach encourages attendance and is simple from the standpoint of audio 
support, but hard to adhere to an established timeframe. 

2. Pre-record such remarks and display a video as part of the event, thereby limiting the number 
of “live” speakers. 

This approach allows for editing and strict time adherence but requires advance expenditures to 
produce the video and more sophisticated audio/video support at the event.  An added benefit is 
that the video is an enduring keepsake. 

Staff investigated the possibility of having either Cuesta College or Cal Poly provide video 
support.  We learned that Cuesta College is not set up for such an assignment and that Cal Poly 
may not be able to commit until the Fall Quarter.   

Contacts with private companies suggest that production costs may be on the order of $5,000 to 
$6,000 depending on the number of interviews filmed and the edited length of the production. 

3. Broadcast a “live feed” of water flowing to one of the Participant turnouts.   
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This might be done via the newly installed fiber optics system, through use of a web cam, or as 
an added service by the video producer.  Initial cost estimates are $250-$500. 

The Commission also asked that the Project Manager follow through with contacting Mr. Huell 
Howser, renowned documentarian for California water projects.  An introductory e-mail was sent on 
April 28, 2010, followed by the attached letter which included several enclosures that provide greater 
details on the project – an attempt to attract Mr. Howser’s attention. 

Contacts with potential MC candidates are also underway. 

Financial Considerations 

Staff is pulling together budgetary information and reaching out to various consultants for event 
sponsorship.  The Project Manager’s preliminary budgetary estimate for the commemorative video and 
valve turning event is $30,000 to $50,000.  The Commission is asked to authorize expenditure of up to 
$50,000 of Construction Phase Contingency and Reserve funds in support of the valve turning 
ceremony. 

Results 

Taking time to formally commission the largest public project ever undertaken by the County of San 
Luis Obispo allows an opportunity to acknowledge the significance of this successful local project. 

*    *    * 
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