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Pipeline South  
(Contract 300187.08.05) 
 

 
Contract Value: $16,332,594 
Contractor: Southern California Pipeline
Final Completion: November 21, 2009 
 
Prior Month’s Main 
Accomplishments: 
• Installed a total of 10,176 ft. of pipe 

to date 
• Began second heading on Rt-58 

and installed 2,635 ft 
• El Camino Real crew installed 4,269 

ft. of pipe this month 
 
Work Completed This Month: 
• Installed 7,623 ft for a total of 

17,713 ft. of pipe to date 
• Completed Frontage Road pipe 

installation, 3,547 ft 
 
Budget: 
• $3,239,050 in payment requests 
• No changes issued this month 
 

So Cal Pipeline on Frontage Road 
 
Schedule: 
Contractor to re-start on El Camino Real 
from MOA stop point, moving towards 
Santa Margarita and complete work on 
Sandoval and Salinas Roads. 
 
Progress:  
Work in Place - $3,576,473 
% Complete – 21.9 
Time Used – 30.9% 
 
Scheduled Budget vs.  
Approved Invoice: 
 

Pipeline Central  
(Contract 300187.08.04) 
 

 
Contract Value: $22,901,834 
Contractor: Whitaker Contractors, Inc. 
Final Completion: October 29, 2009 
 
Prior Month’s Main 
Accomplishments: 
• Repaved 6,700 ft. of trenched areas 

on Templeton Road 
• Installed 8,600 ft. of pipe for a total 

of 21,135 ft. 
• Successful pressure test of 11,160 

ft. of installed pipe 
 
Work Completed This Month: 
• Repaved 7,700 ft. of trenched areas 
• Installed 8,150 ft. of pipe for a total 

of 29,235 ft. 
• Successful pressure test of a total of

16,110 ft. of installed pipe. 
 
Budget: 
• $7,526,627 in payment requests 
• No changes issued this month 
 

T6 turn-out pipe layout 
 
Schedule: 
Contractor will complete the Rt-41 jack & 
bore, make-up the pipe for the T-6 turn-
out and complete the Rocky Canyon 
Road connections. The Templeton Road 
re-alignment should complete in August. 
 
Progress:  
Work in Place - $8,316,667 
% Complete – 36.3 
Time Used – 30.7% 
 
Scheduled Budget vs.  
Approved Invoice: 
 

Pipeline North  
(Contract 300187.08.03) 
 

 
Contract Value: $40,094,210 
Contractor: Teichert Construction 
Final Completion: March 23, 2010  
 
Prior Month’s Main 
Accomplishments: 
• Completed pot holing in Monterey 

Road 
• Began pipe laying operations on 

Monterey Road, installed 196 ft. 
 
Work Completed This Month: 
• Continued pipe laying in Monterey 

Road, completed 5,434 ft. 
 
Budget: 
• $4,198,185 in payment requests 
• No changes issued this month 
 

Joint grouting for Monterey Road pipe 
 
Schedule: 
Contractor expects to continue 
operations on Monterey Road thru June, 
completing testing and paving.  In late 
June he will move to the Santa Ysabel 
Road connection point to Central 
Pipeline and head north. 
  
Progress:  
Work in Place - $4,664,650 
% Complete – 11.6 
 Time Used – 26.7% 
 
 
Scheduled Budget vs.  
Approved Invoice: 
 
 

Facilities 
(Contract 300187.08.02) 
 

 
Contract Value: $25,522,088 
Contractor: Mountain Cascade, Inc. 
Final Completion: November 5, 2010 
 
Prior Month’s Main 
Accomplishments: 
• Start of earthwork operations at 

Rocky Canyon Pump Station and 
Tank. 

 
Work Completed This Month: 
• Completed earthwork operations for 

the Rocky Canyon Pump Station 
and Tank bases, began work on the 
tank ring beam. 

 
Budget: 
• $983,276 in payment requests 
• No changes issued this month 
 

 Earthwork operations Rocky Canyon Tank
 
Schedule: 
Contractor will continue work at the 
Rocky Canyon site and begin excavation 
at the Santa Ysabel pump station.  Work 
at Camp Roberts and the Cuesta tank 
has been delayed to August and July 
respectively, due to site access issues. 
 
Progress:  
Work in Place - $1,073,330 
% Complete – 4.2 
Time Used – 20.7% 
 
 
Scheduled Budget vs.  
Approved Invoice: 
 

Lake Intake  
(Contract 300187.08.01) 
 

 
Contract Value: $20,813,600 
Contractor: James W. Fowler Co. 
Final Completion: January 25, 2009 
 
Prior Month’s Main 
Accomplishments: 
• Completed five segments of the 

shaft liner, for a total of 62.5 ft. 
• Excavated to depth of 74 ft. 
 
Work Completed This Month: 
• Completed seven segments of the 

shaft liner, for a total of 97.7 ft. 
• Excavated shaft to depth of 109 ft. 
 
Budget: 
• $5,502,251 in payment requests 
• No changes issued this month 
 

 
Reinforcing for vertical shaft inner liner 
 
Schedule: 
Current schedule indicates the project is 
38 days behind; contractor has proposed 
working concurrently on the intake 
supports to recover schedule time. 
Shaft excavation has been slowed by 
hard material. 
 
Progress:  
Work in Place - $6,114,250 
% Complete – 29.4 
Time Used – 50.2% 
 
 
Scheduled Budget vs.  
Approved Invoice: 
 

 

 
Nacimiento Water Project 
(Contract 300187.08 
 

 
Project Value: $176,057,695 
Designer: Black & Veatch 
Final Completion: November 5, 2010 
 
Prior Month’s Main 
Accomplishments: 
• South Pipeline began second 

heading on Rt-58 
• Completed fifth segment of vertical 

shaft liner for the Lake Intake 
• Central Pipeline installed an 

additional 8,600 ft of pipe 
• North Pipeline began pipe laying 

operations on Monterey Road. 
 
Work Completed This Month: 
• Completed seventh segment of 

vertical shaft liner for the Lake 
Intake 

• Earthwork completed on the bases 
for the Rocky Canyon Tank & Pump 
Station 

• South Pipeline installed 1,483 ft in 
Sandoval Road and 1,427 ft in 
Salinas Road 

• Central Pipeline installed an 
additional 8,150 ft of pipe 

• North Pipeline installed 5,434 ft of 
pipe on Monterey Road. 

 
 
 

 
Pipeline operations on Monterey Road 
 
Milestones: 
System operationally tested and 
pumping water by December 2010 
 
 
Construction Progress: 
• Installed approximately 47,508 ft. of 

pipeline through May ( 5,630 ft. for 
the North Pipeline and 24,165 ft. for 
the Central Pipeline and 17,713 ft. 
for the South Pipeline) 

• Completed repaving of 24,165 ft. of 
pipeline trench to date 

• Completed seven sections of  Lake 
Intake vertical shaft 

• Excavated shaft to 109 ft. depth 


