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Section 1: Executive Summary 
 
The Five Year Capital Improvement Plan (CIP) is a multi-year planning tool designed to identify facilities 
and infrastructure improvements, with estimated costs over $100,000, during the period of FY 2018-19 
through FY 2022-23.  This document is not a budget document as it does not allocate or formally commit 
funding to the identified projects.  Funding is allocated through the annual budget process or by separate 
action by the Board of Supervisors (Board).   The CIP is a means to identify, schedule and track capital 
projects and provide the Board and staff with the needed information to determine priorities and assign 
limited resources to those priorities. 
 
The CIP is the result of a collaborative effort by the County Administrative Office, the Departments of 
Public Works, Parks and Recreation, Airports, Information Technology, and Planning and Building.  The 
project selection process uses criteria to help prioritize proposed projects, provide greater coordination 
between the development of facilities and infrastructure projects, while incorporating overall land use 
plans and goals.  This process is supplemented by Facility Condition Assessments (FCA), which provides a 
systematic approach to address existing deferred maintenance at County facilities, as well as planning for 
repairs and/or asset replacements as they reach the end of their useful life.  The FCA approach allows 
proactive work towards identifying needs in advance of department improvement requests, and cost 
effective capital improvements plan development capacity and service needs. 
 
The Five Year CIP identifies individual projects, expected total capital costs and funding sources planned 
for consideration over the next five years.   The CIP is categorized as follows: 
 

I. County Infrastructure including Utilities, Flood Control, Roadways and Bridges.  
II. County Facilities including Libraries, General Government Center, staff office buildings, 

Community Buildings, County Parks, and Airport Facilities. 
 
Adoption of the CIP is a requirement under the Government Code which seeks to align the CIP with the 
established County planning documents.  CIP development also provides outreach opportunity to align 
work with the various Community Service Districts (CSD) and advisory councils on a mid-range 
development plan.   The previous Five Year CIP was adopted by the Board on February 21, 2017.    
 
  CIP highlights include: 
 

• 123 total projects with an estimated cost of $372 million, including previous allocations 

o Approximately $348 million, or 94%, of the proposed $372 million expenditures will be 
funded using sources other than the General Fund.  Funding sources include Public Facility 
Fees, grant funds, funding from special revenue budgets such as Roads, Parks and 
Libraries, State funds for correctional facilities (AB 900 and SB 81) and reserves designated 
for specific projects.  A full list of funding sources is outlined in Appendix 11. 
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• 58 infrastructure projects with a total estimated cost of $166 million, of which four infrastructure 
projects with a planned expense of $67.3 million include the following:  

o $52.0 million - Pavement Rehabilitation projects  

o $8.4 million - Arroyo Grande Creek Waterway Improvements 

o $2.5 million - Tefft Street interchange operational improvements 

o $4.4 million - Air Park Drive Bridge Replacement, Oceano 

• 65 facilities projects with a total estimated cost of $206 million, of which $6.43 million is proposed 
for 2018-19 for various Facility Condition Assessment repair projects. Four major multi-year 
projects with a planned expense of $36.5 million include the following:  

o $14.8 million (estimate) - Animal Services Building Replacement  

o $13.4 million (estimate) - Co-Located Emergency Dispatch Center 

o $ 7.26 million (estimate) - El Chorro Park Master Plan Implementation 

o $1.05 million - Polonio Pass New Communications Facility 
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Chart 1 shows existing and future funding needed to develop projects identified over the Five Year CIP 
time frame beginning in FY 2018-19. 
 
 

Chart 1 

 
 
FY 2018-19 Highlights 

• The planned expense for FY 2018-19 totals $71.1 million and funds 93 projects.   
• Approximately $23.8 million (29%) of the proposed $71.1 million FY 2018-19 expenditure may be 

funded with General Fund through the annual allotment of General Fund in the Maintenance 
Project Budget (Fund Center 200) or Capital Project Budget (Fund Center 230). 

• 56 infrastructure projects are proposed for FY 2018-19 with a total expenditure of $50.5 million.   

• 37 facilities projects are proposed for funding in FY 2018-19 with an estimated expenditure of 
$20.6 million. 

  

 $. M

 $20. M

 $40. M

 $60. M

 $80. M

 $100. M

 $120. M

 $140. M

 Previous
Allocation

2018-19 2019-20 2020-21 2021-22 2022-23

All Projects $123,830,952 $71,112,145 $49,493,435 $44,351,015 $39,309,625 $43,875,575

Consolidated Expenditures by Year

Capital Improvement Plan - Page 5 of 66



Infrastructure and Facilities Capital Improvement Plan FY 2018-19 to FY 2022-23 
 

County of San Luis Obispo  Page 6 of 20 
 

 
The continued development of capital infrastructure and facilities will be essential to the growth of the 
County.  Similar to most other jurisdictions, the County faces challenges where demand for infrastructure 
and facilities exceeds resources available for their construction and operation.  This challenge is only 
partially met by this plan.   However, the capital and major maintenance improvements identified provide 
a clear and achievable investment which will maintain, improve, and expand the infrastructure and 
facilities serving the County.   
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Section 2: CIP Development Process 
 
The plan is dynamic in nature and changes year to year as priorities, needs and funding change.   The CIP 
is a guide for the consideration, selection and development of; roads, sewers, water systems, bike lanes, 
parks, airports, offices and other types of facilities necessary to provide communities with services.   The 
projects include significant maintenance and replacement of existing infrastructure and facilities and 
construction of new facilities and infrastructure.   
 
The following diagram shows the inputs into the infrastructure and facilities planning and development 
process:   

Five Year CIP

General Plan

Board of 
Supervisors 

Priorities Legal and 
Regulatory 
Mandates

Community 
Input

Area and 
Specific Plans

Master Plans

Traffic 
Circulation 

Studies

Community 
Services District 

Plans

Flood Control 
Studies

Water 
Management 

Plans

SLO Council of 
Governments 

Plans and 
Programs 

County 
Departments

Grants

LAFCO

 
The County Administrative Office provides budgeting direction and oversight for capital improvements.   
The Public Works Department is responsible for the development and coordination of capital and major 
maintenance project planning and prioritization processes for County infrastructure and facilities.  
Infrastructure includes the various special districts it administers, such as roads, bridges, water and 
wastewater systems, and drainage structures in the unincorporated areas of the county. Facilities include 
office buildings, libraries, fire stations, jails, public safety radio communications system, parks, airports, 
and health facilities.  The Parks and Recreation Department develops projects for parks and trails with the 
concurrence of the Parks and Recreation Commission.  The Airport Department maintains and manages 
projects for airport facility upgrades and improvements in concert with Federal Aviation Administration 
funding programs. 
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The last Five Year CIP was presented to the Board of Supervisors on February 21, 2017.   The Board was 
presented with a consolidated, prioritized facilities and infrastructure project plan in alignment with Board 
approved plans and policies guiding budgeting, land use and strategic goals.   
 

I. Infrastructure Project Selection 
 
Infrastructure projects are advanced under several plans and programs established under the Public 
Works, Airports, and Parks & Recreation Departments.  For example, transportation infrastructure 
priorities and projects can be found in various documents such as: 
 

• Pavement Management Plan 
• Bridge Management Plan 
• County Bikeways Plan 
• Various Circulation Studies/Road Improvement Fee programs 

 
Transportation needs assessments are updated continuously.  Funding is then sought through Road Fund 
maintenance accounts, Federal bridge replacement and safety grant programs, and through the regional 
transportation agency; San Luis Obispo Council of Governments. 
 
Utility and Flood Control projects are developed under initial System Master Plans which contain Capital 
Improvement Recommendations. Projects are developed with community input and reviewed by 
Community Advisory Councils prior to establishing these projects in annual budgets and the CIP.  Regional 
water resource projects are defined under the Integrated Water Resource Management (IWRM) plan 
which receives grant allocations to the central coast.  A Regional Stakeholders group defines priorities for 
funding the highest ranked projects under this program.  Local system upgrades are pursued based on 
available capital reserves for each system. 
 

II. Facility Project Selection 
 
Public Works conducts an annual facility project submittal process from County departments.  These 
projects are evaluated based on criteria listed in Appendix 9. Requests are also considered with other 
facility planning initiatives.  Department requests are placed on hold if they will be addressed through the 
Facility Conditions Assessment (FCA), ADA transition plan update, or are in conflict with master planning 
efforts.  Staff capacity is also analyzed as part of determining the recommended project list. In general, 
the smaller dollar projects are retained for County staff to develop and pursue while larger projects are 
outsourced to private firms.  In both cases, County staff must manage these resources and plan the work 
over several phases, and sometimes years, for implementation.   The projects are then advanced based 
on available funding.   
 
In addition to the annual department project request process, other facility initiatives and programs, as 
well as external requirements, drives programming of the Facility CIP.   Appendix 6, Facilities Planning 
Strategy, provides explanation of these initiatives.   
 

• Facility Condition Assessments (FCA) 
• Americans with Disability Act (ADA) Transition Plan update 
• Seismic Evaluations 
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• Energy and Water Conservation Opportunities 
• Facility Conceptual Plans 
• Storm Water Management Plan Implementation  

 
III. Compiling and Coordination of the CIP 

 
Ultimately, the CIP is focused on achieving the following goals: 
 

• Develop a consistent annual process to coordinate the planning and development of 
infrastructure and facilities projects. 

• Enhance coordination and communication among the County departments and other entities 
involved in the development of capital projects. 

• Increase the alignment between infrastructure and facilities projects and adopted land use plans 
and policies. 

• Increase opportunities to identify and align funding sources necessary for the development of 
improvements.  

• Increase awareness of planned capital projects to the public and community partners. 

 
Outreach 
The CIP is developed through outreach with various internal and external stakeholders.  The facility 
priority list is derived from projects submitted by the County departments which are ranked and reviewed 
with the CI-ESC for prioritization.  Many of these department submittals reflect priorities from external 
stakeholders such as Friends of the Library groups or parks and recreation advocacy groups.  Infrastructure 
projects are coordinated through both technical and community advisory councils to develop a consensus 
on project need and in developing viable projects to advance.  The development of an overall CIP provides 
consideration of land use goals and policies to identify and recommend capital projects.   
 
Coordination with Community Services Districts (CSDs) 
The projects in this plan are those which are directly under the authority of the Board of Supervisors and 
special districts in which the Board of Supervisors is the governing body.  The County is not responsible 
for all capital projects in the unincorporated area as some capital projects are within the jurisdiction of 
CSDs.  Notable Districts and their functions include: 
  

District     Services Provided 
 Avila Beach CSD    Water, Wastewater, Fire Dept., Streetlights 
 Cambria CSD    Water, Wastewater, Fire Dept., Streetlights, Parks 
 Heritage Ranch CSD   Water, Wastewater 
 Los Osos CSD    Water, Fire Dept., Drainage 
 Nipomo CSD    Water, Wastewater 
 Oceano CSD    Water, Wastewater, Fire Dept., Streetlights 
 Port San Luis Harbor District  Water, Wastewater, Parks 
 San Miguel CSD    Water, Wastewater, Fire Dept., Streetlights 
 San Simeon CSD   Water, Wastewater, Roads, Streetlights 
 Templeton CSD    Water, Wastewater, Parks, Streetlights, Drainage  
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County staff coordinates work on specific projects with a CSD and has provided opportunities for work by 
the CSD to be completed in County construction contracts when the CSD enters into a joint funding 
agreement.  Additional partnering will occur in the future as projects are developed. 
 
The Local Agency Formation Commission (LAFCO) Sphere of Influence studies do include listings of future 
Infrastructure needs for CSDs.   The Planning and Building Department and Public Works staff have also 
communicated with CSDs and conducted a formal survey of the CSD for planned infrastructure work as 
well as work programs the County and CSD may collaborate in the future.  There is an increase in annual 
submittals from the CSDs, however, County staff will continue to coordinate with CSDs through outreach 
with the General Managers at their regular meetings.  Over time, individual CSD’s CIPs will be included in 
this document to provide a centralized resource of planning and coordination for infrastructure 
development.  
 
Coordination with Industry Stakeholders 
Over the past year, County staff continued to meet with the San Luis Obispo Economic Vitality 
Corporation’s Building Design and Construction (BDC) business cluster. Discussions have focused on 
reviewing the process of developing a CIP as well as reviewing planning documents and needs 
assessments which identify specific improvements.  The BDC has continued to provide review of the 
annual CIP in order to look for opportunities to advance pressing infrastructure gaps which will facilitate 
in-fill development or in accommodating areas for residential and commercial development.  The BDC will 
also look to promote cooperative funding mechanisms to advance critical projects, potentially through 
private-public partnerships.   
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Section 3:  Recommended Projects for the Five-Year CIP 

I. Consolidated CIP Expenditure Plan

The functional areas for facilities and infrastructure are described in greater detail in Appendix 5.  Funding 
sources typically used to finance the design and construction of projects are described in Appendix 6. 

Appendices 1 and 2 include brief narratives and a series of charts which provide a graphical summary of 
the proposed allocation of funding by functional areas, numbers of projects by functional areas and the 
distribution of projects over the unincorporated communities and areas of the County.   Appendix 1 
describes facilities projects.  Appendix 2 describes infrastructure projects.    

Appendix 3 provides a list of the projects by Functional Areas.  Appendix 4 provides a list of the projects 
by Community. 

Chart 2 shows proposed expenses by year is heavily weighted to the earlier years in the plan as 
long-planned projects with identified funding are proposed to be developed early in the plan cycle such 
as the anticipated costs for the new Animal Services facility and Co-Located Dispatch center for the 
Sheriff and CalFire. Funding sources are less certain in the later years of the plan and fewer projects and 
funding are shown. This is particularly true for some of the regional bike trail connections such as 
the Bob Jones Bikeway, Morro Bay to Cayucos Connector, and Chorro Valley Trail.  As annual updates 
occur, funding sources will be identified, and new projects and expenses will likely be added to the plan.    
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Chart 2 

 Previous
Allocation 2018-19 2019-20 2020-21 2021-22 2022-23

Infrastructure $18,276,280 $50,526,738 $23,773,900 $28,850,515 $18,157,425 $26,376,175
Facilities $105,554,672 $20,585,407 $25,719,535 $15,500,500 $21,152,200 $17,499,400
All Projects $123,830,952 $71,112,145 $49,493,435 $44,351,015 $39,309,625 $43,875,575
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Chart 3 indicates the overall distribution of the CIP projects in communities.  The San Luis Obispo area 
has the greatest number of projects based on the location for general government services and facilities. 

Chart 3 

II. Infrastructure Projects

This section provides information about the infrastructure projects to be considered for funding and 
construction over the next five years.  Fifty-eight infrastructure projects have been identified in the Five-
Year CIP with a total estimated cost of $165.9 million.    

The infrastructure projects are also grouped into eight functional areas being: 

Flood Control 
Road Improvement Fees 
Road Preservation 
Road Safety 
Transportation Betterment 
Transportation Structures 
Wastewater Systems 
Water Systems  
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Each annual update of the plan will include a summary of the changes that occurred from the prior year. 
Projects that are no longer on the plan because they were completed or eliminated will be identified along 
with the number of new projects added to the plan.  The following summarizes the projects added to the 
CIP.   

• The FY 2018-19 Five Year CIP lists 69 infrastructure projects.  The number of projects reflects the
addition of 16 new infrastructure projects.  The total estimated expense for the new projects is
$50.5 million.  Appendix 2 has additional details of the new projects being included into the CIP.

The total estimated expense for the infrastructure projects listed on the FY 2018-19 Five Year
CIP is approximately $208.3 million.

The distribution of the Infrastructure projects by community is shown in Chart 4.  Oceano is noted to 
have seven significant projects which includes the Enhancements to Arroyo Grande Channel, Drainage 
and Street Improvements on Route 1, several sidewalk in-fill “Safe Routes to School” projects and a 
bridge replacement on Air Park Drive. 

Chart 4 
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III. Facility Projects

This section provides information about the facilities projects to be considered for funding and 
construction over the next five years.  Sixty-six facilities projects have been identified in the Five-Year CIP 
with a total estimated cost of $206 million.   

Facilities projects are grouped into functional areas which are consistent with those identified in the 
capital and maintenance project fund centers of the County budget.  The eight functional areas are: 

Airports 
General Government  
Community Buildings 
Golf Courses 
Health and Social Services 
Library 
Parks 
Public Safety  

Each annual update of the plan will include a summary of the changes that occurred from the prior year. 
Projects that are no longer on the plan because they were completed or eliminated will be identified along 
with the number of new projects added to the plan.  The following summarizes the projects added to the 
CIP.   

• The FY 2018-19 Five Year CIP lists a total of 66 facilities projects.  The number of projects reflects
the addition of 31 facilities projects identified as part of the FY 2018-19 process.  Appendix 1 has
additional details of the new facilities projects being included into the CIP.

• The total estimated cost of the facilities projects listed in FY 2018-19 is approximately $20.6
million.

The distribution of the facilities projects among the communities is shown in Chart 5 below.  
Approximately half of these facilities projects are located in or near San Luis Obispo as General 
Government facilities, Sheriff/Probation operations, and the Health Agency have their primary functions 
in the County seat.  Oceano is another standout with six projects, however, most of these are all related 
to upgrades to the airport.  California Valley has three listed projects, the most prominent being a new 
communication facility to be built at Polonio Pass. 
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Chart 5 
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Section 4: Operational and Maintenance Costs for Facilities and Infrastructure 
 
Operational and Maintenance Costs  
There are other cost components which are not yet fully identified in this plan.   As new roads, water and 
wastewater systems, and new and expanded facilities are constructed, the operational costs of new staff, 
utilities, and maintenance are likely to increase.  Conversely, where improvements are for replacement 
or major maintenance of existing facilities, maintenance and utility cost may decrease through lowered 
maintenance needs and increased energy efficiency.   
 
Where infrastructure is supported by service charges, such as water system improvements, increased 
operational costs are factored into the equation.   When new facilities are proposed, consideration is given 
to the ongoing operational costs to the County.    
 
New operational costs are considered as part of the process to evaluate and recommend projects for 
inclusion on the plan.  Funding mechanisms to cover new operational costs need to be a consideration in 
the approval of capital facilities which expand the size and use of facilities and infrastructure.    
 
The Plan will utilize International Facility Management Associations (IFMA) benchmarks for maintenance 
and custodial costs.  The intent is to demonstrate how many more employees (and their subsequent cost) 
will be needed with the construction of a new facility.  IFMA benchmarks are one maintenance mechanic 
per 50,000 sq. ft. and one custodian per 25,000 sq. ft. Upon completion of the new facilities for Animal 
Services and Co-Located Dispatch Center Building, there is an expected increase of one (1) full time 
equivalent employee to provide custodial and maintenance services annually. 
 
Maintenance Funding and Cost 
Existing facilities and infrastructure require regular ongoing maintenance.   This includes the maintenance 
of County facilities as well as roadway, flood control, water, and wastewater infrastructure owned by the 
County.    
 
San Luis Obispo County has approximately 130 buildings ranging from office buildings to libraries, health 
clinics and jails.  These facilities are spread throughout the county.  They vary in age from the late 1920’s 
(such as the Public Health Clinic in Atascadero) to newer facilities recently constructed (such as the 
Creston Fire Station).  All of these buildings have equipment that requires scheduled maintenance.   
 
Funding for maintenance is included in the County’s annual budget.   Annually, the total amount spent for 
both facilities and infrastructure maintenance is approximately The County road system requires 
approximately $12 million annually for routine maintenance activities.   The annual expenditures for 
maintenance addresses the County’s highest priority maintenance needs.   However, as the miles of 
County roads and number and size of facilities increase, not all maintenance is capable of being addressed 
and some is deferred.   
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Infrastructure Deferred Maintenance 
The County road system comprises over 1300 miles and 190 bridges.  Overall condition of the road system 
is rated on a 0 to 100 scale referred to as the Pavement Condition Index (PCI).  The desired goal is to 
maintain the overall system at a PCI rating no less than 65 as this is a level which indicates that the key 
roadways of the system are in good repair and that preventative maintenance can be done with cost 
effective techniques on the remaining system.  Once a PCI for the system falls into the mid-50’s, repairs 
and maintenance require much more expensive techniques.  Currently, the system has, as of summer of 
2016, attained our target goal of 65 and a deferred maintenance value has decreased to $105 million  
in order to bring the full system to an overall good rating (PCI of 80). The 2015 Pavement Management 
Plan is available at http://www.slocounty.ca.gov/PW/Traffic/Road_Pavement_Condition_Report.htm The 
Department of Public Works continues to identify and determine strategies to address these conditions.  
The overall Road Fund, for both routine and preventative road maintenance, has been averaging about 
$18 million annually.   In order to prevent deferred maintenance values from increasing, A $7 million 
annual pavement management program is required. 
 
While County roads remain below our target level of maintenance, County bridges are in relatively good 
shape and exceed our budgetary goal for overall condition.  The County maintains a robust bridge 
replacement and rehabilitation program under this CIP which is funded under a Federal Bridge Program.  
Currently, the County is advancing a dozen active bridge projects with a value over $40 million. The overall 
bridge program is described in detail under the 2014 County Bridge Maintenance Program located at 
www.slocounty.ca.gov/Assets/PW/Traffic/Bridge+Maintenance+Program+Report.pdf . 
 
Deferred maintenance on flood control facilities may result in impaired capacity in channels and increase 
in the frequency of flooding.  The primary County flood control facility is the Arroyo Grande Creek Channel 
within Flood Control Zone 1/1A.  The channel has seen a significant reduction in storm carrying capacity 
over the past 20 years due to limited district revenues for maintenance and an increase in environmental 
regulatory constraints to perform the needed maintenance.  Over this time, deferred maintenance costs 
have accumulated to about $9.2 million.  The Board has adopted a Waterway Management Plan for 
Arroyo Grande Creek which is the basis for the project moving forward for implementation. Other flood 
control facilities are included under Flood Control Zone 16 which is funded through local assessment of 
parcels.  The zone will require voter approved increases in assessments to keep pace with future 
maintenance costs.  The Department also has a listing of drainage needs and costs which have been 
developed under individual community drainage studies developed under the Flood Control District.  
Collectively, the studies show a need for over $89 million in drainage improvements in the unincorporated 
communities.  Details of the studies are available at www.slocountydrainagestudies.org/. 
 
The County operates approximately 75 miles of water transmission lines to supply water to various 
agencies.  While these systems are monitored and provided with maintenance funding via participating 
agency contracts, the smaller community systems operated by the County generally have insufficient 
funds to cover all upgrades and maintenance costs.   These systems included County Service Areas 10A 
(Cayucos), 16 (Shandon), and 23 (Santa Margarita).  The local systems are composed of approximately 15 
miles of pipelines and 6 storage tanks.  Deferred maintenance in utility systems can result in the 
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deterioration of key components such as tanks and pipelines.  Pipe leakage results in loss of water from 
the system which relates to both water availability and costs.  Costs for maintenance are included in 
system rates and charges, however, the costs for system replacement of the key components typically 
exceed the capacity of the ratepayers in these smaller systems.  The Department of Public Works has 
sought grants and loans under federal programs, such as the US Department of Agriculture, to complete 
these large scale improvements. 
 
The County currently maintains two wastewater systems under County Service Areas 7A (Oak Shores) and 
18 (Country Club Area).  Leakage in wastewater creates increased volumes for processing which in turn 
increases operating expenses.  This condition was evident in lake flows into the CSA 7A system in the early 
2011 due to a lateral pipe leading into the main collector system.  The Department of Public Works is in 
development of an Assessment Report on CSA 7A conditions as well as potential implementation options 
to address the maintenance and operations.  The report will be reviewed by the Board of Supervisors to 
determine direction and alternative costs of options to pursue. 
  
Facility Deferred Maintenance  
By undertaking the FCA, deferred and scheduled maintenance costs can be identified and planned for.  
The FCA can then be used to develop a preventative maintenance program which will reduce the 
frequency of equipment failures or service operations which would negatively impact the building’s 
occupants or services. As additional deferred maintenance is identified through the FCA, it is expected 
that annual facility maintenance costs will increase to a level beyond the current facility maintenance 
budget. 
 
The FCA program will generate a Facility Condition Index (FCI), which is a ratio of the cost of the 
deficiencies to the replacement value of the building.  The FCI is structured such that the lower the rating, 
the better relative condition of a facility.  The National Association of College and University Business 
Officers, where the FCI metric was first developed, has developed the following FCI scale: 
 

FCI Facility 
Condition 

0-5% Good 
6-10% Fair 
11-30% Poor 
>31% Critical 

 
The FCA process, currently being managed by Public Works staff, will inventory County facilities into these 
categories.  Work can then be prioritized by facility condition, taking into consideration other information 
such as master planning documents. 
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Section 5: Future Update Considerations 

Future updates will have specific project additions from the Department of Parks and Recreation and the 
Department of Airports. This plan is updated on an annual basis and covers a rolling time frame.  When 
the plan is reviewed again in the next fiscal year, FY 2018-19 will drop off the plan and FY 2023-24 will be 
added.   Projects that are completed will be placed on the completed list and drop off the plan.  All other 
projects will be included in the updated plan. Based upon circumstances and funding, some projects may 
begin earlier or later and these changes will be reflected in future updates.  New projects are likely to be 
added through the annual process to address capital and infrastructure needs.   

Where projects may seek to use debt financing, project sponsors and the CI-ESC will involve the County 
Auditor-Controller-Treasurer-Tax Collector-Public Administrator’s Office and the County Debt Advisory 
Committee early in the process.    

As the FCA program develops, there will be an opportunity to look at net deferred maintenance value in 
our various County facilities.  This should provide a global overview of an investment strategy toward 
upgrading, and in some places, replacing or consolidating operations at our County buildings.  

Additional contacts with Community Services Districts will be made in the future.  The intent is to provide 
a broader picture of planned infrastructure improvements as it relates to planned improvements by these 
districts which may have an impact on growth in the unincorporated communities.   The IFCC will also 
continue to coordinate infrastructure projects with the staffs of both the San Luis Obispo County of 
Governments and Caltrans as well as monitoring projects in cities which may have an impact on the 
surrounding unincorporated area.     

The County’s Resource Management System (RMS), as reviewed in 2015 by the Board of Supervisors, will 
also be a key element in planning for future updates.  Connected to the RMS is the review of Groundwater 
resources in the County.  Given the recently enacted State legislation on groundwater management, these 
will come to the forefront of potential needs for capital projects. 

The County is utilizing Design-Build delivery, an alternative project development system, in order to 
streamline the project delivery process and eliminate unnecessary risk to the County.  This delivery 
approach is appropriate for larger projects in excess of $5 million. 
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Appendix 1:  Facilities Projects FY 2018-19 through FY 2022-23 

Facilities Projects 

Chart 1 – Funding By Functional Area 
Chart 1 shows the $206 million in estimated cost for facilities projects by functional areas.  The blue bar 
(lighter shade in black and white) on the chart identifies the estimated cost of all projects in the functional 
area category.  The red bar (darker shade in black and white) identifies the amount of funding which is 
either currently available or potentially available through a verified source of funds.   For example, the 
Airports functional area shows that all proposed expenditures have a funding source identified.  Generally, 
Airports projects are funded through a combination of Federal Aviation Administration grants, Passenger 
Facility Fees and Airport Enterprise funds.  The annual update of this plan will adjust both expenditures 
and funding based upon updated project costs and actual receipt of funding. 

Chart 1 

The above chart shows that 30% of the proposed expense for facilities will be within the public safety 
functional area.   

Of the $206 million in Facility project expenditures, $105.6 million (51%) in funding has been previously 
allocated to projects.  Preliminary funding sources have been identified for approximately 86% of the 
expense for the 66 projects on the facilities list.  The gap between estimated expense and funding is 
approximately $30 million.  The gap in funding is largely related to the Bob Jones Pathway Staging Area 

 $-
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Airports General Gov't Health & Soc
Svcs

Library Parks Public Safety

Expenditures $22,904,100 $12,558,203 $14,307,800 $- $35,920,339 $14,766,600

Funding Identified $22,904,100 $8,558,203 $14,307,800 $- $9,788,439 $14,766,600

Facilities Funding by Functional Area for Next 5 Years
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and Left-Turn Lane, Nipomo Community Skate Park, Jack Ready Imagination Park Development, and the 
Morro Bay to Cayucos Connector.  Sources of funding for these projects may include General Fund, 
reserves and designations and grant funds where available.   Expenditures will be refined as project scopes 
are developed through the design and bidding phases, and specific sources of funding will be identified 
through the annual budget process.   

Table 1 shows 31 new projects identified during the FY 2018-19 project submission ad planning review. 

Table 1 

Project Name by Functional Area Estimated Cost    Count 
Airports 22,904,100 11 

SBP Airport Runway 11-29 Rehabilitation 3,430,800 1 
Oceano Airport Widen Runway and Taxiway - Environmental 392,500 1 
SBP Airport Apron Rehabilitation 404,400 1 
Taxiway E Reconfiguration 7,972,400 1 
Taxiway A Realignment and Rehabilitation 2,025,800 1 
Relocate ILS Glide Slope and Approach Lighting System 5,588,600 1 
Oceano Airport Electrical Vault 173,400 1 
Oceano Airport Pollution Control Facility 220,800 1 
Oceano Airport Taxiway A Widening and Miscellaneous 

Improvements 1,235,000 1 
Oceano Airport Widen Runway 744,900 1 
SBP Airport Env. Determination for Navigation Aids Relocation and 
Taxiway A Realignment and Rehabilitation 715,500 1 

General Gov't 5,649,000 13 
ADA Barrier Removal Projects 625,000 1 
FCA Repairs at South County Ag Commissioner, PAC05 140,000 1 
FCA Repairs at Atascadero Health Clinic, PBG01 420,000 1 
FCA Repairs at Los Osos Sheriff Substation, PEN15 176,000 1 
FCA Repairs at Main Jail, PIC20 608,000 1 
FCA Repairs at COC PW Road Yard, PIC24 392,000 1 
FCA Repairs at Sheriff Main Jail Addition 1,206,000 1 
FCA Repairs at SLO Vets Hall, PTA85 154,000 1 
FCA Repairs at the San Luis Obispo Old Courthouse, PTB01 671,000 1 
FCA Repairs at Courthouse Annex, PTB02 286,000 1 
FCA Repairs at the San Luis Obispo New Courthouse Annex, PTB03 371,000 1 
FCA Repairs at the San Luis Obispo Health Campus, PTF66 448,000 1 
FCA Repairs at the North County Sheriff Station, PWA06 152,000 1 

Parks 8,655,000 4 
1st Street Accessway Reconstruct Stairway, Cayucos 275,000 1 
Cave Landing Road Parking Lot Improvements 550,000 1 
Coastal Dunes Electrical Repair and Campsite Expansion 570,000 1 
El Chorro Regional Park Master Plan Implementation  7,260,000 1 
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Public Safety 1,540,000 3 
Polonio Pass New Communications Facility 1,050,000 1 
Lopez Hill Comm Site Emergency Generator 118,000 1 
Honor Farm Kitchen Dry Storage Building 372,000 1 

Grand Total 38,748,100 31 

Chart 2 – Facilities Projects by Functional Area 
Chart 2 shows the number of facilities projects by Functional Area as listed in Appendix 3.  

The Consolidated Summary of Projects by Functional Area Table in Appendix 3 provides a complete listing 
of the projects by functional area and their estimated costs.  Appendix 11 contains individual project 
information sheets which provide project descriptions, estimated costs and proposed funding. 

Chart 2 

Airports, 13

General Gov't, 25Health & Soc Svcs, 3

Library, 1

Parks, 12

Public Safety, 11

Facilities Projects by Functional Area
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Appendix 2:   Infrastructure Projects FY 2018-19 through FY 2022-23 

Chart 1 – Infrastructure Project Funding by Functional Area 
Chart 1 shows the proposed allocation of funding for infrastructure functional areas.  The blue bar 
(darker shade in black and white) on the chart identifies the estimated cost of all projects in the 
functional area category.  The red bar (lighter shade in black and white) identifies the amount of 
funding which is either currently available or potentially available through a verified source of funds.   
Public Works has identified funding sources for all of the projects shown on the plan.  All of the 
projects are identified as having funding sources.  Some funding sources are dependent on the future 
allocation of funds from the State and Federal government. 

  Chart 1 

The FY 2018-19 Five Year CIP has a total of 58 infrastructure projects.  Sixteen new infrastructure projects 
have been added to the list.  Details of the new projects are shown on the individual project summary 
sheets, which can be found in Appendix 11.   
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Infrastructure Funding by Functional Area for Next 5 Years
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Table 1 

Project Name by Functional Area Estimated Cost 
Road Preservation 40,850,000 

2018-19 Asphalt Overlay, Various North and South County Roads 40,500,000 
PM 8.1 Old Creek Culvert Replacement, Cayucos 350,000 

Road Safety 2,125,000 
Buckley Road Corridor Improvements 395,000 
Buckley Road at State Route 227 Operational Improvements 500,000 
Mallagh Street Drainage, Nipomo 295,000 
Mountain Springs Road Debris Basin, Paso Robles 660,000 
Salinas Avenue Drainage, Templeton 275,000 

Transportation Betterment 245,000 
Infiltrator at 11th and Santa Ynez, Los Osos 245,000 

Transportation Structures 10,965,965 
Replace Huasna Road Bridge over Arroyo Grande Creek 1,070,000 
Replace Low Water Crossing with New Bridge on N. River Road over Estrella River 9,895,965 

Wastewater Systems 385,000 
CSA 7A Replace Effluent Pump Station Wetwell 125,000 
LOWRF Sludge Drying Beds 260,000 

Water Systems 1,925,325 
CSA 10 Clearwell Tank Roof Replacement 110,000 
Hacienda Ave Waterline Replacement 836,625 
FCZ3 Equipment Storage Garage Design 190,000 
NWP Intake Pump System Repair 788,700 

Grand Total 56,496,290 

The CIP identifies projects intended to be funded and begun within the five year time frame.  The annual 
review of the CIP identifies new projects that have been completed and projects which may be 
discontinued as higher priorities and changes to planned funding sources are identified through the 
annual review process.  

Chart 2 – Infrastructure Projects by Functional Area 
Chart 2 shows the number of infrastructure projects by functional area.  Infrastructure projects are 
clearly weighted toward transportation structures based on the Federal Highway Bridge Program and the 
typical cost of a bridge replacement being approximately $5 million.   Road preservation has been 
sustained from contributions from the General Fund with up to $7 million directed towards pavement 
management in the past two fiscal years.   The County recently received approximately $3 million in 
federal road safety grants which are reflected in the projects in Table 1. 

Although water and wastewater projects are essential to the future growth of County areas, funding 
sources for these projects are often dependent upon assessments and service charges which may require 
a vote of property owners in the area.  Public Works staff is focused on system upgrades to existing water 
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systems and on the implementation of the Sustainable Groundwater Management Act (SGMA) which 
affects five groundwater basins in the County.  Development of water supply is an on-going effort for 
planning.  Generally, development of the funding mechanisms for large scale water and wastewater 
projects involve long lead times and planning which extends over multiple years. The Consolidated 
Summary of Projects by Functional Area Table in Appendix 3 is a list of individual projects by functional 
area.   

Chart 2 

Flood Control, 3
Road Imp Fees, 5

Road Preservation, 6

Road Safety, 17

Trans Betterment, 4

Trans Structures, 12

Wastewater Systems, 
4

Water Systems, 7

Infrastructure Projects by Functional Area
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Appendix 3: Consolidated Summary of Projects by Functional Area  
 
The following table summarizes all Five Year CIP requests.  Facility projects are listed on the first three 
pages in functional area order.  Infrastructure projects are listed on pages four through six and also listed 
in functional area order.  Both listings include the following: 
 

• Community the project will be located 
• Functional area 
• Department requesting the project 
• Project title 
• Project start date 
• Project status 
• Total estimated cost of the entire project 
• Previous allocation 
• Fiscal year the funding is anticipated to be needed 
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Appendix 4: Consolidated Summary of Projects by Community Page 1 of 5 

Appendix 4: Consolidated Summary of Projects by Community  
 
The following table summarizes all Five Year CIP requests.  Facility and infrastructure projects are 
consolidated into one report.    The listing include the following: 
 

• Community the project will be located 
• Functional area 
• Department requesting the project 
• Project title 
• Project start date 
• Project status 
• Total estimated cost of the entire project 
• Previous allocation 
• Fiscal year the funding is anticipated to be needed 
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Appendix 5: Functional Area Descriptions 
 
Project Functional Areas   
 
The capital projects in this report have been grouped into functional area categories.  The functional areas 
for infrastructure facilities have been developed by Public Works.  The facility functional areas generally 
coincide with the use of the facility.  For example, library projects are in the library functional area and 
the Women’s Jail is in the public safety functional area.  
 
Facilities Project Functional Areas  
Facilities projects are grouped into functional areas consistent with the functional areas identified in the 
capital and maintenance project fund centers of the County budget.  The functional areas are: Airports, 
General Government, Health and Social Services, Library, Parks, Public Safety and Community Buildings.  
 

• Airports – The Airports functional area identifies projects at San Luis Obispo County Regional 
Airport or Oceano Airport.  Projects support both commercial air service (at the San Luis 
Obispo Airport) and general aviation and include runways, terminals, parking for both vehicles 
and aircraft, hangars and other airport serving facilities.  The Airports operate as an Enterprise 
Fund.  Projects in this functional area are generally funded by Federal Aviation Administration 
grants and Airport operating revenues.  Additional grants are sought and utilized when 
appropriate. 

• General Government – The General Government functional area includes those departments 
that serve other County departments such as the Administrative Office, Assessor, Auditor-
Controller-Treasurer-Tax Collector-Public Administrator, Board of Supervisors, Clerk-
Recorder, County Counsel, Human Resources, Information Technology, Public Works, and Risk 
Management.  Projects include renovation and enhancement of office buildings and public 
areas as well as storage space for records and other facilities necessary to accomplish the 
functions of General Government.  These projects are generally financed by the General Fund 
or available grants.   

• Health and Social Services - The Health and Social Services functional area includes the 
Department of Health and Social Services Agency.  Projects focus primarily on public health 
and mental health office space, client treatment space, and animal services renovations.  
These projects are generally financed by departmental operating funds when they are State 
of California reimbursable.   In addition, projects in this functional area may be funded 
through the General Fund, available grants and Public Facility Fee General Government.  

• Library – The Library functional area provides materials and services to people seeking 
knowledge and lifelong learning.  Projects focus primarily on building or relocating libraries 
and remodeled circulation desks.  Projects are generally financed from Public Facility Fee (PFF) 
Library or operating revenues (small projects only).  Library facilities are funded (50%) by the 
community such as Friends of the Library organizations. 
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• Parks – The Parks functional area provides recreational facilities such as community parks, 
playgrounds, tennis courts, swimming pools, coastal access ways and beaches, large regional 
camping facilities, and biking and hiking trails.  Projects are generally financed from grants 
(Federal, State and other) and Public Facility Fee Parks.   

• Public Safety – The Public Safety functional area includes Sheriff, Probation, Fire and District 
Attorney.  Projects include correctional facilities, communication facilities, fire stations, patrol 
stations, interview rooms, office space, etc. These projects are generally financed by the 
General Fund, Public Facility Fees for law and fire and grants (such as AB 900 Local Jail 
Construction Financing Program. AB109 Criminal justice alignment and SB 81: Juvenile Justice 
Realignment Provisions, when available.   Additional grants are sought and utilized when 
appropriate.   

Infrastructure Project Functional Areas  
 
Public Works infrastructure is broken down into the following functional areas: 
 

• Water Systems – These facilities are either localized water system for towns in the 
unincorporated areas or large delivery systems such as the Nacimiento Pipeline.  Standard of 
this area is to conform to State and Local Health and Safety Requirements. 

• Wastewater Systems – Local systems such as Oak Shores and the Country Club are operated 
and maintained by the County as well as the large scale project being implemented in Los 
Osos.  Standard of this area is to conform to State and Local Health and Safety Requirements. 

• Flood Control – Local drainage needs have been defined through a six community drainage 
study and the County works toward implementation of the associated capital improvements 
list.  Arroyo Grande Channel is the major County Flood Control facility under this functional 
area.   

• Transportation: 

 Road Preservation – This category involves maintenance of the existing system, primarily 
road surface condition as well as adhering to State and Federal Mandates such as NPDES 
and ADA requirements.  The target of road system preservation is established by the 
Board which is currently to maintain an overall system pavement condition of not less 
than 65. 
 

 Transportation Structures – The County maintains just over 200 bridges.  The target 
established by the Board is to have at least 90% of all structures have a structural rating 
over 50.  Work involves replacement and rehabilitation of structures to meet this goal. 

 
 Road Safety – Projects in this category improve existing sites known to have safety needs 

or improve the road conditions to reduce frequency and extent of collisions.  Standard is 
to maintain collision rates at or below State Highway collision rates. 
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 Capacity (Road Improvement Fees) – Projects which improve transportation system 

capacity and mitigate new development impacts.  These are identified in various 
circulation studies and fee programs adopted by the Board.  Board adopted policy for 
action is to maintain Level of Service D or better.  

 
 Transportation Betterment – These projects are discretionary enhancements to non-

motorized transportation such as bikeways, paths and streetscape improvement in 
downtown areas.  Community Plans provide an initial vision for these enhancements 
which then move forward based on community stakeholder level of interest and 
commitment towards implementation 
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Appendix 6:  Facilities Planning Strategy 
 
Public Works Facilities Planning is developing comprehensive plans to guide County capital and major 
maintenance projects.  The goal is to develop an overall strategy with a 20-year timeline for proposed 
major capital projects to become more proactive, which will not only improve facilities to better support 
County services and staff, but will also allow for better cost forecasting and more effective use of County 
funds.  Public Works is conducting a large data collection effort to understand the current conditions of 
County buildings while simultaneously working on long term conceptual planning for key County 
campuses.  
 
Facility Condition Assessments: 
The largest data collection effort is the Facilities Condition Assessments (FCA) program which is a major 
assessment management tool providing a comprehensive evaluation of County inventory.  FCA provides 
a means to work proactively on scheduled maintenance and assess short and long-term investment 
strategies, thereby defining the need for expensive capital replacement. During the past three years, FCA 
have been done for 68% of County facilities. Initial assessments of all facilities will be completed in the 
next two years.   Once complete, departments will not have to submit project requests related to building 
condition, as the improvements to County facilities will be known and scheduled based on their priority 
in the overall FCA program 
 
Conducting an FCA involves assessing the condition of each building and categorizing the information into 
building system components such as roofing or HVAC.  Once information is gathered for all locations, 
evaluation for facility needs can be conducted on a systematic approach; one where objective 
determinations can be made based on clear priorities and benchmarks.   
 
Work from the FCA evaluation will identify near term replacements and repairs but also look to develop 
longer term replacement of major elements such as roofing and HVAC systems.  This will allow staff to 
group work activities to develop cost effective repairs at multiple sites.  It will also provide a measure in 
which to determine the level of repair and replacements at an individual facility based on a life cycle 
analysis.  In addition, the entire inventory of facility assets can be analyzed for the most efficient long-
term investment strategy.  
 
Data gathering under the FCA will lead to a Facility Condition Index (FCI) for each facility.  The FCI is the 
ratio of the cost of the deficiencies to the replacement value of the building.  (FCI = Deficiencies 
Cost/Replacement Value Cost). The FCI is structured such that the lower the rating, the better relative 
condition of a facility. From these FCI ratings, opportunities to repair or potentially relocate into shared 
facilities can be evaluated which would lead to long term capital investments under the CIP.  In some 
cases, the analysis may indicate the facility is not worth further investment. Chart 1 shows the assessed 
FCI for the buildings that have been evaluated to date. 
 
Americans with Disability Act (ADA) Transition Plan update: 
This work is evaluating County facilities, similar to the FCA process, for compliance to current ADA 
standards and will provide a long term program to develop necessary upgrades facilities.  ADA inspections 
were done of all County building facilities this past year, identifying barriers, to update the 1996 ADA 
transition plan.  The new Transition Plan is complete.  The findings have been prioritized in categories  
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across the County based on the facility’s essential function and frequency of use, with the first priority 
being path of travel.  The development of this priority matrix has informed the CIP and annual budget 
request.  
 
Seismic Evaluations: 
A consultant contract was approved by the Board on Dec 12, 2017 to perform Seismic evaluations of 
County owned building facilities to gain a comprehensive understanding of the seismic safety and 
resiliency of the buildings.  The findings of these assessments will inform decisions regarding allocation of 
funds for more detailed analysis and/or retrofits, as well as development of future CIPs.  
 
Energy and Water Conservation: 
To improve conservation, Public Works is conducting energy and water audits and benchmarking energy 
usage across County facilities, with the focus on developing efficiency and renewable energy projects. 
There are active energy efficiency projects such as lighting retrofits and HVAC upgrades and several 
photovoltaic projects are in the early development stages. 
 
Storm Water Management Plan Implementation: 
The County has an established Municipal Separate Storm Water Sewer System (MS4) permit under the 
State Regional Water Quality Control Board which mandates control and management of site runoff at 
various County facilities.  Efforts to implement these storm water control measures are underway and will 
be a component of the CIP moving forward until all required locations are addressed. 
 
In addition to these data collection initiatives, efforts are underway to improve as-built drawing files and 
HazMat documentation and Storm Water management plans upon construction project completions. 
 
Conceptual Plans: 
Two key conceptual plans have been developed over the past two years; one for the County Operations 
Center (COC) and one for County buildings within the City of San Luis Obispo.  As part of these major 
efforts, needs assessments were conducted through employee surveys, department interviews, and site 
visits.  This information gathering helped produce growth projections by service area and calculate space 
needs for a 20-year outlook.  The growth projection for County staff working in facilities within the City of 
San Luis Obispo is shown on Chart 2. 
 
The conceptual plans will not only be used as a guideline for future development, but will also help 
prioritize deferred maintenance and building configuration requests.  The purpose is to align these 
initiatives to have a unified plan for capital and major maintenance expenditures.  The implementation 
timelines for these two plans (Chart 3 and 4) show the proposed years for design development and 
execution of renovations and new building construction.  The proposed major projects within the next 
fifteen years are included Appendix 8. 
 
For the COC master plan, near term goals are to construct the new Animal Shelter facility, a  
Co-Located Dispatch center for CalFire and the Sheriff’s Department, and develop a solar farm to offset 
the COC energy usage.   The SLO conceptual plan focused on four campuses within the City of San Luis 
Obispo, with the goal of consolidating functions to improve public access and department adjacencies.  
The plan also considers and includes opportunities for revenue generation at underutilized County 
properties. 
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These planning initiatives will accomplish several key objectives. Implementation of the conceptual plans 
will enhance public services, improve department adjacencies, and consolidate similar functions. Through 
development of new buildings and renovation of existing ones, deferred maintenance will be addressed 
and the FCI will be reduced. Results of the energy audits will propose energy efficiency and renewable 
projects, which will improve sustainability and reduce operating expenses. Comprehensively these 
planning efforts support the County’s mission to enhance the economic, environmental and social quality 
of life in San Luis Obispo County.   
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Chart 1 
The FCI Condition Scale: 

0-5% = GOOD 6-10% = FAIR 11 - 30% = POOR > 31% = CRITICAL 
 
PA #1 Facilities - PILOT 

FACILITY 
CODE FACILITY NAME Department Service Sector ADDRESS CITY BLDG S.F. YEAR 

BUILT 
REPLACEMENT 
VALUE 

COST OF REPAIRS ASSESSED FCI 

PTO66 PUBLIC HEALTH DEPT Health Agency Health & Human 
Services 

2191 JOHNSON AVE. SLO 12,085 1950 $3,875,200 $1,115,670 29% 

PTO67 AG. COMMISSIONER BLDG Shared N/A 2156 SIERRA WAY SLO 20,900 1956 $5,956,500 $1,630,075 27% 
PTF53 CASA LOMA (PROBATION) Probation Public Protection 1730 BISHOP AVE SLO 11,812 1940 $3,425,480 $773,774 23% 

 PA #1 TOTALS: 44,797  $13,257,180 $3,519,519  
PA #1 AVERAGES:  1949  27% 

 
PA #3 Facilities - COUNTY OPERATION 

FACILITY 
CODE FACILITY NAME Department Service Sector ADDRESS CITY BLDG S.F. YEAR 

BUILT 
REPLACEMENT 
VALUE 

COST OF REPAIRS ASSESSED FCI 

PIC02 BLDG 1200, MAINTENANCE PW Land Based 1475 KANSAS AVE. COC 49,425 1952 $13,030,940 $2,205,406 16.92% 
PIC04 PW- TRAFFIC BUILDING PW Land Based 1395 KANSAS AVE. COC 5,760 1979 $1,180,800 $336,909 28.53% 
PIC05 SHERIFF DETECTIVES BUILDING Sheriff Public Protection 1545 KANSAS AVE. COC 9,360 1940 $4,532,714 $1,317,264 29.06% 
PIC07 SHERIFF STORAGE BUILDING Sheriff Public Protection 1001 KANSAS AVE. COC 6,726 2005 $1,469,645 $132,401 9.01% 
PIC17 FLEET SERVICES PW Land Based 1355 B KANSAS AVE. COC 4,227 1974 $913,500 $319,756 35.00% 

PIC18 FLEET SERVICES CS 
Support to County 
Departments 

1355 A KANSAS AVE. COC 10,050 1974 $975,000 $356,483 36.56% 

PIC19 PUBLIC WORKS WATER LAB PW Land Based 1355 C KANSAS AVE COC 3,107 1974 $932,100 $79,522 8.53% 
PIC20 MAIN JAIL & FEMALE JAIL Sheriff Public Protection 1585 KANSAS AVE. COC 46,925 1971 $23,556,350 $3,758,532 15.96% 
PIC22 WEAPON FACILITIES Sheriff Public Protection 1505 KANSAS AVE. COC 929 1970 $325,858 $54,298 16.66% 

PIC23 COMMUNICATIONS BLDG IT 
Support to County 
Departments 

1495 KANSAS AVE. COC 2,182 1988 $735,500 $146,406 19.91% 

PIC24 PW ROAD YARD, SECTION 3 PW Land Based 1135 KANSAS AVE. COC 6,400 1979 $1,495,339 $490,980 32.83% 

PIC25 FUEL FACILITY CS 
Support to County 
Departments 

KANSAS & OKLAHOMA AVE COC 32 1990 N/A $31,788 N/A 

PIC31 HONOR FARM Sheriff Public Protection 880 OKLAHOMA AVE. COC 35,293 1940 $11,677,050 $2,115,829 18.12% 
PIC32 MAIN JAIL ADDITION Sheriff Public Protection 1585 KANSAS AVE. COC 58,696 1993 $35,375,772 $5,256,314 14.86% 
PIC35 JUVENILE SERVICES CENTER Probation Public Protection 1065 KANSAS AVE. COC 26,528 1979 $13,350,491 $1,282,972 9.61% 
PIC36 EOC/EOF (PG&E OWNS) Administration Public Protection 1525 KANSAS AVE. COC 12,864 1982 N/A $54,147 N/A 

 PA #3 TOTALS: 278,504  $109,551,059 $17,939,007  PA #3 AVERAGES:  1974  16% 
 
PA #4 - OUTER SAN LUIS OBISPO 

FACILITY 
CODE FACILITY NAME Department Service Sector ADDRESS  BLDG  S.F. YEAR 

BUILT 
REPLACEMENT 
VALUE 

COST OF REPAIRS ASSESSED FCI 

PTA85 VETERANS BUILDING Veterans Svcs Health & Human 
Services 

801 GRAND AVE. SLO 22,561 1950 $9,523,150 $2,424,990 25% 

PTF51 MENTAL HEALTH SERVICES Health Agency 
Health & Human 
Services 

2178 JOHNSON AVE. SLO 9,982 1973 $3,462,960 $534,586 15% 

PTF55 CDC (Ground lease) DSS 
Health & Human 
Services 

1720 BISHOP AVE. SLO 5,540 N/A N/A $36,022 N/A 

PTF66 HEALTH AGENCY Health Agency 
Health & Human 
Services 

2180 JOHNSON AVE. SLO 58,248 1953 $24,265,122 $1,340,016 6% 

PTF67 HEALTH ANNEX BUILDING Health Agency 
Health & Human 
Services 

2180 JOHNSON AVE. SLO 10,455 1960 $5,141,178 $696,812 14% 

PTF70 OLD WAREHOUSE (ADOBE) Health Agency 
Health & Human 
Services 

2180 JOHNSON AVE. SLO 1,978 1955 $745,178 $632,174 85% 

PTF71 RECORDS STORAGE Health Agency 
Health & Human 
Services 

2180 JOHNSON AVE. SLO 1,698 1955 $330,876 $288,230 87% 

PTN11 AIRPORT TERMINAL Airports Community Services 901 AIRPORT DRIVE SLO 12,500 1985 $10,585,368 $2,790,762 26% 
PTN28 EDNA VALLEY FIRE STATION Cal Fire Public Protection 4671 BROAD STREET SLO 9,500 2006 $2,907,656 $55,201 2% 

PTR01 SOCIAL SERVICES DSS 
Health & Human 
Services 

3433 S. HIGUERA STREET SLO 57,245 1993 $22,471,800 $2,186,910 10% 

 PA #4 TOTALS: 189,707  $79,433,288 $10,985,703  PA #4 AVERAGES:  1970  14% 
 
PA #5 Facilities - DOWNTOWN SAN LUIS OBISPO 

FACILITY 
CODE FACILITY NAME Department Service Sector ADDRESS  BLDG 

S.F. 
YEAR 
BUILT 

REPLACEMENT 
VALUE 

COST OF REPAIRS ASSESSED FCI 

PTB01 Old Courthouse Shared N/A 976 Osos St. SLO 57,360 1940 $50,305,000 $2,041,108 4.06% 
PTB02 Courthouse Annex Shared N/A 1035 Palm St. SLO 47,328 1964 $25,913,000 $852,680 3.29% 
PTB03 New Courthouse Shared N/A 1050 Monterey St. SLO 68,480 1981 $43,212,000 $2,049,916 4.74% 
PTB07 Central Services Shared N/A 1087 Santa Rosa St. SLO 8,952 1985 $3,827,000 $326,726 8.54% 
PTB10 Kimball Building Shared N/A 1144 Monterey St. SLO 13,018 1954 $4,397,000 $768,349 17.47% 
PTD92 Grand Jury Building Administration Public Protection 1051 Mill St SLO 1,575 1940 $365,000 $151,819 41.59% 
PTE01 SLO City-County Library Library Community Services 995 Palm St. SLO 32,000 1987 $17,300,000 $826,388 4.78% 

 PA #5 TOTALS: 228,713  $145,319,000 $7,016,986  PA #5 AVERAGES:  1964  5% 
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PA #6 Facilities - NORTH COUNTY & COMMUNITY BLDGS 
FACILITY 
CODE FACILITY NAME Department Service Sector ADDRESS CITY BLDG  S.F. YEAR 

BUILT 
REPLACEMENT 
VALUE 

COST OF REPAIRS ASSESSED FCI 

 
PBE55 

 
Drug & Alcohol Services 

 
Health Agency 

 
Health & Human 
Services 

 
 

3356 El Camino Real. 

 
 

ATASCADERO 

 
 

4,207 

 
 

1990 

 
 

$1,868,000 

 
 

$111,073 

 
 

5.95% 

 
PBE57 

Atascadero Library 
(Clerk-Rec-2nd floor) 

 
Library 

 
Community Services 

 
6555 Capistrano. 

 
ATASCADERO 

 
21,900 

 
2010 

 
$10,782,000 

 
$165,735 

 
1.54% 

PNR01 Moro Toro Fire Station Cal Fire Public Protection Hwy 41/Morro Rd. ATASCADERO 1,680 1990 $432,000 $97,237 22.51% 
 

PBG01 

 
Health      Services 
(Exc. Maintenace Bldg) 

 

Health Agency 

 
Health & Human 
Services 

 
 

5575 Hospital Dr 

 
 

ATASCADERO 

 
 

10,700 

 
 

1925 

 
 

$5,197,000 

 
 

$965,701 

 
 

18.58% 

PZC02 CA Valley Fire Station Cal Fire Public Protection 13050 Soda Lake Rd CA VALLEY/ 
SIMMLER 

4,066 2009 $998,000 $67,665 6.78% 

PZA01 Creston Community Center CS Support to County 
Departments 

5110 Swayze St CRESTON 3,294 1982 $899,000 $36,218 4.03% 

PZA03 Creston Fire Station Cal Fire Public Protection 6055 Webster St. CRESTON 6,615 2012 $3,321,000 $70,549 2.12% 
PRA46 No. County Shop-Fleet PW Land Based 1734 Paso Robles St PASO ROBLES 1,780 N/A $384,000 $302,210 78.70% 
PRB01 Meridian Fire Station Cal Fire Public Protection 4050 Branch St. PASO ROBLES 4,333 1996 $2,205,000 $259,348 11.76% 
PRC01 Heritage Ranch Fire Station Cal Fire Public Protection 4820 Heritage Rd. PASO ROBLES 5,458 2002 $2,778,000 $279,152 10.05% 

PRE33 Public Health Agency Health Agency Health & Human 
Services 

723 Walnut Dr./Walnut 
Plaza. PASO ROBLES 4,391 N/A $2,011,000 $171,275 8.52% 

PRE35 Partnership for Children Health Agency Health & Human 
Services 

717 Walnut Dr./Walnut 
Plaza. PASO ROBLES 2,120  N/A $971,000 $53,126 5.47% 

PU01 Community Center CS Support to County 
Departments 

256 13th St. SAN MIGUEL 2,694  1940 $1,260,000 $199,630 15.84% 

PU02 San Miguel Library Library Community Services 254 13th St. SAN MIGUEL 945  1920 $357,000 $59,038 16.54% 

PUG24 Rios Caledonia Adobe Parks & 
Recreation 

Community Services 700 Mission St. SAN MIGUEL 3,780 1835 N/A N/A N/A 

PVA01 Community Center CS Support to County 
Departments 

9610 Murphy Avenue. SANTA 
MARGARITA 

3,351  1940 $1,498,000 $166,852 11.14% 

PVA02 Library Modular Library Community Services 9630 Murphy Ave. SANTA 
MARGARITA 

1,056 1991 $282,000 $55,208 19.58% 

PVA02 Old Jail Library Community Services 9630 Murphy Ave. SANTA 
MARGARITA 

456  1950 $162,000 $3,827 2.36% 

PZ06 Community Building CS Support to County 
Departments 

195 2nd St. SHANDON 3,520  1951 $1,350,000 $291,998 21.63% 

PZB03 
CW Clarke Park Senior Center (log 
cabin) CS Support to County 

Departments 
101 W. Centre St SHANDON 1,170  1950 $590,000 $61,089 10.35% 

PWA01 Veteran’s Building Veterans Svcs Health & Human 
Services 

805 Main St. TEMPLETON 6,467  1954 $2,622,000 $262,558 10.01% 

PWA06 Sheriff Station Sheriff Public Protection 356 N. Main St. TEMPLETON 6,459  N/A $3,403,000 $108,477 3.19% 
PWA07 Ag Commissioner Ag Comm Land Based 350 N. Main St. TEMPLETON 2,877  N/A $1,365,000 $102,016 7.47% 
PGC04 New Cambria Library Library Community Services 1043 Main St. CAMBRIA 5,879  2009 $2,635,000 $61,744 2.34% 

PGE45 Jocelyn Center & Bowling Green CS Support to County 
Departments 

950 Main St. CAMBRIA 4,494  1978 $1,884,000 $88,424 4.69% 

PGE46 Pinerado Grounds/Lions Club CS Support to County 
Departments 

980 Main St CAMBRIA 5,817  1965 $635,000 $18,442 2.90% 

PEN01 Los Osos Library Library Community Services 2075 Palisades Ave. LOS OSOS 3,931 1980 $1,681,000 $252,186 15.00% 

PEN03 Old Schoolhouse Parks & 
Recreation 

Community Services 2180 Palisades Ave. LOS OSOS 890  1872 $439,000 $76,315 17.38% 

PEN04 Red Barn Parks & 
Recreation 

Community Services 2180 Palisades Ave. LOS OSOS 1,523  1930 $4,397,000 $30,844 0.70% 

PEN11 Los Osos Road Yard PW Land Based 2025 10th St. LOS OSOS 2,400  1988 $838,000 $69,091 8.24% 
PEN15 Sheriff Substation Sheriff Public Protection 2099 10th St. LOS OSOS 3,200 1980 $1,689,000 $252,269 14.94% 

PENL02 Morro Bay Clinic (Exc.Modular) Health Agency Health & Human 
Services 

760 Morro Bay Blvd MORRO BAY 1,934 1995 $1,483,000 $181,857 12.26% 

PAB01 Veterans Hall CS Support to County 
Departments 

417 Orchard Ave. ARROYO 
GRANDE 

3,730 1940 $1,802,000 $214,043 11.88% 

PAC00 SLORTA &SCT PW Land Based 840 W. Branch St. ARROYO 
GRANDE 

6,100 1985 $1,442,000 $792,513 54.96% 

PAC01 South Co. Regional Center Shared N/A 800 W. Branch St. ARROYO 
GRANDE 

12,490  1980 $5,719,000 $325,993 5.70% 

PAC02 AG Library Library Community Services 800 W. Branch St. ARROYO 
GRANDE 

12,620 1980 $5,517,000 $467,620 8.48% 

PAC05 So. Co. Regional Center Ag Comm 
Modular Ag Comm Land Based 810 W. Branch St. ARROYO 

GRANDE 
2,880 1995 $914,000 $115,718 12.66% 

POB22 Nipomo Library Library Community Services 918 W. Tefft St. NIPOMO 6,738 1995 $2,027,000 $489,185 24.13% 

POB23 Nipomo Senior Center CS Support to County 
Departments 

200 E. Dana St. NIPOMO 4,225 1971 $1,850,000 $255,801 13.83% 

 
PRA39 

Paso Robles Public Works Modular 
Office 

 
PW 

 
Land Based 

 
1734 Paso Robles St 

 
PASO ROBLES 

 
1,519 

 
N/A 

 
$408,000 

 
$683,471 

 
6.79% 

 PA #6 TOTALS: 120,137  $80,095,000 $8,265,498  PA #6 AVERAGES:  1967  10% 
 

SUMMARY 
 
AREA ASSESSED 

TOTAL 
BLDG 
S.F. 

AVG. 
YEAR 
BUILT 

TOTAL 
REPLACEMENT 

VALUE 

TOTAL COST OF 
REPAIRS 

 
ASSESSED FCI 

PA #1 Facilities - PILOT: 44,797 1949 $13,257,180 $3,519,519 26.55% 
PA #3 Facilities - COC: 278,504 1974 $109,551,059 $17,939,007 16.38% 
PA #4 - OUTER SLO: 189,707 1970 $79,433,288 $10,985,703 13.83% 

PA #5 Facilities - DOWNTOWN SLO: 228,713 1964 $145,319,000 $7,016,986 4.83% 
PA #6 Facilities - NORTH COUNTY 

& COMMUNITY BLDGS: 120,137 1967 $80,095,000 $8,265,498 10.32% 

ALL FACILITIES: 861,858 1965 $427,655,527 $47,726,713 11.16% 
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Chart 2 

 
Trend of Budgeted and Projected Headcount in County Facilities within City of San Luis Obispo 
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Chart 3 
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Chart 4 
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Appendix 7: Projects Completed in Calendar Year 2017 
 
The following descriptions focus on capital and major maintenance projects which construction was 
completed in calendar year 2017.  The list includes projects which generally have a cost of $100,000 or 
greater.   
 
COMPLETED CALENDAR YEAR 2017 
 
FACILITY CAPITAL AND MAJOR MAINTENANCE PROJECTS 
 
 
Library Projects: 
 
Project Title: SLO Library Remodel     Total Project Costs: $476,900 
         Contractor: JG Contracting 
The project remodeled all three floors of the facility and relocated various divisions of the library to make 
it more publicly accessible and convenient for the users. 
 
Probation Projects: 
 
Project Title:  Casa Loma Building Upgrades    Total Project Costs: $302,000 
        Contractor: Kinyon Construction 
Project repaired critical Facility Condition Assessment items and window replacement at the existing 
Probation administration building. 
 
Parks Projects: 
 
Project Title:  SML Marina Parking Lot and Fish Cleaning Station   Total Project Costs: $615,000 
         Contractor: JG Contracting 
Project repaved the Santa Margarita Lake parking lot and Marina/Boat Ramp and provided parking for 
persons with disabilities.  A fish cleaning station was installed.  The project was funded from a grant of 
California Department of Boats and Waterways. 
 
Project Title: San Miguel Park Expansion   Total Project Costs: $1,636,573 
        Contractor: G. Sosa Construction, Inc. 
Project expanded the existing parking by removing one block of K Street allowing space for full soccer 
fields.  Park amenities and parking were also upgraded.  The project was funded by a State grant and Parks 
Public Facilities Fees. 
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Project Title: L Street Expansion    Total Project Costs: $793,000 
        Contractor: G. Sosa Construction, Inc. 
The project widened L Street between 13th Street and 14th Street which allowed for the removal of K Street 
and the expansion of the San Miguel Park.  Project was funded through State Highway Account funds. 
 
Project Title: Octagon Barn Left Turn Lane/Staging Area Total Project Costs: $1,640,000 
        Contractor: S. Chaves Construction 
The project improves access to the Octagon Barn located at the south end of the City of San Luis Obispo 
and provides a staging area for the future Bob Jones Bikeway.  The project was funded by a combination 
of Parks Public Facilities Fees and State Highway Account funds. 
 
Project Title: Shandon Park Waterline Reconfiguration  Total Project Costs: $200,000 
         Contractor: JG Contracting 
The project eliminated the current intertie between the CSA16 water system in Shandon from the existing 
Shandon Park well.  This allows separate accounting and operating costs for Public Works and Parks and 
Recreation Departments. 
 
Project Title: Dana Adobe Waterline extension   Total Project Costs: $190,000 
         Contractor: TLC Underground 
The project upgraded an existing waterline along Oakglen Avenue to provide fire flows at the Dana Adobe.  
The Dana Adobe Tres Amigos group led this project with construction funding from the County Parks 
Public Facilities Fees. 
 
IT Projects 
 
Project Title:  Shandon Fiber Optics connection  Total project Costs: $143,000 
        Contractor: GA Technical Services 
The project completed a final fiber optic link to the Town of Shandon including the Shandon High School, 
CalFire Station and Shandon Park. 
 
Sheriff Projects: 
 
Project Title: Sheriff Administration Building Roof Replacement Total Project Costs: $240,300 
         Contractor: JG Contracting 
The project removed and replaced the existing roof and completed hazardous material abatement of roof 
components. 
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General Government Projects: 
 
Project Title: Kansas Avenue Waterline upgrade Total Project Cost: $202,000 
       Contractor: John Madonna Construction  
The project installed water system upgrades at the County Operations Center to provide adequate fire 
flows for future facility expansion such as the proposed animal shelter project. 
 
County Fire Projects 
 
Project Title: Solar Field at Creston Fire Station   Total Project Costs: $127,000  
         Contractor: Rossi Carr Electric 
The project constructed 16kW ground mounted solar field at Creston Fire Station. The project was partially 
funded through offset mitigation fees from Carrizo Plains Solar Projects. 
 
INFRASTRUCTURE PROJECTS 
 
Projects focus on capital and major maintenance improvements with a cost of $100,000 or more.   
 
Road and Transportation Improvement Projects 
 
Project Title: South County Pavement Overlay    Total Project Cost: $3,089,000 
         Contractor: R. Burke Corp. 
The project repaved significant arterial and collector streets in Nipomo area such as Tefft Street, Grande 
Avenue, Las Flores Drive, and Valley Road.  The project was funded under the County’s Road Fund. 
 
Project Title: Los Osos Pavement Overlay, Various Roads Total Project Costs: $589,000 
        Contractor: Papich Construction 
The project paved heavily distressed residential streets in the easterly fringe of Los Osos roads that have 
not seen any substantial work effort in over 30 years. 
 
Project Title: 2017-18 Asphalt Overlay Branch Mill Rd/Airport Rd Total Project Costs: $1,282,000 
         Contractor: Cal Portland 
Project will pave over five miles of rural collector roads of Branch Mill Road, Arroyo Grande and Airport 
Road, north east of Paso Robles.  Both site locations sustained increased damage from storms during the 
2017 winter. 
 
Project Title: Microsurfacing     Total Project Cost: $579,000 
        Contractor: Sierra Nevada Construction 
The projected provided resurfacing of approximately 35 miles of local streets in Avila Beach, Templeton 
and Nipomo which had been identified for treatment under the County’s pavement management plan.  
The project was funded under the County’s Road Fund. 
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Project Title: Cypress Mountain Road Bridge Replacement  Total Project Cost: $3,074,000 
         Contractor: Souza Construction 
The project provided paved shoulders and a center turn lane along Buckley Road through the industrial 
zoned land use adjacent to the airport.  The improved shoulders are expected to reduce collision 
frequency in half.  The project was funded under a grant from the Federal Highway Safety Improvement 
Program and the County’s Road Fund. 
 
Project Title: San Juan Creek Pedestrian Bridge   Total Project Cost: $1,100,000  
         Contractor: Souza Construction 
Project installed a 350 foot pedestrian bridge in Shandon over San Juan Creek.  
 
Project Title:  Nacimiento Lake Dr. at Adelaida Rd. Left Turn Lane       Total Project Cost: $260,000 
                    Contractor: Viborg Sand & Gravel 
The project installed a left turn lane at Adelaida Road to support increasing winery traffic.  The project 
was funded from Nacimiento Lake Drive Traffic Mitigation Account and from fees paid by development 
occurring along Adelaida Road. 
 
Project Title: Price Canyon Road Widening   Total Project Cost: $4,840,000 
        Contractor: Whitaker Construction 
The project constructed eight-foot shoulders to serve as bike lanes along Price Canyon Road from Ormond 
Road to State Route 227.  This project completes a missing link for cyclists to travel to and from the south 
county. The project was funded from State Transportation Improvement Programs, Federal 
Demonstration Funds, Air Quality Funds, State Highway Account Funds and the County’s Road Fund. 
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Appendix 8: Future Projects for Consideration 
 
The following summarizes projects that have been identified that will likely be considered beyond the 
current five year timeframe.  Projects are at various stages of consideration and make take several years 
to fully develop a project scope, environmental approvals and a finance strategy which would work to 
place the project on the CIP.  The list includes projects which generally have a cost of $100,000 or greater.   
 
Significant Facility Projects on the horizon 
The capital facility projects in the Five Year CIP are those projects which are a high priority and are feasible 
to implement within the 5 year time frame.  As annual priorities are set, and emerging needs are 
identified, adjustments are made to the CIP.   The proposed implementation timelines from both the 
County Operations Center (COC) and San Luis Obispo Facilities Conceptual Plans, in conjunction with the 
findings of the Facility Condition Assessments, will determine future project selection. 

County facility master plans, planning documents and departmental service plans all identify desired 
facilities that enhance and expand services to the public.    

The approach used in developing the listing of facility projects that are identified as being future 
considerations are as follows: 

• Projects that have consistently been identified as a high priority for departments and there is a 
clearly defined connection to the need to maintain and enhance service levels.    

• Projects which are driven by future legislative or regulatory requirements that direct changes to 
facilities or will impact facilities, such as changes in building code or staffing increases due to 
mandated expansion of services. 

• Projects which have undergone a formal prioritization process, such as Parks and Recreation 
projects that ranked by Parks management and reviewed by the Parks and Recreation 
Commission. 

• Projects that are included in the COC or San Luis Obispo Facility Conceptual Plans. 

• Projects that meet the above criteria and have a genuine potential funding in a five to fifteen year 
time frame.   

These project priorities will be reviewed annually and have no specific timeframe for development or 
construction.  It is possible that a project listed here may begin earlier than currently envisioned.  
Conversely, a project that is currently determined to be a high priority for future consideration may be 
removed from the list as emerging priorities and needs and funding sources are identified over time.   
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Parks  
Projects currently in the plan development process are listed below.  There has not been sufficient 
construction funding identified to move these projects forward into the CIP at this time. 
 

Anticipated Capital Projects Description Location 
Santa Margarita to Garden 
Farms Trail 

Multi-use trail connecting Santa Margarita to 
Garden Farms as part of the National Anza Trail 
corridor 

Santa Margarita 

Octagon Barn Restrooms Install new restrooms at staging area for Bob 
Jones bikeway 

San Luis Obispo 

San Luis Obispo to Morro Bay 
Trail 

Construct multipurpose trail 
 

Morro Bay 
 

 
Public Safety – Sheriff 
 

Anticipated Capital Projects Description Location 
Sheriff’s Department 
Administration Facility 

Construct a new Sheriff’s Administration 
Facility at the County Operations Center, as 
recommended in the COC 20-year master plan 
 

San Luis Obispo 

South County Substation Construct 6000 sf office facility Nipomo 
IRC Remodel approx. 8,000 sf of existing Jail IRC San Luis Obispo 
Report Room Construct 600 sf of Report Room San Miguel 

 
Public Safety – Probation 
 

Anticipated Capital Projects Description Location 
Probation’s Department 
Administration Facility 

Construct a new Probation Administration 
Facility at the Johnson Avenue campus, as 
identified in the SLO Facilities 20-year 
Conceptual Plan 

San Luis Obispo 

 
Libraries  
 
Funding for future library facilities is anticipated to be constrained for a considerable amount of time in 
the future as annual operational funding is almost entirely devoted to keeping existing libraries open.  
Additionally, annual receipts from Library Public Facility Revenues are committed for at least 10 years to 
repay loans from non-library reserve designations to fund libraries in Cambria and Atascadero.  The 
following identified Library projects are beyond the five year time frame but could be considered if 
alternative funding from the community were identified. 
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Anticipated Capital Projects Description Location 
Arroyo Grande Library Remodel and expand existing branch Arroyo Grande 
Los Osos Library Replace and/or expand existing branch Los Osos 

 

Information Technology Department   

Anticipated Capital Projects Description Location 
Replace Communication 
Vaults and Towers 
 

Replace aging communication tower which 
have exceeded life cycle at sites in the vicinity 
of Arroyo Grande, Cambria, Cuyama, Pozo, and 
San Luis Obispo 

Various 

Network fiber connectivity 
 

Extend network fiber connectivity to various 
parts of the County 

Various 

 
Airports 
 
Future projects related to the two County operated airports can be found under the adopted Master 
Plans at the following links: 
 

a)  San Luis Obispo Regional Airport:  
 
http://www.sloairport.com/wp-content/uploads/2016/09/Master%20Plan.pdf 
 

With opening of the new terminal in November 2017, a parking garage will be necessary to expand the 
parking capacity to support the projected passenger load.  Based on the recent airport report indicating 
a 23% passenger increase in 2017 and the announcement of expanded service, including larger aircraft 
and new flight routes, the parking needs have become more urgent. 
 

b)   Oceano Airport:  
 
http://www.sloairport.com/wp-content/uploads/2016/12/L52-Master-Plan-Full-Document.pdf 
 

General Government 
 

Anticipated Capital Projects Description Location 
County Operations Center Road improvements with entry turning circle 

and complete street design, as recommended 
in the COC Master Plan 

San Luis Obispo 

County Operations Center Ground mounted solar array  
Ag Commissioner/UC 
Extension Offices 

Relocate Ag Commissioner and UC extension 
offices to El Chorro Park, as recommended in 
the SLO Facilities Conceptual Plan to allow for 
revenue development at the Sierra Way 
County campus 

San Luis Obispo 
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Public Health Building Construct a new Public Health building at the 
Health Campus on Johnson Avenue, as 
recommended in the SLO Facilities Conceptual 
Plan 

San Luis Obispo 

Parks and Recreation Offices Expand El Chorro clubhouse to relocate Parks 
and Recreation offices, as recommended in the 
SLO Facilities Conceptual Plan to allow for new 
development at the Kimball site 

San Luis Obispo 

Public Works/Planning 
Department Building 

Construct a new office building at the existing 
County Kimball site for Planning and Building 
and Public Works departments, as 
recommended in the SLO Facilities Conceptual 
Plan 

San Luis Obispo 

 
  
Significant Infrastructure Projects for Future Consideration 
Currently, several projects are under consideration which will lead to long term capital improvements.  
The development of project scope is defined through planning studies and through the interaction of 
various stakeholder groups.  Several of these projects are vital to providing needed resources to support 
strategic development in communities. 

The criterion for selection as a future capital project involves reviewing Board directives through the 
Resource Management System.  Those with Level of Severity II or III are on the horizon for development 
of strategies and ultimate improvements.  In addition, adopted specific plans, operational plans and 
programs provide a priority listing of project need and priority.  The Integrated Regional Water 
Management Plan is an example of a planning document from which priorities are established among the 
various stakeholders.  Based on available funding, these projects are advanced to development.  
Budgetary performance goals adopted by the Board define which projects need to be undertaken to keep 
the infrastructure maintained and operational. 

In 2014, the Board of Supervisors also adopted an infrastructure needs assessment for the communities 
of San Miguel, Templeton, Oceano and Nipomo under the “Complete Community Survey” study.  
Implementation of targeted infrastructure to close identified gaps is sought to provide and promote in-fill 
development in these communities and enhance livability.   

The key to advancing these identified projects is funding.   While State and Federal grants are pursued, 
funding under those programs are unpredictable and ideally pursued with local matching funds. 
Discussion with stakeholders on funding options and implementation will be needed to advance regional 
water supply or address localized utility service needs.  To address new system demands from 
development, alternatives to traditional fee programs should be considered.  These include use of the 
Statewide Community Improvement Program financial package or recently passed legislation for 
Enhanced Infrastructure Finance District creation.  
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Some of the foreseeable projects not in the current CIP include: 

Water Supply Projects 

Anticipated Capital Projects   Description   Location        

Groundwater Implementation  Options to Enhance Supply Medium/ High priority basins  

CSA7A Wastewater Interceptor Project Reroute/improve trunk lines Oak Shores 

 
Flood Control Projects 

Anticipated  Capital Projects   Description   Location        

Parking Lot Culvert Outfall   Provide Pumping System Avila Beach 

Salinas Ave Culverts    Upsize existing Culverts  Templeton 

Olde Town Nipomo Drainage   Detention Basin/Storm Drain Nipomo 

 

Transportation Projects 

Anticipated  Capital Projects   Description   Location        

 
Route 101/166 Interchange   Intersection Operations  Nipomo 

Las Tablas Avenue/Route 101 Interchange Phase II intersection operations Templeton 

Vineyard Drive/Bethel Road Traffic Signal  Add left turn lanes & Signal Templeton 

South Oakglen Secondary Access  Southland/101 Interchange Nipomo 

Halcyon Road Grade widening   Segment between Route 1 Nipomo 

Orchard Road widening    Bike lane additions  Nipomo 

 

Public Works will continue to engage communities and stakeholders on these projects to determine 
scope and funding mechanisms.  Outreach with Community Service Districts, Economic Vitality 
Corporation and Homebuilders Association will provide input on future community infrastructure 
priorities.  Criteria developed in implementation of Prop 1 for water resources will also reflect which 
projects are most viable to advance 
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The implementation of the recently enacted Statewide Groundwater Management Act (SGMA) may also 
be a significant component in determining the future project list.  As specific groundwater sustainability 
plans are developed for the high and medium priority basins in the County, those infrastructure needs 
should become more defined. 
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Appendix 9: Description of the Annual CIP Process 
 
The following summarizes the annual process to identify and recommend capital and major maintenance 
projects to the Board of Supervisors for the annual County budget and the County Five Year Capital 
Improvement Plan. 
 
Facility capital and maintenance projects are categorized into three distinct groups and have specific 
development tracks and/or funding models that will drive how projects are ranked, budgeted, 
programmed and implemented.  
 

BUILDING CONDITION1 BUILDING CONFIGURATION2 STAND ALONE PROJECTS 
Facility Condition Assessment Annual Requests Five Year CIP Document 
Americans with Disabilities Act Relocation   

Stormwater Compliance Remodel   
Energy Efficiency Contingency   

Contingency     
 

• BUILDING CONDITION –Departments will no longer need to make annual project requests related 
to the condition of the facility they occupy due to the major work effort that is objectively 
analyzing the physical condition of nearly all County-owned facilities.  Referred to as the Facility 
Condition Assessment (FCA) process, each building will have a Facility Condition Index (FCI) and a 
comprehensive list of deficiencies which become prioritized based on the nature of the issue. The 
objective is to allocate funds to facilities that strategically addresses the most severe problems, 
and over time results in an acceptable County-wide FCI level.  The FCA process will be a permanent 
function of the County’s facilities management program. Once an acceptable FCI is obtained, 
facilities would continue to be assessed and projects would be budgeted based on maintaining 
the desired FCI. 

Concurrently, the Americans with Disabilities Act (ADA) Transition Plan has been updated, which 
identifies where the County needs to invest to ensure that our services and programs are ADA-
compliant.  The ADA Transition Plan will be the guideline for annual ADA project development, 
and Public Works will implement these barrier removal projects as funds becomes available.   

Collectively, the FCA, ADA, stormwater and energy programs will eliminate a department’s need 
to make annual requests for projects relating to the condition of buildings.   

                                            
1 Examples of Building Condition-related projects include repairs, replacements or upgrades to facility components, 
which may include but are not limited to HVAC, roofing, windows, flooring, electrical, and parking area that are 
meant to maintain and/or preserve the value of an existing asset or meet legal mandates. 
2 Examples of Building Configuration-related projects include improvements that meet the needs of a tenants’ 
services or programs, which may include but are not limited to remodels, adjusting interior spaces/walls, footprint 
expansions, and new structures. 
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• BUILDING CONFIGURATION –The intent of the building configuration category is to provide a 
mechanism for departments to request projects on an annual basis that enhance their services or 
programs, such as remodels and relocations, among others.   

The annual Five Year CIP update process begins in July, when the Public Works Department sends a 
request for projects to all departments.  Departments submitting requests use electronic forms to 
describe and justify their requested project.   
 
Facility capital projects requested for inclusion in the annual budget or the Five Year CIP, under the 
building configuration group, are reviewed by the membership of the Capital Improvement Executive 
Steering Committee (CI-ESC).  Bringing together the County Administrative Office, Public Works 
Department, Parks & Recreation Department, Airports Department, and the Planning and Building 
Department allows a broader range of input into the capital project selection early in the process.  Joint 
evaluation of projects helps increase internal awareness of how one project may impact another.  It also 
allows for greater consideration of land use policies and goals and increases coordination of potential 
funding opportunities.  

 
Each building configuration project considered for inclusion in the annual budget and/or Five Year CIP is 
rated based on the criteria identified in the Board of Supervisors budget policies as shown below. 

 
o Ability to address a critical need or threats to health and safety 
o Connection to mandates or legal requirements 
o Existence of non-General Fund funding source(s)  
o Impact on General Fund or other budgetary impacts to existing services due to costs for staffing, 

operations and maintenance 
o Impact to service levels 
o Potential to save water/energy 
o Level of consistency with County master plans, goals and priorities 

 
Once the Public Works Department (via a working group of Administrative Office and Central Services 
staff) completes the task of scoring projects based on the above criteria, and analyzing staff capacity to 
deliver the requested projects, a recommended list is presented to the CI ESC.  The CI ESC reviews the 
annual listing of projects for both the annual budget and Five Year CIP.   The CI ESC review of projects 
increases the transparency of how capital projects are identified and recommended.  The CI ESC evaluates 
capital improvement investment opportunities from a County-wide perspective and assists with 
coordination among key stakeholders.  This group evaluates and, if judged worthy, endorses the 
recommendations of the Public Works Department.   
 
This CI ESC is chaired by the County Administrator and includes the following membership. 
 

o Director, Public Works, and ESC Vice-Chair 
o Director, Airports 
o Director, Health Agency 
o Director, Library 
o Director, Planning & Building 
o Director, Parks & Recreation 
o Director, Social Services 
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o Director, Central Services 
o Auditor-Controller 
o Chief Probation Officer 
o Fire Chief 
o Sheriff-Coroner 
o District Attorney 

 
Members of the Public Works Department also engage the San Luis Obispo Economic Vitality 
Corporation’s Building, Design and Construction business cluster to discuss overall infrastructure needs, 
funding and alignment of priorities to facilitate overall economic development consistent with the 
adopted General Plan.   
 
• Infrastructure projects are also reviewed by various technical advisory groups and community 

advisory councils which provides a forum for the project need, scope, project development activities 
and project funding 

 
• Each project of the Five Year CIP is described on a one page project sheet which identifies the project 

description, project justification, estimated cost, existing or potential funding sources, links to plans 
and community.  This page is linked to a summary sheet which lists all projects on the Five Year Plan. 
  

• The annual update of the plan is described in an annual procedure document which guides the process 
for requesting, identifying and evaluating capital project proposals. 
 

• The incorporation of the Planning and Building Department in the annual process helps assure that as 
projects are considered, their alignment with land use policies and goals is given greater 
consideration.   

 
• Funding sources are identified and evaluated for each project.   This allows for a broader perspective 

of funding options which can be used to better identify and plan for funding capital projects in the 
future. 
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Appendix 10:  Funding and Policy Considerations 
 
Capital Improvement Funding Sources    
 
Funding capital and major maintenance projects is a challenge faced by all governmental entities charged 
with developing and maintaining facilities and infrastructure.    This plan is focused on the financing of 
capital projects which will be considered for development within the next five years.  The funding sources 
identified are those which are known and have historically been used to develop capital projects.  The 
following sub-sections identify funding the sources used in this plan.   
 
Facility Capital Improvement Policies and Guidelines: 
 
The Board of Supervisors has adopted specific policies that guide the budgeting for capital projects.  The 
policies are included in the Budget Development Policies, annually reviewed and approved by the Board 
at the beginning of each annual cycle for the preparation of the County budget.  Below is the section of 
the Budget Development Policies that specifically address capital projects. 
 
Library Projects: Consider funding new library buildings or major improvements to existing libraries only 
if at least 50% of the cost of the project is provided by the community in which the facility is located.  The 
funding required from the community may be comprised from a variety of sources, including grants, 
school districts, special districts, cities, community group funding, private donations, or fees generated 
for specific use in libraries.  The County's portion of this funding formula will be financed from the Library 
budget (Fund 1205), grants, gifts, the General Fund or fee revenues generated for specific use in libraries. 
 
Maintenance Costs: Consider cost of ongoing maintenance before recommending capital projects, 
acquisition of additional parklands or beach access way projects. 
 
Master Plans: Consider approving projects included in master plans if they have their own funding sources 
or if they are requested from other sources which identify an operational need for the facility.   
 
Building Efficiency: Projects should utilize energy and resource efficiencies such as “green building” (LEED) 
and Low Impact Development (LID) techniques and strategies to reduce ongoing utility and maintenance 
costs. 
 
Grant Funded Capital Projects: For grant funded projects, when a County match is required, budget only 
the County share if receipt of grant money is not expected in the budget year.  If there is a reasonable 
expectation that the grant revenue can be received during the budget year, budget the entire project 
amount including revenues. 
 
Encumbrances: The Auditor-Controller is authorized to encumber capital project money appropriated for 
a specific capital project at the end of each fiscal year, if work has been undertaken on that project during 
the fiscal year.  Evidence that work has been undertaken would be in the form of an awarded contract or 
other item upon which the Board of Supervisors has taken formal action. 
 
Phasing of Large Projects: For capital projects which will be undertaken over several fiscal years, develop 
full project scope and costs in the initial year. 
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Facilities Project Funding Sources  
 
There are a variety of funding sources used to pay for the cost of developing County facilities.   The Board 
of Supervisors budget policies emphasizes development of projects which are 100% revenue offset or 
have their own funding source.    County functions which are enterprise funds, such as the County Airports 
and County Golf Courses, are expected to utilize their own funding for capital and maintenance 
improvements.   By Board policy, Library projects (except for deferred maintenance) are to be funded with 
50% of the cost coming from the community in which the library improvements are proposed.    
 
Public Facility Fees (PFF) provides funding for five areas:  

• General Government,  
• Law Enforcement,  
• Fire Protection,  
• Libraries and  
• Parks.   

Public Facility Revenues are dependent upon fees charged to new development projects and expended 
through AB1600 mitigation program, adopted by the Board.   They cannot be used for operations or 
maintenance expense.  The General Government PFF revenues are committed to pay for a portion of the 
debt financing for the New Government Center.      
 
Budget adjustments from a fund source for a specific capital project are authorized through Board of 
Supervisors actions.  The balance of Capital Project reserve funds fluctuate with use and replenishment.   
 
The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance projects 
for the facilities developed within the functional area.   
 
 

Functional Area Funding Source 
Airports Federal Aviation Administration grants and entitlements 

Passenger Facility Fees 
Customer Facility Fees 
Airport Enterprise Revenues  

General Government & 
Community Buildings 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
State of California Courts 

Golf Courses Golf Course Enterprise revenues 
Grant funds when available 
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Health and Social Services Health operating budget 
DSS operating budget 
Capital Project Reserves  
General Government Building Replacement Reserves  
Depreciation charges  
General Fund 
Grants when available 

Library Library Public Facility Fees 
Library Reserves 
Library  operating budget 
50% funding from the community    

Parks  Parks Public Facility Fees 
Quimby Fees 
Parks Reserves 
Parks operating budget 
Grant funding when available 

Public Safety Law Enforcement Public Facility Fees 
Fire Protection Public Facility Fees 
Operating budgets – Sheriff, Fire, Probation District Attorney 
Capital Project Reserves 
Asset Forfeiture Funds 
General Fund 
Grants when available 
Funding authorized by state legislature  

Public Works (for County 
facilities) 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
Public Works Operating Fund 
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Infrastructure Project Funding Sources  
 
Infrastructure requires a multitude of funding sources to advance projects to final construction.  The 
County seeks out several funding opportunities for project implementation.  Nonetheless, there are 
certain core funding sources from which Public Works will advance projects.  These are broken down into 
particular functional areas per the table below. 
 
As we look ahead toward future public works infrastructure projects, we would expect to see a “normal” 
CIP delivery develop in the range of $ 12-14 million annually.  Roughly half of that amount geared towards 
major road maintenance work and bridge replacement projects. 
 
Transportation funding to address increased development is provided under the Road Improvement Fee 
(RIF) program administered in the following seven communities: 

• North Coast 
• Los Osos 
• Avila Valley 
• Nipomo (South County) 
• Templeton 
• San Miguel 
• Nacimiento 

Road Improvement Fees are applied to new development within the aforementioned communities and 
are adopted under a AB1600 mitigation program adopted by the Board.  Funds generated cannot be used 
for maintenance and operation expenses only for expansion of the transportation system to addressed 
increased traffic volumes.  These fund accounts are often supplemented by grants through San Luis Obispo 
Council of Governments. 
 
Utility improvements are funded primarily through rates and charges of the customers.  Both for 
wholesale and retail operations.  Small community improvements are typically financed through USDA 
loans or grants for rural communities. 
 
Flood control improvements are based on established flood control districts or potential newly formed 
districts, as defined by policies of the San Luis Obispo County Flood Control and Water Conservation 
Board, or with occasional grants received under various State and Federal programs administered by 
CalOES and FEMA. 
 
The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance projects 
for the facilities developed within the functional area.   
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Functional Area Funding Source 
Water Systems Rates and Charges of County Service Areas 

USDA Grants 
California Department of Public Health Grants 
Flood Control Zone 3 – Lopez 
Prop 1 Grants 
Prop 84 Grants 
Nacimiento Fund 
Flood Control – State Water Project 

Wastewater Systems Rates and Charges 
Assessment Districts (New system improvements) 
USDA Grants 
California Department of Public Health Grants 
Prop 84 Grants 

Flood Control Flood Control District – General 
Flood Control District Zones 1/1A , 4, 9, and 16 
Assessment Districts (New system improvements) 
Prop 1E infrastructure bonds 
Prop 84 Low Impact Development Grants 
FEMA Hazard Elimination Grants 

Transportation   

Road Preservation Road Fund – General Fund Support for road maintenance 
Transportation Development Act Funds    
Highway Users Tax Account (Gas Tax)  

Road Safety Federal Highway Safety Improvement Program Grants 
Active Transportation Program(Caltrans – CTC) 
Regional State Highway Account Fund (SLOCOG) 
Road Fund 
 

Road Structures Federal Highway Bridge Program 
Fish Passage Enhancement  Grant Programs 
Road Fund 

Road Capacity Road Improvement Fees 
State Transportation Improvement Program (SLOCOG) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 
 

Betterment Active Transportation Program (Caltrans – CTC) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 
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Capital Project Ranking Criteria 
Review and evaluate projects based upon their cost, scope, countywide significance, correlation to facility 
master plans, and relation to communitywide objectives and results. 
 
The following criteria shall be used in evaluating projects: 
 

1. Ability to address a critical need or threats to health and safety 
2. Connection to mandates or legal requirements 
3. Existence of non-General Fund funding source(s)  
4. Impact on General Fund or other budgetary impacts to existing services due to costs for staffing, 

operations and maintenance 
5. Impact to service levels 
6. Potential to save water/energy 
7. Level of consistency with County master plans, goals and priorities 

 
Proposed projects shall include the project’s anticipated impact on current and future operating costs.  
Projects will be recommended for approval that are 100% revenue offset or have their own funding source 
(such as golf courses and Lake Lopez), which meet one or more of the above criteria and would be 
reasonable in terms of scope or cost. 
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