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Cayucos Veterans Building – Information Sheet 
 

 Project Resources 
o The County is now in the contract negotiation stage.  
o Board of Supervisors scheduled to hear a project update and consider the 

consultant contract at the March 7, 2017 meeting.  
o The Historical report has been forwarded to the State Parks Department 

and the SHPO for their review and comment.  
o The State Parks Department will act as lead agency during the NEPA and 

CEQA regulatory process. 
  

 Site Constraints / Parameters 
o The Project schedule has slipped a few weeks for financial considerations.  
o Additional potential schedule impacts include:  

 NEPA, CEQA, SHPO, CA Coastal Commission, Army Corps of 
Engineers.  

 Schedule will be updated as these variables are confirmed.  
 FEMA redefined 100-year flood plain to elevation 15 feet 

o Local direction / input may require additional coordination. 
o SLO County Planning and Building review 

 
 Historical 

o Based on the Historical report, the facility meets four of four criteria as a 
historical structure. The rehabilitation option is currently the primary option 
pending SHPO review. 

o State Parks / SHPO review and recommendations are pending. 
 

 Funding Outlook 
o Additional agency coordination efforts may require additional funding 
o SLO County CIP process – Board of Supervisor’s approval 
o State Parks and Recreation Grant funding 
o Local support / budget augmentation 

 
 Schedule (See other side) – pending Board direction 

o Revised Schedule - see attached. 
o Design Consultant Contract (March 2017) 
o Extent of environmental documentation being evaluated for effect on 

schedule.  
o Preliminary design options with cost options (June 2017). 
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