Cayucos Veterans Building – Information Sheet

- Project Resources
  - The County is now in the contract negotiation stage.
  - Board of Supervisors scheduled to hear a project update and consider the consultant contract at the March 7, 2017 meeting.
  - The Historical report has been forwarded to the State Parks Department and the SHPO for their review and comment.
  - The State Parks Department will act as lead agency during the NEPA and CEQA regulatory process.

- Site Constraints / Parameters
  - The Project schedule has slipped a few weeks for financial considerations.
  - Additional potential schedule impacts include:
    - NEPA, CEQA, SHPO, CA Coastal Commission, Army Corps of Engineers.
    - Schedule will be updated as these variables are confirmed.
    - FEMA redefined 100-year flood plain to elevation 15 feet
  - Local direction / input may require additional coordination.
  - SLO County Planning and Building review

- Historical
  - Based on the Historical report, the facility meets four of four criteria as a historical structure. The rehabilitation option is currently the primary option pending SHPO review.
  - State Parks / SHPO review and recommendations are pending.

- Funding Outlook
  - Additional agency coordination efforts may require additional funding
  - SLO County CIP process – Board of Supervisor’s approval
  - State Parks and Recreation Grant funding
  - Local support / budget augmentation

- Schedule (See other side) – pending Board direction
  - Revised Schedule - see attached.
  - Design Consultant Contract (March 2017)
  - Extent of environmental documentation being evaluated for effect on schedule.
  - Preliminary design options with cost options (June 2017).
## Cayucos Veteran's Memorial Building

### Project: Cayucos Vets Hall Renovation

**Date:** Thu 1/26/17

<table>
<thead>
<tr>
<th>ID</th>
<th>Task Name</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>Cayucos Vets Hall Renovation</td>
<td>Wed 8/3/16</td>
<td>Wed 3/18/20</td>
</tr>
<tr>
<td>1</td>
<td>Preliminary Engineering</td>
<td>Fri 8/19/16</td>
<td>Tue 3/7/17</td>
</tr>
<tr>
<td>8</td>
<td>Environmental Document</td>
<td>Wed 8/3/16</td>
<td>Tue 5/8/16</td>
</tr>
<tr>
<td>22</td>
<td>Design</td>
<td>Wed 4/26/17</td>
<td>Tue 5/8/16</td>
</tr>
<tr>
<td>27</td>
<td>State Approvals</td>
<td>Wed 5/9/18</td>
<td>Tue 7/31/18</td>
</tr>
<tr>
<td>30</td>
<td>Utility Coordination</td>
<td>Wed 5/9/18</td>
<td>Tue 6/12/18</td>
</tr>
<tr>
<td>34</td>
<td>Funding Determination</td>
<td>Wed 8/1/18</td>
<td>Tue 1/15/19</td>
</tr>
<tr>
<td>38</td>
<td>Bidding Process</td>
<td>Wed 1/16/18</td>
<td>Wed 5/15/19</td>
</tr>
<tr>
<td>48</td>
<td>Construction</td>
<td>Thu 5/16/19</td>
<td>Wed 2/5/20</td>
</tr>
<tr>
<td>56</td>
<td>Environmental Mitigation</td>
<td>Thu 2/6/20</td>
<td>Wed 3/18/20</td>
</tr>
</tbody>
</table>

---

**Timeline Diagram:**

- **2016**: Cayucos Vets Hall Renovation (Wed 8/3/16 - Wed 3/18/20)
- **2017**: Preliminary Engineering (Fri 8/19/16 - Tue 3/7/17)
- **2018**: Environmental Document (Wed 8/3/16 - Tue 5/8/16)
- **2019**: Design (Wed 4/26/17 - Tue 5/8/16)
- **2020**: State Approvals (Wed 5/9/18 - Tue 7/31/18)

---

**Project Summary:**

- **External Tasks**
- **Duration-only**
- **Manual Summary Rollup**
- **Manual Summary**
- **Start-only**
- **Finish-only**
- **Progress**
- **External Milestone**