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Cayucos Veterans Building – Information Sheet 
 

 Project Resources 
o The design consultants continue to meet with representatives from the County 

and State Parks to outline the historical criteria that the restoration will be 
required to meet.  

o The July 12, 2017 public meeting generated ideas and suggestions regarding the 
community’s priorities for the restoration/rehabilitation of the Cayucos Vets Hall. 
These ideas are being formulated into a conceptual layout plan. 

 Action / Update Items 
o The “Cayucos Vets Hall Restoration Steering Committee” continues to meet and 

provide input to the Design Division of Public Works 
o Construction complete to internally reinforce the Kitchen / Art Association and 

Conference Room areas for re-occupation.  Spaces to open pending negotiations 
between County Real Property Services and the Cayucos Lion’s Club. 

 Site Constraints / Parameters 
o The Project schedule is being reviewed and the timeline is currently unchanged, 

pending project funding.  
o SLO County Planning and Building review. 
o Additional potential schedule impacts include:  

 Potential effect of sea level rise on the facility. 
 California Environmental Quality Act, State Historical Preservation Office, 

CA Coastal Commission 
 County discussed the project with CA Coastal Commission staff (Nov. 2, 

2017) and obtained preliminary feedback and direction 
 FEMA redefined 100-year flood plain to elevation 15 feet 

o Additional project information can be found at the following web site: 
http://www.slocounty.ca.gov/Departments/Public-Works/Current-
Projects/Cayucos-Vets-Hall-Restoration.aspx 

 Historical 
o The facility will be required to meet the Department of Interior’s Standards as well 

as the California 2016 Historical Building Code. 
 County staff continue to work with State Parks and State Historic 

Preservation Office (SHPO) on parameters  
o The project program/scope is currently under development in conjunction with 

the State Parks department. 
 Funding Outlook 

o Additional agency coordination efforts may require additional funding 
o SLO County CIP process – Board of Supervisors’ approval 
o State Parks and Recreation Grant funding 
o Local support / budget augmentation 

 Schedule  
o Current Schedule – under review pending public outreach meeting. 
o Ongoing Historical sub-committee design criteria meetings. 
o Public Outreach – Preliminary Design Review: Date Pending  

 



Expenditures:
Total Project 

Budget

Nov 28, 2017
Committed
Expended Balance

Project Administration $31,600 $38,930 -$7,330

Environmental, Utility 
Coordination, Soils Engineering 
and Other Engineering Consultants

$205,000 $91,979 $113,021

Construction $0 $0 $0

Construction Support $0 $0 $0

Total Expenditures $236,600 $130,909 $105,691 

Funding Source:
FC 200 Facilities Maintenance 
Projects - Countywide 
Maintenance $30,000 $30,000 $0 

FC 200 Facilities Maintenance 
Projects - Countywide Community 
Buildings $206,600 $100,909 $105,691 

$236,600 $130,909 $105,691
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