


**COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL**

(1) DEPARTMENT Public Works		(2) MEETING DATE April 25, 2006		(3) CONTACT/PHONE Dean Benedix, Utilities Division Manager (805) 781-5267	
(4) SUBJECT Approval of Change Order for R. Burke Corporation, P.O. 25002235 to Complete Construction of Temporary Structure to Support Utility Lines Serving County Operational Facilities: General Government - Operations Center – Relocate Waterline over Creek, WBS 300077					
(5) SUMMARY OF REQUEST Approve a change order for R. Burke Corporation for P.O.25002235 in order to complete the construction of a temporary utility support structure at the Operations Center.					
(6) RECOMMENDED ACTION It is our recommendation that your Honorable Board approve a change order of \$5,132.33 for R. Burke Corporation for P.O. 25002235					
(7) FUNDING SOURCE(S) WBS 300077		(8) CURRENT YEAR COST \$39,317.33		(9) ANNUAL COST N/A	
(10) BUDGETED? <input checked="" type="checkbox"/> YES <input type="checkbox"/> N/A <input type="checkbox"/> NO					
(11) OTHER AGENCY/ADVISORY GROUP INVOLVEMENT (LIST): County Department of General Services					
(12) WILL REQUEST REQUIRE ADDITIONAL STAFF? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes, How Many? _____ <input type="checkbox"/> Permanent _____ <input type="checkbox"/> Limited Term _____ <input type="checkbox"/> Contract _____ <input type="checkbox"/> Temporary Help _____					
(13) SUPERVISOR DISTRICT(S) all			(14) LOCATION MAP <input checked="" type="checkbox"/> Attached <input type="checkbox"/> N/A		
(15) AGENDA PLACEMENT <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Hearing (Time Est. _____) <input type="checkbox"/> Presentation <input type="checkbox"/> Board Business (Time Est. _____)			(16) EXECUTED DOCUMENTS <input type="checkbox"/> Resolutions (Orig + 4 copies) <input type="checkbox"/> Contracts (Orig + 4 copies) <input type="checkbox"/> Ordinances (Orig + 4 copies) <input checked="" type="checkbox"/> N/A		
(17) NEED EXTRA EXECUTED COPIES? <input type="checkbox"/> Number: _____ <input type="checkbox"/> Attached <input checked="" type="checkbox"/> N/A			(18) APPROPRIATION TRANSFER REQUIRED? <input type="checkbox"/> Submitted <input type="checkbox"/> 4/5th's Vote Required <input checked="" type="checkbox"/> N/A		

Reference: 06APR25-C-5

L:\UTILITY\APR06\BOS\COC Utility Crossing Const PO CO.cvr.doc.CH:CAH

(19) ADMINISTRATIVE OFFICE REVIEW <div style="text-align: center; margin-top: 50px;"></div> <div style="text-align: right; margin-top: 50px;">B-25 4/25/06</div>



SAN LUIS OBISPO COUNTY DEPARTMENT OF PUBLIC WORKS

Noel King, Director

County Government Center, Room 207 • San Luis Obispo CA 93408 • (805) 781-5252

Fax (805) 781-1229

email address: pwd@co.slo.ca.us

TO: Board of Supervisors

FROM: Dean Benedix, Utilities Division Manager *DB*

VIA: Paavo Ogren, Deputy Director of Public Works *by: PO*

DATE: April 25, 2006

SUBJECT: Approval of Change Order for R. Burke Corporation, P.O. 25002235 to Complete Construction of Temporary Structure to Support Utility Lines Serving County Operational Facilities: General Government - Operations Center – Relocate Waterline over Creek, WBS 300077

Recommendation

It is our recommendation that your Honorable Board approve a change order of \$5,132.33 for R. Burke Corporation for P.O. 25002235.

Discussion

Utility services including gas, communication, and water for the County Operations Center (COC) on Kansas Avenue come through the State Military Department (Camp San Luis Obispo) property via a decommissioned bridge known as Camp Bridge 108 over Chorro Creek. The bridge deck has been removed by the Camp. The remaining structural support is in advanced stages of deterioration and will soon be demolished by Camp San Luis Obispo. The communications and gas service lines on the bridge are the only supply lines for the COC, which consists of critical facilities such as the Emergency Operations Center and County Jail. Consequently, on January 10, 2006, your Board authorized a budget adjustment to WBS 300077 to fund immediate corrective action to assure the continued service of those vital utilities.

The services of R. Burke Corporation were retained via Purchase Order #25002235 for \$34,185 to install a temporary structure to support the communications and gas lines. During construction, necessary adjustments to the beam spacing and utility support design increased the required materials and welding. In accordance with County policies, your Board's approval is required to authorize the necessary change order.

*B25
7*

Other Agency Involvement/Impact

The Department of General Services is responsible for the management of County facilities, and has requested Public Works' assistance in completing this important project.

Financial Considerations

The current total project budget for WBS 300077 of \$124,000 has adequate funding to support the \$5,132.33 change order, for a total purchase order value of \$39,317.33.

Results

Approval of the recommended action will result in the Public Works Department to process paperwork so that R. Burke Corporation can be appropriately compensated for this vital work which provided immediate protection of the only communications and gas services to the County Operations Center prior to the storm season of 2006.

Attachments: Vicinity Map

c: Pete Newel, Resident Engineer


File: Contract No. 405R990647

Reference: 06APR25-C-5

L:\UTILITY\APR06\BOS\COC Utility Crossing Const PO CO.blk.doc.CH:CAH

B-25
3

COUNTY OF SAN LUIS OBISPO, CALIFORNIA
PUBLIC WORKS DEPARTMENT
UTILITIES DIVISION



PROJECT NO. WBS300077

GENERAL GOVERNMENT – OPERATIONS CENTER
RELOCATE WATERLINE OVER CREEK

[Handwritten signature and initials]