

# TWISSELMAN MINE PERMIT Permitting/Monitoring

## Ongoing Status Report

**Status:** Project approved at PC; PC decision appealed to the Board for Aug 2 hearing

**Next Steps:** Obtain construction permit and comply with pre-operation conditions before mine can start operating.

Last updated: 10/26/11

### **TWISSELMAN MINE PERMIT (DRC2009-00004, PMT2011-00686)**

<b>Date</b>	<b>Processing Status</b>	<b>Comments</b>
5/26/11	Twisselman Mine ( <b>DRC2009-00004</b> ) - PC Hearing	Unanimous PC approval on 5/26; appeal period ends 6/9/11; John McKenzie is project manager (805-781-5452, <a href="mailto:jdmckenzie@co.slo.ca.us">jdmckenzie@co.slo.ca.us</a> )
6/9/11	Twisselman Mine – one appeal received	Scheduled for 8/2/11 Board of Supervisor’s hearing
8/2/11	B/S Appeal Hearing scheduled for Twisselman Mine	Board denies appeal and approves project
	Meet pre-operation conditions	Numerous conditions need to be met prior to operations beginning.
10/7/11	OMR-Mine # established	OMR assigns California mine ID number: 91-40-0054
10/21/11	Construction permit for siltation ponds and access road submitted (PMT2011- 00686)	