

Los Osos Communitywide Habitat Conservation Plan
Ongoing Status Report

Status: EIR/NEPA Consultant selected; EIR/NEPA document under preparation;
 Scoping Meeting conducted; NOP responses received

Next Steps: Complete Draft HCP, complete EIR/NEPA document

Last updated: 11/21/13

Date	Processing Status	Comments
		<p>Trevor Keith – HCP Project Manager ; (805-781-1431, tkeith@co.slo.ca.us); John McKenzie assigned as EIR project manager (805-781-5452, jdmckenzie@co.slo.ca.us)</p> <p><u>Mailing address:</u> County of San Luis Obispo Planning and Building Department 976 Osos Street, Room 200 San Luis Obispo, CA 93408</p>
9/29/09	Request for Proposals to prepare EIR/NEPA document	Proposals due 1/31/10; Rincon selected to prepare EIR/NEPA doc
9/19/13	Notice of Intent (NOI) published in Federal Register by USFWS	
9/20/13	Scoping Meeting Notice published	<p>Public comments due by 11/20/13. Two Scoping Meeting sessions scheduled as follows: TIME/DATE: October 8, 3:30 to 5:30 and 7 to 9 pm LOCATION: South Bay Community Center located at 2180 Palisades Avenue, Los Osos</p>
9/20/13	Notice of EIR/NEPA Doc Preparation (NOP) sent	NOP Responses due 11/20/13.
10/8/13	Scoping Meeting	<p>TIME/DATE: October 8, 3:30 to 5:30 and 7 to 9 pm LOCATION: South Bay Community Center located at 2180 Palisades Avenue, Los Osos</p>
11/20/13	Public comments and Agency NOP responses due	<p>As of 11/21, 5 responses received; forwarded to consultant for consideration in environmental document. Contact Details</p>