

# Cold Canyon Landfill (Corral de Piedras) Conditional Use Permit

## Ongoing Status Report

Last updated: 11/15/11

Next major milestone: Completion Final EIR

Estimated Completion: Late December, 2011

Date	Processing Step	Comments
	Project Accepted	John McKenzie assigned as County project manager (805-781-5452, <a href="mailto:jdmckenzie@co.slo.ca.us">jdmckenzie@co.slo.ca.us</a> )
1/15/10	Draft EIR released	
3/9/10	45-day Public Review period ends	Original Due date extended one week from 3/2 to 3/9; substantive comments received, including discrepancies in water analysis – DEIR recirculation determined appropriate
	Compost Revocation	11/4/10 hearing approved continuation of composting with additional conditions; completion of Recirc. EIR held off until completion of revocation hearing
5/24/11	Recirculated Draft EIR Released	Issues re-analyzed in RDEIR include: water, noise and hazards
	<b>45-day Public Review</b>	<b>Public Review Period on RDEIR ends at 4:30 on <u>July 11, 2011</u></b>
7/11/11	Public Review period on RDEIR ends	
	Final EIR under preparation	DEIR and RDEIR to be combined into one FEIR and comments from both integrated into FEIR
2/9/12	Planning Commission Hearing	Tentatively re-scheduled for 2/9/12; for further info, contact:  John McKenzie, Project Manager County of San Luis Obispo Department of Planning and Building  976 Osos Street, Room 200 San Luis Obispo, CA 93408-2040