

Los Osos Wastewater Project

San Luis Obispo County
Department of Public Works
April 3, 2012

Recommendations

- Advertise contract for bidding for Collection System Areas A & D
- Construction Change Order Policy

Contract Scope & Schedule

Contract	Planned Bid Period	Planned Award	Construction Duration
Areas A & D	Apr. 3 – May 10	June 5	June 2012 – June 2014
Areas B & C	Apr. 24 – May 31	June 19	July 2012 – June 2014
Pump Stations	May 15 – June 21	July 10	Aug. 2012 – Dec. 2014

Construction Change Order Policy

- Typical of large construction projects
 - Willow Road, Nacimiento, Lopez Dam
- Board authorization per PCC § 20142
- Requires Board approval of change orders over \$150,000
- Provides oversight and limits on potential cost increases