

# Los Osos Wastewater Project

San Luis Obispo County  
Department of Public Works  
September 1, 2009



# Monthly Update

- Planning Commission Hearing Results
  - Coastal Development Permit Appeals
  - Budget Status Update
- 

# Planning Commission Results

	<b>Final EIR-April 2009</b>	<b>Planning Commission Results</b>
Collection	Hybrid-gravity	Same, w/fusion welded pipes in high GW
Treatment	Extended aeration	Same, w/tertiary
Site	Tonini Ranch	Giacomazzi
Effluent Reuse	Broderson leachfield, Tonini sprayfield	Broderson leachfield w/urban and ag reuse
Biosolids	Hauling to Cold Cyn	Same, w/restrictions
Water Cons.	\$1M budget for ~12% reduction	\$5M budget w/ 50 gpcd goal (~27% reduction)

# Coastal Development Permit Appeals

- 16 separate appeals on Project
- Appeal Hearing tentatively scheduled for September 29, 2009

# Budget Status Update

- Approximately \$230,000 remaining funds
- September 29, 2009 Appeal Hearing to also include the following discussions:
  - Direction on overall work efforts
  - Future budget needs
  - “Due-Diligence” options