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REQUEST FOR PROPOSAL PS- #1197 
Right of Way Acquisition Services 

La Panza Road Safety Improvement Project 
 

QUESTIONS AND ANSWERS 
 

December 6, 2012 
 
 
1. Can you confirm that there is no federal funding? Although the RFP references no 

federal funding, it also references federal statutes and regulations. 
 
ANSWER:  The project will have federal funding for construction, but not for right 
of way acquisition. 

 
2. When referencing the target Right of Way Certification date, does the County want 

the certification process to begin on June 1, 2013 or does the County want to obtain 
Caltrans approval by June 1, 2013?   

 
ANSWER:  We will be completing the actual RW Certification internally and our 
Project Manager has just updated our RW Certification target date to September 1, 
2013.  We are allowing 30 days for Caltrans' advance approval of the RW Cert, so 
that means parcel control or at least a Resolution of Necessity no later than July 
30, 2013. 

 
3. Is a Plan Review required?  Section 4 (Understanding of and Approach to the 

Project), Item d – “Indication of time-frame necessary to complete the plan review 
once a Notice to Proceed is issued”. 
 
ANSWER:  A plan review is not required for input to the County regarding potential 
project adjustments; however, a consultant's failure to conduct a plan review (and 
failure to show time budgeted for such a review) would be duly noted as a likely 
shortfall in preparation for the County's right of way acquisition work. 
 

4. With respect to the following statement in the RFP, will the County be supplying the 
title reports, legal descriptions, and appraisals or is it expected that the Consultant 
provide these services? 
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“Consultant shall prepare and organize files for each property ownership assigned to 
Consultant for acquisition and assemble pertinent title reports, legal descriptions 
and appraisals, which shall be obtained or completed by County and provided to 
Consultant along with Project Plans, and other pertinent information, in preparation 
for making contact with and presenting purchase offers to such property owners on 
behalf of County”. 
 
ANSWER:  The County will obtain or complete and provide to consultant the title 
reports, legal descriptions, and appraisals.  The Consultant will need to assemble 
the pertinent title reports, legal descriptions, and appraisals into the necessary 
file(s) for each ownership assigned. 
 


