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COUNTY OF SAN LUIS OBISPO 
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 

NOTICE TO BIDDERS 
 
Sealed proposals will be received at the office of the County Clerk, 1055 Monterey Street,  
Room D-120, San Luis Obispo, California 93408 until 3:00 P.M. on Monday, 
 , 20 , which bids will then be opened and declared at 3:15 o'clock P.M. on the 
above mentioned date at a public meeting at 1055 Monterey Street, Room D-120, by the County 
Clerk, for the following Public Works Project (hereinafter “Project”): 
 

2015-16 CHIP SEAL  
VARIOUS COUNTY ROADS 

SAN LUIS OBISP COUNTY, CA 
CONTRACT NO. 300563 

 
Any bid received at the Office of the Clerk of the Board of Supervisors of the County of San Luis 
Obispo after 3:00 P.M. on the date specified above shall not be considered, and shall be returned 
to the bidder unopened. 

Bids are required for the entire work described herein. The award of the contract, if it be awarded, 
will be to the responsible bidder with the lowest responsive bid price on the base bid without any 
consideration of any prices on the additive bid items. The County of San Luis Obispo reserves the 
right to add any of the additive bid items to the award of the contract after the lowest responsible 
bidder has been determined, and the bidder is bound by its bid amount for said additive bid items. 
Such award, if made, will be made within 60 calendar days after the opening of proposals, and 
bidder agrees to be bound by its bid, including all of its bid prices, for the entire 60 day period. 

An official bound copy of a reduced size set of the Project Plans, the Agreement, the Special 
Provisions, and blank forms suitable for use in bidding on said work may be obtained from the 
Department of Public Works, Room 206, County Government Center, San Luis Obispo, CA 93408 
and may be purchased therefrom for $                  , (tax included), per bound copy, said purchase 
cost not to be refunded.  Such documents must be purchased from the Department of Public Works 
in order to be recognized as an official planholder.  No bid will be considered which is not on the 
forms herein provided. A full size set of the Project Plans and cross sections, if available, are 
charged separately at the department’s current rates and will be provided only upon request. 

Pursuant to the provisions of Section 1773 of the California Labor Code, the Board of Supervisors 
of the County of San Luis Obispo has obtained from the Director of the California Department of 
Industrial Relations the general prevailing rate of per diem wages and the general prevailing rate 
for holiday and overtime work for the locality in which the work is to be performed for each needed 
craft, classification, or type of workman. Copies of said prevailing rate of per diem wages are on 
file in the Office of the Clerk of the Board of Supervisors and available at the California 
Department of Industrial Relations’ web site address at: www.dir.ca.gov/DLSR/PWD. 

Bidders are advised that any contractor who is awarded a public works project and intends to use 
a craft or classification not shown on the general prevailing wage determination may be required 
to pay the wage rate of that craft or classification most closely related to it as shown in the general 
determinations effective at the time of the call for bids. 
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Travel and Subsistence Payments shall be in accordance with Section 1773.1 of the Labor Code. 
Wage rates for holiday and overtime work shall be in accordance with Section 1773 of the Labor 
Code. Attention is directed to the provisions in Sections 1777.5, 1777.6, and 1777.7 of the Labor 
Code concerning the employment of apprentices by the Contractor or any subcontractor. Attention 
is directed to the provisions in Section 1776 of the Labor Code concerning payroll records. 

Attention is directed to the provisions in Sections 1810 – 1815 of the Labor Code concerning work 
hours. 

Attention is directed to the provisions of Section 2-1.02, “Required Listing of Proposed 
Subcontractors,” of the Special Provisions regarding the requirement that proposed subcontractors 
be listed in the bidder's proposal. A “DESIGNATION OF SUBCONTRACTORS – BASE BID”, 
“DESIGNATION OF SUBCONTRACTORS – ADDITIVE BID ITEM 1”, “DESIGNATION OF 
SUBCONTRACTORS – ADDITIVE BID ITEM 2”, and “DESIGNATION OF 
SUBCONTRACTORS – ADDITIVE BID ITEM 3”, forms for listing subcontractors, as required, 
is included in the section titled “Bid Proposal and Forms” of the Contract Documents. These forms 
must be completed and submitted with bidder's bid proposal. 

All bonds and endorsements thereto to be submitted pursuant to this contract shall be written by a 
company authorized to do surety business in the State of California. 

Each bid must be accompanied by a form of bidder's security, namely cash, certified check, 
cashier's check, or bidder's bond, in the amount of ten percent (10%) of the total of the base bid.  

All addenda issued before the time in which to submit bids expires shall form a part of the Contract 
Documents which are the subject of the bid. Any such addendum issued before the time in which 
to submit bids expires shall be e-mailed to each planholder on the County's official planholder list, 
at the e-mail address provided to the County at the time bid documents were purchased from the 
Department of Public Works.  An informational electronic copy of such addenda will also be 
posted to the County's website for the Bidder's convenience at the following web address: 
 
http://www.slocounty.ca.gov/PW/Design_Division/Projects_Out_To_Bid.htm 

All bidders are required to acknowledge and confirm receipt of each and every addendum in their 
bid proposal.  

Within five (5) calendar days, not including Saturdays, Sundays, and legal holidays, after receipt 
of notice that the contract has been awarded, the successful bidder, shall execute a written contract 
with the County in the form prescribed herein. 

At the time of execution of the contract, the successful bidder shall submit the certificates of 
insurance stipulated in Article 7 of the Agreement, and, in addition thereto, shall furnish a 
“Performance Bond” in the sum of one hundred percent (100%) of the contract base bid plus the 
each additive bid item, if added by the County, to guarantee the performance of the contract, and 
a “Payment Bond” in the sum of one hundred percent (100%) of the contract base bid plus each 
additive bid item, if added by the County. The bond forms are included in the section titled 
“Agreement” of the Contract Documents. 

Attention is directed to the provisions of Section 5-1.07, “Measurement and Payment,” of the 
Special Provisions permitting the substitution of equivalent securities for any moneys withheld to 

http://www.slocounty.ca.gov/PW/Design_Division/Projects_Out_To_Bid.htm
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ensure performance of this contract. Said Section 5-1.07 is incorporated by reference in this 
invitation for bid as if fully set forth at length. 

Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be listed on the bid 
proposal for this public works project unless registered with the Department of Industrial Relations 
pursuant to Labor Code Section 1725.5. 

Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be awarded this public 
works contract unless registered with the Department of Industrial Relations pursuant to Labor 
Code Section 1725.5. 

This Project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations, pursuant to Labor Code Section 1771.4. 
 
The Board of Supervisors reserves the right to reject any or all bids, and to waive discrepancies, 
irregularities, informalities or any other errors in the bids or bidding, if to do so seems to best serve 
the public interest.  The right of Board of Supervisors to waive errors applies even if the Contract 
Documents state that a discrepancy, irregularity, informality or other error makes a bid 
nonresponsive, so long as the error does not constitute a material error.   

The successful bidder must be licensed to perform the work in accordance with the laws of the 
State of California. Accordingly, the successful bidder shall possess a Class A general engineering 
contractor's license at the time this contract is awarded. In the alternative, the successful bidder 
shall possess a specialty contractor's license that permits the successful bidder to perform with his 
or her own organization contract work amounting to not less than 30% of the original total contract 
price and to subcontract the remaining work in accordance with Section 5-1.055, “Subcontracting,” 
of the Amendments to the Standard Specifications. Failure of the bidder to be properly and 
adequately licensed shall constitute a failure to execute the contract and shall result in the forfeiture 
of the bidder's security. 

Bidders must satisfy themselves by personal examination of the location of the proposed work and 
by such other means as they prefer as to the actual conditions and requirements of the work, and 
shall not at any time after submission of the bid dispute, complain, or assert that there was any 
misunderstanding in regard to the nature or amount of work to be done. 

By order of the Board of Supervisors County of San Luis Obispo made this  day 
of  , 20 . 
 
 

County Clerk and Ex-officio Clerk 
of the Board of Supervisors  

 
By    

Deputy Clerk 
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BID PROTESTS AND OTHER CHALLENGES  
TO AWARDS OF CONSTRUCTION CONTRACTS 

 
Bid protests and any other challenges to the award of this construction contract must comply with 
the requirements described in the "Rules Governing Bid Protests and Other Challenges to Awards 
of Construction Contracts" ("Rules"), a copy of which is attached to this contract.  In addition to 
the requirements described in the Rules, any bid protest must be submitted in writing to the 
Department of Public Works, Room 206, County Government Center, 976 Osos Street, San Luis 
Obispo, CA 93408; Attention: Design Engineer. 
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SPECIAL INSTRUCTIONS TO BIDDERS 

All bidder Requests for Information must be submitted no later than 3 days prior to the bid opening 
date.  Requests submitted after said date may not be considered.  Bidders should submit Requests 
for Information to the County during the bid period at the following website: 

http://www.slocounty.ca.gov/PW/Design_Division/Projects_Out_To_Bid.htm 

Attention is directed to Section 4-1.03, “Contract Submittals,” of the Special Provisions regarding 
the time period to submit the listed items upon receipt of the fully executed contract. 

Bidders must satisfy themselves by personal examination of the location of the proposed work and 
by such other means as they prefer as to the actual conditions and requirements of the work, and 
shall not at any time after submission of the bid dispute, complain, or assert that there was any 
misunderstanding in regard to the nature or amount of work to be done. 

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging 
activities.  Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. 
The hotline number is (800) 424-9071.  The service is available 24 hours 7 days a week and is 
confidential and anonymous.  The hotline is part of the DOT’s effort to identify and investigate 
highway construction contract fraud and abuse and is operated under the direction of the DOT 
Inspector General. 
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COUNTY OF SAN LUIS OBISPO 
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 

 
BID PROPOSAL AND FORMS 

 
FOR 

 
2015-16 CHIP SEAL  

VARIOUS COUNTY ROADS 
SAN LUIS OBISP COUNTY, CA 

CONTRACT NO. 300563 
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BID PROPOSAL 

TO: THE BOARD OF SUPERVISORS OF THE COUNTY OF SAN LUIS OBISPO, STATE 
OF CALIFORNIA: 

Pursuant to and in compliance with your Notice to Bidders, the undersigned, as bidder, declares 
that the only person or parties interested in this proposal as principals are those named herein; that 
this proposal is made without collusion with any other person, firm or corporation; that he/she is 
aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for workers' compensation or to undertake self insurance in accordance 
with the provisions of that code, and he/she will comply with such provisions before commencing 
the performance of the work of this contract; that he/she has carefully examined the location of the 
proposed work, the annexed proposed form of contract, and he/she proposes, and agrees if this 
proposal is accepted, that he/she will contract with the Board of Supervisors of the County of San 
Luis Obispo in the form of the copy of the contract annexed hereto, to provide all necessary 
machinery, tools, apparatus and other equipment needed, and to do all of the work and furnish all 
the materials specified in the contract, in the manner and the time therein prescribed, and according 
to the requirements of the Department of Public Works and Transportation as therein set forth, and 
that he/she will take in full payment therefor the following unit prices, to-wit: 

SEE NEXT PAGE FOR BID PROPOSAL FORM 
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2015-16 CHIP SEAL PROJECT 
VARIOUS COUNTY ROADS 

SAN LUIS OBISPO COUNTY, CA 
CONTRACT NO. 300563 

BID PROPOSAL 

BASE BID - SITE 1 - SAN MIGUEL AREA 

ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

 UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 

 TOTAL AMOUNT 
DOLLARS. CENTS 

1 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

2 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

3 128650 
PORTABLE CHANGEABLE 
MESSAGE SIGN 2 EA 

4 373900 ASPHALTIC EMULSION (PMCRS-2h) 22 TON 

5 375021 SCREENINGS (MEDIUM FINE) 170 TON 

6 374002 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 0.5 TON 

7 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS LUMP SUM 

TOTAL SITE 1 BID 

BASE BID - SITE 2 - ATASCADERO AREA 
ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 

 TOTAL AMOUNT 
DOLLARS. CENTS 

8 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

9 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

10 128650 
PORTABLE CHANGEABLE MESSAGE 
SIGN 2 EA 

11 373900 ASPHALTIC EMULSION (PMCRS-2h) 45 TON 

12 375021 SCREENINGS (MEDIUM FINE) 345 TON 

13 374002 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 1 TON 

14 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS LUMP SUM 

TOTAL SITE 2 BID 

$   5,000.00

$   5,000.00
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BASE BID - SITE 3 - POZO AREA 
ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 

 TOTAL AMOUNT 
DOLLARS. CENTS 

15 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

16 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

17 128650 
PORTABLE CHANGEABLE MESSAGE 
SIGN 1 EA 

18 373900 ASPHALTIC EMULSION (PMCRS-2h) 238 TON 

19 375021 SCREENINGS (MEDIUM FINE) 1807 TON 

20 374002 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 5.1 TON 

21 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS LUMP SUM 

TOTAL SITE 3 BID 

BASE BID - SITE 4 - NIPOMO AREA 
ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 

 TOTAL AMOUNT 
DOLLARS. CENTS 

22 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

23 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

24 128650 
PORTABLE CHANGEABLE MESSAGE 
SIGN 3 EA 

25 373900 ASPHALTIC EMULSION (PMCRS-2h) 162 TON 

26 375021 SCREENINGS (MEDIUM FINE) 1230 TON 

27 374002 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 3 TON 

28 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS LUMP SUM 

TOTAL SITE 4 BID 

$   5,000.00

$   5,000.00
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ADDITIVE BID 1 - SITE 2 - ATASCADERO AREA (EL CAMINO REAL) 
ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 

 TOTAL AMOUNT 
DOLLARS. CENTS 

40 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

41 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

42 373900 ASPHALTIC EMULSION (PMCRS-2h) 55 TON 

43 375021 SCREENINGS (MEDIUM FINE) 419 TON 

43 374002 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 0.7 TON 

44 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS 

ADDITIVE BID 1 - SITE 2 - ATASCADERO AREA (EL CAMINO REAL) 

ADDITIVE BID 2 - SITE 5 - SOUTH COUNTY AREA (DIVISION STREET) 
ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 
 TOTAL AMOUNT 
DOLLARS. CENTS 

29 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

30 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

31 373900 ASPHALTIC EMULSION (PMCRS-2h) 79 TON 

32 375021 SCREENINGS (MEDIUM FINE) 603 TON 

33 374001 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 2 TON 

34 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS 

ADDITIVE BID 2 - SITE 5 - SOUTH COUNTY AREA (DIVISION STREET) 

$   5,000.00

$   5,000.00LUMP SUM

LUMP SUM
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ADDITIVE BID 3 - SITE 5 - SOUTH COUNTY AREA (OSO FLACO LAKE ROAD) 
ITEM 
NO. 

CODE 
NO. DESCRIPTION OF ITEM  APPROX. 

QUANTITY 
UNIT OF 

MEASURE 

UNIT PRICE 
(IN FIGURES) 

DOLLARS. CENTS 

 TOTAL AMOUNT 
DOLLARS. CENTS 

35 120100 TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM 

36 120090 CONSTRUCTION AREA SIGNS 1 LS LUMP SUM 

37 373900 ASPHALTIC EMULSION (PMCRS-2h) 35 TON 

38 375021 SCREENINGS (MEDIUM FINE) 267 TON 

38 374002 
ASPHALTIC EMULSION 
(FOG SEAL COAT) 0.8 TON 

39 
ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL 1 LS 

ADDITIVE BID 3 - SITE 5 - SOUTH COUNTY AREA (OSO FLACO LAKE ROAD) 

BASE BID SITES 

ADDITIVE BID 1 TOTAL 

ADDITIVE BID 2 TOTAL 

ADDITIVE BID 3 TOTAL 

TOTAL BASE BID, ADDITIVE BIDS 1, 2 & 3 

Bidder’s Name: 

$   5,000.00LUMP SUM
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Bidder represents that he/she has hereinabove set forth for each unit basis item of work a unit price 
and a total for the item, and for each lump sum item a total for the item, all in clearly legible figures 
in the respective spaces provided for that purpose. In the case of unit basis items, the amount set 
forth under the “Total” column is the extension of the unit price bid on the basis of the approximate 
quantity for the item. 

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit 
price shall prevail, provided, however, if the amount set forth as a unit price is ambiguous, 
unintelligible, or uncertain for any cause, or is omitted, or is the same amount as the entry in the 
“Total” column, then the amount set forth in the “Total” column for the item shall prevail and shall 
be divided by the estimated quantity for the item and the price thus obtained shall be the unit price. 

Proposals in which the prices are mathematically or materially unbalanced may be rejected.  A bid 
is mathematically unbalanced if the bid is structured on the basis of nominal prices for some work 
and inflated prices for other work; that is, each element of the bid must carry its proportionate 
share of the total cost of the work plus profits.  A bid is materially unbalanced if there is reasonable 
doubt that award to the bidder submitting the mathematically unbalanced bid will result in the 
lowest ultimate cost to the County. 

Bidder shall execute and submit with their proposal, each of the following: 

• BIDDERS INFORMATION LIST 
• DESIGNATION OF SUBCONTRACTORS – BASE BID 
• DESIGNATION OF SUBCONTRACTORS – ADDITIVE BID 1 
• DESIGNATION OF SUBCONTRACTORS – ADDITIVE BID 2 
• DESIGNATION OF SUBCONTRACTORS –  ADDITIVE BID 3 
• BIDDER'S NON-COLLUSION DECLARATION (STATE FORM) 
• BIDDER’S BOND 

 
Bidder declares that he/she has read, and agrees to, the Special Provisions, including, without 
limitation, the provisions of Sections 1, 2, 3, 4, and 5 thereof. 

Bidder shall list the name and address of each subcontractor to whom the bidder proposes to 
directly subcontract portions of the work as required by the provisions in Section 2-1.02, “Required 
Listing of Proposed Subcontractors,” of these Special Provisions. The list of subcontractors shall 
also set forth the portion of work that will be done by each subcontractor listed. The 
“DESIGNATION OF SUBCONTRACTORS” form for listing the subcontractors is included in 
the section titled “Bid Proposal and Forms” of the Contract Documents. 

Accompanying this bid proposal is a bidder's bond, cash, cashier's check, or a certified check, 
payable to the County of San Luis Obispo, for the sum of   
   Dollars ($ ), said amount being at least ten 
percent (10%) of the total of the base bid. The proceeds thereof shall become the property of the 
County of San Luis Obispo if the proposal is withdrawn after the time fixed in the Notice to Bidders 
for the opening of bids, or if, in case this bid is accepted by said Board of Supervisors and such 
bidder has received notice that the contract has been awarded to him/her, the undersigned shall fail 
within five (5) calendar days, not including Saturdays, Sundays, and legal holidays, thereafter to 
execute a contract with the County and furnish the certificates of insurance and Payment and 
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Performance bonds required by the Contract Documents. Otherwise, said guarantee, except a 
bidder's bond, will be returned to the undersigned. 

This bid proposal may be withdrawn, in writing, prior to the time fixed in the Notice to Bidders 
for the opening of bids. It is understood and agreed that this bid proposal will not be withdrawn 
after the time fixed in the Notice to Bidders for the opening of bids. Bidders further agree that the 
failure of the County to open bids for this project exactly at the time fixed in said Notice shall not 
extend the time within which bids may be withdrawn. 

The undersigned bidder will sign and deliver to the County of San Luis Obispo the 
written contract, together with the certificates of insurance and bonds described in the Notice to 
Bidders, within five (5) calendar days, not including Saturday, Sundays, and legal holidays, after 
the undersigned has received notice that the contract has been awarded to him/her. 

The undersigned, as bidder, declares that he/she is aware of the provisions of Section 3700 of the 
California Labor Code which require every employer to be insured against liability for workers' 
compensation or to undertake self insurance in accordance with the provisions of that code, and 
will comply with such provisions before commencing the performance of the work of this contract. 

The bidder's execution of the signature portion of this bid proposal shall also constitute an 
endorsement and execution of those certifications, questionnaires, and assurances which are a part 
of this proposal. 

ADDENDA:  The undersigned acknowledges and confirms the receipt of the following Addenda:  

Addenda Number  Date   

     

     

     

and agrees that said addenda are covered in the bid proposal and shall form a part of the Contract 
Documents. 
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If bidder or other interested person is a corporation, state legal name of corporation, also names of 
the president, secretary, treasurer, and manager thereof; if a partnership, state true name of firm, 
also names of all individual co-partners composing firm; if bidder or other interested person is an 
individual, state first and last names in full. 

  

  

Bidder warrants and represents that he/she is licensed in accordance with an Act providing for the 
registration of Contractors, License No.  , Class  , License 
Expiration Date  . (Note: The successful bidder must possess the license 
classification specified in the Notice to Bidders upon award of this contract.) 

 Name of Bidder  

 Signature of Bidder  

 Printed Name and Title  

 Business Address  

 Email Address   

 Telephone Number  

 Date  

 DIR Registration No.*  
 

NOTICE. . . . . .If bidder is a corporation, the legal name of the corporation shall be set forth above 
together with the signature of the officer or officers authorized to sign contract in behalf of the 
corporation; if bidder is a partnership, the true name of the firm shall be set forth above together 
with the signature of the partner or partners authorized to sign contracts in behalf of the partnership; 
and if the bidder is an individual, his or her signature shall be placed above. If signature is by an 
agent, other than an officer of a corporation or a member of a partnership, a Power of Attorney 
must be on file with the County prior to opening of bids or submitted with the bid; otherwise, the 
bid will be disregarded as irregular and unauthorized. 

* Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be listed on the bid proposal 
for this public works project unless registered with the Department of Industrial Relations pursuant to 
Labor Code Section 1725.5. 

 
 
 
 
 

RETURN THIS FORM WITH YOUR BID PROPOSAL 
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BIDDERS INFORMATION LIST 

All bidders/proposers are required to provide the following information for all DBE and non-DBE contractors, who provided a 
proposal, bid, quote, or were contacted by the proposed prime contractor. This information is required from the proposed prime 
contractor and shall be submitted with their bid proposal. The Department of Public Works will use this information to maintain 
and update a “Bidder’s List” to assist in the overall annual Disadvantaged Business Enterprise (DBE) availability goal setting 
process required for Federal-aid projects. This information is also being made available to other local agencies for the same purpose. 
To the extent permitted by law, all information submitted will be held in strict confidence and will not be shared without your 
consent except as noted above. 

Contractor:  Prime Contractor  Subcontractor  Supplier  Other:   
Firm Name:   Phone:   
 
Business Address:   Fax:   

   
License No. 
and Classification   Years in Business:   
 
Contact Person:   
 
Is the firm currently certified as a DBE by Caltrans?  No  Yes Cert. Number:   

Gross Annual Receipts for last year: 
 less than $1 million  less than $5 million  less than $10 million 

  less than $15 million  more than $15 million 

Type of work/ services/ materials provided for this job: 
 Contractor  Supplier  Manufacturer Trucking  Broker 

 Other (describe):   

Contractor Specialty for this job: 
 Roadway Construction (including signing, paving, and concrete)   (237310) 

 Roadway Painting/Striping   (237310) 

 Highway Lighting & Signal Installation   (238210) 

 Bridge Construction   (237310) 

 Tunnel Construction   (237990) 

 Water, Sewer, & Pipeline Construction   (237110) 

 Power & Communication Transmission Line (including conduit construction)   (237130) 

 Landscaping    (561730) 

 Irrigation   (237110) 

 Other Heavy Construction (including parks, reclamation, reservoir, water & sewer treatment facilities) (237990) 

 Masonry (including retaining walls and foundations)   (238140) 

 Concrete Retaining Walls   (238110) 

 Building Construction   (236210/236220) 

 Other (describe):   
  -  Copy sheet as needed 
  -  None of the information requested on this form is material to the County’s determination of which 

Bidder’s Bid is the lowest responsive bid. 
RETURN THIS FORM WITH YOUR BID PROPOSAL 
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DESIGNATION OF SUBCONTRACTORS FORM – BASE BID 

In compliance with the provisions of Sections 4100-4113 of the Public Contract Code of the State of California, and any amendments thereto, the 
undersigned bidder sets forth the following:  
a. The name and location of the place of business of each subcontractor who will perform work or labor, or render service to the undersigned Prime 

Contractor in or about the construction of the work or improvement, or a subcontractor licensed by the State of California who, under subcontract 
to the Prime Contractor, specially fabricates and installs a portion of the work or improvement according to detailed drawings contained in the 
plans and specifications, in an amount in excess of one-half of one percent of the undersigned Prime Contractor's total bid or in the case of bids 
for the construction of streets and highways, including bridges, in excess of one-half of one percent or ten thousand dollars ($10,000), whichever 
is greater.*  

b. The portion of the work which will be done by each such subcontractor. Only one subcontractor shall be listed for each such portion. If the 
subcontractor is not performing all of the work under the bid item number(s) listed for that subcontractor, the bidder shall set forth the portion of 
the work relating to said bid item number(s) that will be done by the subcontractor.  

 
Bid Schedule 

Item No. 

Description of Portion of 
Work (if applicable) 

Subcontractor License 
No. 

DIR Reg. 
No.** 

Address Percent of 
Total Bid Price 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

       

 
 

  
 

   
 

 
 

       

By:
  

(Bidder's Signature/Printed Name and Title/Company Name)  
 
NOTES: * When there is a failure to list a subcontractor, as required, the law provides that the Contractor agrees to do the work with his or her own forces. In such case, bidder 

must be authorized to perform said work. Any bid not complying with the provisions hereof may be rejected.  
 ** Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be listed on the bid proposal for this public works project unless registered with the 

Department of Industrial Relations pursuant to Labor Code Section 1725.5. 

RETURN THIS FORM WITH YOUR BID PROPOSAL 
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DESIGNATION OF SUBCONTRACTORS FORM – ADDITIVE BID 1 

In compliance with the provisions of Sections 4100-4113 of the Public Contract Code of the State of California, and any amendments thereto, the 
undersigned bidder sets forth the following:  
a. The name and location of the place of business of each subcontractor who will perform work or labor, or render service to the undersigned Prime 

Contractor in or about the construction of the work or improvement, or a subcontractor licensed by the State of California who, under subcontract 
to the Prime Contractor, specially fabricates and installs a portion of the work or improvement according to detailed drawings contained in the 
plans and specifications, in an amount in excess of one-half of one percent of the undersigned Prime Contractor's total bid or in the case of bids 
for the construction of streets and highways, including bridges, in excess of one-half of one percent or ten thousand dollars ($10,000), whichever 
is greater.*  

b. The portion of the work which will be done by each such subcontractor. Only one subcontractor shall be listed for each such portion. If the 
subcontractor is not performing all of the work under the bid item number(s) listed for that subcontractor, the bidder shall set forth the portion of 
the work relating to said bid item number(s) that will be done by the subcontractor.  

 
Bid Schedule 

Item No. 

Description of Portion of 
Work (if applicable) 

Subcontractor License 
No. 

DIR Reg. 
No.** 

Address Percent of 
Total Bid Price 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

       

 
 

  
 

   
 

 
 

       

By:
  

(Bidder's Signature/Printed Name and Title/Company Name)  
 
NOTES: * When there is a failure to list a subcontractor, as required, the law provides that the Contractor agrees to do the work with his or her own forces. In such case, bidder 

must be authorized to perform said work. Any bid not complying with the provisions hereof may be rejected.  
 ** Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be listed on the bid proposal for this public works project unless registered with the 

Department of Industrial Relations pursuant to Labor Code Section 1725.5. 

RETURN THIS FORM WITH YOUR BID PROPOSAL 
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DESIGNATION OF SUBCONTRACTORS FORM – ADDITIVE BID 2 

In compliance with the provisions of Sections 4100-4113 of the Public Contract Code of the State of California, and any amendments thereto, the 
undersigned bidder sets forth the following:  
a. The name and location of the place of business of each subcontractor who will perform work or labor, or render service to the undersigned Prime 

Contractor in or about the construction of the work or improvement, or a subcontractor licensed by the State of California who, under subcontract 
to the Prime Contractor, specially fabricates and installs a portion of the work or improvement according to detailed drawings contained in the 
plans and specifications, in an amount in excess of one-half of one percent of the undersigned Prime Contractor's total bid or in the case of bids 
for the construction of streets and highways, including bridges, in excess of one-half of one percent or ten thousand dollars ($10,000), whichever 
is greater.*  

b. The portion of the work which will be done by each such subcontractor. Only one subcontractor shall be listed for each such portion. If the 
subcontractor is not performing all of the work under the bid item number(s) listed for that subcontractor, the bidder shall set forth the portion of 
the work relating to said bid item number(s) that will be done by the subcontractor.  

 
Bid Schedule 

Item No. 

Description of Portion of 
Work (if applicable) 

Subcontractor License 
No. 

DIR Reg. 
No.** 

Address Percent of 
Total Bid Price 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

       

 
 

  
 

   
 

 
 

       

By:
  

(Bidder's Signature/Printed Name and Title/Company Name)  
 
NOTES: * When there is a failure to list a subcontractor, as required, the law provides that the Contractor agrees to do the work with his or her own forces. In such case, bidder 

must be authorized to perform said work. Any bid not complying with the provisions hereof may be rejected.  
 ** Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be listed on the bid proposal for this public works project unless registered with the 

Department of Industrial Relations pursuant to Labor Code Section 1725.5. 

RETURN THIS FORM WITH YOUR BID PROPOSAL 
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DESIGNATION OF SUBCONTRACTORS FORM – ADDITIVE BID 3 

In compliance with the provisions of Sections 4100-4113 of the Public Contract Code of the State of California, and any amendments thereto, the 
undersigned bidder sets forth the following:  
a. The name and location of the place of business of each subcontractor who will perform work or labor, or render service to the undersigned Prime 

Contractor in or about the construction of the work or improvement, or a subcontractor licensed by the State of California who, under subcontract 
to the Prime Contractor, specially fabricates and installs a portion of the work or improvement according to detailed drawings contained in the 
plans and specifications, in an amount in excess of one-half of one percent of the undersigned Prime Contractor's total bid or in the case of bids 
for the construction of streets and highways, including bridges, in excess of one-half of one percent or ten thousand dollars ($10,000), whichever 
is greater.*  

b. The portion of the work which will be done by each such subcontractor. Only one subcontractor shall be listed for each such portion. If the 
subcontractor is not performing all of the work under the bid item number(s) listed for that subcontractor, the bidder shall set forth the portion of 
the work relating to said bid item number(s) that will be done by the subcontractor.  

 
Bid Schedule 

Item No. 

Description of Portion of 
Work (if applicable) 

Subcontractor License 
No. 

DIR Reg. 
No.** 

Address Percent of 
Total Bid Price 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

 
 

  
 

   
 

 
 

       

 
 

  
 

   
 

 
 

       

By:
  

(Bidder's Signature/Printed Name and Title/Company Name)  
 
NOTES: * When there is a failure to list a subcontractor, as required, the law provides that the Contractor agrees to do the work with his or her own forces. In such case, bidder 

must be authorized to perform said work. Any bid not complying with the provisions hereof may be rejected.  
 ** Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be listed on the bid proposal for this public works project unless registered with the 

Department of Industrial Relations pursuant to Labor Code Section 1725.5. 

RETURN THIS FORM WITH YOUR BID PROPOSAL 
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BIDDER'S NON-COLLUSION DECLARATION (STATE FORM) 
 
Bidder hereby states, under penalty of perjury, that the bid is not made in the interest of, or on 
behalf of, any undisclosed person, partnership, company, association, organization, or corporation; 
that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or 
that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, 
sought by agreement, communication, or conference with anyone to fix the bid price of the bidder 
or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder, or to secure any advantage against the public body awarding the contract of anyone 
interested in the proposed contract; that all statements contained in the bid are true; and, further, 
that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will 
not pay, any fee to any corporation, partnership, company association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct. 
 
 

  
(Name of Company)  

By:   

  
Printed Name 

  
Title 

Date:   
 

 
 
 
 
 
 
 
 
 

RETURN THIS FORM WITH YOUR BID PROPOSAL 
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BIDDER'S BOND 

KNOW ALL BY THESE PRESENTS: 

That we,   

  

as Principal, and   

 , 

as Surety, are held and firmly bound unto the County of San Luis Obispo, State of California 

(hereinafter called “County”) in the penal sum of Ten Percent (10%) of the total aggregate amount 

of the bid of the Principal above named, submitted by said Principal to the County for the work 

described below, for the payment of which sum in lawful money of the United States, well and 

truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. In no case shall the liability of the Surety hereunder exceed 

the sum of   

  ($ ). 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That whereas a bid to County for certain construction specifically described as follows, for which 

bids are to be opened on  , 20 , has been submitted by 

Principal to County for: 

 
2015-16 CHIP SEAL  

VARIOUS COUNTY ROADS 
SAN LUIS OBISP COUNTY, CA 

CONTRACT NO. 300563 
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NOW, THEREFORE, if the aforesaid Principal shall not withdraw said bid after the time 

fixed in the Notice to Bidders for the opening of the same, and shall within five (5) calendar days, 

not including Saturdays, Sundays, and legal holidays, after receipt of written notice that the 

contract has been awarded to him/her, enter into a written contract with County, in the prescribed 

form, in accordance with the bid as accepted, and file with the County the certificates of insurance 

as stipulated in Article 7 of the Agreement and the two bonds, one to guarantee faithful 

performance and the other to guarantee payment for labor and materials, as required by law, then 

this obligation shall be null and void; otherwise, it shall remain in full force and effect, and the 

penal sum guaranteed by this bond shall be forfeited to the County.  

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration or addition to the terms of said contract or to the work to be performed thereunder or the 

specifications accompanying the same shall in any manner affect its obligations on this bond, and 

it does hereby waive notice of any such change, extension, alteration, or addition. 

In the event suit is brought upon said bond by County and judgment is recovered, the Surety 

shall pay all costs incurred by County in such suit, including a reasonable attorney's fee to be fixed 

by the court. Death of the Principal shall not relieve Surety of its obligations hereunder. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on this   day 

of , 20 . 

 

 
  (Seal) 

 
  (Seal) 

 
  (Seal) 
Principal  

 
  (Seal) 

 
  (Seal) 

 
  (Seal) 
Surety  

 
  

 
  
Address 

 
NOTE:  
 
Signatures of those executing for Surety must be properly acknowledged. 
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COUNTY OF SAN LUIS OBISPO 
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 

 
CONTRACT AGREEMENT 

 
FOR 

 
2015-16 CHIP SEAL  

VARIOUS COUNTY ROADS 
SAN LUIS OBISP COUNTY, CA 

CONTRACT NO. 300563 
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COUNTY OF SAN LUIS OBISPO 
 

AGREEMENT 
 
THIS AGREEMENT, made and entered into this   day of  , 20 , 
between the County of San Luis Obispo, a political subdivision and county of the State of 
California, party of the first part, hereinafter called "County" and   
  the party of the second part, hereinafter called "Contractor". 
 
WITNESSETH, that for and in consideration of the mutual covenants and agreements hereinafter 
contained, the parties hereto agree as follows:  
 
ARTICLE 1 – WORK 

That the Contractor will, at its own proper cost and expense, do all the work and furnish all the 
equipment and materials necessary to construct and complete in good and workmanlike manner to 
the satisfaction of the Board of Supervisors of said County, for  

2015-16 CHIP SEAL  
VARIOUS COUNTY ROADS 

SAN LUIS OBISP COUNTY, CA 
CONTRACT NO. 300563 

 
all in strict accordance with the Contract Documents, including without limitation, the Project 
Plans, the Standard Specifications of the State of California, Department of Transportation, dated 
May 2006 (hereinafter called, “Standard Specifications”), the Standard Plans of the State of 
California, Department of Transportation, dated May 2006 (hereinafter called, “Standard Plans”), 
and the Special Provisions therefor, on file in the Department of Public Works and Transportation 
and the Office of the Clerk of the Board of Supervisors of the County of San Luis Obispo, State 
of California. 
 
ARTICLE 2 – CONTRACT 

This Agreement, together with the Notice and Instructions to Bidders, Bid Proposal and Forms, 
Standard Specifications, Standard Plans, the Special Provisions, including without limitation the 
Project Plans incorporated therein, and all addenda thereto, form the contract, and said documents 
by this reference become as fully a part of this Agreement as if set forth in full and are herein 
sometimes referred to as “Contract” or as “Contract Documents”. The terms set forth below, when 
utilized in said documents, shall mean as follows:   
 

PUBLIC WORKS DIRECTOR: Means the Director of Public Works and Transportation 
(hereinafter, also the Department of Public Works) of the County of San Luis Obispo, State 
of California, acting either directly or through properly authorized agent(s), acting within 
the scope of the particular duties delegated to them, including registered engineers 
employed by the Department of Public Works and Transportation. 
 
COUNTY CLERK: Means the Clerk of the Board of Supervisors of the County of San 
Luis Obispo, State of California. 
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ARTICLE 3 – CONTRACT TIMES 

The Contractor shall begin work within ten (10) calendar days, not including Saturdays, Sundays, 
or legal holidays, from the date of receipt of the County's Notice to Contractor to Proceed, and the 
work to be accomplished under this contract shall be completed within the time limit provided in 
Section 4, “Prosecution and Progress of the Work”, of the Special Provisions. Attention is directed 
to the provisions of said Section 4, “Prosecution and Progress of the Work”, of the Special 
Provisions for the amount of liquidated damages. 

ARTICLE 4 – CONTRACT PRICE 

The total Contract price is the amount of the Contractor’s bid as set forth in the award of the 
Contract approved by the County’s Board of Supervisors.  The Contractor will receive and accept 
and the County will pay the prices specified in the attached Bid Proposal, which is incorporated 
herein by reference, as full compensation for furnishing all labor, materials, and equipment for 
doing all the work contemplated and embraced in this Agreement. To the extent permitted by law, 
the Contractor assumes during the progress of the work and before its acceptance, any and all loss 
or damage arising out of the nature of the work aforesaid or from the action of the elements, or 
from any unforeseen difficulties or obstructions which may arise or be encountered in the 
prosecution of the work until its acceptance by the County; and assumes any and all expenses 
incurred by or in consequence of the suspension or discontinuance of work, for well and faithfully 
completing the work, and the whole thereof, in the manner and to the requirements of the Plans, 
Special Provisions, Standard Specifications, Standard Plans, and the Public Works Director. 

ARTICLE 5 – SUBCONTRACTING 

The Contractor's attention is directed to the provisions of Section 2-1.02, “Required Listing of 
Proposed Subcontractors,” of the Special Provisions and the requirements contained therein. 

Additionally, the Contractor's attention is directed to the provisions of the “Subletting and 
Subcontracting Fair Practices Act” set forth in Sections 4100-4114 of the Public Contract Code.  

ARTICLE 6 

The Contractor agrees that the Public Works Director shall decide as to the meaning of the 
Standard Specifications, Standard Plans, and Special Provisions for the work, including without 
limitation the Project Plans incorporated therein, where the same may be found to be obscure or in 
dispute and the decision shall be final. The Public Works Director shall have the right to correct 
any errors or omissions therein when such corrections are necessary to the proper fulfillment of 
the intention of the Special Provisions, Standard Specifications and Standard Plans; the action of 
such corrections is to take effect from the time said Public Works Director gives notice thereof to 
the Contractor. 

ARTICLE 7 - INSURANCE REQUIREMENTS 

Contractor, at its sole cost, shall purchase and maintain the insurance policies set forth below on 
all of its operations under this Agreement.  All of the insurance companies providing insurance for 
Contractor shall have, and provide evidence of, an A.M. Best & Co. rating of A:VII or above, 
unless exception is granted by Risk Manager. Further, all policies shall be maintained for the full 
term of this Agreement and related warranty period if applicable. 
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7.01 SCOPE AND LIMITS OF REQUIRED INSURANCE POLICIES 

A. COMMERCIAL GENERAL LIABILITY 

Policy shall include coverage at least as broad as set forth in Insurance Services 
Office Commercial General Liability Coverage (CG 00 01) with policy limits of 
not less than $2 million dollars combined single limit per occurrence.  Policy shall 
be endorsed with the following specific language or contain equivalent language in 
the policy: 

i.) The County of San Luis Obispo, its officers, officials, employees, and 
volunteers are named as an additional insured for all liability arising out of the 
operations by or on behalf of the named insured in the performance of this 
Agreement.  General liability coverage can be provided in the form of an 
endorsement to the Contractor’s insurance as least as broad as ISO Form CG 
20 10 11 85 or if not available, through the addition of both CG 20 10 and CG 
20 37 (if a later edition is used). 

ii.) The insurance provided herein shall be considered primary coverage to the 
County of San Luis Obispo with respect to any insurance or self insured 
retention maintained by the County. Further, the County’s insurance shall be 
considered excess insurance only and shall not be called upon to contribute to 
this insurance. 

iii.) The policy shall not be cancelled or materially changed without first giving 
thirty days prior written notice to the County of San Luis Obispo, Department 
of Public Works. 

B. BUSINESS AUTOMOBILE POLICY 

Policy shall include coverage at least as broad as set forth in the liability section of 
Insurance Services Office Business Auto Coverage (CA 00 01) with  policy limits 
of no less than $1 million dollars combined single limit for each occurrence. Said 
insurance shall include coverage for owned, non-owned, and hired vehicles.  Policy 
shall be endorsed with the following specific language or contain equivalent 
language in the policy: 

i.) The County of San Luis Obispo, its officers, officials, employees, and 
volunteers are named as an additional insured for all liability arising out of the 
operations by or on behalf of the named insured in the performance of this 
Agreement. 

ii.) The policy shall not be cancelled or materially changed without first giving 
thirty days prior written notice to the County of San Luis Obispo, Department 
of Public Works. 

C. WORKERS’ COMPENSATION / EMPLOYERS’ LIABILITY INSURANCE 

i. Workers’ Compensation: policy shall provide statutory limits as required by 
State of California. Policy shall be endorsed with the following specific 
language or contain equivalent language in the policy:  



A-26 

a. Contractor and its insurer shall waive all rights of subrogation against the 
County, its officers and employees for workers’ compensation losses 
arising out of this Agreement. 

b. The policy shall not be cancelled or materially changed without first giving 
thirty days prior written notice to the County of San Luis Obispo, 
Department of Public Works. 

ii. Employer’s Liability:  policy shall provide $1 million dollars per accident for 
bodily injury or disease. 

If the Contractor maintains higher limits than the minimum shown above, the 
County requires and shall be entitled to coverage for the higher limits maintained 
by the Contractor. 

7.02 DEDUCTIBLES AND SELF-INSURANCE RETENTIONS 

All deductibles and/or self-insured retentions which apply to the insurance policies 
required herein will be declared in writing and approved by the County prior to 
commencement of this Agreement. 

7.03 DOCUMENTATION 

Prior to commencement of work and annually thereafter for the term of this Agreement, 
Contractor will provide to the County of San Luis Obispo, Department of Public Works, 
Room 207, County Government Center, CA 93408, Attention Design Engineer, Contract 
No. 300563, properly executed certificates of insurance clearly evidencing the coverage, 
limits, and endorsements specified in this Agreement. Further, at the County’s request, the 
Contractor shall provide certified copies of the insurance policies within thirty days of 
request. 

Failure of the County to demand such certificates or other evidence of Contractor's full 
compliance with these insurance requirements or failure of the County to identify a 
deficiency in compliance from the evidence provided shall not be construed as a waiver of 
Contractor’s obligation to maintain such insurance. 

7.04 ABSENCE OF INSURANCE COVERAGE 

County may direct Contractor to immediately cease all activities with respect to this 
Agreement if it determines that Contractor fails to carry, in full force and effect, all 
insurance policies with coverage levels at or above the limits specified in this Agreement. 
Any delays or expense caused due to stopping of work and change of insurance shall be 
considered Contractor’s delay and expense. 

7.05 SPECIAL RISKS OR CIRCUMSTANCES 

The County reserves the right to modify these requirements, including limits, based on the 
nature of the risk, prior experience, insurer, coverage, or other special circumstances. 
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ARTICLE 8 – INDEMNIFICATION 

8.01 A.1 GENERAL 

To the fullest extent permitted by law, the Contractor assumes liability for and 
agrees, at the Contractor’s sole cost and expense, to promptly and fully indemnify, 
protect, hold harmless and defend (even if the allegations are false, fraudulent, or 
groundless), the County, its Board and each member thereof, and their respective 
officials, officers, directors, employees, commission members, representatives, and 
agents (“Indemnitees”), from and against any and all claims, allegations, actions, 
suits, arbitrations, administrative proceedings, regulatory proceedings, or other 
legal proceeds, causes of action, demands, costs, judgments, liens, stop payment 
notices, penalties, liabilities, damages, losses, anticipated losses of revenues, and 
expenses (including, but not limited to, any fees of accountants, attorneys, experts, 
or other professionals, or investigation expenses), or losses of any kind or nature 
whatsoever, whether actual, threatened, or alleged, arising out of, resulting from, 
or in any way (either directly or indirectly), related to the Work, the Project or any 
breach of the Contract by Contractor or any of its officers, agents, employees, 
Subcontractors, Sub-subcontractors, or any person performing any of the Work, 
pursuant to a direct or indirect contract with the Contractor (“Indemnity Claims”).  
Such Indemnity Claims include, but are not limited to, claims for:   

1. Any activity on or use of the County’s premises or facilities; 

2. Any liability incurred due to Contractor acting outside the scope of its authority 
pursuant to the Contract, whether or not caused in part by an Indemnified Party; 

3. The failure of Contractor or the Work to comply with any applicable law, 
permit, or orders; 

4. Any misrepresentation, misstatement or omission with respect to any statement 
made in the Contract Documents or any document furnished by the Contractor 
in connection therewith;   

5. Any breach of any duty, obligation or requirement under the Contract 
Documents, including, but not limited to any breach of Contractor’s warranties, 
representations, or agreements set forth in the Contract Documents; 

6. Any failure to coordinate the Work with the County’s separate contractors;  

7. Any failure to provide notice to any party as required under the Contract 
Documents;  

8. Any failure to act in such a manner as to protect the Project from loss, cost, 
expense, or liability;  

9. Bodily or personal injury, emotional injury, sickness or disease, or death at any 
time to any persons including without limitation employees of Contractor;  

10. Damage or injury to real property or personal property, equipment and materials 
(including, but without limitation, property under the care and custody of the 
Contractor or the County) sustained by any person or persons (including, but 
not limited to, companies, corporations, utility company or property owner, 
Contractor and its employees or agents, and members of the general public);  
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11. Any liability imposed by applicable law including, but not limited to criminal 
or civil fines or penalties;  

12. Any dangerous, hazardous, unsafe or defective condition of, in or on the site, 
of any nature whatsoever, which may exist by reason of any act, omission, 
neglect, or any use or occupation of the site by Contractor, its officers, agents, 
employees, or Subcontractors;  

13. Any operation conducted upon or any use or occupation of the site by 
Contractor, its officers, agents, employees, or Subcontractors under or pursuant 
to the provisions of the Contract or otherwise;  

14. Any acts, errors, omission or negligence of Contractor, its officers, agents, 
employees, or Subcontractors;  

15. Infringement of any patent rights, licenses, copyrights or intellectual property 
which may be brought against the Contractor or the County arising out of 
Contractor’s Work, for which the Contractor is responsible;  and  

16. Any and all claims against the County seeking compensation for labor 
performed or materials used or furnished to be used in the Work or alleged to 
have been furnished on the Project, including all incidental or consequential 
damages resulting to the County from such claims. 

 A.2 EFFECT OF INDEMNITEES’ ACTIVE NEGLIGENCE 
 
Contractor’s obligations to indemnify and hold the Indemnitees harmless exclude 
only such portion of any Indemnity Claim which is attributable to the active 
negligence or willful misconduct of the Indemnitee, provided such active 
negligence or willful misconduct is determined by agreement of the parties or by 
findings of a court of competent jurisdiction.  In instances where an Indemnitee’s 
active negligence accounts for only a percentage of the liability for the Indemnity 
Claim involved, the obligation of Contractor will be for that entire percentage of 
liability for the Indemnity Claim not attributable to the active negligence or willful 
misconduct of the Indemnitee(s).  Such obligation shall not be construed to negate, 
abridge or otherwise reduce any other right or obligation of indemnity which would 
otherwise exist as to any party or person described in this Article 8 A.  Subject to 
the limits set forth herein, the Contractor, at its own expense, shall satisfy any 
resulting judgment that may be rendered against any Indemnitee resulting from an 
Indemnity Claim.  The Indemnitees shall be consulted with regard to any proposed 
settlement. 
 

A.3 INDEPENDENT DEFENSE OBLIGATION 
 
The duty of the Contractor to indemnify and hold harmless the Indemnitees 
includes the separate and independent duty to defend the Indemnitees, which duty 
arises immediately upon receipt by Contractor of the tender of any Indemnity Claim 
from an Indemnitee.  The Contractor’s obligation to defend the Indemnitee(s) shall 
be at Contractor’s sole expense, and not be excused because of the Contractor’s 
inability to evaluate liability or because the Contractor evaluates liability and 
determines that the Contractor is not liable.  This duty to defend shall apply whether 
or not an Indemnity Claim has merit or is meritless, or which involves claims or 
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allegations that any or all of the Indemnitees were actively, passively, or 
concurrently negligent, or which otherwise asserts that the Indemnitees are 
responsible, in whole or in part, for any Indemnity Claim. The Contractor shall 
respond within thirty (30) calendar days to the tender of any Indemnity Claim for 
defense and/or indemnity by an Indemnitee, unless the Indemnitee agrees in writing 
to an extension of this time.  The defense provided to the Indemnitees by Contractor 
shall be by well qualified, adequately insured and experienced legal counsel 
acceptable to the County. 
 

 A.4 INTENT OF PARTIES REGARDING SCOPE OF INDEMNITY 
 

It is the intent of the parties that the Contractor and its Subcontractors of all tiers 
shall provide the Indemnitees with the broadest defense and indemnity permitted 
by Applicable Law.  In the event that any of the defense, indemnity or hold harmless 
provisions in the Contract Documents are found to be ambiguous, or in conflict 
with one another, it is the parties’ intent that the broadest and most expansive 
interpretation in favor of providing defense and/or indemnity to the Indemnitees be 
given effect. 
 

A.5 WAIVER OF INDEMNITY RIGHT AGAINST INDEMNITEES 
 
With respect to third party claims against the Contractor, to the fullest extent 
permitted by law, the Contractor waives any and all rights to any type of express or 
implied indemnity against the Indemnitees. 
 

A.6 SUBCONTRACTOR REQUIREMENTS 
 
In addition to the requirements set forth hereinabove, Contractor shall ensure, by 
written subcontract agreement, that each of Contractor’s Subcontractors of every 
tier shall protect, defend, indemnify and hold harmless the Indemnitees with respect 
to Indemnity Claims arising out of, in connection with, or in any way related to 
each such Subcontractors’ Work on the Project in the same manner in which 
Contractor is required to protect, defend, indemnify and hold the Indemnitees 
harmless.  In the event Contractor fails to obtain such defense and indemnity 
obligations from others as required herein, Contractor agrees to be fully responsible 
to the Indemnitees according to the terms of this Article 8 A. 
 

A.7 NO LIMITATION OR WAIVER OF RIGHTS 
 
Contractor’s obligations under this Article 8 A are in addition to any other rights or 
remedies which the Indemnitees may have under the law or under the Contract 
Documents.  Contractor’s indemnification and defense obligations set forth in this 
Article 8 A are separate and independent from the insurance provisions set forth in 
the Contract Documents, and do not limit, in any way, the applicability, scope, or 
obligations set forth in such insurance provisions.  The purchase of insurance by 
the Contractor with respect to the obligations required herein shall in no event be 
construed as fulfillment or discharge of such obligations.  In any and all claims 
against the Indemnitees by any employee of the Contractor, any Subcontractor, any 
supplier of the Contractor or Subcontractors, anyone directly or indirectly 
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employed by any of them, or anyone for whose acts any of them may be liable, the 
obligations under this Article 8 A shall not be limited in any way by any limitation 
on the amount or type of damages, compensation or benefits payable by or for the 
Contractor or any Subcontractor or any supplier of either of them, under workers’ 
or workmen’s compensation acts, disability benefit acts or other employee benefit 
acts.  Failure of the County to monitor compliance with these requirements imposes 
no additional obligations on the County and will in no way act as a waiver of any 
rights hereunder. 
 

A.8 WITHHOLDING TO SECURE OBLIGATION 
 
In the event an Indemnity Claim arises prior to final payment to Contractor, the 
County may, in its sole discretion, reserve, retain or apply any monies due 
Contractor for the purpose of resolving such Indemnity Claims; provided, however, 
the County may release such funds if the Contractor provides the County with 
reasonable assurances of protection of the Indemnitees’ interests.  The County shall, 
in its sole discretion, determine whether such assurances are reasonable. 
 

A.9 SURVIVAL OF INDEMNITY OBLIGATIONS 
 
Contractor’s obligations under this Article 8 A are binding on Contractor’s and its 
Subcontractors’ successors, heirs and assigns and shall survive the completion of 
the Work or termination of the Contractor’s performance of the Work. 
 

B.01 RESPONSIBILITY TO OTHER ENTITIES 
 
You are responsible for any liability imposed by law and for injuries to or death of 
any person, including workers and the public, or damage to property. Indemnify 
and save harmless any county, city or district and its officers and employees 
connected with the work, within the limits of which county, city, or district the work 
is being performed, all in the same manner and to the same extent specified for the 
protection of the State. 

ARTICLE 9 – FINAL PAYMENT 

It is mutually agreed between the parties hereto, that no certificate given or payments made under 
this contract, except the final payment, shall be evidence of the performance of this contract, either 
wholly or in part, against any claim of the Contractor. Final payment for the work performed under 
this contract shall not be made until the lapse of thirty-five (35) calendar days after the notice of 
completion of said work has been filed for record and no payment shall be construed to be an 
acceptance of any defective work or improper materials. The Contractor further agrees that 
acceptance by the Contractor of the final payment due under this contract, and the adjustment and 
payment of his/her bill rendered for any work done in accordance with any amendments of this 
Contract, shall be and shall operate as a release to the County of San Luis Obispo from any and all 
claims or liabilities on account of work performed under this Contract except claims or liabilities 
for which written notice of claim or protest has been filed with the Public Works Director. Besides 
guarantees required elsewhere, the Contractor shall and does hereby guarantee all workmanship 
and material for a period of one year from and after both the date of acceptance of the work and 
the recordation of the notice of completion by the County and shall repair or replace any or all 
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work and material, together with any other portions of the work which may be displaced in so 
doing, that in the opinion of the County is or becomes defective during the period of said guarantee 
without expense whatsoever to the County. 

ARTICLE 10 – CONTRACTOR’S REPRESENTATIONS 

The Contractor hereby declares that he/she has read the Contract Documents pertaining to the work 
to be accomplished hereunder, has carefully examined the plans and detail drawings of the work 
to be performed and fully understands the intent and meaning of the same. 

It is further stipulated and agreed that the Contractor shall keep himself/herself fully informed of 
all laws, ordinances, and regulations which do or may affect the conduct of the work, the materials 
used therein or persons engaged or employed thereupon and all such orders of bodies and tribunals 
having any jurisdiction over the same. If it be found that the Special Provisions or Standard 
Specifications for the work conflict with any such law, ordinance or regulation the Contractor shall 
immediately report same to the Public Works Director in writing. The Contractor shall at all times 
observe and comply with and shall cause all his/her agents, employees, and independent 
contractors hired by the Contractor to observe and comply with all such existing and future laws, 
ordinances, regulations, or decrees. 

ARTICLE 11 – APPRENTICES 

Attention is directed to the provisions in Sections 1777.5, 1777.6, and 1777.7 of the Labor Code 
concerning the employment of apprentices by the Contractor or any subcontractor. 

The Contractor and any subcontractor shall comply with the requirements of Sections 1777.5, 
1777.6, and 1777.7 of the Labor Code in the employment of apprentices.  

To insure compliance and complete understanding of the law relating to apprentices, and 
specifically the required ratio thereunder, each contractor or subcontractor should, where some 
question exists, contact the Division of Apprenticeship Standards, 455 Golden Gate Avenue, San 
Francisco, California, or one of its branch offices prior to commencement of work on this contract. 
Responsibility for compliance with said Labor Code Sections lies with the prime contractor.   

ARTICLE 12 – PAYROLL RECORDS 

Attention is directed to the provisions in Section 1776 of the Labor Code concerning Contractor 
and subcontractor payroll records. 

The Contractor and any subcontractor shall comply with the requirements of Section 1776 of the 
Labor Code. 

ARTICLE 13 – EQUAL EMPLOYMENT OPPORTUNITY 

During the performance of this contract, Contractor agrees to comply with all of the Equal 
Employment Opportunity provisions of Executive Order No. 11246 of September 24, 1965, as 
amended by Executive Order 11375 of October 13, 1967, and as supplemented in Department of 
Labor regulations (41 CFR Chapter 60), including the following: 

1. The Contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The Contractor will take affirmative 
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action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex, or national origin. Such action 
shall include, but not be limited to the following: employment, upgrading, demotion or transfer, 
recruitment or recruitment advertising, layoffs or termination, rates of pay or other forms of 
compensation, and selection for training, including apprenticeship. The Contractor agrees to 
post in conspicuous places, available to employees and applicants for employment, notices to 
be provided by the Department of Public Works setting forth the provisions of this 
nondiscrimination clause. 

2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf 
of the Contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex, or national origin. 

3. The Contractor will send to each labor union or representative of workers with which he/she 
has a collective bargaining agreement or other contract or understanding, a notice, to be 
provided by the Department of Public Works, advising the said labor union or worker's 
representative of the Contractor's commitments under this Article 14 and shall post copies of 
the Notice in conspicuous places available to employees and applicants for employment. 

4. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations (41 CFR, Part 60) and relevant orders of the Secretary of 
Labor. 

5. The Contractor will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the County of San Luis 
Obispo and the Secretary of Labor for purposes of investigation to ascertain compliance with 
such rules, regulations, and orders. 

6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations or orders, this contract may be cancelled, 
terminated or suspended in whole or in part and the Contractor may be declared ineligible for 
further government contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, and such other 
sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of 
September 24, 1965, or by rule, regulation or order of the Secretary of Labor, or as otherwise 
provided by law. 

7. The Contractor will include the provisions of this Article in every subcontract or purchase 
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant 
to Section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will 
be binding upon each subcontractor or vendor. The Contractor will take such action with 
respect to any subcontract or purchase order as the Public Works Director or the Secretary of 
Labor may direct as a means of enforcing such provisions including sanctions for 
noncompliance:  provided, however, that in the event a contractor becomes involved in, or is 
threatened with litigation with a subcontractor or vendor as a result of such direction by the 
Secretary of Labor, the Contractor may request the United States to enter into such litigation 
to protect the interests of the United States. 
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ARTICLE 14 - SAFETY 

All work conducted by the Contractor and/or subcontractors in the execution of this contract shall 
be in accordance with current CAL OSHA requirements.  Full compensation for compliance with 
the provisions of this Article shall be considered as included in the other items of work and no 
additional compensation will be allowed therefor. 

ARTICLE 15 – BONDS  

Contractor agrees that the Payment Bond and Performance Bond attached to this Agreement are 
for reference purposes only, and shall not be considered a part of this Agreement or any other 
Contract Document. Contractor further agrees that said bonds are separate obligations of the 
Contractor and its surety, and that any attorney’s fee provision contained in any payment bond or 
performance bond shall not apply to any legal action between Contractor and County to enforce 
any provision of the Contract Documents.  

ARTICLE 16 – ATTORNEYS FEES  

No provisions of the Contract Documents provide either the Contractor or the County the right to 
be awarded any attorney’s fees and/or costs under Civil Code section 1717 in any legal action 
brought by either party to enforce any provision of the Contract Documents against the other party. 
The parties agree that any references to attorney’s fees in language describing indemnification 
obligations do not constitute a contractual provision that would provide either the Contractor or 
the County the right to be awarded any attorney’s fees and/or costs under Civil Code section 1717 
in any legal action brought by either party to enforce any provision of the Contract Documents 
against the other party. Any other language in the Contract Documents providing for a recovery of 
attorney’s fees shall be strictly construed as not including the recovery of any attorney’s fees 
incurred by either Contractor or County in any legal action brought by either party to enforce any 
provision of the Contract Documents against the other party. 

The parties agree that the Contract Documents contain no provisions that would allow either the 
Contractor or the County to be awarded attorney’s fees and/or costs under Civil Code section 1717. 
Nothing in this Article affects any right by Contractor or County to recover attorney’s fees or costs 
by operation of any law other than Civil Code section 1717. 

In the event of any conflict between language in this Article and any other language in the Contract 
Documents, the language in this Article shall prevail. 
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PERFORMANCE BOND 

 

KNOW ALL BY THESE PRESENTS:  That 

 WHEREAS, the Board of Supervisors of the County of San Luis Obispo, State of 

California, has awarded to   

  

(hereinafter designated as “Principal”) a contract for   

  

  

 ; and 

 WHEREAS, said Principal is required under the terms of said contract to furnish a bond 

for the faithful performance of said contract; 

NOW, THEREFORE, we, the Principal and   

 , as Surety, are held and firmly bound 

unto the County of San Luis Obispo, (hereinafter called “County”), in the penal sum of  

   

($ ), lawful money of the United States, for the payment of which sum well 

and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 

 The condition of this obligation is such that if the above bounded Principal, his or its heirs, 

executors, administrators, successors or assigns, shall in all things stand to and abide by, and well 

and truly keep and perform the covenants, conditions and agreements in the said contract and any 

alteration thereof made as therein provided, on his/her or their part, to be kept and performed at 

the time and in the manner therein specified, and in all respects according to their true intent and 

meaning, and shall indemnify and save harmless County, its officers, agents, and employees, as 
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therein stipulated, then this obligation shall become null and void; otherwise it shall be and remain 

in full force virtue and effect. 

And the said Surety, for value received, hereby stipulates and agrees that no change, 

extension of time, alteration or addition to the terms of the contract or to the work to be performed 

thereunder or the specifications accompanying the same shall in any manner affect its obligations 

on this bond, and it does hereby waive notice of any such change, extension of time, alteration, or 

additions to the terms of the contract or to the work or to the specifications. 

In the event suit is brought upon this bond by County and judgment is recovered, Surety 

shall pay all costs incurred by County in such suit, including a reasonable attorney's fee to be fixed 

by the Court. 

Death of the Principal shall not relieve Surety of its obligations hereunder. 
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IN WITNESS WHEREOF, one identical counterpart of this instrument, which shall for all 

purposes be deemed an original thereof, has been duly executed by Principal and Surety above 

named, on the   day of , 20 . 

 

  (Seal) 

  (Seal) 

  (Seal) 
Principal  

  (Seal) 

  (Seal) 

  (Seal) 
Surety  

  

  
Address 

 
NOTE:  
 
Signatures of those executing for Surety must be properly acknowledged.  
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PAYMENT BOND 

 

KNOW ALL BY THESE PRESENTS: 

WHEREAS, the Board of Supervisors of the County of San Luis Obispo, State of 

California, and   

  (hereinafter designated as “Principal”) have  

entered into an agreement for    

 

  

  

which said Agreement, and all of the Contract Documents attached to or forming a part of said 

Agreement, are hereby referred to and made a part hereof; and 

WHEREAS, pursuant to law, the Principal is required before entering upon the 

performance of the Work, to file a good and sufficient bond with the body by whom the contract 

is awarded, to secure claims to which reference is made in Sections 3247 through 3252, inclusive, 

of the Civil Code of California, and Sections 3181, 3110, 3111 and 3112 of the Civil Code of 

California, 

NOW, THEREFORE, said Principal and the undersigned   

  

as corporate surety, are held and firmly bound unto the County of San Luis Obispo, and unto all 

laborers, materialmen, and other persons referred to in said statutes in the sum of  

  

($ ), lawful money of the United States for the payment of which sum well and 

truly made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, jointly 

and severally by these presents. 
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The condition of this obligation is such that if the said Principal, his/her or its heirs, 

executors, administrators, successors or assigns, or subcontractors, shall fail to pay any of the 

persons named in Civil Code Section 3181, or amounts due under the Unemployment Insurance 

Code with respect to work or labor performed by any such claimant, or any amounts required to 

be deducted, withheld, and paid over to the Employment Development Department from the wages 

of employees of the Principal and his/her subcontractors pursuant to Section 13020 of the 

Unemployment Insurance Code, with respect to such work and labor, that the surety herein will 

pay for the same in an amount not exceeding the sum specified in this bond, otherwise the above 

obligation shall be void. In case suit is brought upon this bond, the said surety will pay a reasonable 

attorney's fee to be fixed by the court. 

This bond shall inure to the benefit of any of the persons named in Civil Code Section 3181 

as to give a right of action to such persons or their assigns in any suit brought upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become 

null and void, otherwise it shall be and remain in full force, virtue, and effect. 

And the said Surety, for value received, hereby stipulates and agrees that no change, 

extension of time, alteration or addition to the terms of the contract or to the work to be performed 

thereunder or the specifications accompanying the same shall in any manner affect its obligations 

on this bond, and it does hereby waive notice of any such change, extension of time, alteration, or 

additions to the terms of the contract or to the work or to the specifications. 

Death of the Principal shall not relieve Surety of its obligations hereunder. 
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IN WITNESS WHEREOF one identical counterpart of this instrument, which shall for all 

purposes be deemed an original thereof, has been duly executed by the Principal and Surety above 

named, on the   day of , 20 . 

 

  (Seal) 

  (Seal) 

  (Seal) 
Principal  

  (Seal) 

  (Seal) 

  (Seal) 
Surety  

  

  
Address 

 
 
NOTE: 
Signatures of those executing for Surety must be properly acknowledged. 
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SECTION 1. SPECIFICATIONS AND PLANS 
 
1-1.01 SPECIFICATIONS AND PLANS 

The work embraced herein shall be done in accordance with the Standard 
Specifications of the State of California, Department of Transportation, dated 
May 2006 (hereinafter called, “Standard Specifications”), the Standard Plans of 
the State of California, Department of Transportation, dated May 2006 
(hereinafter called, “Standard Plans”), except to the extent said Standard 
Specifications and/or Standard Plans are modified by these Special Provisions 
or any other portion of the Contract Documents. Wherever State Agencies, 
Departments, or Officers are referred to in the above mentioned Standard 
Specifications and Standard Plans, the comparable County of San Luis Obispo 
Agency, Department, or Officer having jurisdiction shall be meant thereby for 
the purpose of these Contract Documents. 

 
The County hereby elects under Public Contract Code § 20396 to have said 
applicable provisions of the Standard Specifications and Standard Plans 
referenced above, including those provisions modified by these Special 
Provisions, governed by the State Contract Act to the extent, and only to the 
extent, one or both of the following conditions is satisfied:  (1) the applicable 
provisions of the Standard Specifications or Standard Plans expressly refer to 
the State Contract Act; or (2) the County would lack the authority to implement 
the applicable provisions of the Standard Specifications or Standard Plans 
absent the County’s election to have the County’s implementation of the 
provisions governed by the State Contract Act.  
 
No amendment by the Department of Transportation to the Standard 
Specifications shall apply to these Contract Documents unless the 
amendment is expressly set forth in these Special Provisions. 
 

1-1.02 ORDER OF PRECEDENCE 
 
In the event of conflicts or discrepancies among the Contract Documents, 
interpretations will be based on the following order of precedence: 
 
1. Permits and other governmental approvals; 
2. Change Orders and Construction Change Directives, issued after execution 

of the Agreement; 
3. Agreement 
4. Special Provisions; 
5. Project Plans; 
6. Revised Standard Specifications that are included in the Contract 

Documents; 
7. Revised Standard Plans that are included in the Contract Documents; 
8. Standard Specifications; 
9. Standard Plans; 
10. Bidding Documents. 
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In the event of conflicts or discrepancies within the Contract Documents, 
interpretations will be based on the following order of precedence: 
 
1. Written numbers and notes on a drawing govern over graphics: 
2. A detail drawing governs over a general drawing; 
3. A detail specification governs over a general specification; 
4. A specification in a section governs over a specification referenced by that 

section. 
 
  



A-47 

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS 
 

2-1.01 PROPOSAL REQUIREMENTS AND CONDITIONS 

Attention is directed to the provisions in Section 2, “Proposal Requirements and 
Conditions,” of the Standard Specifications and these Special Provisions for the 
requirements and conditions which the bidder must observe in preparation and 
the submission of their bid. 

Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be 
listed on the bid proposal for this public works project unless registered with 
the Department of Industrial Relations pursuant to Labor Code Section 1725.5. 

Pursuant to Labor Code Section 1771.1, no contractor or subcontractor may be 
awarded this public works contract unless registered with the Department of 
Industrial Relations pursuant to Labor Code Section 1725.5. 

This Project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations, pursuant to Labor Code Section 1771.4. 
 
The bidder's bond shall conform to the bond form in the section titled “Bid 
Proposal and Forms” of the Contract Documents and shall be properly filled 
out and executed. The bidder’s bond form included in the Contract Documents 
may be used. 
 
The following provisions for Section 2, “Proposal Requirements and 
Conditions,” of the Standard Specifications are hereby modified as set forth 
hereafter. 
 
Section 2-1.03, “Examination of Plans, Specifications, Contract, and Site of 
Work,” of the Standard Specifications is hereby amended by modifying the first 
sentence of the 5th paragraph to read: “Inspection of such records may be made 
at the Department of Public Works and Transportation of the County of San 
Luis Obispo.” 
 
Section 2-1.05, “Proposal Forms” of the Standard Specifications, is hereby 
amended by substituting the words, “General and Special Provisions” for the 
words, “Proposal and Contract” in the first sentence of the 2nd paragraph and 
by substituting the words, “Notice to Bidders” for the words, “Notice to 
Contractors” in the first sentence of the 3rd paragraph. The 4th paragraph is 
hereby amended to read: “Proposal forms shall be obtained from the 
Department of Public Works and Transportation, County Government Center, 
San Luis Obispo, CA. 93408.” The 5th paragraph is hereby deleted. 
 
Section 2-1.07, “Proposal Guaranty” of the Standard Specifications, is hereby 
amended by substituting the words, “made payable to the County of San Luis 
Obispo” for the words, “made payable to the Director of Transportation” in the 
first paragraph. The 2nd paragraph is hereby amended by adding the following 
sentence, “The provisions of the Public Contract Code § 10181 are applicable 
to this contract.” The first sentence of the last paragraph is hereby amended by 
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substituting the words, “General and Special Provisions” for the words, 
“Proposal and Contract”. The last sentence of the last paragraph is hereby 
deleted. 
 
Section 2-1.08, “Withdrawal of Proposals” of the Standard Specifications, is 
hereby amended by substituting the words, “Office of the Clerk of the Board of 
Supervisors of the County of San Luis Obispo” for the words, “Office Engineer, 
Division of Construction” in the first sentence. The last sentence is hereby 
amended by modifying it to read: “Any bid received at the Office of the Clerk 
of the Board of Supervisors of the County of San Luis Obispo after the date and 
time specified in the Notice to Bidders shall not be considered and shall be 
returned to the bidder unopened nor may any bid be withdrawn after the time 
fixed in the public notice for the opening of bids.” 
 
Section 2-1.105, “Previous Disqualification, Removal or Other Prevention of 
Bidding”, of the Standard Specifications, is hereby amended by deleting the 
first paragraph. 
 
Section 2-1.108, “Compliance with Orders of the National Labor Relations 
Board”, of the Standard Specifications, is hereby amended by modifying the 
last paragraph to read: “The statement required by said Section 10232 is 
included in the section titled “Bid Proposal and Forms” of the Contract 
Documents.” 
 
Section 2-1.11, “Ineligibility to Contract”, of the Standard Specifications is 
hereby amended by modifying the last paragraph to read: “A form for the 
statement required by Section 10285.1 is included in the section titled “Bid 
Proposal and Forms” of the Contract Documents.” 
 

2-1.02 REQUIRED LISTING OF PROPOSED SUBCONTRACTORS 

The designated subcontractors listed in the bidder's proposal shall list therein 
the name and address of all subcontractors to whom the bidder proposes to 
subcontract portions of the work in an amount in excess of 1/2 of one percent 
of the total bid, or in the case of bids for the construction of streets and 
highways, including bridges, in excess of 1/2 of the one percent or $10,000, 
whichever is greater, in accordance with the Subletting and Subcontracting Fair 
Practices Act commencing with Section 4100 of the Public Contract Code. The 
bidder’s attention is invited to other provisions of said Act related to the 
imposition of penalties for a failure to observe its provisions by using 
unauthorized subcontractors or by making unauthorized substitutions. 
 
The bidder shall complete and submit four “DESIGNATION OF 
SUBCONTRACTORS” forms with bidder’s bid proposal in order to be 
considered responsive, one form for the base bid and one form for each of the 
three additive bid items. 
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SECTION 3. AWARD AND EXECUTION OF CONTRACT 
 
3-1.01 AWARD OF CONTRACT 

Attention is directed to the provisions of Section 3, “Award and Execution of 
Contract,” of the Standard Specifications and these Special Provisions for the 
requirements and conditions concerning award and execution of the contract. 
 
The award of contract, if it be awarded, will be to the responsible bidder with 
the lowest responsive bid price on the base bid without any consideration of any 
prices on the additive bid items. The County reserves the right to add any of the 
additive bid items to the award of the contract once the lowest responsible 
bidder has been determined, and the bidder is bound by its bid amount for said 
additive bid items. Such award, if made, will be made within 60 calendar days 
after the opening of proposals, and bidder agrees to be bound by its bid, 
including all of its bid prices, for the entire 60 day period.   

 
If the lowest responsible bidder refuses or fails to execute the contract, the 
Board of Supervisors of the County of San Luis Obispo may award the contract 
to the second lowest responsible bidder. Such award, if made, will be made 
within 90 calendar days after the opening of proposals. If the second lowest 
responsible bidder refuses or fails to execute the contract, the Board of 
Supervisors of the County of San Luis Obispo may award the contract to the 
third lowest responsible bidder. Such award, if made, will be made within 120 
calendar days after the opening of proposals. The periods of time specified 
above within which the award of contract may be made shall be subject to 
extension for such further period as may be agreed upon in writing between the 
County of San Luis Obispo and the bidder concerned. 
 

3-1.02 CONTRACT BONDS 

The successful bidder shall furnish two (2) bonds: 
 

1. The Payment bond to secure the claim payments of laborers, workers, 
mechanics, or materialmen providing goods, labor, or services under the 
contract. This bond shall be equal to one hundred percent (100%) of the 
base plus the additive bid items, if added by the County. 

2. The Performance bond to guarantee the faithful performance of the contract. 
This bond shall be equal to one hundred percent (100%) of the base bid plus 
the additive bid items, if added by the County. 
 

Forms for the two (2) required bonds are included in the section titled “Bid 
Proposal and Forms” of the Contract Documents. 
 
Surety on said bonds must agree that death of the Contractor shall not relieve 
the surety of its obligation hereunder. The said surety, for the value received, 
must stipulate and agree that all alterations, extension of time, extra and 
additional work, and other changes authorized by these Specifications or any 
part of the contract may be made without securing consent of the surety on the 
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contract bonds, and such actions shall not in any way affect the obligations of 
the surety on the bonds. 
 
Attention is directed to the provisions in Section 6-1.075, "Guarantee," of the 
Amendments to the Standard Specifications. 
 

3-1.03 EXECUTION OF CONTRACT 

The contract shall be signed by the successful bidder and returned, together with 
the contract bonds, copy of insurance policies, and Certificates of Insurance, 
with documents to verify any self insurance coverage within five (5) calendar 
days, not including Saturdays, Sundays, and legal holidays, after the bidder has 
received the contract for execution. 

 
The contract shall not be deemed executed by the successful bidder unless all 
of the above documents are received by the County with the signed contract 
within said time period. The bidder’s security may be forfeited for failure to 
execute the contract within the time specified.  
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SECTION 4. PROSECUTION AND PROGRESS OF THE WORK 
 
4-1.01 GENERAL 

Attention is directed to the provisions in Section 8, “Prosecution and Progress,” 
of the Standard Specifications and these Special Provisions. 

The Contractor shall begin work within ten (10) working days from the date of 
receipt of the County’s “Notice to Proceed.” 

This work shall be diligently prosecuted to completion before the expiration of 
42 WORKING DAYS for the base work and 5 ADDITIONAL WORKING 
DAYS FOR ADDITIVE BID 1, 3 ADDITIONAL DAYS FOR ADDITIVE 
BID 2, AND 3 ADDITIONAL DAYS FOR ADDITIVE BID 3 from the date 
of receipt of the County’s “Notice to Proceed.” The Contractor shall not begin 
work in advance of receiving the County’s “Notice to Proceed.” 

4-1.02 LIQUIDATED DAMAGES 

Attention is directed to Section 8-1.07, “Liquidated Damages,” of the Standard 
Specifications and these Special Provisions. 

It is agreed by the parties to the contract that in the case all the work called for 
under the contract in all parts and requirements is not finished or completed 
within the number of working days as set forth in these Special Provisions, 
damage will be sustained by the County of San Luis Obispo, and that it is and 
will be impractical and extremely difficult to ascertain and determine the actual 
damage which the County will sustain in the event of and by reason of such 
delay; and it is therefore agreed that the Contractor will pay to the County of 
San Luis Obispo the sum of TWO THOUSAND EIGHT HUNDRED 
DOLLARS ($2,800.00) per day for each and every calendar days delay in 
finishing the work in excess of the number of working days prescribed above 
as liquidated and agreed damages; and the Contractor agrees to pay said 
liquidated damages herein provided for, and further agrees that the County may 
deduct the amount thereof from any moneys due or that may become due the 
Contractor under the contract. 

The language in Sections 10253 through 10260 of the Public Contract Code are 
incorporated herein by reference as though fully set forth herein (with the word 
“Director” therein construed to mean the Public Works Director); provided, 
however, that prequalification of bidders shall not be required, and any 
references in said sections to prequalification of bidders are hereby deleted. 

4-1.03 CONTRACT SUBMITTALS 

The Contractor shall submit the following to the Engineer within five (5) 
calendar days, not including Saturdays, Sundays, and legal holidays, of the 
Contractor’s receipt of the fully executed contract: 
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• Storm Water Pollution Prevention Plan or Water Pollution Control Plan (as 
required by the Special Provisions) – 3 copies 

• Recycling Plan 

• Proposed Progress Schedule 

• Identity of Project Safety Officer 

 The Contractor shall allow ten (10) days, not including Saturdays, Sundays, and 
legal holidays, for the Engineer’s review.  The Contractor shall revise and 
resubmit the submittal within five (5) days, not including Saturdays, Sundays, 
and legal holidays, of receipt of the Engineer’s comments.  No claim will be 
allowed for damages or extensions of time because of delays in work resulting 
from rejection of the submittals or from revisions and resubmittal of the 
submittals.  The number of working days within which the Contractor must 
complete the work under this contract shall be reduced by 1 working day for 
each day the Contractor fails to submit or resubmit the required submittal to the 
Engineer within the prescribed time allowances. 

 The Engineer’s review and approval shall not waive any contract requirements 
and shall not relieve the Contractor from complying with Federal, State, and 
local laws, regulations, and requirements.  No claim will be allowed for 
damages or extensions of time because of delays in work resulting from any 
documents submitted by Contractor to any federal, state, or local agency that 
are determined by such agency to be incomplete or not in compliance with any 
applicable laws, regulations, or requirements. 

4-1.04 MANDATORY PRE-CONSTRUCTION CONFERENCE 

Prior to the issuance of the “Notice to Proceed” a mandatory pre-construction 
conference will be held at the office of the Construction Engineer for the 
purpose of discussing with the Contractor the scope of work, contract drawings, 
specifications, existing conditions, materials to be ordered, equipment to be 
used, and all essential matters pertaining to the prosecution and the satisfactory 
completion of the project as required. The Contractor’s representatives at this 
conference shall include major superintendents and shall include major 
subcontractors’ representatives. So long as the County provides the Contractor 
at least 5 calendar days advance notice of the date and time of said conference. 
The number of working days within which the Contractor must complete the 
work under this contract shall be reduced by 1 working day for each day said 
conference is delayed by the Contractor’s failure to attend the conference with 
the appropriate representatives. 

A written record of attendance and items discussed will be made by the 
Engineer and a copy of the record kept in the Engineer’s files. If for any reason 
a pre-construction conference is not held the Engineer will notify the Contractor 
in writing.   
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SECTION 5. GENERAL AND MISCELLANEOUS 
 

5-1.01 DEFINITIONS AND TERMS 

Attention is directed to the provisions in Section 1, “Definitions and Terms,” of 
the Standard Specifications with the modifications as set forth hereafter. 

Section 1-1.13, “Department,” of the Standard Specifications is hereby 
amended to read:  “The County of San Luis Obispo acting by and through its 
Department of Public Works and Transportation.” 

Section 1-1.15, “Director,” of the Standard Specifications is hereby amended to 
read:  “The Director of the Department of Public Works and Transportation of 
the County of San Luis Obispo.” 

Section 1-1.18, “Engineer,” of the Standard Specifications is hereby amended 
to read: “Any duly authorized representative either employed by or contracting 
with the Department of Public Works and Transportation acting within the 
scope of the particular duties delegated to them.” 

Section 1-1.19, “Engineer’s Estimate,” of the Standard Specifications is hereby 
amended to read: “The contract bid form indicating the approximate quantities 
of work to be performed as contained in the Bid Proposal.” 

Section 1-1.26, “Liquidated Damages,” of the Standard Specifications is hereby 
amended to read: “The amount prescribed in Section 4, “Prosecution and 
Progress of the Work,” of the Special Provisions pursuant to Government Code 
Section 53069.85 to be paid to the County, or to be deducted from any payments 
due, or to become due, the Contractor for each day’s delay in completing the 
whole or any specified portion of work beyond the time allowed in the Contract 
Documents.” 

Section 1-1.39, “State,” of the Standard Specifications is hereby amended to 
read: “The State of California and its political subdivision, the County of San 
Luis Obispo.” 

Section 1-1.40, “State Contract Act,” of the Standard Specifications is hereby 
amended to read: “Only those sections or provisions of Chapter 1 of Part 2 of 
Division 2 of the Public Contract Code (Section 10100 et seq.) which are 
specifically incorporated into this contract are applicable to this contract.  All 
other sections and provisions of Chapter 1 of Part 2 of Division 2 of the Public 
Contract Code are not applicable to this contract and do not constitute a part 
hereof.” 

5-1.02 SCOPE OF WORK 

Attention is directed to the provisions in Section 4, “Scope of Work,” of the 
Standard Specifications with the modifications as set forth hereafter. 

Section 4-1.03B(1), “Increases of More Than 25 Percent,” of the Standard 
Specifications is amended by adding the following sentence to the last 
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paragraph: “Additionally, such written request by the Contractor shall be 
accompanied by adequate, detailed data to support actual costs incurred.” 

Section 4-1.03B(2), “Decreases of More Than 25 Percent, “ of the Standard 
Specifications is hereby amended by modifying the first sentence of the first 
paragraph to read: “Should the total pay quantity of any item of work required 
under the contract be less than 75 percent of the Engineer’s Estimate therefor, 
the Engineer may reserve the right to make no adjustment in the corresponding 
unit price for that item if he/she so elects, except that an adjustment in 
compensation pursuant to this Section will be made if requested in writing by 
the Contractor. Additionally, such written request by the Contractor shall be 
accompanied by adequate, detailed data to support actual costs incurred.” 

Section 4-1.03D, “Extra Work,” of the Standard Specifications is hereby 
amended by adding the following sentences to the 2nd paragraph: “All extra 
work shall be reported daily by the Contractor upon forms furnished by the 
Engineer, signed by both parties at the conclusion of each workday. Said daily 
extra work reports shall thereafter be considered the true record of the extra 
work performed and shall become the basis of payment therefor.” 

5-1.03 CONTROL OF WORK 

The Engineer will not have control over, be in charge of, nor be responsible for 
construction means, methods, techniques, sequences, or procedures, or for the 
safety precautions and programs in connection with the work, since these are 
solely Contractor’s responsibility, unless otherwise required by the Contract 
Documents. 

Attention is directed to Section 5, “Control of Work,” of the Standard 
Specifications with the modifications as set forth hereafter. 

Section 5-1.07, ”Lines and Grades,” of the Standard Specifications is hereby 
amended to read: ”Stakes or marks will be set by the Engineer as the Engineer 
determines to be necessary to establish the lines and grades required for the 
completion of the work specified in these specifications, on the plans, and in 
the Special Provisions. 

When the Contractor requests stakes or marks to be set, the Contractor shall 
notify the Engineer of the request in writing no less than three (3) working days 
in advance of starting operations that require their use. The Contractor shall also 
submit to the Engineer for acceptance, a tentative schedule of all anticipated 
staking requests for the initial thirty (30) working days of the contract. The 
Engineer shall determine if the staking request schedule is reasonable before 
recognizing any requests for stakes or marks to be set. Said schedule shall 
correlate with any order of work specified in the Contract Special Provisions. 
If any vegetation needs to be cleared or grubbed, as determined by the Engineer, 
before stakes or marks can be set, then the Contractor shall clear the obstructing 
vegetation for the proper placement of stakes or marks. The Engineer and the 
Contractor shall agree on the extent of vegetation removal necessary to prepare 
the work site for the setting of stakes or marks. Vegetation removal for the 
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preparation of the work site for the setting of stakes or marks shall be considered 
as included in the various items of work involved and no additional 
compensation will be allowed therefor. The Contractor will not be entitled to 
any compensation for any perceived delay, nor entitled to an extension of time 
for any perceived delay without due cause for the period between when the 
work site is deemed cleared by the Engineer and when the stakes or marks are 
set for use by the Contractor. 

Stakes and marks set by the Engineer shall be carefully preserved by the 
Contractor. In case the stakes and marks are destroyed or damaged, the stakes 
and marks will be replaced or restored at the Engineer's earliest convenience. 
The Contractor will be charged $875.00 for each stake or mark replaced or 
restored which in the judgment of the Engineer had been carelessly or willfully 
destroyed or damaged by the Contractor's operations. This charge will be 
deducted from any moneys due or to become due the Contractor.” 

Section 5-1.116, “Differing Site Conditions,” of the Amendments to the 
Standard Specifications is hereby amended by including the following language 
from Section 7104 of the Public Contract Code: “7104. Any public works 
contract of a local public entity which involves digging trenches or other 
excavations that extend deeper than four feet below the surface shall contain a 
clause which provides the following: (a) That the contractor shall promptly, and 
before the following conditions are disturbed, notify the public entity, in 
writing, of any: (1) Material that the contractor believes may be material that is 
hazardous waste, as defined in Section 25117 of the Health and Safety Code, 
that is required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law. (2) Subsurface or latent physical 
conditions at the site differing from those indicated. (3) Unknown physical 
conditions at the site of any unusual nature, different materially from those 
ordinarily encountered and generally recognized as inherent in work of the 
character provided for in the contract. (b) That the public entity shall promptly 
investigate the conditions, and if it finds that the conditions do materially so 
differ, or do involve hazardous waste, and cause a decrease or increase in the 
contractor's cost of, or the time required for, performance of any part of the 
work shall issue a change order under the procedures described in the contract. 
(c) That, in the event that a dispute arises between the public entity and the 
contractor whether the conditions materially differ, or involve hazardous waste, 
or cause a decrease or increase in the contractor's cost of, or time required for, 
performance of any part of the work, the contractor shall not be excused from 
any scheduled completion date provided for by the contract, but shall proceed 
with all work to be performed under the contract. The contractor shall retain 
any and all rights provided either by contract or by law which pertain to the 
resolution of disputes and protests between the contracting parties.” 

5-1.04 PREVAILING WAGE 

Attention is directed to the provisions in Section 7-1.01A(2), “Prevailing 
Wage,” of the Standard Specifications and these Special Provisions. 
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Pursuant to the provisions of Section 1773 of the California Labor Code, the 
Board of Supervisors of the County of San Luis Obispo has obtained from the 
Director of the California Department of Industrial Relations the general 
prevailing rate of per diem wages and the general prevailing rate for holiday 
and overtime work for the locality in which the work is to be performed for 
each needed craft, classification, or type of workman. Copies of said prevailing 
rate of per diem wages are on file in the Office of the Clerk of the Board of 
Supervisors and available at the California Department of Industrial Relations’ 
web site at: 

www.dir.ca.gov/DLSR/PWD. 

The wage rates determined by the Director of Industrial Relations refer to 
expiration dates. Prevailing wage determinations with a single asterisk after the 
expiration date are in effect on the date of advertisement for bids and are good 
for the life of the contract. Prevailing wage determinations with double asterisks 
after the expiration date indicate that the wage rate to be paid for work 
performed after this date has been determined. If work is to extend past this 
date, the new rate shall be paid and incorporated in the contract. The Contractor 
shall contact the Department of Industrial Relations as indicated in the wage 
rate determinations to obtain predetermined wage changes. 

Pursuant to Section 1773.2 of the Labor Code, a copy of said general prevailing 
rates shall be posted by the Contractor in a prominent place at the site of the 
work. 

Additionally, the Director of Industrial Relations has reserved the right to issue 
corrected wage determinations for certain crafts contained in the prevailing 
wage determinations applicable to this contract. These corrected prevailing 
wage rates shall apply to this contract in the same manner as if they had been 
published in the prevailing wage determinations applicable to this contract. 
These revisions to the general prevailing wage rates are on file at the Office of 
the Clerk of the Board of Supervisors and available at the California 
Department of Industrial Relations’ web site at:  

www.dir.ca.gov/DLSR/PWD. 

Additionally, changes in general prevailing wage determinations which 
conform to Labor Code Section 1773.6 and Title 8 California Code of 
Regulations Section 16204 shall apply to the contract when issued by the 
Director of Industrial Relations at least ten (10) calendar days prior to the date 
of the Notice to Bidders for the project. Changes, if any, to the general 
prevailing wage rate will be on file at the Office of the Clerk of the Board of 
Supervisors and available at the California Department of Industrial Relations’ 
web site at: 

www.dir.ca.gov/DLSR/PWD. 

http://www.dir.ca.gov/DLSR/PWD
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5-1.05 PRESERVATION OF PROPERTY 

Attention is directed to the provisions in Section 7-1.11, “Preservation of 
Property,” of the Standard Specifications is hereby amended by adding the 
following to the end of the second paragraph: “Pursuant to Section 8771(b) of 
the California Business and Professions Code, existing survey monuments that 
control the location of subdivisions, tracts, boundaries, roads, streets, or 
highways, or provide survey control that are within or adjacent to the 
Contractor’s operations, shall be located and referenced by or under the 
direction of a licensed land surveyor or registered civil engineer prior to the 
time when any streets, highways, other rights-of-way, or easements are 
improved, constructed, reconstructed, maintained, resurfaced, or relocated. In 
the event that any existing survey monument is disturbed in any way by the 
Contractor’s operations as determined by a licensed land surveyor or registered 
civil engineer, they shall be reset accordingly and a corner record shall be filed 
with the county surveyor prior to the recording of a certificate of completion 
for the project. Full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all the work involved in locating 
existing survey monuments by or under the direction of a licensed land surveyor 
or registered civil engineer, resetting any disturbed survey monument and filing 
a corner record, shall be considered as included in the prices paid for the various 
contract items of work and no additional compensation will be allowed 
therefor.” 

5-1.06 PROGRESS SCHEDULE 

Progress schedules will be required for this contract and shall conform to the 
provisions in Section 8-1.04, “Progress Schedules,” of the Standard 
Specifications. 

The Contractor shall submit to the Engineer a practicable progress schedule in 
conformance with the provisions in Section 4-1.03, “Contract Submittals,” of 
these Special Provisions, and within 5 working days of the Engineer’s written 
request at any other time. 

 
5-1.07 MEASUREMENT AND PAYMENT 

Attention is directed to the provisions in Section 9, “Measurement and 
Payment,” of the Standard Specifications with the modifications as set forth 
hereafter. 

The 13th paragraph of Section 9-1.01, “Measurement of Quantities,” of the 
Standard Specifications shall be amended to read as follow:  “Whenever pay 
quantities of materials are determined by weighting, the scales shall be operated 
by a weighmaster licensed in accordance with provisions of the California 
Business and Professions Code, Division 5, Chapter 7. The Contractor shall 
furnish a Public Weighmaster’s certificate, or a private Weighmaster’s 
certificate (load slip) with each load and a Daily Record of Platform Scale 
Weights. The Weighmaster’s certificates shall be numbered consecutively to 
correspond with the Daily Record of Platform Scale Weights. The Daily Record 
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of Platform Scale Weights shall be prepared using a form supplied by the 
County and shall be delivered to the Engineer at the end of each day. Contractor 
shall provide the County sufficient advance notice so as to enable a 
representative of the County to be present to witness the Weighing and check 
the Daily Record of Platform Scale Weights. 

Should the Contractor, in conjunction with or subsequent to the assertion of a 
potential claim, request inspection and copying of documents or records in the 
possession of the County that pertain to the potential claim, the Contractor shall 
make its records of the project, as deemed by the County to be pertinent to the 
potential claim, available to the County for inspection and copying.” 

Section 9-1.05, “Stop Notices,” of the Standard Specifications is hereby 
amended by adding the following statement: “Stop notice information may be 
obtained from the Department of Public Works and Transportation.” 

Section 9-1.06 “Partial Payments,” of the Standard Specifications is hereby 
amended by deleting the first sentence of the first paragraph and inserting the 
following at the beginning of the section: 

General 

Based upon Applications for Payment submitted to the Engineer by the 
Contractor, the County shall make progress payments to the Contractor as 
provided below and elsewhere in the Contract Documents. The pay period 
covered by each Application for Payment shall be one calendar month 
ending on the 20th day of the month. The Contractor shall submit each 
Application for Payment to the Engineer by the last day of each month.   

Applications for Payment shall indicate the percentage of completion of 
each portion of the Work for which a lump sum price is specified as of the 
end of the period covered by the Application for Payment. 

Application for Payment 

Contractor shall submit to the Engineer an Application for Payment (on a 
form provided by the Engineer) for Work completed in accordance with 
the measurement of quantities. Such application shall be supported by such 
data substantiating the Contractor’s right to payment as the Engineer may 
require. 

Each Application for Payment shall be reviewed by the Engineer as soon 
as practicable after receipt for the purpose of determining that the 
Application for Payment is a “proper” payment request, accurately 
reflecting the value of Work completed. An Application for Payment shall 
be deemed "proper" only if it is properly completed and submitted on the 
proper forms. The Engineer shall have the right to adjust any estimate of 
quantity and to subsequently correct any error made in any Application for 
Payment. 
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The County shall make payment to the Contractor not later than thirty (30) 
calendar days after the Engineer’s verification and approval that an 
Application for Payment is undisputed and properly submitted. 

The Contractor may elect to allow an alternative procedure for processing 
monthly applications for payment whereby the Engineer prepares monthly 
progress payment estimates. To initiate such alternative procedure, the 
Contractor shall submit to the Engineer a written request (before the 10th 
day of the month) which authorizes the Engineer to prepare the monthly 
progress payment estimates for all remaining payments due under the 
Contract. Under such alternative procedure, the County, once in each 
month, shall cause an estimate in writing to be made by the Engineer, and 
the Contractor’s signature approving the progress payment estimate shall 
be considered to be “receipt of an undisputed and properly submitted 
payment request” from the Contractor under Section 20104.50 of the 
California Public Contract Code, and the County shall make payment to 
the Contractor within thirty (30) calendar days after such receipt.  

Applications for Payment shall include the following: 

Contractor's Verification: Contractor has carefully prepared this entire 
document and hereby attests that the quantities and amounts stated 
herein accurately represent the total work that has been performed in 
compliance with the Contract Documents. Contractor will pay any 
released retainage to subcontractor due to accepted complete work of 
the Subcontractors portion of the work within 30 days of receipt of 
payment as required under 49 CFR Part 26 sub section 26.29(b)(3). 

Under the alternative procedure described above, progress pay estimates 
prepared by the Engineer shall include the following: 

Contractor's Verification: Contractor has carefully reviewed this 
entire document and hereby attests that the quantities and amounts 
stated herein accurately represent the total work that has been 
performed in compliance with the Contract Documents. Contractor 
will pay any released retainage to subcontractor due to accepted 
complete work of the Subcontractors portion of the work within 30 
days of receipt of payment as required under 49 CFR Part 26 sub 
section 26.29(b)(3). 

Section 9-1.06, “Partial Payments,” of the Standard Specifications is hereby 
amended by modifying the third paragraph to read, “In the event the County is 
withholding retainage for incremental portions of work pursuant to Section 5-
1.17 “Prompt Payment of Funds Withheld to Subcontractors,” of these Special 
Provisions, or for acceptable materials pursuant to the first paragraph of said 
Section 9-1.06: (1) The County shall retain 5 percent of the estimated value of 
the work done and/or 5 percent of the estimated value of materials eligible for 
partial payment that has been furnished and delivered and unused or furnished 
and stored in accordance with the provisions in the first paragraph of Section 9-
1.06 as part security for the fulfillment of the contract by the Contractor from 
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each progress payment made; and (2) the County shall pay respective retained 
amount(s) with subsequent payments upon acceptance of portions of the work, 
as determined by the Engineer.” 

Section 9-1.065, “Payment of Withheld Funds,” of the Standard Specifications 
is hereby amended to read: “Attention is directed to Section 9-1.06, “Partial 
Payments,“ of the Standard Specifications, to these Special Provisions and in 
particular to the retention provisions therein. 
Upon the Contractor’s request, the County will make payment to the Contractor 
of funds withheld to ensure performance of this contract if the Contractor, in 
accordance with Public Contract Code Section 22300, deposits in escrow with 
the County, or with a state or federally chartered bank in California securities 
equivalent to the amount withheld. Securities eligible for investment under this 
section shall include bank or savings and loan certificates of deposit, the 
securities enumerated in Government Code Section 16430, interest bearing 
demand deposit accounts, standby letters of credit, or any other security 
mutually agreed to by the Contractor and the County. Upon satisfactory 
completion of the contract, the securities shall be returned to the Contractor. 
Alternatively, the Contractor may request that the County make payment of 
retention earned directly to the escrow agent as provided in subdivision (b) of 
Section 22300 of the Public Contract Code. 
 

5-1.08 CLAIMS 

 The subsections below replace and supercede Section 9-1.04, “Notice of 
Potential Claim,” of the Standard Specifications. 

5-1.08A   GENERAL 

5-1.08A(1)  Mandatory Procedure and Condition Precedent 

(a)  Any demand or assertion by the Contractor seeking an adjustment of 
Contract Price and/or Contract Times, or other relief, for any reason 
whatsoever, must be in strict compliance with the requirements of this Section 
5-1.08. For purposes of this Section 5-1.08, any and all work relating to any 
such demand or assertion shall be referred to as “Disputed Work”, regardless 
of whether the basis of the demand or assertion arises from an interpretation of 
the Contract Documents, an action or inaction of the Contractor, the Engineer, 
or the County, or any other event, issue, or circumstance. The Contractor shall 
bear all costs incurred in complying with the provisions of this Section 5-1.08. 

(b) Compliance with these requirements is a condition precedent to the 
Contractor’s ability to exercise any rights or remedies that may otherwise be 
available to Contractor under the Contract Documents or any applicable Laws 
or Regulations relating to the Claim. No action or inaction by the Contractor or 
the Engineer to try to resolve any Claim(s) through agreement (including 
Change Order), mediation, settlement, or any other means shall excuse the 
Contractor from complying with the requirements of this Section 5-1.08.  
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(c) For Claims less than or equal to $375,000, Section 5-1.08 shall be 
interpreted in a manner consistent with Public Contract Code sections 20104 
and 20104.2. The substance of Public Contract Code sections 20104 and 
20104.2 have been incorporated into Section 5-1.08 in a manner that is 
consistent with the notice requirements provided herein. For purposes of Public 
Contract Code 20104 and 20104.2, a Claim shall not be deemed submitted until 
a Notice of Final Claim is properly submitted. 

(d)  In the event of any conflict between Section 5-1.08 and any other language 
in the Contract Documents, the provisions of Section 5-1.08 shall take 
precedence over any such conflicting language. 

5-1.08A(2)  Contractor’s Continuing Obligations. 

(a)  At all times during the processing of the Contractor’s potential Claim, the 
Contractor shall diligently proceed with the performance of the Disputed Work 
and other Work, unless otherwise specified or directed by the Engineer. 

(b) The Contractor shall provide the Engineer the opportunity to examine the 
site of the Disputed Work as soon as reasonably possible, and in no event later 
than five (5) days from the date of the Initial Notice of Potential Claim. 
Throughout the processing of the Contractor’s potential Claim, the Contractor 
shall provide the Engineer a reasonable opportunity to examine the site of the 
Disputed Work within five (5) days of the date of Engineer’s written request 
therefor. 

(c) The Contractor shall promptly respond to any requests for further 
information or documentation regarding the Contractor’s potential Claim. If the 
Contractor fails to provide an adequate written response to the Engineer within 
fifteen (15) days of the Engineer’s written request for such further 
documentation or information, the Contractor shall be deemed to have waived 
its Claim. If the further documentation or information requested by the Engineer 
would, in the opinion of the Engineer, reasonably take the Contractor more than 
fifteen (15) days to comply with, the written request shall provide the 
Contractor a specific response deadline that is commensurate to a reasonable 
response time. 

(d) Throughout the performance of the Disputed Work, the Contractor shall 
maintain records that provide a clear distinction between the incurred direct 
costs of Disputed Work and other Work. The Contractor shall allow the 
Engineer access to its Project records deemed necessary by the Engineer to 
evaluate the potential Claim within fifteen (15) days of the date of the 
Engineer's written request. The Contractor’s failure to comply with the 
provision of this Section 5-1.08 shall constitute a waiver of the Contractor’s 
Claim. 

(e) All Subcontractor’s and material supplier’s claims of any type shall be 
brought only through Contractor pursuant to the provisions of this Section 5-
1.08. Under no circumstances shall any Subcontractor or material supplier make 
any direct claim against County. 
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(f) Except where provided by law, or elsewhere in these Contract Documents, 
THE COUNTY SHALL NOT BE LIABLE FOR SPECIAL OR 
CONSEQUENTIAL DAMAGES AND THE CONTRACTOR SHALL NOT 
INCLUDE THEM IN ITS CLAIMS. Contractor shall be limited in its recovery 
on any Claim(s) to the adjustments allowed in the Contract Documents. 

(g) During each step in the processing of the Contractor’s Claim, each notice 
shall be accompanied by the Contractor’s written statement that the adjustment 
or relief claimed is the entire adjustment or relief to which the claimant believes 
it is entitled as a result of the event, issue, or circumstance giving rise to the 
Claim. 

(h) The Contractor shall be responsible for providing written evidence of the 
date any of the notices referenced in Section 5-1.08 above were provided to 
Engineer, and shall provide Engineer a copy of such written evidence within 
five (5) days of a request thereof. Such evidence shall be either a written receipt 
of actual delivery from U.S. Postal Service or other reputable delivery service, 
or by the recipient’s written acknowledgement of receipt.  

(i) The rights of the Engineer to request further records, documents, or 
information from the Contractor regarding a Claim are for the sole benefit of 
the Engineer, and may be exercised at their sole discretion. Any failure by the 
Engineer to exercise its rights does not provide the Contractor any excuse for 
not providing all of the records, documents, and other information it is 
requested to provide under Section 5-1.08 or any other provision of the Contract 
Documents. 

(j) Contractor’s compliance with the provisions of this Section 5-1.08 shall not 
excuse Contractor’s failure to comply with any additional requirements set forth 
in the Contract Documents, including but not limited to, any provisions relating 
to Contractor’s obligation to provide any notice, information, documentation, 
inspections, site access, or any other requirements relating to any event, issue, 
or circumstance relating to the Contract. 

(k) Contractor’s compliance with the provisions of this Section 5-1.08 shall not 
excuse Contractor’s failure to comply with any additional requirements set forth 
in the Contract Documents, including but not limited to, any provisions relating 
to contractor’s obligation to provide any notice, information, documentation, 
inspections, site access, or any requirements relating to any event, issue, or 
circumstance relating to the Contract. 

(l) Under no circumstances may the Contractor submit an Initial Notice of 
Potential Claim, Supplemental Notice of Potential Claim, or Notice of Final 
Claim after the date of final payment. 

5-1.08A(3)  Claim Identification Number 

(a)  The Contractor shall assign an exclusive identification number for each 
potential Claim, determined by chronological sequencing, based on the date of 
the potential Claim. The nature and circumstances involved in the dispute shall 
remain consistent throughout the processing of the Claim. 
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(b) The exclusive identification number for each Claim shall be used on the 
following corresponding documents: 

i.. Initial Notice of Potential Claim. 

ii. Supplemental Notice of Potential Claim. 

iii. Notice of Final Claim. 

iv. Contractor's written statement of Claims  

5-1.08A(4)  Initial Notice of Potential Claim 

(a) Promptly upon becoming aware of any event, issue, or circumstance which 
the Contractor believes provides a basis for an adjustment of Contract Price 
and/or Contract Times, or other relief, Contractor shall provide a signed written 
Initial Notice of Potential Claim to the Engineer. The Initial Notice of Potential 
Claim shall be submitted before commencing any Disputed Work, or within 
five (5) days of the event, issue, or circumstance from which the Claim arises, 
whichever is earlier. 

(b) The Initial Notice of Potential Claim shall clearly state the Contractor’s 
grounds for seeking an adjustment in Contract Price and/or Contract Times or 
other relief, the nature and circumstances of the Disputed Work, the relief or 
adjustment sought by the Contractor for the Disputed Work. The Initial Notice 
of Potential Claim shall be submitted on a form furnished by the Engineer and 
shall be certified under penalty of perjury with reference to the California False 
Claims Act, Government Code Sections 12650-12655.  

(c) After reviewing the Initial Notice of Potential Claim, the Engineer may 
provide a written response thereto or may decide to delay providing a response 
until the Contractor provides further information regarding the potential Claim 
pursuant to the provisions of this Section 5-1.08.  

5-1.08A(5)  Supplemental Notice of Potential Claim  

(a) Within fifteen (15) days of submitting the Initial Notice of Potential Claim, 
the Contractor shall submit a signed Supplemental Notice of Potential Claim to 
Engineer that provides the following information: 

i. The complete nature and circumstances of the dispute which caused the 
potential Claim. 

ii. The contract provisions that provide the basis of the potential Claim. 

iii. The requested adjustment of Contract Price, if any, and the estimated cost 
of the potential Claim, including an itemized breakdown of individual 
costs and how each estimate was determined. 

iv. The requested adjustment of Contract Time, if any, and a time impact 
analysis of the schedule that illustrates the effect on the scheduled 
completion date due to schedule changes or disruptions. 
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(b) The information provided by the Contractor shall provide the Contractor's 
complete reasoning for additional compensation or adjustments and shall be as 
complete as reasonably possible. 

(c) The Supplemental Notice of Potential Claim shall be submitted on a form 
furnished by Engineer and shall be certified under penalty of perjury with 
reference to the California False Claims Act, Government Code Sections 
12650-12655. If at any time the estimated cost of the potential Claim or effect 
on the Progress Schedule changes, Contractor shall update information in items 
3 and 4 above as soon as the change is recognized and submit this information 
to Engineer. 

(d) If the Disputed Work is not completed within thirty (30) days, the Contractor 
shall, every thirty (30) days until the Disputed Work ceases, submit to the 
Engineer an updated Supplemental Notice of Potential Claim that shall update 
and quantify all of the information required in the Supplemental Notice of 
Potential Claim. The Contractor’s failure to so quantify costs and schedule 
impacts every thirty (30) days shall result in a waiver of the Claim for that 30-
day period. Any supplemental notice or updated notice that states that the 
requested adjustment of Contract Price and/or Contract Time will be provided 
or determined at a later date, or that any damages, costs, schedule impacts, 
and/or any other analysis will be provided or determined at a later date, shall be 
deemed to be not in compliance with this Section 5-1.08, and shall result in the 
Contractor waiving its Claim. 

(e) After reviewing the Supplemental Notice of Potential Claim or updated 
Supplemental Notice of Potential Claim, the Engineer may provide a written 
response thereto or may decide to delay providing a response until the 
Contractor provides further information regarding the potential Claim pursuant 
to the provisions of this Section 5-1.08.  

5-1.08A(6)  Notice of Final Claim.  

As soon as reasonably practical upon completion of the Disputed Work, and no 
later than thirty (30) days after completion of the Disputed Work, the Contractor 
shall submit to the Engineer a Notice of Final Claim containing a full and final 
documentation of the Claim including, but not limited to, the following 
information: 

(a) A detailed factual narration of events fully describing the nature and 
circumstances that caused the dispute, including, but not limited to, necessary 
dates, locations, and items of Work affected by the dispute. 

(b) The specific provisions of the Contract that support the Claim and a 
statement of the reasons these provisions support and provide a basis for 
entitlement of the Claim. 

(c) When additional monetary compensation is requested, the exact amount 
requested calculated in conformance with the Contract Documents and shall 
include an itemized breakdown of individual costs. These costs shall be 
segregated into the following cost categories: 
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i. Labor – A listing of individuals, classifications, regular hours and 
overtime hours worked, dates worked, hourly labor rates, and other 
pertinent information related to the requested reimbursement of labor 
costs. 

ii. Materials – Invoices, purchase orders, location of materials either stored 
or incorporated into the work, dates materials were transported to the 
project or incorporated into the work, and other pertinent information 
related to the requested reimbursement of material costs. 

iii. Equipment – Listing of detailed description (make, model, and serial 
number), hours of use, dates of use, and equipment rates. Equipment rates 
shall be at the applicable State rental rate as listed in the Department of 
Transportation publication entitled "Labor Surcharge and Equipment 
Rental Rates," in effect when the Disputed Work was performed. 

iv. Other categories as specified by Contractor or Engineer. 

(d) When an adjustment of Contract Time is requested the following 
information shall be provided: 

i. The chronology of the specific dates for which Contract Time is being 
requested. 

ii. The specific reasons for entitlement to a Contract Time adjustment. 

iii. The specific provisions of the Contract that provide the basis for the 
requested Contract Time adjustment. 

iv. A detailed time impact analysis of the schedule. The time impact analysis 
shall show the effect of changes or disruptions on the scheduled 
completion date to demonstrate entitlement to a Contract Time 
adjustment. 

(e) The listing, identification, and production of copies of all documents the 
Contractor believes support its Claim and the date, time, circumstances, details 
and substance of any oral communications that the Contractor believes support 
the Claim. 

The Notice of Final Claim shall be submitted on a form furnished by the 
Engineer and shall be certified under penalty of perjury with reference to the 
California False Claims Act, Government Code Sections 12650-12655. 

Information submitted subsequent to the Notice of Final Claim will not be 
considered.  

No Notice of Final Claim will be considered that does not have the same nature 
and circumstances, and basis of Claim as those specified on the Initial and 
Supplemental Notices of Potential Claim. 

5-1.08A(7)  Response to Notice of Final Claim. 

(a) Date of Final Decision in Response to Final Claim 
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In the event a valid written decision is not provided to the Contractor within the 
time prescribed in this Section 5-1.08, the Claim shall be deemed denied on the 
last day a written response was due. The date upon which the Claim is approved 
or denied pursuant to the provisions of this Section 5-1.08, shall constitute the 
date of the final decision on the Claim under the provisions of this Section 5-
1.08. The date of the final decision on a Claim can only be changed by a 
subsequent writing signed by Engineer and County that expressly states that the 
date of the final decision on the Claim has been changed to a new specific date.“ 

(b) Public Contract Code Requirements for Claims Less Than or Equal to 
$375,000. 

i. Written Response to Claims of less than $50,000.  

For Claims of less than fifty thousand dollars ($50,000), the Engineer shall 
respond in writing to the Notice of Final Claim within forty-five (45) days of 
receipt thereof, or may request, in writing, within thirty (30) days of said receipt, 
any additional documentation relating to the Claim or any defenses to the Claim 
the County may have against the Contractor. The Contractor shall comply with 
the request within the reasonable time deadlines provided by the Engineer in 
the request. If additional information is thereafter required, it shall be requested 
and provided upon mutual agreement of the County and the Contractor. The 
written response to the Notice of Final Claim shall be submitted to the 
Contractor within fifteen (15) days after receipt of the further documentation or 
within a period of time no greater than that taken by the Contractor in producing 
the additional information, whichever is greater. 

ii. Written Response to Claims Over $50,000 and Less Than or Equal to 
$375,000 

For Claims of over fifty thousand dollars ($50,000) and less than or equal to 
three hundred seventy-five thousand dollars ($375,000), the Engineer shall 
respond in writing to the Notice of Final Claim within sixty (60) days of receipt 
thereof, or may request, in writing, within thirty (30) days of said receipt, any 
additional documentation relating to the Claim or any defenses to the Claim the 
County may have against the Contractor. The Contractor shall comply with the 
request within the reasonable time deadlines provided by Engineer in the 
request. If additional information is thereafter required, it shall be requested and 
provided upon mutual agreement of the County and the Contractor. The written 
response to the Notice of Final Claim shall be submitted to the Contractor 
within thirty (30) days after receipt of the further documentation, or within a 
period of time no greater than that taken by the Contractor in producing the 
additional information or requested documentation, whichever is greater.  

iii. Right to Meet and Confer For Claims Less Than or Equal to $375,000 

For Claims less than or equal to $375,000, if the Contractor disputes the written 
response to the Claim, or if a written response is not submitted within the time 
prescribed above, the Contractor may so notify the Engineer and County, in 
writing, either within fifteen (15) days of receipt of the written response or 
within fifteen (15) days of the Engineer’s failure to respond within the time 
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prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute. Upon such a timely demand by the 
Contractor, the Engineer shall schedule a meet and confer conference within 
thirty (30) days for settlement of the dispute. Within thirty (30) days after such 
conference, a final written response to the Claim shall be issued which will 
serve as the new final decision on the Claim. Pursuant to Public Contract Code 
section 20104.6, the County shall not fail to pay money as to any portion of a 
Claim which is undisputed, except as otherwise provided in the Contract 
Documents. 

(c)  For Claims Greater Than $375,000 

For Claims over three hundred seventy-five thousand dollars ($375,000), the 
Engineer shall respond in writing to the Notice of Final Claim within sixty (60) 
days of receipt thereof Claim, or may request, in writing, within forty-five (45) 
days of said receipt, any additional information or documentation relating to the 
Claim or any defenses to the Claim the County may have against the Contractor. 
The Contractor shall comply with the request within the reasonable time 
deadline provided by the Engineer in the request. If any additional information 
is thereafter requested by the Engineer, it shall likewise be provided by the 
Contractor within the reasonable time deadline provided by the Engineer in 
such follow-up request. The written response to the Notice of Final Claim shall 
be submitted to the Contractor within thirty (30) days after receipt of such 
further information and documentation, or within a period of time no greater 
than that taken by the Contractor in producing the additional information or 
documentation, whichever is greater. The Contractor may request an informal 
conference to meet and confer for settlement of the issues in dispute, but the 
Contractor shall have no right to demand such a conference. Neither the 
requesting of any such conference by the Contractor or the Engineer, nor the 
holding of such conference shall affect the date of the final decision on the 
Claim. No written communications of the Engineer and/or the County sent to 
the Contractor after any such conference will change the date of the final 
decision on the Claim unless the writing expressly states that the date of the 
final decision is being changed to a new specific date.  

5-1.08A(8)  Exclusive Remedy 

The administration of a Claim as provided in this Section 5-1.08, including the 
Contractor’s performance of its duties and obligations specified in this Section 
5-1.08 is the Contractor’s sole and exclusive remedy for disputes of all types 
pertaining to the payment of money, extension of time, the adjustment or 
interpretation of the Contract Documents terms or other contractual or tort relief 
arising from the Contract Documents. This exclusive remedy and the limitation 
of liability (expressed herein and elsewhere throughout the Contract 
Documents) apply notwithstanding the completion, termination, suspension, 
cancellation, breach, or rescission of the Work or the Contract Documents, the 
negligence or strict liability of the County, its representatives, consultants, or 
agents, or the transfer of Work or the Project to the County for any reason 
whatsoever. 
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The Contractor waives and covenants not to raise any claims of waiver, 
estoppel, release, bar, or any other type of excuse for non-compliance with these 
Section 5-1.08 requirements. Compliance with the procedures described in this 
Section 5-1.08 is a condition precedent to the right to file a Government Code 
Claim, commence litigation, or commence any other legal action. Claim(s) or 
issue(s) not raised in a timely Claim submitted under this Section 5-1.08 may 
not be asserted in any subsequent Government Code Claim, litigation, or legal 
action. The County shall not be deemed to waive any provision under this 
Section 5-1.08, if at the County’s sole discretion, a claim is administered in a 
manner not in accordance with this Section 5-1.08. 

5-1.08B OTHER REQUIREMENTS RELATING TO CLAIMS 

5-1.08B(1)  Government Code Claim Requirements 

For all Claims not resolved as a result of the Section 5-1.08A procedures, the 
Contractor must submit each Claim in a Government Code Section 910 form of 
claim for final investigation and consideration of its settlement prior to initiation 
of any litigation on any such Claim, as required by Government Code Section 
945.4. Pursuant to Government Code Section 930.2, the one-year period in 
Government Code Section 911.2 is hereby reduced to 150 days. This time 
deadline is measured from the accrual date of each separate cause of action.  

5-1.08B(2)  Tolling 

For each unresolved Claim properly processed by the Contractor in accordance 
with Section 5-1.08A, the running of the period of time within which a 
Government Code claim must be submitted shall be tolled during the time the 
Contractor is processing the Claim in compliance with Section 5-1.08A. Under 
no circumstances shall the time for submitting a Government Code Claim be 
extended beyond 150 days of the date of the final decision on the Claim under 
Section 5-1.08A. The Contractor waives the right to pursue or submit any 
Claims not processed in accordance with Section 5-1.08A. 

 
Other than as expressly provided above, the time deadline for filing a 
Government Code claim shall not be tolled by any action or inaction by the 
Contractor, the Engineer, or the County, including but not limited to any action 
or inaction to try to resolve the Claim through negotiation, mediation, 
settlement, agreement (including Change Order), or by any other means, other 
than by a separate written tolling agreement expressly approved as to form (on 
the face of the agreement) by the County. 

5-1.09 AUDIT OF RECORDS 

The Contractor shall maintain and make available for examination and audit by 
the State Auditor General and/or duly authorized representatives of the State, 
County, or Federal Governments, all books, papers, accounting records, and 
other documents pertaining to the cost and performance of this contract. 
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The Contractor shall retain said books, papers, accounting records, and other 
documents for a period of three years after the date of final payment under this 
contract (Government Code Section 8546.7). 

5-1.10 CONTRACTOR’S REPORTS 

The Contractor shall complete a daily report indicating location worked, total 
manpower per construction trade for each task, major equipment on site, each 
subcontractor’s manpower and equipment, weather conditions, and other 
related information involved in the performance of the work. The daily report 
shall be completed on forms furnished by the Engineer and shall be submitted 
to the Engineer at the conclusion of each workday. The report shall comment 
on the daily progress and status of the work within each major component of 
the work. 

5-1.11 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the 
plans or indicated in the specifications and the Contractor encounters materials 
which the Contractor reasonably believes to be asbestos or a hazardous 
substance as defined in Section 25914.1 of the Health and Safety Code, and the 
asbestos or hazardous substance has not been rendered harmless, the Contractor 
may continue work in unaffected areas reasonably believed to be safe. The 
Contractor shall immediately cease work in the affected area and report the 
condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal 
of asbestos or hazardous substances including exploratory work to identify and 
determine the extent of the asbestos or hazardous substance will be performed 
by separate contract. 

If delay of work in the area delays the current controlling operation, the delay 
will be considered a right of way delay and the Contractor will be compensated 
for the delay in conformance with the provisions in Section 8-1.09, "Right of 
Way Delays," of the Standard Specifications. 

5-1.12 SUBCONTRACTING 

No subcontract releases the Contractor from the contract or relieves the 
Contractor of their responsibility for a subcontractor’s work. 

If the Contractor violates Public Contract Code §4100 et seq., the County may 
exercise the remedies provided under Public Contract Code §4100. The County 
may refer the violation to the Contractors State License Board as provided 
under Public Contract Code §4111. 

The Contractor shall perform work equaling at least 30 percent of the value of 
the original total bid with the Contractor’s own employees and equipment, 
owned or rented, with or without operators. 

Each subcontract shall comply with the contract. 
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Each subcontractor shall have an active and valid State contractor’s license with 
a classification appropriate for the work to be performed (Business and 
Professions Code, §7000 et seq.). 

The Contractor shall submit copies of subcontracts upon request by the 
Engineer. 

The Contractor shall submit a Subcontracting Request form prior to 
commencement of that portion of the work. 

The Contractor shall not use a debarred subcontractor. Pursuant to the 
provisions in Section 1777.1 of the Labor Code, the Labor Commissioner 
publishes and distributes a list of contractors ineligible to perform work as a 
subcontractor on a public works project. This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

http://www.dir.ca.gov/DLSE/Debar.html. 

Upon request by the Engineer, the Contractor shall immediately remove and 
not again use a subcontractor who fails to prosecute the work satisfactorily. 

5-1.13 CONSTRUCTION SUBMITTALS 

Construction project submittals, including shop drawings and manufacturer’s 
product specifications, shall be supplied for all material, equipment items, and 
for other items of work required by its contract documents. The Contractor shall 
supply 5 copies of manufacturer’s scaled, dimensioned shop drawings complete 
with all information required to describe the item and demonstrate compliance 
with contract drawings and these specifications.  Submittals will only be 
accepted from the Contractor (not sub-contractor or material supplier).  Neither 
fabrication nor onsite preparation shall be started before receipt of written 
review from the County. 

Each submittal shall be sequentially numbered, dated, and appropriately titled 
with the specification number and description. 

The Contractor’s responsibility for errors, omissions, and deviations from the 
requirements of the contract documents in submittals is not relieved by the 
County’s review.  The Contractor shall be responsible for confirming and 
correlating all quantities and dimensions, the compatibility of different 
components, selecting fabrication processes and techniques of construction, 
coordinating its work with that of other trades or other contractors at the site, 
and performing its work in a safe and satisfactory manner.  The County will 
require 10 working days for submittal review. No claim will be allowed for 
damages or extensions of time because of delays in work resulting from 
rejection of material or from revisions and resubmittal of shop drawings, project 
data, or samples. 

Resubmittals will be reviewed and returned in the same review period as the 
original submittals.  It is considered reasonable that the Contractor shall make 
a complete and acceptable submittal by the second submission.  The Engineer 
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reserves that right to withhold monies due to the Contractor to cover additional 
costs of any review beyond the second submittal.  Full compensation for 
preparing submittals and shop drawings, as required, shall be considered as 
included in the contract items of work involved and no additional compensation 
will be allowed therefor. 

5-1.14 LEGAL ADDRESS OF THE CONTRACTOR 

Both the address given in the proposal and the Contractor's office in the vicinity 
of the work are hereby designated as places to either of which drawings, letters, 
notices, or other articles or communications to the Contractor may be mailed, 
transmitted electronically, or delivered. The mailing, electronic transmission, 
or delivery at either of these places shall be deemed sufficient notice thereof 
upon the Contractor. 

Nothing herein contained shall be deemed to preclude the service of any 
drawing, letter, notice, article, or communication to, or upon, the Contractor or 
Contractor’s representative personally. The address named in the proposal may 
be changed at any time by written notice from the Contractor to the Engineer. 

5-1.15 WEEKLY PROGRESS MEETINGS 

Weekly meetings shall be held at the project site to review the progress of the 
work and to discuss any problems which may have occurred. Meeting shall 
include the Engineer, inspectors, and the Contractor’s foreman. The Contractor 
shall provide an updated schedule at the weekly meeting. 

Full compensation for preparing updated schedules and attending the progress 
meetings, as required, shall be considered as included in the contract items of 
work involved and no additional compensation will be allowed therefor. 

5-1.16 SURFACE MINING AND RECLAMATION ACT 

Imported borrow or aggregate material must come from a surface mine 
permitted under the Surface Mining and Reclamation Act of 1975 (SMARA), 
Pub Res Code § 2710, et seq., or from an exempt site. 

The Department of Conservation, Office of Mine Reclamation maintains a list 
of permitted mine sites.  For the list of permitted sites, go to: 

http://www.conservation.ca.gov/omr/ab_3098_list 
If Contractor obtains import borrow or aggregate material from a surface mine 
not on this list, Contractor shall submit written proof the mine is exempt from 
SMARA to the Engineer. 

5-1.17 SUPPLEMENTAL WORK PAYMENTS  

Certain extra work to be performed on this project has been designated in the 
bid proposal as a contract item of work.  For bidding purposes, the Contractor 
shall deem the amount set forth in the “Total Amount” column for the 
designated item as the maximum amount allotted for said item of extra work. 
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The County reserves the right to increase, decrease or entirely eliminate any 
supplemental work item in this contract without penalty.  Notwithstanding any 
other provision to the contrary (including but not limited to section 4-1.03B(3) 
of the Standard Specifications), the Contractor has no right to receive any 
payment(s) for Supplemental Work that is decreased or entirely eliminated by 
the County.   

5-1.18 SOLID WASTE MANAGEMENT  

The Contractor shall recycle at least 50% of the construction and demolition 
waste generated by the project. 

 The following is a list of IWMA-Certified Recycling Facilities: 
 

C&D Recycling Facility at Cold Canyon Landfill 805-549-8332 
C&D Recycling Facility at Chicago Grade Landfill 805-466-2985 
North SLO County Recycling 805-434-0043 
API (roll-off/debris box company) 805-928-8689 
R&R (a roll-off/debris box company) 805-929-8000 
Recycling Facility at the Paso Robles Landfill 805-238-2028 
Santa Maria Transfer Station 805-922-9255 
Bedford Enterprises/SMART 805-922-4977 

 
The Contractor shall complete and sign the “RECYCLING PLAN” form in 
conformance with the provisions in Section 4-1.03, “Contract Submittals,” of 
these Special Provisions.  This form must be submitted and approved prior to 
receiving the Notice to Proceed. 

This form must show how at least 50% of the project construction and 
demolition waste will be recycled. 

The Contractor shall maintain receipts or other documentation for any facility 
or site that received waste from the project. 

The Contractor shall submit a complete and accurate “DISPOSAL REPORT” 
form with original receipts and supporting documentation.  This form must be 
submitted and approved prior to receiving the Notice of Completion. 

If the Contractor fails to submit the required information showing the 50% 
recycling goal was met, the County could impose a penalty equal to 2 percent 
of the total contract amount. 

Full compensation for complying with these requirements shall be considered 
as included in the prices paid for the various items of work generating such 
construction and demolition waste and no additional compensation will be 
allowed therefor. 

The following are copies of the “RECYCLING PLAN” and “DISPOSAL 
REPORT” forms: 



 

RECYCLING PLAN FOR COUNTY PROJECTS 
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SECTION 1. PROJECT INFORMATION 
Contract Title 
  

Contractor Name 

Contractor Phone Contractor Fax 

Contract Number Street Address 

Total Contract Amount City, State, Zip 

Print Name and Title Signature Date 

SECTION 2. RECYCLING PLAN  

Materials 

Before Construction (estimated tons) 
Landfill Recycling Facility Reuse 
(Tons) (Tons) Location (Tons) Location 

Cleared Vegetation      
Asphalt Concrete      
Concrete      
Metals (including spent equipment)      
Lumber      
Drywall      
Mixed Recyclables      
Trash      

Totals    
% Diversion      

Official Use Only 

Recycling Plan Approved     Recycling Plan Denied   
Information Required:   

Print Name and Title Signature Date 



 

 

DISPOSAL REPORT FOR COUNTY PROJECTS 
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SECTION 1. PROJECT INFORMATION 
Contract Title 
  

Contractor Name 

Contractor Phone Contractor Fax 

Contract Number Street Address 

Total Contract Amount City, State, Zip 

Contractor Certification: I certify under penalty of perjury that the information provided in this form is complete and accurate. 
Print Name and Title Signature Date 

SECTION 2. DISPOSAL REPORT  

Materials 

After Construction (actual tons) 
Landfill Recycling Facility Reuse 
(Tons) (Tons) Location (Tons) Location 

Cleared Vegetation      
Asphalt Concrete      
Concrete      
Metals (including spent equipment)      
Lumber      
Drywall      
Mixed Recyclables      
Trash      

Totals    
% Diversion      

I have reviewed and approved the information submitted in this report for completeness 
Resident Engineer’s Name: Signature: Date: 

Official Use Only 
Disposal Report Approved   Disposal Report Denied   
Information Required 

Print Name and Title Signature Date 
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SECTION 9. DESCRIPTION OF WORK 

 

This project will place chip seal coat surfacing on the various County roads and other such items or 
detail work not mentioned herein that are required by the Plans, the Standard Specifications, 
Standard Plans, or these Special Provisions. 
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SECTION 10. CONSTRUCTION DETAILS 

 

10-1.01 ORDER OF WORK:   

Order of work shall conform to the provisions in Section 5-1.05, "Order of 
Work," of the Standard Specifications and these special provisions. 

The work shall conform to the inherent stages of construction described in the 
Contractor’s Progress Schedule as accepted by the Engineer. Work may proceed 
that is not in conflict with work in preceding stages, provided satisfactory 
progress is maintained in said preceding stages of construction.  The Progress 
Schedule shall identify the dates for work on each road. 

After having received the written Notice to Proceed, the Contractor shall install 
the required construction area signs in accordance with these Special Provisions. 
No other work will be allowed until the placement of the construction area signs 
has been completed.  

After having received the written Notice to Proceed, the Contractor shall place 
and activate the changeable message boards for advance warning to motorists in 
accordance with these Special Provisions.  No traffic closures will be allowed 
until the message boards have been in operation for 7 calendar days. 

The Contractor’s attention is directed to the provisions of “Water Pollution 
Control” of these Special Provisions, requiring acceptance of the WPCP and 
installation of specified BMPs before any work is performed.  

Attention is directed to Section 12 “Environmental Permit Summary Form”. 

The Contractor’s attention is directed to Section 10-1.06 “Caltrans Encroachment 
Permit” 

Public traffic shall be permitted to pass through the construction zone at all 
times.  

No lane closures on Thompson Avenue will be permitted between the hours 
of 0700-0830 and 1600-1800. 

No lane closures will be permitted on Friday afternoon preceding a three-
day weekend of a federal holiday. 

The Contractor’s attention is directed to the provisions of “Maintaining Traffic,” 
“Existing Highway Facilities,” “Seal Coat,” and other requirements of these 
Special Provisions regarding order of work. 
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Before applying asphaltic emulsion or binder that would obliterate existing 
traffic stripes, the Contractor shall place temporary raised pavement markers on 
the existing traffic stripes as specified in "Temporary Pavement Delineation" of 
these special provisions. 

Full compensation for conforming to the requirements stated above shall be 
considered as included in the contract items of work involved, and no separate 
payment will be made therefore. 

Before obliterating any pavement delineation (traffic stripes, pavement markings, 
and pavement markers) that is to be replaced on the same alignment and location, 
as determined by the Engineer, the pavement delineation shall be referenced by 
the Contractor, with a sufficient number of control points to reestablish the 
alignment and location of the new pavement delineation.  The references shall 
include the limits or changes in striping pattern, including one- and 2-way barrier 
lines, limit lines, crosswalks and other pavement markings.  Full compensation 
for referencing existing pavement delineation shall be considered as included in 
the contract prices paid for the items of work involved and no additional 
compensation will be allowed therefor. Permanent pavement delineation will be 
constructed by the County, and temporary pavement delineation shall be 
maintained by the Contractor until replaced with permanent pavement 
delineation by County forces within 14 days of completion of chip seal. 
Temporary pavement delineation shall be removed by the Contractor when, as 
determined by the Engineer, the temporary pavement delineation conflicts with 
the permanent pavement delineation. 

Prior to applying emulsion, the Contractor shall cover all manholes, valve and 
monument covers, grates, or other exposed facilities (including all survey control 
monuments not in monument wells as itemized in these special provisions) 
located within the area of application, using a plastic or oil resistant construction 
paper secured to the facility being covered by tape or adhesive.  The covered 
facilities shall be referenced by the Contractor, with a sufficient number of 
control points to relocate the facilities after the seal coat has been placed.  After 
completion of the seal coat operation, all covers shall be removed and disposed 
of in a manner satisfactory to the Engineer.  Full compensation for covering 
manholes, valve and monument covers, grates, or other exposed facilities, 
referencing, and removing temporary cover shall be considered as included in the 
contract price paid for items of work involved, and no additional compensation 
will be allowed therefor. 

10-1.02 WATER POLLUTION CONTROL: 

10-1.02.A GENERAL: 

Summary 
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Water pollution control work applies to project where work activities result in 
less than 1 acre of soil disturbance. Manage work activities to reduce the 
discharge of pollutants to surface waters, groundwater, or municipal separate 
storm sewer systems including contract work item for Prepare Water Pollution 
Control Program. Water Pollution Control Program (WPCP) preparation includes 
obtaining WPCP acceptance, amending the WPCP, and installation, maintenance, 
monitoring, and inspecting water pollution control practices at the job site. 

Do not begin work until the WPCP is accepted. 

Definitions and Abbreviations 

active and inactive areas: (1) Active areas have soil disturbing work activities 
occurring at least once within 14 days, and (2) Inactive areas are areas that 
have not been disturbed for at least 15 days. 

BMPs:  Best Management Practices are water pollution control practices. 

construction phase: Construction phases are (1) Highway Construction including 
work activities for building roads and structures, (2) Plant Establishment 
including maintenance on vegetation installed for final stabilization, and (3) 
Suspension where work activities are suspended and areas are inactive. 

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan 
and Water Pollution Control Program Preparation Manual." 

NPDES: National Pollutant Discharge Elimination System 

RWQCB: Regional Water Quality Control Board 

SWPPP: Storm Water Pollution Prevention Plan 

SWRCB: State Water Resources Control Board 

Water Pollution Control Manager: The Water Pollution Control Manager 
implements water pollution control work described in the WPCP and 
oversees revisions and amendments to the WPCP. 

WPCP: Water Pollution Control Program 

Submittals 

Within 5 calendar days, not including Saturdays, Sundays, and legal holidays, of 
receipt of the executed contract, start the following process for WPCP 
acceptance: 
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1. Submit 2 copies of the WPCP and allow 5 days for the Engineer's review. If 
revisions are required, the Engineer provides comments and specifies the date 
that the review stopped. 

2. Change and resubmit the WPCP within 5 days of receipt of the Engineer's 
comments. The Engineer's review resumes when the complete WPCP is 
resubmitted. 

3. When the Engineer accepts the WPCP, submit an electronic and 3 printed 
copies of the accepted WPCP. 

Submit: 

1. Stormwater training records including training dates and subject for 
employees and subcontractors. Include dates and subject for ongoing 
training, including tailgate meetings. 

2. Employee training records: 

2.1. Within 5 days of WPCP acceptance for existing employees 

2.2. Within 5 days of training for new employees 

2.3. At least 5 days before subcontractors start work for subcontractor's 
employees 

Submit as required: 

1. BMP Status Report 

2. Inspection Reports 

At least 5 days before operating any construction support facility: 

1. Submit a plan showing the location and quantity of water pollution control 
practices associated with the construction support facility 

2. If you will be operating a batch plant or a crushing plant under the General 
Industrial Permit, submit a copy of the NOI approved by the RWQCB and 
the WPCP approved by the RWQCB. 

Quality Control and Assurance: 

Training 

Provide storm water training for: 

1. Project managers 
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2. Supervisory personnel 

3. Employees involved with water pollution control work 

Train all employees, including subcontractor’s employees, in the following 
subjects: 

1. Water pollution control rules and regulations 

2. Implementation and maintenance for: 

2.1. Temporary Soil Stabilization 

2.2. Temporary Sediment Control 

2.3. Tracking Control 

2.4. Wind Erosion Control 

2.5. Material pollution prevention and control 

2.6. Waste management 

2.7. Non-storm water management 

2.8. Identifying and handling hazardous substances 

2.9. Potential dangers to humans and the environment from spills and leaks 
or exposure to toxic or hazardous substances 

Employees must receive initial water pollution control training before working 
on the job. 

Conduct weekly training meetings covering: 

1. Water pollution control BMPs deficiencies and corrective actions 

2. BMPs that are required for work activities during the week 

3. Spill prevention and control 

4. Material delivery, storage, use, and disposal 

5. Waste management 

6. Non-storm water management procedures 

You may obtain copies of the Preparation Manual from the Publication 
Distribution Unit. The mailing address for the Publication Distribution Unit is: 
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State of California 

Department of Transportation 

Publication Distribution Unit 

1900 Royal Oaks Drive 

Sacramento, California 95815 

Telephone:  (916) 445-3520 

For the Preparation Manual and other water pollution control references, go to 
the Department's "Construction Storm Water and Water Pollution Control" web 
site at: 

http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 

If you operate construction support facilities, protect storm water systems or 
receiving waters from the discharge of potential pollutants by using water 
pollution control practices. 

Construction support facilities include: 

1. Staging areas 

2. Storage yards for equipment and materials 

3. Mobile operations 

4. Batch plants for PCC and HMA 

5. Crushing plants for rock and aggregate 

6. Other facilities installed for your convenience such as haul roads 

If you operate a batch plant to manufacture PCC, HMA, or other material; or a 
crushing plant to produce rock or aggregate; obtain coverage under the General 
Industrial Permit. You must be covered under the General Industrial Permit for 
batch plants and crushing plants located: 

1. Outside of the job site 

2. Within the job site that serve one or more contracts 

Discharges from manufacturing facilities such as batch plants must comply with 
the general waste discharge requirements for Order No. 97-03-DWQ, NPDES 
General Permit No. CAS000001, issued by the SWRCB for "Discharge of 
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Stormwater Associated with Industrial Activities Excluding Construction 
Activities."  The General Industrial Permit is available at: 

http://www.waterboards.ca.gov/ 

Water Pollution Control Manager 

The Contractor shall designate in writing a Water Pollution Control Manager 
(WPCM). The Contractor shall submit a statement of qualifications describing 
the training, work history, and expertise of the proposed WPCM. The WPCM 
must have at least one of the following qualifications: 

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ 
registered through Enviro Cert International, Inc. 

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered 
through CISEC, Inc. 

3. Qualifications described in the Permit (Order No. 2009-009-DWQ, NPDES 
No. CAS000002) for a QSD. 

4. Department approved storm water management training described in the 
Department's "Construction Storm Water and Water Pollution Control" web 
site 

At the job site, the Water Pollution Control Manager must: 

1. Be responsible for water pollution control work 

2. Be the primary contact for water pollution control work 

3. Oversee the maintenance of water pollution control practices 

4. Oversee and enforce hazardous waste management practices 

5. Have the authority to mobilize crews to make immediate repairs to water 
pollution control practices 

6. Ensure that all employees have current water pollution control training 

7. Implement the accepted WPCP and amend the WPCP when required 

Water Pollution Control Manager must oversee: 

1. Inspections of water pollution control practices identified in the WPCP 

2. Inspections for visual monitoring 
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You may designate one manager to prepare the WPCP and a different manager to 
implement the plan. The WPCP preparer shall meet the training requirements for 
the WPCM. 

10-1.02.B WATER POLLUTION CONTROL PROGRAM: 

The work includes preparing a WPCP, obtaining WPCP acceptance, amending 
the WPCP, and reporting on water pollution control practices at the job site. The 
WPCP must comply with the Preparation Manual. The WPCP is required by the 
provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, 
and these Special Provisions. 

You may request, or the Engineer may order, changes to the water pollution 
control work. Changes may include addition of new water pollution control 
practices. Additional water pollution control work is change order work. 

The WPCP must include water pollution control practices: 

1. For storm water and non-stormwater from areas outside of the job site related 
to project work activities such as: 

1.1. Staging areas 

1.2. Storage yards 

1.3. Access roads 

2. For activities or mobile operations related to contractor obtained NPDES 
permits 

3. Construction support facilities 

The WPCP must include a copy of permits obtained by the County such as Fish 
& Game permits, US Army Corps of Engineers permits, RWQCB 401 
Certifications, and RWQCB Waste Discharge Requirements for Aerially 
Deposited Lead Reuse. 

WPCP Amendments 

You must amend the WPCP when: 

1. Changes in work activities could affect the discharge of pollutants 

2. Water pollution control practices are added by change order work 

3. Water pollution control practices are added by your discretion 
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If you amend the WPCP, follow the same process specified for WPCP 
acceptance. 

Retain a printed copy of the accepted WPCP at the job site. 

WPCP Schedule 

The WPCP schedule must: 

1. Describe when work activities will be performed that could cause the 
discharge of pollutants in storm water 

2. Describe water pollution control practices associated with each construction 
phase 

3. Identify soil stabilization and sediment control practices for disturbed soil 
areas 

10-1.02.C IMPLEMENTATION REQUIREMENTS: 

Monitor the National Weather Service Forecast Office on a daily basis. For 
forecasts, go to: 

http://www.srh.noaa.gov/forecast 

Whenever you or the Engineer identifies a deficiency in the implementation of 
the accepted WPCP: 

1. Correct the deficiency immediately, unless the Engineer authorizes an agreed 
date for correction 

2. Correct the deficiency before precipitation occurs 

If you fail to correct the deficiency by the agreed date or before the onset of 
precipitation, the County may correct the deficiency and deduct the cost of 
correcting the deficiency from payment. 

If you fail to comply with "Water Pollution Control" of these Special Provisions, 
the Engineer will order a suspension of work until the project complies with the 
requirements of "Water Pollution Control" of these Special Provisions. 

The Contractor's responsibility for WPCP implementation shall continue 
throughout any temporary suspension of work ordered in conformance with the 
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications. 
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Install water pollution control practices within 15 days or before predicted 
precipitation, whichever occurs first except as required sooner as required 
elsewhere by these Special Provisions. 

If actions for the Contractor’s convenience disturb one or more acres, the 
Contractor must pay all costs and be responsible for all delays associated with 
complying with Order No. 2009-0009-DWQ, NPDES General Permit No. 
CAS000002) issued by the SWRCB for "Storm Water Discharges Associated 
with Construction and Land Disturbance Activities." The General Permit is 
available at: 

http://www.waterboards.ca.gov/ 

Inspection 

The Water Pollution Control Manager must oversee inspections for water 
pollution control practices identified in the WPCP: 

1. Before a forecasted storm 

2. After precipitation that causes site runoff 

3. At 24-hour intervals during extended precipitation 

4. On a predetermined schedule, a minimum of once a week 

The Water Pollution Control Manager must oversee daily inspections of: 

1. Storage areas for hazardous materials and wastes 

2. Hazardous waste disposal and transporting activities 

3. Hazardous material delivery and storage activities 

4. Water pollution control practices specified under "Construction Site 
Management" of these Special Provisions 

The Water Pollution Control Manager must use the Storm Water Site Inspection 
Report provided in the Preparation Manual. 

The Water Pollution Control Manager must prepare BMP status reports that 
include the following: 

1. Location and quantity of installed water pollution control practices 

2. Location and quantity of disturbed soil for the active or inactive areas 
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Within 24 hours of finishing the weekly inspection, the Water Pollution Control 
Manager must submit: 

1. Copy of the completed site inspection report 

2. Copy of the BMP status report 

Reporting Requirements 

If the following occur, notify the Engineer within 6 hours: 

1. You identify discharges into receiving waters or drainage systems causing or 
potentially causing pollution 

2. The job receives a written notice or order from a regulatory agency 

No later than 48 hours after the conclusion of a storm event resulting in a 
discharge, a non-stormwater discharge, or receiving the notice or order, submit: 

1. Date, time, location, and nature of the activity, type of discharge and 
quantity, and the cause of the notice or order 

2. Water pollution control practices used before the discharge, or before 
receiving the notice or order 

3. Description of water pollution control practices and corrective actions taken 
to manage the discharge or cause of the notice. 

10-1.02.D PAYMENT:   

If you fail to comply with “Water Pollution Control” of these Special Provisions 
or fail to implement water pollution control practices during each estimate 
period, the County withholds 25 percent from progress payment. 

Withholds for failure to perform water pollution control work are in addition to 
all other withholds provided for in the contract. The County returns performance-
failure withholds in the progress payment following the correction for 
noncompliance. 

Full compensation for preparing and implementing a water pollution control 
program, including furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in preparing, obtaining 
acceptance of, and amending the WPCP and inspecting water pollution control 
practices as specified in the Standard Specifications and these Special Provisions, 
and as directed by the Engineer, shall be considered as included in the contract 
price paid for the various items of work involved and no separate payment will 
be made therefor. 
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The County does not pay for implementation of water pollution control practices 
in areas outside the right of way not specifically provided for in the drawings or 
in the Special Provisions. 

The County does not pay for water pollution control practices installed at 
construction support facilities.  

10-1.03 CONSTRUCTION SITE MANAGEMENT 

10-1.03.A GENERAL 

Summary 

This work includes controlling potential sources of water pollution before they 
come in contact with storm water systems or watercourses. 

Control material pollution and manage waste and non-stormwater at the job site 
by implementing effective handling, storage, use, and disposal practices. 

For information on documents specified in these Special Provisions, refer to the 
Department's Preparation Manual, Dewatering Guide, and BMP Manual. 

Preparation Manual, Dewatering Guide, and BMP Manual are available from the 
Department's Construction Storm Water and Water Pollution Control web site at: 

http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 

Definitions and Abbreviations 

active and inactive areas:  (1) Active areas have soil disturbing work activities 
occurring at least once within 14 days, and (2) Inactive areas are areas that 
have not been disturbed for at least 15 days. 

BMP Manual:  The Department's Construction Site Best Management Practices 
(BMP) Manual. 

CDPH:  California Department of Public Health 

Dewatering Guide:  The Department's Field Guide to Construction Site 
Dewatering. 

ELAP:  Environmental Laboratory Accreditation Program 

Minor spills: Small quantities of oil, gasoline, paint, or other material that are 
small enough to be controlled by a first responder upon discovery of the spill. 

MSDS:  Material Safety Data Sheet 
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Preparation Manual:  The Department's Storm Water Pollution Prevention Plan 
(SWPPP) and Water Pollution Control Program (WPCP) Preparation 
Manual. 

Semi-significant spills: Spills that can be controlled by a first responder with 
help from other personnel. 

Significant or hazardous spills:  Spills that cannot be controlled by construction 
personnel. 

WPC:  Water Pollution Control 

WPC Manager:  Water Pollution Control Manager as defined under "Water 
Pollution Control" of these Special Provisions. 

Submittals 

Submit the following: 

1. MSDS at least 5 days before material is used or stored 

2. Monthly inventory records for material used or stored 

3. Copy of written approval to discharge into a sanitary sewer system at least 5 
days before beginning discharge activities 

10-1.03.B CONSTRUCTION 

Spill Prevention and Control 

Implement spill and leak prevention procedures for chemicals and hazardous 
substances stored at the job site. If you spill or leak chemicals or hazardous 
substances at the job site, you are responsible for all associated cleanup costs and 
related liability. 

As soon as it is safe, contain and clean up spills of petroleum products, sanitary 
and septic waste substances listed under CFR Title 40, Parts 110, 117, and 302. 

Minor Spills 

Clean up minor spills using the following procedures: 

1. Contain the spread of the spill 

2. Recover the spilled material by absorption 

3. Clean the contaminated area 

4. Dispose of the contaminated material promptly and properly 
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Semi-significant Spills 

Clean up semi-significant spills immediately by the following procedures: 

1. Contain the spread of the spill 

2. Recover the spilled material using absorption whenever a spill occurs on a 
paved surface or an impermeable surface 

3. Contain the spill with an earthen dike and dig up the contaminated soil for 
disposal whenever a spill occurs on soil 

4. If the spill occurs during precipitation, cover the spill with plastic or other 
material to prevent contaminated runoff 

5. Dispose of the contaminated material promptly and properly 

Significant or Hazardous Spills 

Immediately notify qualified personnel of significant or hazardous spills. Do not 
let construction personnel attempt to clean up the spill until qualified staff have 
arrived. Do the following: 

1. Notify the Engineer and follow up with a written report 

2. Obtain the services of a spills contractor or hazardous material team 
immediately 

3. Notify the local emergency response team by dialing 911 and county officials 
at the emergency phone numbers kept at the job site 

4. Notify the Governor's Office of Emergency Services Warning Center at (805) 
852-7550 

5. Notify the National Response Center at (800) 424-8802 regarding spills of 
Federal reportable quantities under CFR Title 40, Parts 110, 119, and 302 

6. Notify other agencies as appropriate, including: 

6.1. Fire Department 

6.2. Public Works Department 

6.3. Coast Guard 

6.4. Highway Patrol 

6.5. County Sheriff Department 
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6.6. Department of Toxic Substances 

6.7. California Division of Oil and Gas 

6.8. Cal OSHA 

6.9. Regional Water Resources Control Board 

Report minor, semi-significant, and significant spills to the WPC Manager. The 
WPC Manager must notify the Engineer immediately. The WPC Manager must 
oversee and enforce proper spill prevention and control measures. 

Prevent spills from entering storm water runoff before and during cleanup. Do 
not bury spills or wash spills with water. 

Keep material or waste storage areas clean, well organized, and equipped with 
enough cleanup supplies for the material being stored. 

10-1.03.C MATERIAL MANAGEMENT 

General 

Material must be delivered, used, and stored for this job in a way that minimizes 
or eliminates discharge of material into the air, storm drain systems, and 
watercourses. 

Implement the practices described under "Material Management" of these 
Special Provisions while taking delivery of, using, or storing any of the following 
materials: 

1. Hazardous chemicals including acids, lime, glues, adhesives, paints, solvents, 
and curing compounds 

2. Soil stabilizers and binders 

3. Fertilizers 

4. Detergents 

5. Plaster 

6. Petroleum materials including fuel, oil, and grease 

7. Asphalt components and concrete components 

8. Pesticides and herbicides 

Employees trained in emergency spill cleanup procedures must be present during 
the unloading of hazardous materials or chemicals. 
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If practicable, use less hazardous materials. 

Material Storage 

Use the following material storage procedures: 

1. Store liquids, petroleum materials, and substances listed in CFR Title 40, 
Parts 110, 117, and 302 as specified by the Department, and place them in 
secondary containment facilities. 

2. Secondary containment facilities must be impervious to the materials stored 
there for a minimum contact time of 72 hours. 

3. Cover secondary containment facilities during non-working days and when 
precipitation is predicted. Secondary containment facilities must be 
adequately ventilated. 

4. Keep secondary containment facility free of accumulated rainwater or spills. 
After precipitation, or in the event of spills or leaks, collect accumulated 
liquid and place into drums within 24 hours. Handle these liquids as 
hazardous waste under "Hazardous Waste" of these Special Provisions unless 
testing determines them to be nonhazardous. 

5. Do not store incompatible materials, such as chlorine and ammonia, in the 
same secondary containment facility. 

6. Store materials in the original containers with the original material labels 
maintained in legible condition. Replace damaged or illegible labels 
immediately. 

7. Secondary containment facilities must have the capacity to contain 
precipitation from a 24-hour-long, 25-year storm, and 10 percent of the 
aggregate volume of all containers, or entire volume of the largest container 
within the facility, whichever is greater. 

8. Store bagged or boxed material on pallets. Protect bagged or boxed material 
from wind and rain during non-working days and while precipitation is 
predicted. 

9. Provide sufficient separation between stored containers to allow for spill 
cleanup or emergency response access. Storage areas must be kept clean, 
well organized, and equipped with cleanup supplies appropriate for the 
materials being stored. 

10. Repair or replace perimeter controls, containment structures, covers, and 
liners as necessary. Inspect storage areas before and after precipitation, and at 
least weekly during other times. 
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Stockpile Management 

Use the following stockpile management procedures: 

1. Reduce or eliminate potential water pollution from stockpiled material 
including soil, paving material, and pressure treated wood. 

2. Locate stockpiles: 

2.1. If within the floodplain, at least 100 feet from concentrated flows of 
storm water, drainage courses, and inlets unless approved 

2.2. If outside the floodplain, at least 50 feet from concentrated flows of 
storm water, drainage courses, and inlets unless approved 

Install WPC practices within 15 days or before predicted precipitation, whichever 
occurs first. 

Active and inactive soil stockpiles must be: 

1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic 
fabric 

2. Surrounded with a linear sediment barrier 

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate 
base or aggregate sub-base stockpiles must be: 

1. Covered with plastic sheeting, or geosynthetic fabric 

2. Surrounded with a linear sediment barrier 

Pressure treated wood stockpiles must be: 

1. Placed on pallets 

2. Covered with impermeable material 

Cold mix asphalt concrete stockpiles must be: 

1. Placed on impervious surface 

2. Covered with impermeable material 

3. Protected from run-on and runoff 

Control wind erosion year round under Section 10, "Dust Control" of the 
Standard Specifications. 
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Repair or replace linear sediment barriers and covers as needed to keep them 
functioning properly. If sediment accumulates to 1/3 of the linear sediment 
barrier height, remove the sediment. 

10-1.03.D WASTE MANAGEMENT 

Solid Waste 

Do not allow litter or debris to accumulate anywhere at the job site, including 
storm drain grates, trash racks, and ditch lines. Pick up and remove trash and 
debris from the job site at least once a week. The WPC Manager must monitor 
solid waste storage and disposal procedures at the job site. 

If practicable, recycle nonhazardous job site waste and excess material. If 
recycling is not practicable, disposal must comply with Section 7-1.13, "Disposal 
of Material Outside the Highway Right of Way" of the Standard Specifications. 

Furnish enough closed-lid dumpsters of sufficient size to contain any solid waste 
generated by work activities. When the refuse reaches the fill line, empty the 
dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job 
site. Furnish additional containers and pick up dumpsters more frequent during 
the demolition phase of construction. 

Solid waste includes: 

1. Brick 

2. Mortar 

3. Timber 

4. Metal scraps 

5. Sawdust 

6. Pipe 

7. Electrical cuttings 

8. Non-hazardous equipment parts 

9. Styrofoam and other packaging materials 

10. Vegetative material and plant containers from highway planting 

11. Litter and smoking material, including litter generated randomly by the 
public 
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12. Other trash and debris 

Furnish and use trash receptacles at the job site yard, field trailers, and locations 
where workers gather for lunch and breaks. 

Hazardous Waste 

Use hazardous waste management practices if waste is generated at the job site 
from the following substances: 

1. Petroleum products 

2. Asphalt products 

3. Concrete curing compound 

4. Pesticides 

5. Acids 

6. Paints 

7. Stains 

8. Solvents 

9. Wood preservatives and treated posts 

10. Roofing tar 

11. Road flares 

12. Lime 

13. Glues and adhesives 

14. Materials classified as hazardous by California Code of Regulations, Title 22, 
Division 4.5; or listed in CFR Title 40, Parts 110, 117, 261, or 302 

The WPC Manager must oversee and enforce hazardous waste management 
practices. Minimize the production of hazardous materials and hazardous waste 
at the job site. If damaged, repair or replace perimeter controls, containment 
structures, and covers. 

If hazardous material levels are unknown, use a laboratory certified by ELAP 
under CDPH to sample and test waste to determine safe methods for storage and 
disposal. 
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Separate potentially hazardous waste from nonhazardous waste at the job site. 
Hazardous waste must be handled, stored, and disposed of under California Code 
of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, 
Parts 261, 262, and 263. 

Store hazardous waste in sealed containers constructed and labeled with the 
contents and date accumulated under California Code of Regulations, Title 22, 
Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous 
waste containers in temporary containment facilities under "Material Storage" of 
these Special Provisions. 

Furnish containers with adequate storage volume at convenient locations for 
hazardous waste collection. Do not overfill hazardous waste containers. Do not 
mix hazardous wastes. Do not allow potentially hazardous waste to accumulate 
on the ground. Store containers of dry waste that are not watertight on pallets. 
Store hazardous waste away from storm drains, watercourses, moving vehicles, 
and equipment. 

Clean water based or oil based paint from brushes or equipment within a 
contained area and in a way that does not contaminate soil, watercourses, and 
storm drain systems. Handle and dispose of the following as hazardous waste: 
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. 
When thoroughly dry, dispose of the following as solid waste: dry, latex paint 
and paint cans, used brushes, rags, absorbent materials, and drop cloths. 

Dispose of hazardous waste within 90 days of being generated. Use a licensed 
hazardous waste transporter to take hazardous waste to a Class I Disposal Site. 
Submit a copy of uniform hazardous waste manifest forms within 24 hours of 
transporting hazardous waste. 

The WPC Manager must inspect the following daily: 

1. Storage areas for hazardous materials and wastes 

2. Hazardous waste disposal and transporting activities 

3. Hazardous material delivery and storage activities 

Contaminated Soil 

Identify contaminated soil from spills or leaks by noticing discoloration, odors, 
or differences in soil properties. Soil with evidence of contamination must be 
sampled and tested by a laboratory certified by ELAP. 

If levels of contamination are found to be hazardous, handle and dispose of the 
soil as hazardous waste. 
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Prevent the flow of water, including ground water, from mixing with 
contaminated soil by using one or a combination of the following measures: 

1. Berms 

2. Cofferdams 

3. Grout curtains 

4. Freeze walls 

5. Concrete seal course 

If water mixes with contaminated soil and becomes contaminated, sample and 
test the water using a laboratory certified by ELAP. If levels of contamination are 
found to be hazardous, handle and dispose of the water as hazardous waste. 

Concrete Waste 

Use practices that will prevent the discharge of portland cement concrete, AC, or 
HMA waste into storm drain systems or watercourses. 

Collect and dispose of portland cement concrete, AC, or HMA waste at locations 
where: 

1. Concrete material, including grout, is used 

2. Concrete dust and debris result from demolition 

3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of 
portland cement concrete, AC, or HMA creates a residue or slurry 

4. Concrete truck or other concrete-coated equipment is cleaned at the job site 

Sanitary and Septic Waste 

Do not bury or discharge wastewater from sanitary or septic systems within 
County right-of-way. The WPC Manager must inspect sanitary or septic waste 
storage and monitor disposal procedures at least weekly. Sanitary facilities that 
discharge to the sanitary sewer system must be properly connected and free from 
leaks. Place sanitary facilities at least 50 feet away from storm drains, 
watercourses, and flow lines. 

Obtain written approval from the local health agency, city, county, and sewer 
district before discharging from a sanitary or septic system directly into a 
sanitary sewer system, and submit a copy to the Engineer. Comply with local 
health agency provisions while using an on-site disposal system. 



10-22  

Liquid Waste 

Use practices that will prevent job site liquid waste from entering storm drain 
systems or watercourses. Liquid wastes include the following: 

1. Drilling slurries or fluids 

2. Grease-free or oil-free wastewater or rinse water 

3. Dredgings, including liquid waste from drainage system cleaning 

4. Liquid waste running off a surface including wash or rinse water 

5. Other non-stormwater liquids not covered by separate permits 

Hold liquid waste in structurally sound, leak proof containers such as: 

1. Roll-off bins 

2. Portable tanks 

Liquid waste containers must be of sufficient quantity and volume to prevent 
overflow, spills and leaks. 

Store containers: 

1. At least 50 feet from moving vehicles and equipment 

2. If within the floodplain, at least 100 feet from concentrated flows of storm 
water, drainage courses, watercourses, and storm drain inlets unless approved 

3. If outside the floodplain, at least 50 feet from concentrated flows of storm 
water, drainage courses, watercourses, and storm drain inlets unless approved 

Remove and dispose of deposited solids from sediment traps under "Solid 
Waste" of these Special Provisions unless the Engineer approves another method. 

Liquid waste may require testing to determine hazardous material content before 
disposal. 

Drilling fluids and residue must be disposed of outside the highway right-of-way. 

If an approved location is available within the job site, fluids and residue exempt 
under California Code of Regulations, Title 23, Section 2511(g) may be dried by 
evaporation in a leak proof container. Dispose of remaining solid waste under 
"Solid Waste" of these Special Provisions. 
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10-1.03.E NON-STORM WATER MANAGEMENT 

Water Control and Conservation 

Manage water used for work activities to prevent erosion or discharge of 
pollutants into storm drain systems or watercourses. Obtain approval before 
washing anything at the job site with water that could discharge into a storm 
drain system or watercourse. Report discharges immediately. 

If water is used at the job site, implement water conservation practices. Inspect 
irrigation areas. Adjust watering schedules to prevent erosion, excess watering, 
or runoff. Shut off water source to broken lines, sprinklers, or valves, and repair 
breaks within 24 hours. If possible, reuse water from waterline flushing for 
landscape irrigation. Sweep and vacuum paved areas; do not wash them with 
water. 

Direct job site water runoff, including water from water line repair, to areas 
where it can infiltrate into the ground and not enter storm drain systems or 
watercourses. Do not allow spilled water to escape water truck filling areas. If 
possible, direct water from off-site sources around the job site. Minimize the 
contact of off-site water with job site water. 

Illegal Connection and Discharge Detection and Reporting 

Inspect the job site and the site perimeter before starting work for evidence of 
illegal connections, discharges, or dumping. After starting work, inspect the job 
site and perimeter on a daily schedule. 

Whenever illegal connections, discharges, or dumping are discovered, notify the 
Engineer immediately. Take no further action unless ordered by the Engineer. 
Assume unlabeled or unidentifiable material is hazardous. 

Look for the following evidence of illegal connections, discharges, or dumping: 

1. Debris or trash piles 

2. Staining or discoloration on pavement or soils 

3. Pungent odors coming from drainage systems 

4. Discoloration or oily sheen on water 

5. Stains or residue in ditches, channels or drain boxes 

6. Abnormal water flow during dry weather 

7. Excessive sediment deposits 
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8. Nonstandard drainage junction structures 

9. Broken concrete or other disturbances near junction structures 

Vehicle and Equipment Cleaning 

Limit vehicle and equipment cleaning or washing at the job site except what is 
necessary to control vehicle tracking or hazardous waste. Notify the Engineer 
before cleaning vehicles and equipment at the job site with soap, solvents, or 
steam. Contain and recycle or dispose of resulting waste under "Liquid Waste" or 
"Hazardous Waste" of these Special Provisions, whichever is applicable. Do not 
use diesel to clean vehicles or equipment, and minimize the use of solvents. 

Clean or wash vehicles and equipment in a structure equipped with disposal 
facilities. If using a structure is not possible, clean or wash vehicles and 
equipment in an outside area. The outside area must be: 

1. Paved with AC, HMA, or concrete paving 

2. Surrounded by a containment berm 

3. Equipped with a sump to collect and dispose of wash water 

4. If within the floodplain, located at least 100 feet from concentrated flows of 
storm water, drainage courses, watercourses, and storm drain inlets unless 
approved 

5. If outside the floodplain, located at least 50 feet from concentrated flows of 
storm water, drainage courses, watercourses, and storm drain inlets unless 
approved 

When washing vehicles or equipment with water, use as little water as possible. 
Hoses must be equipped with a positive shutoff valve. 

Discharge liquid from wash racks to a recycle system or to another approved 
system. Remove liquids and sediment as necessary. 

The WPC Manager must inspect vehicle and equipment cleaning facilities: 

1. Daily if vehicle and equipment cleaning occurs daily 

2. Weekly if vehicle and equipment cleaning does not occur daily 

Vehicle and Equipment Fueling and Maintenance 

If practicable, perform maintenance on vehicles and equipment off the job site. 
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If fueling or maintenance must be done at the job site, designate a site, or sites, 
and obtain approval before using. Minimize mobile fueling or maintenance. 

If vehicle and equipment fueling and maintenance must be done at the job site, 
areas for the following activities must be: 

1. On level ground 

2. Protected from storm water run-on 

3. If within the floodplain, located at least 100 feet from concentrated flows of 
storm water, drainage courses, watercourses, and storm drain inlets unless 
approved 

4. If outside the floodplain, located at least 50 feet from concentrated flows of 
storm water, drainage courses, watercourses, and storm drain inlets unless 
approved 

Use containment berms or dikes around the fueling and maintenance area. Keep 
adequate quantities of absorbent spill cleanup material and spill kits in the 
fueling and maintenance area and on fueling trucks. Dispose of spill cleanup 
material and kits immediately after use. Use drip pans or absorbent pads during 
fueling or maintenance. 

Fueling or maintenance activities must not be left unattended. Fueling nozzles 
must be equipped with an automatic shutoff control. Vapor recovery fueling 
nozzles must be used where required by the Air Quality Management District. 
When not in use, nozzles must be secured upright. Do not top-off fuel tanks. 

Recycle or properly dispose of used batteries and tires. 

The WPC Manager must inspect vehicle and equipment maintenance and fueling 
areas: 

1. Daily when vehicle and equipment maintenance and fueling occurs daily 

2. Weekly when vehicle and equipment maintenance and fueling does not occur 
daily 

The WPC Manager must inspect vehicles and equipment at the job site for leaks 
and spills on a daily schedule. Operators must inspect vehicles and equipment 
each day of use. 

If leaks cannot be repaired immediately, remove the vehicle or equipment from 
the job site. 
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Material and Equipment Used Over Water 

Place drip pans and absorbent pads under vehicles or equipment used over water. 
Keep an adequate supply of spill cleanup material with the vehicle or equipment. 
If the vehicle or equipment will be idle for more than one hour, place drip pans or 
plastic sheeting under the vehicle or equipment on docks, barges, or other 
surfaces over water. 

Furnish watertight curbs or toe boards on barges, platforms, docks, or other 
surfaces over water to contain material, debris, and tools. Secure material to 
prevent spills or discharge into water due to wind. 

 

Structure Removal Over or Adjacent to Water 

Do not allow demolished material to enter storm water systems or watercourses. 
Use approved covers and platforms to collect debris. Use attachments on 
equipment to catch debris on small demolition activities. Empty debris catching 
devices daily and handle debris under "Waste Management" of these Special 
Provisions. 

The WPC Manager must inspect demolition sites within 50 feet of storm water 
systems or watercourses daily. 

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities 

Prevent the following materials from entering storm drain systems or water 
courses: 

1. Cementitious material 

2. Asphaltic material 

3. Aggregate or screenings 

4. Grinding grooving, or sawcutting residue 

5. Pavement chunks 

6. Shoulder backing 

7. Methacrylate 

Cover drainage inlets and use linear sediment barriers to protect downhill 
watercourses until paving, sealing, sawcutting, grooving, or grinding activities 
are completed and excess material has been removed. Cover drainage inlets and 
manholes during the application of seal coat, tack coat, slurry seal, or fog seal. 
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If precipitation is predicted, limit paving, sawcutting, and grinding to places 
where runoff can be captured. 

Do not start seal coat, tack coat, slurry seal, or fog seal activities if precipitation 
is predicted during the application or curing period. Do not excavate material 
from existing roadways during precipitation. 

Use a vacuum to remove slurry immediately after slurry is produced. Do not 
allow slurry to run onto lanes open to traffic or off the pavement. 

Collect residue from portland cement concrete grinding and grooving activities 
with a vacuum attachment on the grinding machine. Do not leave any residue on 
the pavement or allow the residue to flow across the pavement. 

If approved, material excavated from existing roadways may be stockpiled under 
"Stockpile Management" of these Special Provisions. 

Do not coat asphalt trucks and equipment with substances that contain soap, 
foaming agents, or toxic chemicals. 

When paving equipment is not in use, park over drip pans or plastic sheeting with 
absorbent material to catch drips. 

Thermoplastic Striping and Pavement Markers 

Thermoplastic striping and preheating equipment shutoff valves must work 
properly at all times. Do not preheat, transfer, or load thermoplastic within 50 
feet of drainage inlets or watercourses. Do not fill a preheating container above a 
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or 
melted thermoplastic. 

Do not unload, transfer, or load bituminous material for pavement markers within 
50 feet of drainage inlets or watercourses. Release all pressure from a melting 
tank before removing the lid to fill or service. Do not fill a melting tank above a 
level that is 6 inches below the top. 

Collect bituminous material from the roadway after marker removal. 

Pile Driving 

Keep spill kits and cleanup material at pile driving locations. Pile driving 
equipment must be parked over drip pans, absorbent pads, or plastic sheeting 
with absorbent material. If precipitation is predicted, protect pile driving 
equipment by parking on plywood and covering with plastic. 

Store pile driving equipment when not in use. Stored pile driving equipment must 
be: 
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1. Kept on level ground 

2. Protected from storm water run-on 

3. If within the floodplain, at least 100 feet from concentrated flows of storm 
water, drainage courses, watercourses, and storm drain inlets unless approved 

4. If outside the floodplain, at least 50 feet from concentrated flows of storm 
water, drainage courses, watercourses, and storm drain inlets unless approved 

If practicable, use vegetable oil instead of hydraulic fluid. 

The WPC Manager must inspect the pile driving area for leaks and spills: 

1. Daily when pile driving occurs daily 

2. Weekly when pile driving does not occur daily 

Concrete Curing 

Do not overspray chemical curing compound. Minimize the drift by spraying as 
close to the concrete as possible. Cover drainage inlets before applying the 
curing compound. 

Minimize the use and discharge of water by using wet blankets or similar 
methods to maintain moisture while curing concrete. 

Concrete Finishing 

Collect and dispose of water and solid waste from high-pressure water blasting. 
Cover drainage inlets within 50 feet before sandblasting. Minimize drift of dust 
and blast material by keeping the nozzle close to the surface of the concrete. The 
blast residue may contain hazardous material. 

Inspect concrete finishing containment structures for damage before each day of 
use and before predicted precipitation. Remove liquid and solid waste from 
containment structures after each work shift. 
Sweeping 

Sweeping must be done using hand or mechanical methods such as vacuuming. 

Monitor paved areas and roadways within the job site for sediment and debris 
generating activities such as: 

1. Clearing and grubbing 

2. Earthwork 
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3. Trenching 

4. Roadway structural section work 

5. Vehicles entering and leaving the job site 

6. Soil disturbing work 

7. Work that causes offsite tracking of material 

If sediment or debris is observed, perform sweeping: 

1. Within: 

1.1. 8 hours of predicted rain 

1.2. 24 hours unless the Engineer approves a longer period 

2. On paved roads at job site entrances and exit locations 

3. On paved areas within the job site that flow to storm drains or receiving 
waters 

You may stockpile collected material at the job site. Remove collected material 
including sediment from paved shoulders, drain inlets, curbs and dikes, and other 
drainage areas. If stockpiled, dispose of collected material at least once per week. 

You may dispose of sediment within the job site that you collected during 
sweeping activities. Protect disposal areas against erosion. 

Remove and dispose of trash collected during sweeping under Section  
7-1.13, "Disposal of Material Outside the Highway Right of Way" of the 
Standard Specifications. 

Dewatering 

Dewatering consists of discharging accumulated storm water, ground water, or 
surface water from excavations or temporary containment facilities. 

If dewatering and discharging activities are specified under a work item such as 
"Temporary Active Treatment System" or "Dewatering and Discharge," perform 
dewatering work as specified in the section involved. 

If dewatering and discharging activities are not specified under a work item and 
you will be performing dewatering activities, you must: 

1. Submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans and 
Working Drawings," of the Standard Specifications and "Water Pollution 
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Control" of these Special Provisions at least 10 days before starting 
dewatering activities. The Dewatering and Discharge Plan must include: 

1.1. Title sheet and table of contents 

1.2. Description of dewatering and discharge activities detailing locations, 
quantity of water, equipment, and discharge points 

1.3. Estimated schedule for dewatering and discharge (start and end dates, 
intermittent or continuous) 

1.4. Discharge alternatives such as dust control or percolation 

1.5. Visual monitoring procedures with inspection log 

2. Conduct dewatering activities under the Department's "Field Guide for 
Construction Dewatering." 

3. Ensure that any dewatering discharge does not cause erosion, scour, or 
sedimentary deposits that could impact natural bedding materials. 

4. Discharge the water within the project limits. Dispose of the water in the 
same way as specified for material in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way," of the Standard Specification if it 
cannot be discharged within project limits due to site constraints. 

5. Do not discharge storm water or non-stormwater that has an odor, 
discoloration other than sediment, an oily sheen, or foam on the surface. 
Notify the Engineer immediately upon discovering any such condition. 

The WPC manager must inspect dewatering activities: 

1. Daily when dewatering work occurs daily 

2. Weekly when dewatering work does not occur daily 

10-1.03.F PAYMENT:  

Full compensation for construction site management, including furnishing all 
labor, materials, tools, equipment, and incidentals and for fully complying with 
the provisions in this section and for doing all the work involved in spill 
prevention and control, material management, waste management, non-storm 
water management, and dewatering and identifying, sampling, testing, handling, 
and disposing of hazardous waste resulting from contractor activities, as 
specified in the Standard Specifications and these Special Provisions, and as 
directed by the Engineer, shall be considered as included in the contract price 
paid for the various items of work involved and no separate payment will be 
made therefor. 
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10-1.04 MAINTAINING TRAFFIC 

10-1.04.A GENERAL:  

Attention is directed to the provisions of Section 7-1.08, “Public Convenience,” 
Section 7-1.09, “Public Safety,” and Section 12, “Construction Area Traffic 
Control Devices,” of the Standard Specifications and these Special Provisions. 
Nothing in these Special Provisions shall be construed as relieving the Contractor 
from the responsibilities specified in these sections.  

During the times when men or equipment are actually working, a minimum of 
one 12-foot wide lane with flagging shall be provided for public traffic. At all 
other times, a minimum of two 10-foot wide lanes which are reasonably smooth 
and satisfactory for public two-way traffic shall be provided and maintained by 
the Contractor irrespective of the state of construction. Adequate sight distance 
for vehicles exiting driveways shall be maintained. 

All flaggers shall hold current certifications in accordance with Cal OSHA 
Construction Safety Order Section 1599. All workers in the roadway shall wear 
Type 2 Cal OSHA high-visibility vests.  

The Contractor shall conduct operations in such a manner that access of abutting 
residences and businesses along the road is not obstructed. Care shall be taken by 
the Contractor so that materials or equipment placed or parked within the County 
road right of way will not block driveways or other access means used by the 
adjacent property owners.  

The full width of the traveled way shall be open for use by public traffic on 
Saturdays, Sundays, designated legal holidays, and when construction operations 
are not actively in progress on working days.  

The Contractor will not be permitted to work on two sides of any road at a time. 
All work on one side of the road shall be completed as required prior to the 
beginning of construction operations on the other side of the road. 

The Contractor, pursuant to Section 22651-M of the California Vehicle Code, 
shall be responsible for notifying and making arrangements with owners of 
vehicles required to be removed from the work area. 

Streets and roads shall be posted by the Contractor with temporary “NO 
PARKING” signs on Type II Barricades. Temporary “NO PARKING” signs 
shall be 12” x 18”, and shall display the message “TEMPORARY NO 
PARKING TOW AWAY” in 2” red letters. Signs shall be posted with the 
appropriate dates listed, a minimum of 48 hours in advance of doing the work. In 
the event that a change in sign posting is required due to a change in the 
Contractor’s work schedule, the Contractor shall repost the locations affected at 
the Contractor’s own expense. 
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Portable delineators, traffic cones, barricades, telescoping flag tree with flags, 
signs, and all traffic control devices specified in these Special Provisions shall 
conform to the requirements of Section 12, “Construction Area Traffic Control 
Devices,” of the Standard Specifications. 

The Contractor’s jobsite vehicles and equipment shall be equipped with amber, 
flashing lights, visible to jobsite labor public traffic, and pedestrians. 

The provisions in this section may be modified if, in the opinion of the Engineer, 
public traffic will be better served and work expedited. Any proposed 
modifications shall be approved in writing by the Engineer. 

Full compensation for conforming to the requirements of this section shall be 
considered as included in the prices paid for the various items of work involved 
and no additional compensation will be allowed therefore. 

10-1.04.B TRAFFIC CONTROL SYSTEM FOR LANE CLOSURES:  

A traffic control system shall consist of closing traffic lanes in conformance with 
the details shown on the Plans, the provisions of Section 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications, the provisions of 
"Maintaining Traffic" and "Construction Area Signs" of these Special Provisions, 
and these Special Provisions. 

The provisions in this section will not relieve the Contractor from the 
responsibility to provide additional devices or take measures as may be necessary 
to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

If components in the traffic control system are damaged, displaced, or cease to 
operate or function as specified, from any cause, during the progress of the work, 
the Contractor shall immediately repair the components to the original condition 
or replace the components and shall restore the components to the original 
location. 

When lane closures are made for work periods only, at the end of each work 
period, components of the traffic control system, except portable delineators 
placed along open trenches or excavation adjacent to the traveled way shall be 
removed from the traveled way and shoulder. If the Contractor so elects, the 
components may be stored at selected central locations designated by the 
Engineer within the limits of the highway right of way. 

Traffic shall be controlled through the project in conformance with the current 
Caltrans Standard Plans for traffic control and these Special Provisions. In 
addition, the Engineer reserves the right to request a site specific traffic control 
plan from the Contractor. In all cases, traffic delays associated with any 
proposed lane closures shall be limited to 10 minutes. 
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Utilizing a pilot car will be at the option of the Contractor. If the Contractor 
elects to use a pilot car, the cones shown along the centerline of the plan need to 
be placed. The pilot car shall have radio contact with personnel in the work area 
and a maximum speed of the pilot car through the traffic control zone shall be 25 
miles-per-hour. 

Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," 
of the Standard Specifications. 

The contract lump sum price paid for “TRAFFIC CONTROL SYSTEM” shall 
include full compensation for furnishing all labor (except for flagging costs), 
materials including signs, tools, equipment, and incidentals, and for doing all the 
work involved in placing, removing, storing, maintaining, moving to new 
locations, replacing, and disposing of the components of the traffic control 
system and for furnishing and operating the pilot car (including driver, radios, 
other equipment, and labor required), as shown on the Plans, as specified in the 
Standard Specifications and these Special Provisions, and as directed by the 
Engineer, and no additional compensation will be allowed therefor.  

Costs for flagging in accordance with Section 7-1.09, “Public Safety,” and 
supplemental traffic control ordered by the Engineer in accordance with Section 
7-1.08, “Public Convenience,” of the Standard Specifications will be paid for 
under supplemental work item “ALLOWANCE FOR SUPPLEMENTAL 
FLAGGING AND TRAFFIC CONTROL”. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard 
Specifications shall not apply to the item of traffic control system, or the 
supplemental work item for flagging and supplemental traffic control)”. 
Adjustments in compensation for traffic control system will be made only for 
increased or decreased traffic control system required by changes ordered by the 
Engineer and will be made on the basis of the cost of the increased or decreased 
traffic control necessary. The adjustment will be made on a force account basis 
as provided in Section 9-1.03, "Force Account Payment," of the Standard 
Specifications for increased work and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as 
provided in Section 4-1.03D of the Standard Specifications, will be paid for as a 
part of the supplemental work item for flagging and supplemental traffic control. 

10-1.04.C TEMPORARY PAVEMENT DELINEATION:   

Temporary pavement delineation shall be furnished, placed, maintained and 
removed in conformance with the provisions in Section 12-3.01, "General," of 
the Standard Specifications and these special provisions.  Nothing in these 
special provisions shall be construed as reducing the minimum standards 
specified in the California MUTCD or as relieving the Contractor from the 
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responsibilities specified in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

Before applying binder that would obliterate existing traffic stripes, temporary 
raised pavement markers shall be placed on the existing traffic stripes (except 
right edgelines) at intervals of not more than 24 feet.  On double traffic stripes 
2 markers shall be placed side by side, one on each stripe, at longitudinal 
intervals of not more than 24 feet.  Prior to opening the lanes to uncontrolled 
traffic, the covers shall be removed from the temporary raised pavement markers. 

Temporary raised pavement markers shall be, at the option of the Contractor, one 
of the temporary pavement markers listed for short term day/night use (14 days 
or less) for seal coats in "Prequalified and Tested Signing and Delineation 
Materials" of these special provisions. 

The markers shall be placed in conformance with the manufacturer's installation 
procedure instructions. 

Where "no passing" centerline pavement delineation is obliterated, the following 
"no passing" zone signing shall be installed prior to opening the lanes to public 
traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed from 1,000 feet 
to 2,000 feet in advance of "no passing" zones. R4-1 (DO NOT PASS) signs 
shall be installed at the beginning and at every 2,000-foot interval within "no 
passing" zones.  For continuous zones longer than 2 miles, W7-3a or W71(CA) 
(NEXT _____ MILES) signs shall be installed beneath the W20-1 signs installed 
in advance of "no passing" zones.  R4-2 (PASS WITH CARE) signs shall be 
installed at the end of "no passing" zones.  The exact location of "no passing" 
zone signing will be as determined by the Engineer and shall be maintained in 
place until permanent "no passing" centerline pavement delineation has been 
applied.  The signing for "no passing" zones shall be removed when no longer 
required for the direction of public traffic.  The signing for "no passing" zones 
shall conform to the provisions in "Construction Area Signs" of these special 
provisions, except for payment. 

Where stop bars or crosswalks are obliterated, temporary pavement markers shall 
be placed at the direction of the Engineer.  

Temporary pavement delineation shall be maintained until replaced with 
permanent pavement delineation.  Temporary pavement delineation shall be 
removed when, as determined by the Engineer, the temporary pavement 
delineation conflicts with the permanent pavement delineation. 

Full compensation for furnishing, placing and maintaining temporary pavement 
delineation and the construction area signing specified for "no passing" zones 
and for removing and disposing of these signs and conflicting temporary raised 
pavement markers, when no longer required, shall be considered as included in 
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the contract prices paid for the seal coat work and no separate payment will be 
made therefor. 

10-1.04.D CONSTRUCTION AREA SIGNS:   

Construction area signs for temporary traffic control shall be furnished, installed, 
maintained, and removed when no longer required in conformance with the 
provisions in Section 12, “Construction Area Traffic Control Devices,” of the 
Standard Specifications and these Special Provisions. 

Standard W20-1 (ROAD WORK AHEAD) and G20-2 (END ROAD WORK) 
signs shall be placed in advance of the work at each site and left onsite during 
non-working hours until the work at each site is complete. The W20-1 and G20-2 
signs shall be stationary mounted sign supports as specified in Section 12, 
"Construction Area Traffic Control Devices," of the Standard Specifications. 

Encroachment permits for placement of construction area signs placed within the 
jurisdiction of adjacent agencies are the responsibility of the Contractor. 

Attention is directed to the provisions in Section 8-1.01, "Prequalified and Tested 
Signing and Delineation Materials," of these Special Provisions. Type II 
retroreflective sheeting shall not be used on construction area sign panels. 
Type III, IV, VII, VIII, or IX retroreflective sheeting shall be used for stationary 
mounted construction area sign panels. 

Unless otherwise shown on the Plans or specified in these Special Provisions, the 
color of construction area warning and guide signs shall have black legend and 
border on orange background. 

The base material of construction area signs shall not be plywood. Used sign 
panels, in good repair as determined by the Engineer, may be furnished. If 
determined by the Engineer, signs damaged by any cause shall be replaced by the 
Contractor at the Contractor’s own expense. Repair to construction area sign 
panels will not be allowed, except when approved by the Engineer. At nighttime 
under vehicular headlight illumination, sign panels that exhibit irregular 
luminance, shadowing, or dark blotches shall be immediately replaced at the 
Contractor's expense. 

The Contractor shall notify the appropriate regional notification center (USA 
North, 1-800-227-2600) for operators of subsurface installations at least 2 
business days, but not more than 14 days, prior to commencing excavation for 
construction area sign posts. 

Excavations required to install construction area signs shall be performed by 
hand methods without the use of power equipment, except that power equipment 
may be used if it is determined there are no utility facilities in the area of the 
proposed post holes. The post hole diameter, if backfilled with portland cement 
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concrete, shall be at least 4 inches greater than the longer dimension of the post 
cross section. 

The Contractor shall maintain accurate information on construction area signs. 
Signs that are no longer required shall be immediately covered or removed. Signs 
that convey inaccurate information shall be immediately replaced or the 
information shall be corrected. Covers shall be replaced when they no longer 
cover the signs properly. The Contractor shall immediately restore to the original 
position and location any sign that is displaced or overturned, from any cause, 
during the progress of work. 

Signs damaged by any cause shall be repaired, or, if determined by the Engineer 
to be irreparable, replaced by the Contractor at the Contractor’s expense.  

“CONSTRUCTION AREA SIGNS” will be paid for on a lump sum basis in the 
manner specified in Section 12-4.01 of the Standard Specifications. 

10-1.05 PORTABLE CHANGEABLE MESSAGE SIGNS 

Portable changeable message signs (PCMSs) shall be furnished, placed, operated, 
and maintained at those locations where designated by the Engineer in 
conformance with the provisions in Section 12, “Construction Area Traffic 
Control Devices,” of the Standard Specifications and these Special Provisions. 

The PCMSs shall be programmed as directed by the Engineer with messages for 
advance warning prior to construction operations, advisory warning during 
construction operations, and with other information as directed. 

The PCMSs shall be placed and activated for advance warning to motorists in 
accordance with the requirements in Section 10-1.01, “Order of Work,” of these 
Special Provisions. 

“PORTABLE CHANGEABLE MESSAGE SIGNS” will be measured and paid 
for by the unit in the manner specified in Section 12, “Construction Area Traffic 
Control Devices”, of the Standard Specifications. 

10-1.06 CALTRANS ENCROACHMENT PERMIT 

The Contractor shall be required to apply for and obtain an encroachment permit 
from Caltrans prior to starting work within Caltrans right of way. 

The Contractor shall pay all costs related to the encroachment permit, including 
application fees, deposits, and costs for inspection by State inspectors. 

The Contractor’s encroachment permit application shall state that it is a “Blanket 
Permit” for Permit Number 0515 NTK 0678.  A copy of the encroachment permit 
is included to this Contract.  The work requiring a Caltrans encroachment permit 
includes traffic control and construction area signs on all State highways adjacent 
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to the work.  The Contractor shall be required to adhere to the requirements of 
the encroachment permit.  The Contractor shall contact the State Permit Inspector 
(telephone 805-549-3151) 48 hours prior to commencing work to arrange a pre-
job meeting. 

Full compensation for conforming to the requirements of this section shall be 
considered as included in the contract items of work involved, and no separate 
payment will be made therefore. 

10-1.07 EXISTING HIGHWAY FACILITIES:   

The work performed in connection with various existing highway facilities shall 
conform to the provisions in Section 15, “Existing Highway Facilities,” of the 
Standard Specifications and these Special Provisions. 

10-1.07.A REMOVE TRAFFIC STRIPE AND MARKINGS: 

Remove traffic stripe and markings shall consist of the removal of all painted 
striping and pavement markings in conformance with the plans, the provisions in 
Section 15-2.02B, “Remove Traffic Stripe and Pavement Markings,” of the 
Standard Specifications, the provisions under “Maintaining Traffic” of these 
Special Provisions, and these Special Provisions. 

Traffic stripe and pavement markings, thermoplastic and painted, shall be 
removed at the locations shown on the Plans and as directed by the Engineer. 

Attention is directed to “Construction Site Management” of these Special 
Provisions. 

Full compensation for removing of all existing painted and thermoplastic striping 
and markings shall be considered as included in the contract prices paid for items 
of work involved and no separate payment will be made therefore. 

10-1.07.B REMOVE PAVEMENT MARKERS:   

Existing pavement markers, including underlying adhesive, when no longer 
require for traffic lane delineation as determined by the Engineer, shall be 
removed and disposed of. 

Full compensation for removing of all existing pavement markers shall be 
considered as included in the contract prices paid for items of work involved and 
no separate payment will be made therefore. 

10-1.07.C PROTECTION OF SURVEY MONUMENTS 

The Contractor shall preserve existing survey monuments in place in accordance 
with the procedure described in Section 10-1.01 “Order of Work” of these 
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Special Provisions.  Monuments to be preserved are identified in the appendix of 
this Contract. 

Full compensation for protection of existing monuments shall be considered as 
included in the contract price paid for items of work involved and no separate 
payment will be made therefore. 

10-1.08 SEAL COAT:  

General:  Seal coat shall be the medium fine type and shall conform to the 
provisions in Section 37-1,"Seal Coats," of the Standard Specifications and these 
special provisions. 

10-1.08.A MATERIALS  

Quality Control Testing 

Attention is directed to Section 6-3.02, "Testing By Contractor," of the Standard 
Specifications.  The name of an independent testing laboratory that participates 
in the AASHTO Proficiency Sample Program shall be submitted to the Engineer 
for approval at least 10 days before beginning seal coat operations.  The 
independent testing laboratory shall conduct quality control testing on the 
polymer modified asphaltic emulsion for viscosity, sieve, demulsibility, and 
torsional recovery properties within 3 business days of sampling.  The results 
shall be submitted to the Engineer within 7 days of the receipt of the samples.  
Within 10 days of beginning the seal coat operation, the Contractor's independent 
testing laboratory shall conduct the Vialit Test Method for aggregate in Chip 
Seals, French Chip for the retention requirement and submit a signed copy of a 
test results report to the Engineer: 

The report will not be considered for acceptability testing.  The Vialit Test 
Method is available at: 

http://www.dot.ca.gov/hq/esc/ctms/index.html 
Polymer Modified Asphaltic Emulsion 

Asphaltic emulsion for the seal coat shall be Grade PMCRS-2h cationic polymer 
modified asphaltic emulsion. 

The polymer used to produce polymer modified asphaltic emulsion shall be an 
elastomeric polymer. 

The polymer modified asphaltic emulsion shall be thoroughly circulated in the 
truck prior to obtaining a sample.  The samples shall be taken from the distributor 
truck at mid-load or from a sampling tap or thief.  Before the samples are taken, 
one gallon shall be drawn from the sampling device and discarded.  Two separate 
0.5-gallon samples shall be taken in the presence of the Engineer.  The 
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Contractor shall provide one sample to the Contractor's approved independent 
testing laboratory in an insulated shipping container, within 24 hours of 
sampling.  The second sample shall be given to the Engineer in an insulated 
shipping container, within 24 hours of sampling.  Polymer modified asphaltic 
emulsion and screenings shall meet a 90 percent retention requirement, when 
tested in conformance with the requirements in the Vialit Test Method for 
aggregate in Chip Seals, French Chip. 

In addition to the Test on Residue from Evaporation Test for asphaltic emulsion 
Grades PMRS2, PMRS2h, PMCRS2 and PMCRS2h in Table 3 of the 
Requirements for Polymer Modified Asphaltic Emulsion in Section 94-1.04, 
"Method of Test," of the Standard Specifications, the following shall apply: 

A. The penetration at 59°F (7 ounces for 60 seconds) shall be minimum of 6, 
when determined in conformance with the requirements in AASHTO 
Designation:  T49. 

B. The requirement for Elastic Recovery shall be Report Only, when 
determined in conformance with the requirements in AASHTO 
Designation:  T301. 

C. Polymer Content, percent (by weight) shall not apply.   

D. Ring and Ball Softening Point temperature shall be a minimum of 135 F 
in conformance with the requirements in AASHTO Designation:  T53, 
for Test on Residue from Evaporation. 

Test results for polymer modified asphaltic emulsion not within the allowable 
ranges specified, based upon the Engineer's tests, will be assessed a pay factor 
value in increments as follows: 

Pay Factor Value Table 

Test Method and Property Increment Pay Factor Value 

Test on polymer modified asphaltic emulsion  
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AASHTO Designation:  T59 

(Viscosity SSF at 50C) 

each 10 seconds above max. or below min 1 

AASHTO Designation:  T59 

(Settlement, 5 days  percent) 

each 1.5 percent above max. 1 

AASHTO Designation:  T59 

(Sieve test, percent max.) 

each 0.2 percent above max 1 

AASHTO Designation:  T59 

(Demulsibility percent) 

each 2 percent below min. 1 

Test on Residue from Evaporation Test 

AASHTO Designation:  T49 

(Penetration, 15C) 

each 2 dm above max. or below min 1 

ASTM Designation:  D36 

(Field softening point C) 

2 C below min 1 

California Test 332 

Torsional Recovery  

For each one increment below  

the min. value of 18, or 

1 

For each two increments below 

 the min. value of 18, or 

3 

For each three or more increments 

below the min. value of 18 

10 

Improper sampling (see note)  1 

Note: 

Improper sampling shall also include samples that are sampled in inappropriate sample containers, 
or shipped in inappropriate containers. 
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If test results for polymer modified asphaltic emulsion are not within the 
allowable ranges, specified seal coats shall be removed.  However, if requested in 
writing by the Contractor and approved by the Engineer, the seal coat containing 
total pay factor values of not more than 20 may remain in place.  The Contractor 
shall pay to the State the following amount for the asphaltic emulsion represented 
by the tests and left in place. 

Total Pay Factor 
Value 

Payment to State 

0 none 

1 - 2 $5.00 per ton 

3 - 5 $10.00 per ton 

6 - 9 $15.00 per ton 

10 - 14 $25.00 per ton 

15 - 20 $50.00 per ton 

At least 90 percent by weight of the screenings shall consist of crushed particles 
as determined by California Test 205.  A crushed particle is defined as a particle 
having 2 or more fresh mechanically fractured faces. 

The percentage composition by weight of screenings shall conform to the 
following grading: 

Medium Fine 5/16" max. size 

Sieve Sizes Percentage 
Passing 

3/4" — 

1/2" — 

3/8" 100 

No. 4 0 - 50 

No. 8 0 - 15 
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No. 16 0 - 5 

No. 30 0 - 3 

No. 200 0 - 2 

Cleanness Value quality requirement of screenings shall be 86 minimum in 
conformance with the requirements in California Test 227. 

Cleanness Value test results for screenings below 86, will require that the seal 
coat represented by the test shall be removed.  However, if requested in writing 
by the Contractor and approved by the Engineer, seal coat containing screenings 
with a Cleanness Value below 86, but not less than 75, may remain in place.  The 
Contractor shall pay to the State the following amount for the screenings 
represented by the test and left in place: 

 

Cleanness 
Value 

Payment to State 

86 or over None 

81 - 84 $2.20 per ton 

77 - 80 $4.40 per ton 

75 - 76 $6.60 per ton 

When the results of tests for polymer modified asphaltic emulsion and the 
aggregate grading and Cleanness Value requirements for screenings do not 
conform to the requirements specified, each payment to the State shall apply.  
The Department may deduct these amounts from any moneys due, or that may 
become due, the Contractor under the contract.  No single test for polymer 
modified asphaltic emulsion shall represent more than 55 tons or one day's 
production, whichever is smaller.  No single aggregate grading or Cleanness 
Value test shall represent more than 303 tons or one day's production, whichever 
is smaller. 

10-1.08.B CONSTRUCTION 

Polymer modified asphaltic emulsion shall not be placed when the ambient air 
temperature is expected to fall below 39 F within 24 hours after placement. 

10-1.08.C MEASUREMENT AND PAYMENT  
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Full compensation for sampling and testing polymer modified asphaltic emulsion 
shall be considered as included in the contract price paid per ton for asphaltic 
emulsion (PMCRS-2h) and no additional compensation will be allowed therefor.  

“ASPHALTIC EMULSION (PMCRS-2h)” will be measured and paid for by the 
ton in the manner specified in Section 37-1, “Seal Coats,” of the Standard 
Specifications. 

Full compensation for sampling and testing aggregate screenings shall be 
considered as included in the contract price paid per ton for screenings, and no 
additional compensation will be allowed therefore.   

“SCREENINGS (MEDIUM FINE)” will be measured and paid for by the ton in 
the manner specified in Section 37-1, “Seal Coats,” of the Standard 
Specifications 

10-1.09 FOG SEAL COAT: 

Fog seal coat shall conform to the provisions in Section 37-1, "Seal Coats," of 
the Standard Specifications and these special provisions.   

Fog seal coat shall be applied to dikes, overside drains, and other AC surfaces as 
designated on the plans and as directed by the Engineer. 

Attention is directed to "Order of Work" of these special provisions regarding 
application of asphaltic emulsion. 

Asphaltic emulsion shall be Grade SS1h. 

“ASPHALTIC EMULSION (FOG SEAL COAT)” will be measured and paid for 
by the ton in the manner specified in Section 37-1, “Seal Coats,” of the Standard 
Specifications. 

No adjustment in compensation will be made for any increase or decrease in the 
quantities of asphaltic emulsion (fog seal coat), regardless of the reason for the 
increase or decrease.  The provisions in Section 4-1.03B, “Increased or 
Decreased Quantities,” of the Standard Specifications shall not apply to the items 
of asphaltic emulsion (fog seal coat). 
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SECTION 11. AMENDMENTS TO STANDARD SPECIFICATIONS 

 
SECTION 5  CONTROL OF WORK 

(Issued 06-01-11) 
 

Add: 
 

5-1.055  SUBCONTRACTING 
5-1.055A  General 
No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work. 
If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub 

Cont Code § 4110.  The Department may refer the violation to the Contractors State License Board as provided 
under Pub Cont Code § 4111. 

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the 
value of the original total bid with your employees and with equipment owned or rented by you, with or without 
operators. 

Each subcontract must comply with the contract. 
The Department encourages you to include a dispute resolution process in each subcontract. 
Each subcontractor must have an active and valid State contractor's license with a classification appropriate for 

the work to be performed (Bus & Prof Code, § 7000 et seq.). 
Submit copies of subcontracts upon request. 
Before subcontracted work starts, submit a Subcontracting Request form. 
Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 

Industrial Relations' Web site. 
Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work 

satisfactorily. 
 
 

Replace Section 5-1.116 with: 
5-1.116  DIFFERING SITE CONDITIONS (23 CFR 635.109) 

5-1.116A  Contractor's Notification 
Promptly notify the Engineer if you find either of the following: 
 
1. Physical conditions differing materially from either of the following: 
 

1.1. Contract documents 
1.2. Job site examination 
 

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work provided for in the contract 

 
Include details explaining the information you relied on and the material differences you discovered. 
If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between 

your discovery of the differing site condition and your notification to the Engineer. 
If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site 

condition claim. 
 
5-1.116B  Engineer's Investigation and Decision 
Upon your notification, the Engineer investigates job site conditions and: 
 
1. Notifies you whether to resume affected work 
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both 
 
You may protest the Engineer's decision. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 
 

SECTION 6  CONTROL OF MATERIALS 
(Issued 05-01-09) 

 
Replace Section 6-1.05 with: 

6-1.05  SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION 
A reference to a specific brand or trade name establishes a quality standard and is not intended to limit 

competition.  You may use a product that is equal to or better than the specified brand or trade name if approved. 
Submit a substitution request within a time period that: 
 
1. Follows Contract award 
2. Allows 30 days for review 
3. Causes no delay 
 
Include substantiating data with the substitution request that proves the substitution: 
 
1. Is of equal or better quality and suitability 
2. Causes no delay in product delivery and installation 
 
 

Add: 
6-1.075  GUARANTEE 

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work 
parts for which you were relieved of maintenance and protection.  Guarantee each of these relieved work parts for 1 
year after the relief date. 

The guarantee excludes damage or displacement caused by an event outside your control including: 
 
1. Normal wear and tear 
2. Improper operation 
3. Insufficient maintenance 
4. Abuse 
5. Unauthorized change 
6. Act of God 
 
During the guarantee period, repair or replace each work portion having a substantial defect. 
The Department does not pay for corrective work. 
During corrective work activities, provide insurance coverage specified for coverage before contract 

acceptance. 
The contract bonds must be in full force and effect until the later of: 
 
1. Expiration of guarantee period 
2. Completion of corrective work 
 
If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification. 
During the guarantee period, the Engineer monitors the completed work.  If the Engineer finds work having a 

substantial defect, the Engineer lists work parts and furnishes you the list. 
Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work.  Include a 

schedule that includes: 
 
1. Start and completion dates 
2. List of labor, equipment, materials, and any special services you plan to use 
3. Work related to the corrective work, including traffic control and temporary and permanent pavement 

markings 
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The Engineer notifies you when the plan is authorized.  Start corrective work and related work within 15 days 

of notice. 
If the Engineer determines corrective work is urgently required to prevent injury or property damage: 
 
1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective 

work 
2. Mobilize within 24 hours and start work 
3. Submit a corrective work plan within 5 days of starting emergency repair work 
 
If you fail to perform work as specified, the Department may perform the work and bill you. 
 
 
 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 
 

SECTION 9  MEASUREMENT AND PAYMENT 
(Issued 03-11-10) 

 
 

9-1.03  FORCE ACCOUNT PAYMENT 
9-1.03A  General 
For work paid by force account, the Engineer compares the Department's records to your daily force account 

work report.  When you and the Engineer agree on the contents of the daily force account work reports, the Engineer 
accepts the report and the Department pays for the work.  If the records differ, the Department pays for the work 
based only on the information shown on the Department's records. 

If a subcontractor performs work at force account, accept an additional 10 percent markup to the total cost of 
that work paid at force account, including markups specified in Section 9-1.03, as reimbursement for additional 
administrative costs. 

The markups specified in labor, materials, and equipment include compensation for all delay costs, overhead 
costs, and profit. 

If an item's payment is adjusted for work-character changes, the Department excludes your cost of determining 
the adjustment. 

Payment for owner-operated labor and equipment is made at the market-priced invoice submitted. 
 
9-1.03B  Labor 
Labor payment is full compensation for the cost of labor used in the direct performance of the work plus a 35 

percent markup.  Force account labor payment consists of: 
 
1. Employer payment to the worker for: 
 

1.1. Basic hourly wage 
1.2. Health and welfare 
1.3. Pension 
1.4. Vacation 
1.5. Training 
1.6. Other State and federal recognized fringe benefit payments 
 

2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current during the work paid 
at force account for: 

 
2.1. Workers' compensation insurance 
2.2. Social security 
2.3. Medicare 
2.4. Federal unemployment insurance 
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2.5. State unemployment insurance 
2.6. State training taxes 
 

3. Subsistence and travel allowances paid to the workers 
4. Employer payment to supervisors, if authorized 
 
The 35 percent markup consists of payment for all overhead costs related to labor but not designated as costs of 

labor used in the direct performance of the work including: 
 
1. Home office overhead 
2. Field office overhead 
3. Bond costs 
4. Profit 
5. Labor liability insurance 
6. Other fixed or administrative costs that are not costs of labor used in the direct performance of the work 
 
9-1.03C  Materials 
Material payment is full compensation for materials you furnish and use in the work.  The Engineer determines 

the cost based on the material purchase price, including delivery charges, except: 
 
1. A 15 percent markup is added. 
2. Supplier discounts are subtracted whether you took them or not. 
3. If the Engineer believes the material purchase prices are excessive, the Department pays the lowest current 

wholesale price for a similar material quantity. 
4. If you procured the materials from a source you wholly or partially own, the determined cost is based on 

the lower of the: 
 

4.1. Price paid by the purchaser for similar materials from that source on Contract items 
4.2. Current wholesale price for those materials 
 

5. If you do not submit a material cost record within 30 days of billing, the determined cost is based on the 
lowest wholesale price: 

 
5.1. During that period 
5.2. In the quantities used 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 
 

SECTION 12  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
(Issued 11-07-08) 

 
In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with: 

Attention is directed to Part 6 of the California MUTCD. 
 
 

Replace Section 12-2.01 with: 
12-2.01  FLAGGERS 

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under 
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and 
shall be provided with the necessary equipment in conformance with Part 6 of the California MUTCD.  The 
equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's expense. 

All flaggers shall wear safety apparel meeting the requirements of ANSI/ISEA 107-2004 for Class 2 or 3 
garment and complying with 71 Fed Reg 67792. 
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In Section 12-3.01 replace the 1st paragraph with: 
In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the 

performance of the work shall conform to the provisions in this Section 12-3. 
 
 

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with: 
Construction area signs are shown in or referred to in Part 6 of the California MUTCD. 
 

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with: 
All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 

of the California MUTCD and these specifications. 
 

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with: 
Used signs with the specified sheeting material will be considered satisfactory if they conform to the 

requirements for visibility and legibility and the colors conform to the requirements in Part 6 of the California 
MUTCD. 

 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 
 

SECTION 14  (BLANK) 
(Issued 06-01-11) 

 
Replace Section 14 with: 

SECTION 14  ENVIRONMENTAL STEWARDSHIP 
14-1  GENERAL 

14-1.01  GENERAL 
Environmental stewardship includes both environmental compliance and environmental resource management. 
If an ESA is shown on the plans: 
 
1. The boundaries shown are approximate; the Department marks the exact boundaries on the ground 
2. Do not enter the ESA unless authorized 
3. If the ESA is breached, immediately: 

3.1. Secure the area and stop all operations within 60 feet of the ESA boundary 
3.2. Notify the Engineer 

4. If the ESA is damaged, the Department determines what efforts are necessary to remedy the damage and 
who performs the remedy; you are responsible for remedies and charges. 

 
14-2  CULTURAL RESOURCES 

14-2.01  GENERAL 
Reserved 
 

14-2.02  ARCHAEOLOGICAL RESOURCES 
If archaeological resources are discovered at the job site, do not disturb the resources and immediately: 
 
1. Stop all work within a 60-foot radius of the discovery 
2. Protect the discovery area 
3. Notify the Engineer 
 
The Department investigates.  Do not move archaeological resources or take them from the job site.  Do not 

resume work within the discovery area until authorized. 
If, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of an 

archaeological find, or investigation or recovery of archeological materials, you will be compensated for resulting 
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losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of 
Way Delays." 

If ordered, furnish resources to assist in the investigation or recovery of archaeological resources.  This work 
will be paid for as extra work as specified in Section 4-1.03D, "Extra Work." 

 
14-2.03  ARCHAEOLOGICAL MONITORING AREA 

Section 14-2.03 applies if an AMA is described in the Contract. 
The Department assigns an archaeological monitor to monitor job site activities within the AMA.  Do not work 

within the AMA unless the archeological monitor is present. 
The Engineer and the Department archaeological monitor conduct an AMA location field review with you at 

least 5 business days before start of work.  The Department marks the exact boundaries of the AMA on the ground. 
If temporary fence (Type ESA) or other exclosure for an AMA is described in the Contract, install temporary 

fence (Type ESA) or other exclosure to define the boundaries of the AMA during the AMA location field review. 
At least 5 business days before starting work within an AMA, submit a schedule of days and hours to be worked 

for the Engineer's approval.  If you require changes in the schedule, submit an update for the Engineer's approval at 
least 5 business days before any changed work day. 

If archaeological resources are discovered within an AMA, comply with Section 14-2.02, "Archaeological 
Resources." 

 
14-2.04  HISTORIC STRUCTURES 

Reserved 
 

14-3  COMMUNITY IMPACTS AND ENVIRONMENTAL JUSTICE 
Reserved 
 

14-4  NATIVE AMERICAN CONCERNS 
Reserved 
 

14-5  AESTHETICS 
Reserved 
 

14-6  BIOLOGICAL RESOURCES 
14-6.01  GENERAL 

Reserved 
 

14-6.02  BIRD PROTECTION 
Protect migratory and nongame birds, their occupied nests, and their eggs. 
The Department anticipates nesting or attempted nesting from February 15 to September 1. 
The federal Migratory Bird Treaty Act, 16 USC § 703–711, and 50 CFR Pt 10 and Fish & Game Code §§ 3503, 

3513, and 3800 protect migratory and nongame birds, their occupied nests, and their eggs. 
The federal Endangered Species Act of 1973, 16 USC §§ 1531 and 1543, and the California Endangered 

Species Act, Fish & Game Code §§ 2050–2115.5, prohibit the take of listed species and protect occupied and 
unoccupied nests of threatened and endangered bird species. 

The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction of bald and golden eagles 
and their occupied and unoccupied nests. 

If migratory or nongame bird nests are discovered that may be adversely affected by construction activities or 
an injured or killed bird is found, immediately: 

 
1. Stop all work within a 100-foot radius of the discovery. 
2. Notify the Engineer. 
 
The Department investigates.  Do not resume work within the specified radius of the discovery until authorized. 
When ordered, use exclusion devices, take nesting prevention measures, remove and dispose of partially 

constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation, or 
perform any combination of these.  This work will be paid for as extra work as specified in Section 4-1.03D, "Extra 
Work." 
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Prevent nest materials from falling into waterways. 
Bird protection that causes a delay to the controlling activity is a condition unfavorable to the suitable 

prosecution of work as specified in Section 8-1.05, "Temporary Suspension of Work." 
 

14-7  PALEONTOLOGICAL RESOURCES 
If paleontological resources are discovered at the job site, do not disturb the material and immediately: 
 
1. Stop all work within a 60-foot radius of the discovery 
2. Protect the area 
3. Notify the Engineer 
 
The Department investigates and modifies the dimensions of the protected area if necessary.  Do not move 

paleontological resources or take them from the job site.  Do not resume work within the specified radius of the 
discovery until authorized. 

 
14-8  NOISE AND VIBRATION 

14-8.01  GENERAL 
Reserved 
 

14-8.02  NOISE CONTROL 
Do not exceed 86 dBA LMax at 50 feet from the job site activities from 9 p.m. to 6 a.m. 
Equip an internal combustion engine with the manufacturer-recommended muffler.  Do not operate an internal 

combustion engine on the job site without the appropriate muffler. 
 

14-9  AIR QUALITY 
14-9.01  AIR POLLUTION CONTROL 

Comply with air pollution control rules, regulations, ordinances, and statutes that apply to work performed 
under the Contract, including air pollution control rules, regulations, ordinances, and statutes provided in Govt Code 
§ 11017 (Pub Cont Code § 10231). 

Do not burn material to be disposed of. 
 

14-9.02  DUST CONTROL 
Prevent and alleviate dust by applying water, dust palliative, or both under Section 14-9.01. 
Apply water under Section 17, "Watering." 
Apply dust palliative under Section 18,"Dust Palliative." 
If ordered, apply water, dust palliative, or both to control dust caused by public traffic.  This work will be paid 

for as extra work as specified in Section 4-1.03D, "Extra Work." 
 

14-10  SOLID WASTE DISPOSAL AND RECYCLING 
14-10.01  SOLID WASTE DISPOSAL AND RECYCLING 

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is 
performed under the Contract at any time during the previous calendar year. Show the types and amounts of project-
generated solid waste taken to or diverted from landfills or reused on the project from January 1 through December 
31 of the previous calendar year. 

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract 
acceptance. Show the types and amounts of project-generated solid waste taken to or diverted from landfills or 
reused on the project from January 1 to Contract acceptance. 

For each failure to submit a completed form, the Department withholds $10,000. 
 

14-11  HAZARDOUS WASTE AND CONTAMINATION 
14-11.01  GENERAL 

Reserved 
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14-11.02  ASBESTOS AND HAZARDOUS SUBSTANCES 
Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous 

substance is present if the: 
 
1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous 

substance as defined in Health & Safety Code §§ 25316 and 25317 
2. Presence is not described in the Contract 
3. Substance has not been made harmless 
 

14-12  OTHER INTERAGENCY RELATIONS 
Reserved 

14-13  PAYMENT 
Payment for work specified in Section 14 is included in the payment for the bid items involved unless: 
 
1. Bid item for the work is shown in the verified Bid Item List 
2. Work is specified as paid for as extra work 
 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 
 

SECTION 15  EXISTING HIGHWAY FACILITIES 
(Issued 05-01-09) 

 
In Section 15-1.02 replace the 1st paragraph with: 

Existing facilities which are to remain in place shall be protected in conformance with the provisions in 
Sections 5-1.18, "Property and Facility Preservation," and 7-1.12, "Indemnification and Insurance." 

 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 
 

SECTION 37  BITUMINOUS SEALS 
(Issued 06-05-09) 

 
In Section 37-1.03 replace the 4th through 6th paragraphs with: 

On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be 
furnished and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane.  
The first W8-7 sign in each direction shall be placed where traffic first encounters loose screenings, regardless of 
which lane the screenings are being spread on.  The W13-1 (35) signs need not be placed in those areas with posted 
speed limits of less than 40 MPH.  The signs shall be placed at maximum 2,000-foot intervals along each side of the 
traveled way and at public roads or streets entering the seal coat area as directed by the Engineer. 

On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are 
being spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be 
furnished and placed adjacent to the outside edge of the traveled way nearest to the lane being worked on.  The first 
W8-7 sign shall be placed where the screenings begin with respect to the direction of travel on that lane.  The W13-1 
(35) signs need not be placed in those areas with posted speed limits of less than 40 MPH.  The signs shall be placed 
at maximum 2,000-foot intervals along the edge of traveled way and at on-ramps, public roads or streets entering the 
seal coat area as directed by the Engineer. 

The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat 
surface at that location is completed.  The W8-7 and W13-1 signs shall conform to the provisions for construction 
area signs in Section 12, "Construction Area Traffic Control Devices."  The signs may be set on temporary portable 
supports with the W13-1 below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign. 
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In Section 37-1.07 replace the 2nd paragraph with: 
Rollers shall be oscillating type pneumatic-tired rollers.  A minimum of 2 pneumatic-tired rollers conforming to 

the provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished. 
 
 

In Section 37-1.09 replace the 2nd paragraph with: 
The above prices and payments shall include full compensation for furnishing all labor, materials, tools, 

equipment and incidentals, and for doing all the work involved in applying seal coat, complete in place, including 
furnishing, placing, maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or 
barricades for the signs, as shown on the plans, and as specified in these specifications and the special provisions, 
and as directed by the Engineer. 

 
 

In Section 37-2.05 replace the 6th paragraph with: 
In addition to conforming to the provisions in Section 5-1.10, "Equipment," the identifying number of mixer-

spreader trucks shall be at least 2 inches in height, located on the front and rear of the vehicle. 
 
 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE LEFT BLANK INTENTIONALLY 
  



 

SECTION 12.  ENVIRONMENTAL PERMIT SUMMARY FORM 
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SECTION 13. RULES GOVERNING BID PROTESTS AND OTHER CHALLENGES TO 

AWARDS OF CONSTRUCTION CONTRACTS 
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COUNTY OF SAN LUIS OBISPO 

 
Rules Governing Bid Protests And Other Challenges 

to Awards of Construction Contracts  
 

 
The requirements set forth in these “Rules Governing Bid Protests And Other 
Challenges to Awards of Construction Contracts” (“Rules”) are mandatory and are a 
Bidder’s sole and exclusive remedy in the event a Bidder desires to challenge, protest 
or contest the award of any Construction Contract.  A Bidder’s failure to comply with 
these requirements shall constitute a waiver of any right to challenge, protest or 
contest the award of a Construction Contract in any subsequent proceeding, including 
but not limited to, the filing of a court action.   
 
A Bidder may not rely upon another Bidder’s compliance with the requirements of 
these Rules.  Any Bidder that does not independently comply with the requirements 
set forth herein shall be deemed to have waived any right to challenge, protest or 
contest the award of a Construction Contract. 
 
Nothing in these Rules affects the right of the County to reject all bids at any time prior 
to the award of a Construction Contract. 
 

1.1 Definitions  
 

1.1.1 Bidder - The contractor submitting a bid in response to a County solicitation 
for bids on a Construction Contract. 

1.1.2 Protestor - A Bidder who files a Protest in accordance with the provisions of 
these Rules. 

1.1.3 Board – Board of Supervisors of the County of San Luis Obispo 
(hereinafter, also “County”) 

1.1.4 Construction Contract - Any Construction Contract which is formally or 
informally advertised for bids in which the County of San Luis Obispo is, or 
will be, a party.  

1.1.5 Protest – Any challenge, objection, or protest to the award of a Construction 
Contract to any Bidder. 

1.1.6 Response – Any response to a Protest that is filed by an Interested Party in 
accordance with the provisions of these Rules. 

1.1.7 Responsible Department - The County department, agency, or office 
responsible for the preparation of the bid documents for the Construction 
Contract and the administration of the Construction Contract.  

1.1.8 Department Head - The person designated by the Board to be the head of 
the Responsible Department, or that person designated by the Department 
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Head to assume the powers, duties, and responsibilities conferred upon the 
Department Head under these Rules. 

1.1.9 Initial Determination – A written notice by the Department Head that notifies 
a Bidder of the reasons why the Department Head believes that a bid is 
nonresponsive, or that a Bidder is not a responsible Bidder. 

1.1.10 Interested Parties - For the purpose of these Rules, Interested Parties are 
defined as:  

1.1.10.1 The Responsible Department and/or its Department Head.  
1.1.10.2 Any Bidder that filed a Protest or whose bid is the subject of an 

Initial Determination.  
1.1.10.3 Any Bidder whose eligibility for having the Construction Contract 

awarded to it as a responsible Bidder with the lowest responsive 
bid would be affected by the outcome of a Protest or Initial 
Determination.  

 
 
 

1.2 Department Head’s Independent Authority to Determine Bid Responsiveness and 
Bidder Responsibility.  
 
1.2.1 Regardless of whether a Protest is submitted under these Rules, the 

Department Head is authorized to determine whether any bid is a 
responsive bid and whether any Bidder is a responsible Bidder. In the event 
the Department Head issues an Initial Determination, the Department Head 
shall provide the Interested Parties with written notice of the Initial 
Determination at least five (5) business days before the Department Head 
renders a final decision addressing the grounds stated in the Initial 
Determination A final decision of the Department Head under this section 
1.2 shall be the final decision of the County with no provision for 
reconsideration or appeal to the Board. 

1.2.2 The Department Head need not issue an Initial Determination in order to 
make a final decision on whether a bid is a responsive bid or a Bidder is a 
responsible Bidder.  A final decision can also be issued by the Department 
Head through the processing of a Protest pursuant to the procedures set 
forth in these Rules. 

1.2.3 The Department Head reserves the right to amend or withdraw an Initial 
Determination at any time before the Department Head renders a final 
decision addressing the grounds stated in the Initial Determination.  When 
an Initial Determination is withdrawn, it shall have the same effect as if the 
Initial Determination had never been made.   

 
1.3 Basis for Protest   

 
1.3.1 Grounds for Protest – The grounds for a Protest may include any grounds a 

Protestor may have for contesting or challenging the award of a 
Construction Contract to any Bidder, including but not limited to the 
following grounds:  
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1.3.1.1 A Protestor objects to a Construction Contract being awarded to 
another Bidder on the grounds that the other Bidder’s bid is 
nonresponsive.  

1.3.1.2 A Protestor objects to a Construction Contract being awarded to 
another Bidder on the grounds that the other Bidder is not a 
responsible Bidder.  

1.3.1.3 A Protestor objects to a Construction Contract being awarded to 
the Protestor on the grounds that the Protestor made a mistake in 
its bid that entitles the Protestor to be relieved of its bid under 
Public Contract Code Sections 5100 et seq  

1.3.1.4 A Protestor objects to a Department Head’s Initial Determination 
issued under section 1.2.1 above.  

1.3.2 Required Form of Protest - All Protests shall be made in writing, containing 
the information listed below, and shall be filed with the  Department Head . 
Protests shall contain the following information:  

1.3.2.1 The name, address, telephone, facsimile numbers, and email 
address of the Protestor.  

1.3.2.2 The signature of the Protestor or its representative.  
1.3.2.3 The bid, solicitation and/or contract number.  
1.3.2.4 The Protest must contain a complete statement of all grounds for 

the Protest, and must refer to the specific portion of the bid 
documents that are the basis of the Protest.  The Protest must set 
forth all supporting facts and documentation.  If Protester believes 
there are some facts relevant to its Protest that Protester cannot 
adequately present in writing, Protester must describe such facts 
in its Protest under the heading “Facts Requiring Oral 
Presentation”, and state therein the reasons why the Bid Protester 
believes it cannot adequately present those facts through 
documentation.  

1.3.2.5 All information establishing that the Protestor is a Bidder for the 
purpose of filing a Protest. 

1.3.2.6 The form of relief requested.  

 
1.4 Protest Requirements and Procedure  

 
1.4.1 Standing to Protest - Protests shall be filed only by a Bidder.  

1.4.2 Time for Filing a Protest  

1.4.2.1 Except as provided in sections 1.4.2.2 and 1.4.2.3 below, all 
Protests must be submitted in writing to the Department Head 
before 5 p.m. PST of the fifth (5) business day following the date 
upon which the bids on the Construction Contract were opened.  

1.4.2.2 When a Protestor objects to a Construction Contract being 
awarded to the Protester on the grounds that the Protestor made a 
mistake in its bid that entitles the Protestor to be relieved of its bid 
under Public Contract Code Sections 5100 et seq, the Protest 
must be submitted in writing to the Department Head before 5 
p.m. PST of the fifth (5) business day following the date upon 
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which the bids on the Construction Contract were opened 
pursuant to Public Contract Code Section 5103.  

1.4.2.3 When the Protestor objects to an Initial Determination made by the 
Department Head under section 1.2.1 above, the Protest must be 
submitted in writing to the Department Head before 5 p.m. PST of 
the fifth (5) business day following the date upon which the Initial 
Determination was first delivered to Protestor (either electronically 
or otherwise). 

1.4.3 Written Responses of Interested Parties - If any Interested Party desires to 
respond to the Protest, the Response must be submitted in writing to the 
Department Head within five (5) business days of the date the Protest was 
first delivered to the Interested Party (either electronically or otherwise).  If 
an Interested Party believes there are some facts relevant to its Response 
that the Interested Party cannot adequately present in writing, the 
Interested Party must describe such facts in its Response under the 
heading “Facts Requiring Oral Presentation”, and state therein the reasons 
why the Interested Party believes it cannot adequately present those facts 
through documentation. 

1.4.4 Proof of Transmittal - All Protests, Responses, and Replies shall include 
documentation evidencing that all Interested Parties were concurrently sent 
a complete copy of the respective Protest, Response or Reply in a manner 
that would provide all Interested Parties with a complete copy of the 
respective Protest, Response or Reply no later than one (1) business day 
after it was sent to the Department Head. The means of transmission 
chosen must also provide the sending party a means of verifying the date 
and time the copy was received by each Interested Party.  Transmission by 
email may be an acceptable means of transmittal.   

1.4.5 No Ex Parte or Unilateral Communications on the Merits of a Protest - No 
Bidder shall have any written communications regarding the merits of a 
Protest with the Responsible Department or its Department Head that are 
not concurrently sent to all of the other Interested Parties.  No Bidder shall 
have any oral communications regarding the merits of a Protest with the 
Responsible Department or its Department Head other than during an oral 
presentation properly noticed by the Department Head under these Rules.   

1.4.6 Suspension of Process for Proposed Rejection of all Bids - At any time 
during the processing of a Protest, the Department Head may elect to 
indefinitely suspend any further processing of the Protest by providing 
written notice to all Interested Parties that the Department Head intends to 
recommend to the Board that all bids be rejected. All time deadlines 
provided in these Rules shall be tolled during any such suspension period. 
If the Board decides to not reject all bids, or if the Department Head 
otherwise decides to lift the suspension, the requirements of these Rules 
shall be reactivated upon the Department Head providing all Interested 
Parties with written notice thereof.   

 
1.5 Summary Dismissal of Protest  
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The Department Head may summarily dismiss a protest, or specific protest 
allegations, at any time that the Department Head determines that the Protest is 
untimely, frivolous, or without merit; is not submitted in the required form of 
Protest, as set forth above in section 1.3.2., "Required Form of Protest;" or is 
submitted by a non-Bidder. In such cases, a notice of summary dismissal will be 
furnished to the Interested Parties. Such a summary dismissal shall be the final 
decision of the County with no provision for reconsideration or appeal to the 
Board. 

 

1.6 Decision by the Department Head Based on Written Submissions Only  

 

In reaching a decision on the merits of a Protest, the Department Head may 
consider relevant documentation submitted by the Protestor and any other 
Interested Party. If the Department Head wishes to have additional information 
submitted  that was not included in the Protest or in any documentation from other 
Interested Parties, the Department Head may make a request specifying the 
information sought and time for submittal. Submissions of additional information 
that have not been specifically requested by the Department Head may not be 
considered at the Department Head’s sole discretion.  If the Department Head  
does not provide an opportunity for an oral presentation under section 1.7 below, 
the Department Head will issue a written decision without any oral presentation. . 
The Department Head’s decision shall be the final decision of the County with no 
provision for reconsideration or appeal to the Board.  

 
1.7 Decision by the Department Head Following  Oral Presentation  

 
1.7.1 The Department Head may, at his or her discretion, elect to provide an 

opportunity for the Protestor and other Interested Parties to make an oral 
presentation to the Department Head regarding the Protest. In such event. 
oral presentations shall be conducted in accordance with the following 
procedure:  

1.7.1.1 Notice of Oral Presentation - The Department Head will set a 
date, time, and place for an oral presentation. Written notice will 
be sent to Interested Parties not less than five (5) business days 
in advance of the oral presentation unless it is agreeable to all 
parties that an earlier date be established. Continuances may be 
granted by the Department Head for good cause.  

1.7.1.2 Guidelines for Oral Presentation - Oral presentations are informal 
in nature and shall be made by the Protestor or its authorized 
representative. Technical rules of evidence shall not apply. The 
Department Head will determine how the oral presentations will 
be conducted and may set time limits for the presentation. The 
Department Head may question Interested Parties or provide an 
opportunity for Interested Parties to make an oral presentation. 
The Department Head may request additional documentation or 
information prior to, during or after the oral presentation. Unless 
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requested by the Department Head, additional documentation or 
information may not be accepted.   

1.7.1.3 Record of Oral Presentation - Any Interested Party may request, 
and in the Department Head’s sole discretion, the Department 
Head may allow recording of the presentation.  If the Department 
Head allows the presentation to be recorded, the Interested Party 
requesting that the presentation be recorded must pay the cost of 
recording, including the costs to make and distribute copies of the 
recording to the Department Head and other Interested Parties. 
There shall be no cost to the County.  

1.7.1.4 Decisions - The Department Head will issue a written decision 
within 30 calendar days of the oral presentation; however, the 
time for issuing the written decision may be extended by the 
Department Head. A copy of the decision will be furnished to the 
Interested Parties. The decision shall be the final decision of the 
County with no provision for reconsideration or appeal to the 
Board.  

 
  

1.8 Effect on Contracts  
 

The failure of a County employee or department to comply with the provisions 
stated in these Rules shall in no way affect the validity of any Construction 
Contract entered into by the County.  

 
1.9 Department Head Decisions on Protests Seeking Relief from a Bidder’s Mistake 

under Public Contract Code Section 5103.  
 
When a Protestor objects to a Construction Contract being awarded to the Bid 
Protester on the grounds that the Protestor made a mistake in its bid that entitles 
the Protestor to be relieved of its bid under Public Contract Code Sections 5100 et 
seq, a final decision of the Department Head that relieves the Protestor of its bid 
on the grounds of mistake must be approved by the Board before it can become a 
final decision of the County.   Any other final decision of the Department Head 
regarding a Protestor's request to be relieved of its bid on the grounds of mistake 
under Public Contract Code Sections 5100 et seq, shall be the final decision of the 
County with no provision for reconsideration or appeal to the Board. 
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SECTION 14.  CALTRANS ENCROACHMENT PERMIT 
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WORK LOCATION SCHEDULE – CHIP SEAL 
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QUANTITIES
CHIP SEAL

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Length of 
Dike (feet)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

River Road, North Via Vendimia Estrella Road 4560 21 10640 0.3 0.05 19 13.3 9120.0 0.3 101.1
River Road, North Mission Lane Bridge w/o Cross Canyon 2950 22 7211 0.3 0.05 19 9.0 5900.0 0.2 68.5

TOTALS 7,510      17,851    22.3 0.5 169.6

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Length of 
Dike (feet)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

Carmel Road Morningside Drive San Antonio Road 1537 27 4611 0.3 0.05 19 5.8 3074.0 0.1 43.8
Carmel Road San Antonio Road El Camino Real 2380 19 5024 0.3 0.05 19 6.3 4760.0 0.2 47.7
Pasadena Road Carmel Road West end 1351 19 2852 0.3 0.05 19 3.6 2702.0 0.1 27.1
San Antonio Road Carmel Road N. Santa Margarita Road 3307 29 10656 0.3 0.05 19 13.3 6614.0 0.2 101.2
San Antonio Road N. Santa Margarita Road Santa Barbara Road 5265 22.5 13163 0.3 0.05 19 16.5 10530.0 0.4 125.0

TOTALS 13,840    36,306    45.4 1.0 344.9

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Length of 
Dike (feet)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

Las Pilitas Road 6 miles E/o Pozo Road Park Hill Road 5217 22 12753 0.3 0.05 19 15.9 10434.0 0.4 121.2
Park Hill Road Highway 58 1 mile e/o Highway 58 5280 22 12907 0.3 0.05 19 16.1 10560.0 0.4 122.6
Park Hill Road 1 mile e/o Highway 58 2 mile e/o Highway 58 5280 22 12907 0.3 0.05 19 16.1 10560.0 0.4 122.6
Park Hill Road 2 mile e/o Highway 58 7 Oaks Lane 5020 24 13387 0.3 0.05 19 16.7 10040.0 0.3 127.2
Park Hill Road 7 Oaks Lane 1 mile e/o 7 Oaks Lane 5280 21 12320 0.3 0.05 19 15.4 10560.0 0.4 117.0
Park Hill Road River Road 1 mile e/o River Road 5280 21 12320 0.3 0.05 19 15.4 10560.0 0.4 117.0
Park Hill Road 1 mile e/o River Road 2 mile e/o River Road 5280 21 12320 0.3 0.05 19 15.4 10560.0 0.4 117.0
Park Hill Road 2 mile e/o River Road Black Mountain Road 3236 20 7191 0.3 0.05 19 9.0 6472.0 0.2 68.3
Park Hill Road Black Mountain Road 1 mile e/o. Black Mountain Rd 5280 21 12320 0.3 0.05 19 15.4 10560.0 0.4 117.0
Park Hill Road 1 mile e/o. Black Mountain Rd 2 mile e/o. Black Mountain Rd 5280 22 12907 0.3 0.05 19 16.1 10560.0 0.4 122.6
Park Hill Road 2 mile e/o. Black Mountain Rd Pozo Road 2365 24 6307 0.3 0.05 19 7.9 4730.0 0.2 59.9
Pozo Road Highway 58 1 mile e/o. Highway 58 5280 35 20533 0.3 0.05 19 25.7 10560.0 0.4 195.1
Pozo Road Santa Margarita Lake Road 8 ft culvert 5280 24 14080 0.3 0.05 19 17.6 10560.0 0.4 133.8
Pozo Road 8 ft culvert 2 mile e/o Santa Margarita Rd 5280 24 14080 0.3 0.05 19 17.6 10560.0 0.4 133.8
Pozo Road 2 mile e/o Santa Margarita Rd Rinconada Trailhead 5007 25 13908 0.3 0.05 19 17.4 10014.0 0.3 132.1

TOTALS 73,645    190,239  237.8 5.1 1807.3

SITE 1 ‐ SAN MIGUEL AREA

SITE 2 ‐ ATASCADERO AREA

SITE 3 ‐ POZO AREA



QUANTITIES
CHIP SEAL

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Length of 
Dike (feet)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

Thompson Road Hwy 166 1 mile n/o Cuyama Ln (Hwy 166) 5280 26 15253 0.3 0.05 19 19.1 10560.0 0.4 144.9
Thompson Road 1 mile n/o Cuyama Ln (Hwy 166) Poague Road 4110 28 12787 0.3 0.05 19 16.0 8220.0 0.3 121.5
Thompson Road Poague Road Rancho Road 8081 30 26937 0.3 0.05 19 33.7 16162.0 0.6 255.9
Thompson Road Rancho Road Knotts Street 2147 31 7395 0.3 0.05 19 9.2 4294.0 0.1 70.3
Thompson Road Chestnut Hwy 101 15237 32 54176 0.3 0.05 19 67.7 30474.0 1.1 514.7
Suey Creek Road Hwy 166 1 mile N/O Hwy 166 5280 22 12907 0.3 0.05 19 16.1 10560.0 0.4 122.6

TOTALS 40,135    129,455  161.8 2.8 1229.8

SITE 4 ‐ NIPOMO AREA



QUANTITIES
CHIP SEAL

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Length of 
Dike (feet)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

El Camino Real Santa Margarita Road Carmel Road 2803 46 14326 0.3 0.05 19 17.9 5606.0 0.2 136.1
El Camino Real Carmel Road Santa Clara Road 4810 33.5 17904 0.3 0.05 19 22.4 9620.0 0.3 170.1
El Camino Real Santa Clara Road Atas City Limits 3341 32 11879 0.3 0.05 19 14.8 6682.0 0.2 112.9

TOTALS 10,954    44,109    55.1 0.8 419.0

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Length of 
Dike (feet)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

Division Street Highway 1 1 mile e/o Hwy 1 5280 24.6 14432 0.3 0.05 19 18.0 10560.0 0.4 137.1
Division Street 1 mile e/o Hwy 1 2 miles e/o Hwy 1 5280 24.5 14373 0.3 0.05 19 18.0 10560.0 0.4 136.5
Division Street 2 miles e/o Hwy 1 Oso Flaco Road 2149 23.6 5635 0.3 0.05 19 7.0 4298.0 0.1 53.5
Division Street Osos Flaco Road Bonita School Road 3755 25 10431 0.3 0.05 19 13.0 7510.0 0.3 99.1
Division Street Bonita School Road Riverside Road 6263 26.7 18580 0.3 0.05 19 23.2 12526.0 0.4 176.5

TOTALS 22,727    63,451    79.3 1.6 602.8

ROAD FROM TO
Length 
(feet)

Average 
Width 
(feet)

Paved 
Area (SY)

Spread Rate ‐ 
PMCRS‐2h 
(Gal/SY)

Spread Rate ‐ 
Fog Seal 
(Gal/SY)

Spread Rate ‐ 
Screenings 
(lb/SY)

Weight of 
PMCRS‐2h 
(Tons)

Weight of 
Fog Seal 
(Tons)

Weight of 
Screenings 
(Ton)

Oso Flaco Lake Road 1 mile e/o Oso Flaco Lake 2 miles e/o Oso Flaco Lake 5280 23 13493 0.3 0.05 19 16.9 10560.0 0.4 128.2
Oso Flaco Lake Road 2 miles e/o Oso Flaco Lake Hwy 1 5707 23 14585 0.3 0.05 19 18.2 11414.0 0.4 138.6

TOTALS 10,987    28,078    35.1 0.8 266.7

GRAND TOTAL 179,798 509,489 636.9           12.5          4,840.1    

ADDITIVE BID 3 ‐ SITE 5 ‐ SOUTH COUNTY AREA (OSO FLACO LAKE ROAD)

ADDITIVE BID 2 ‐ SITE 5 ‐ SOUTH COUNTY AREA (DIVISION STREET)

ADDITIVE BID 1 ‐ SITE 2 ‐ ATASCADERO AREA (EL CAMINO REAL)
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