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WORK EFFORTSWORK EFFORTS 
20082008

Environmental Impact ReportEnvironmental Impact Report
Community Advisory SurveyCommunity Advisory Survey
Disadvantaged Persons Assistance PlanDisadvantaged Persons Assistance Plan
DesignDesign--Build ContractingBuild Contracting
Financial PlanningFinancial Planning
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ENVIRONMENTALENVIRONMENTAL 
EIR ScopeEIR Scope

Scope:Scope:
CoCo--equal analysis of alternativesequal analysis of alternatives
Maximize existing informationMaximize existing information
Good faith effort at full disclosureGood faith effort at full disclosure
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ENVIRONMENTALENVIRONMENTAL 
EIR MilestonesEIR Milestones

Notice of Preparation Notice of Preparation (December 2007)(December 2007)

EIR Team EIR Team (February    2008)(February    2008)

Public Review Draft EIR Public Review Draft EIR (September 2008)(September 2008)

Final EIR Final EIR (Winter       08/09)(Winter       08/09)

Notice of Determination Notice of Determination (Early          2009)(Early          2009)
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ENVIRONMENTALENVIRONMENTAL 
EIR Development: Technical MemorandumsEIR Development: Technical Memorandums

Purpose:Purpose:
Information to support EIR developmentInformation to support EIR development
Early community involvement in the EIREarly community involvement in the EIR

Process:Process:
Draft tech memos reviewed by the TACDraft tech memos reviewed by the TAC
Community inputCommunity input
Draft + comments + responses = TMDraft + comments + responses = TM
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FISCALFISCAL 
Integrated Regional Water Management PlanIntegrated Regional Water Management Plan

$10 million request$10 million request
County application included:County application included:
Los Osos Wastewater ProjectLos Osos Wastewater Project

Flood Zone 1/1AFlood Zone 1/1A
Morro Bay Desalination PlantMorro Bay Desalination Plant

Application Eligibility ConfirmedApplication Eligibility Confirmed
Final grant awards announced June 2008Final grant awards announced June 2008
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FISCALFISCAL 
2008/09 Budget Implications2008/09 Budget Implications

Financing needed for design phase & Financing needed for design phase & 
reimbursement to the General Fundreimbursement to the General Fund

Due diligence must first be complete Due diligence must first be complete 
(AB2701)(AB2701)

2009/10 Property tax bills2009/10 Property tax bills
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FISCALFISCAL 
Next StepsNext Steps

The Finance TeamThe Finance Team
Bond Counsel hiredBond Counsel hired
Financial Advisor neededFinancial Advisor needed
Underwriter neededUnderwriter needed

May Update = more detailed fiscal May Update = more detailed fiscal 
presentationpresentation
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ENGINEERINGENGINEERING 
Team UpdateTeam Update

Wallace Group:Wallace Group:
!! Supporting the Technical Advisory CommitteeSupporting the Technical Advisory Committee
!! Participating on the project teamParticipating on the project team
!! Providing GIS & mappingProviding GIS & mapping
!! Budget trackingBudget tracking
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ENGINEERINGENGINEERING 
Team UpdateTeam Update

Carollo Engineers:Carollo Engineers:
Project management supportProject management support
EIR technical supportEIR technical support
Refine project component and configuration featuresRefine project component and configuration features
DesignDesign--build request for qualificationsbuild request for qualifications
Support public communication effortsSupport public communication efforts
Permitting and property acquisition effortsPermitting and property acquisition efforts
Due diligence support Due diligence support 



LOWWP UPDATE 03LOWWP UPDATE 03--0404--0808 1111

ENGINEERINGENGINEERING 
Team UpdateTeam Update

Cleath and Associates:Cleath and Associates:
!! Groundwater balanceGroundwater balance
!! Groundwater qualityGroundwater quality
!! Wastewater reWastewater re--use and disposaluse and disposal
!! Sea water intrusionSea water intrusion
!! Disposal site developmentDisposal site development
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ACTION ITEMSACTION ITEMS 
March 4, 2008March 4, 2008

Approve amendment to an agreement with Carollo Approve amendment to an agreement with Carollo 
Engineers Engineers 
Approve amendment to an agreement with the Approve amendment to an agreement with the 
Wallace Group Wallace Group 
Approve an agreement with Cleath & AssociatesApprove an agreement with Cleath & Associates
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