
LOS OSOS GROUNDWATER BASIN, BASIN MANAGEMENT COMMITTEE 
 

NOTICE OF MEETING 
 

NOTICE IS HEREBY GIVEN that the Los Osos Groundwater Basin, Basin Management Committee Board of 
Directors will hold a Board Meeting at 1:30 P.M. on Wednesday, March 21, 2018 at the South Bay 

Community Center, 2180 Palisades Ave, Los Osos, CA, 93402. 
  

Directors: Agenda items are numbered for identification purposes only and may not necessarily be considered 
in numerical order. 
 
NOTE:  The Basin Management Committee reserves the right to limit each speaker to three (3) minutes per 
subject or topic.  In compliance with the Americans with Disabilities Act, all possible accommodations will be 
made for individuals with disabilities so they may attend and participate in meetings.  
 
 

BASIN MANAGEMENT COMMITTEE BOARD OF DIRECTORS AGENDA 
 

1. CALL TO ORDER   
 

2. PLEDGE OF ALLEGIANCE   
 

3. ROLL CALL   
 

4. BOARD MEMBER COMMENTS.  Board members may make brief comments, provide project status 
updates, or communicate with other directors, staff, or the public regarding non-agenda topics. 
 

5. CONSENT AGENDA 
 
The following routine items listed below are scheduled for consideration as a group. Each item is 
recommended for approval unless noted and may be approved in their entirety by one motion.  Any 
member of the public who wishes to comment on any Consent Agenda item may do so at this time. 
Consent items generally require no discussion.  However, any Director may request that any item be 
withdrawn from the Consent Agenda and moved to the “Action Items” portion of the Agenda to permit 
discussion or to change the recommended course of action. The Board may approve the remainder of 
the Consent Agenda on one motion. 
 

a. Approval of Minutes from January 17, 2018 Meeting. 
b. Approval of Warrants, Budget Update and Invoice Register through February 2018.   

 
6. EXECUTIVE DIRECTOR’S REPORT  
 
7. ACTION ITEMS  

 
a. Update on Status of Basin Plan Infrastructure Projects 

 
Recommendation: Receive report and provide input to staff for future action.  
 

b. Support for Potential Basin Boundary Modification Request for Los Osos Groundwater 
Basin 

 
Recommendations:  
1. Receive a presentation from County staff regarding the Department of Water Resources 
(DWR) Basin Boundary Modification Request (BBMR) process and potential basin boundary 
modifications being explored by the County for the Los Osos Valley Groundwater Basin (Los 
Osos Basin); and  



2. Authorize the BMC Executive Director to provide a letter of support for the County’s submittal 
of a potential basin boundary modification request to the California Department of Water 
Resources (DWR) for the Los Osos Groundwater Basin.   
 

c. Water Conservation Program Update 
 

Recommendation: Receive update and set date for community conservation forum (preliminary 
date Thursday, June 22, 2018 at 7 pm). 

 
d. Groundwater Basin Modeling for Adaptive Management 

 
Recommendation: Approve the proposed scope and fee for hydrogeologic services in an 
amount not to exceed $10,000, as approved in the calendar year 2018 budget.  

 
 

8. PUBLIC COMMENTS ON ITEMS NOT APPEARING ON THE AGENDA 
 
The Basin Management Committee will consider public comments on items not appearing on the 
agenda and within the subject matter jurisdiction of the Basin Management Committee. The Basin 
Management Committee cannot enter into a detailed discussion or take any action on any items 
presented during public comments at this time. Such items may only be referred to the Executive 
Director or other staff for administrative action or scheduled on a subsequent agenda for discussion. 
Persons wishing to speak on specific agenda items should do so at the time specified for those items. 
The presiding Chair shall limit public comments to three minutes. 
 

9. ADJOURNMENT 
 

 



BASIN MANAGEMENT COMMITTEE BOARD OF DIRECTORS

Agenda Item 5a: Minutes of the Meeting of January 17th, 2018

Agenda Item Discussion or Action

1. CALL TO ORDER

2. PLEDGE OF 

ALLIGANCE 

3. ROLL CALL 

Rob: Meeting was listed at wrong location on the agenda. After further review it was 

decided that moving the meeting to the location listed (LOCSD Office) would be the safest 

option. 

Director Ochylski serving as chair, called the meeting to order at 1:51 pm and led the 

Pledge of Allegiance.  

Mr. Miller, acting Clerk, called roll to begin the meeting.  Director Zimmer, Director 

Garfinkel, Director Gibson, and Chairperson Ochylski were all present.

4. Board Member 

Comments

Director Gibson:  Apologizes for only attending until 2:30 when Alternative Hutchinson 

will take his place. 

Director Ochylski: Apologizes for the error in the agenda 

5a. Minutes of the Meeting 

of January 17th, 2018

5b. Approval of Budget 

update and Invoice Register 

through December 2017

Director Garfinkel: I would like to pull the financials. 

Director Garfinkel: Motion to accept the minutes. 

Director Gibson: Second the Motion. 

Ayes: Director Zimmer, Director Garfinkel, Director Gibson

Nays: None

Abstain: Director Ochylski (Was not at the last meeting)

Absent: None

We will move that other item to after the Executive Director’s report, it will be the first 

item on the action item list.

6. Executive Director’s 

Report

Executive Director, Rob Miller, provided a verbal overview of the written content of the 

Executive Director’s report. 

Questions from the Board

Director Garfinkel: In your report you have that map of Los Osos, the Fringe Area 

boundary, we can’t tell where the boundary is exactly. Could you tell me the cross street 

the boundary falls on?

Mr. Miller: I can’t tell that from the map, but I can get back to you with that information. 

Director Zimmer: I have some questions regarding the status of the zone of benefit and 

the funding and financials. The fact that we’re looking at funding these capital projects 

through the purveyors, when we started the plan that wasn’t the case. I think there are 

other options out there to consider. I notice there’s a timeline for completing some of 

these projects now and it concerns me that were committing to those timelines when we 

have these other options. The fact that these are being funded solely by the purveyors the 

benefits will be basin wide. We started down that path because we have active seawater 

intrusion and we had to act quickly and implement projects.  How do we go back and 



make sure everyone is accountable for that and it’s not all on the purveyors and rate 

structures? My main point is, I just don’t want to narrow ourselves to a certain pathway. 

Also, the community meeting regarding the fringe area, did we have a date on that?

Mr. Miller: I’m not sure, I think Mr. Hutchinson may have a date, but sometime in March.

Director Alternative Hutchinson: No, you have to have your recycled water fully complete, 

it is only Broderson at this point. 

Director Zimmer: We started deliveries to Bayridge, is that recent?

Mr. Miller: In September.

Director Zimmer: Are we planning to ramp that up?

Mr. Miller: We’ll have Mr. Hutchinson come up and go over that, I think they can go up to 

33-acre feet.

Director Zimmer: Are we going to try and put all 33-acre feet in Bayridge?

Public Comment 

Ms. Owen: Are we able to talk about the minutes from the last meeting?

Mr. Miller: No that just went through. 

Ms. Owen: Okay I thought were starting later than we did. Thank you.

Mr. Best: I’ve talked about this a couple times, we are taking the water from the plant and 

putting it in the Broderson field. I wonder at what point after putting this water in the 

ground are we going to be contaminating our aquifer to the point we won’t be able to use 

the water without first putting it through reverse osmosis? I don’t understand why we’re 

allowing chemicals to go into our groundwater. We need to do something better with the 

water that comes out of the plant besides putting it back into the ground.  

Response from the BMC

Mr. Miller: Staff notes Director Zimmer’s comments and they are well taken. In removing 

the item from the status update I don’t want to imply that it can’t readily come back upon 

direction. When we talk about the infrastructure projects we need to look and see if there 

are any projects that we really don’t have any rate base funding allocated right now and 

revisit that. A brief note from the discharge discussion… that issue is cropping up a lot 

lately with questions of how clean is clean enough. Santa Maria and Paso are putting large 

amounts of water back into their basins with a level of treatment that is lower than what 

we are doing now. It’s something the State is grappling with and in the future they may 

regulate trace contaminants. As it stands today, this plant is typical of what is done other 

places within the County. 

Director Ochylski: We’ll go to the action items then and we’ll go to the pulled item first, 

(Approval of Budget update and Invoice Register through December 2017) which is the 

one you pulled Bill, so do you have a comment or question?

Director Ochylski: When I look at the register, the second column is called cost incurred. 



I’m assuming that is actual invoices that we’ve paid. 

Mr. Miller: Including the ones that are pending approval; invoices received.

Director Garfinkel: When you look at the dates, we haven’t been billed by some of these 

vendors in quite some time. When we try to compare our new budget and what has 

occurred so far there is a real gap in being able to correlate the figures when the year to 

date or end of year is missing so many items. 

Mr. Miller: Yes, some vendors haven’t billed us yet, so there might be a rollover from the 

previous period. 

Director Garfinkel: It could be a very large rollover. 

Mr. Miller: It won’t be large because we’ve covered all the big items. There are some 

smaller invoices where vendors may take a couple months to get us a bill, so there is a 

possibility of some rollover. The list that you have is a running total for the entire calendar 

year. We’ve reached out to all vendors where the invoice is going to be over $1,000 and 

asked them for their invoices every BMC period. 

Director Ochylski: Bring it back for action. 

Director Zimmer: Move approval.

Directing Garfinkel: I second that. 

Ayes: All in Favor, Unanimous.

Nays: None

Abstain: None.

Absent: None

7a. Update on Status of 

Basin Plan Infrastructure 

Projects

Mr. Miller: Gave detailed overview and updates on projects under Programs A & C.

Director Zimmer: This brought some clarity to my original comment. What initiated my 

comment was the fact that the timeline was a short amount of time for the well project. I 

wanted to make sure we were clear how that funding would transpire. And bring up the 

fact that there could be other options they should all be considered as we’re moving 

forward. On the staff level we should have more detailed discussions on those options 

and bring it back to the group. 

Director Gibson: Regarding Director Zimmer’s original comment, I don’t think we’re 

shutting ourselves off from the possibility of spreading the cost of the right kinds of 

projects to the proper beneficiaries of this ground water resource. The ISJ was crafted 

with a non-differentiated look at the users that are outside the purveyor’s zones of 

interest. There are projects such as potential metering that we might want to undertake 

as part of the consideration. I think all these efforts need to keep moving with all the 

options on the table. While I think the schedule for this project is great I wish it could all 

happen a little quicker than it’s currently scheduled. Denitrifying more upper aquifer 

water which could drive the questions whether more upper aquifer wells are drilled. We 

use static modeling to predict the steady state of the basin once various states of the 

project are in, it would be interesting under that to understand what happens when the 

upper aquifer well comes on board or when the second expansion well comes on board 



where do we see that balance. I wonder if there is a case to be made to extend our 

modeling to be dynamic modeling, though it is a $100,000 proposition. It would bump up 

against other issues that the County has, regarding dealing with the Coastal Commission, 

what can we expect to see the timeline on results. I’d like to suggest at least a short 

memo on the pros and cons of going to dynamic modeling, so we can get an estimate of 

how quickly the basin might respond.   

Public Comment 

 

Ms. Owen: Supervisor Gibson said something, that “he would like to see a non-

differentiated look at the users outside of this project”. There is no balancing this basin 

without knowing how much private wells/users are using. We see more and more growth 

outside the prohibition zone, in many cases unmetered. I think Director Gibson would like 

to get the growth started whereas I would like to see if the water is currently sustainable 

before more growth is allowed. Mr. Miller, could you tell us a rough idea of how many 

years’ worth of water, at current use, can this Basin provide?

Mr. Best: I keep wondering at what point are we going to look at this Water District as 

one Water District and consolidate all our resources? We need to find a way to utilize the 

water fairly, and equitably. We need to consolidate our water infrastructure and have one 

Water District, so it’s managed properly. 

Mr. Edwards: With respect to the blending project, Golden State has its Skyline; do we 

have monitoring wells, so we can over time measure any water level fluctuation in Zone 

C? 

Response from the BMC

Mr. Miller: We do have a monitoring network for the upper aquifer water level and in our 

last annual report we forecasted that this year we’re going to add a metric that tracks 

that upper aquifer. Now that we are producing more aggressively from it, we need to 

guard against seawater intrusion in that zone as well as the deep zone, even though the 

shallower you go, the less potential for seawater intrusion due to seawater density.  The 

issue of private well metering is certainly something that staff can bring back if the 

committee would like to talk about that in more detail. Perhaps we could look at some of 

the other SGMA managed areas and see where the industry is doing with respect to 

private well metering. We could provide a snapshot of where that sits along with the costs 

and options would be for Los Osos, we would be happy to do that if so directed. As far as 

managing the basin as a single unit, while we are broken up into different purveyors, that 

is the functional intent of this meeting. There can be some advantages to having different 

entities such as different types of funding. Golden State is on a 3-year cycle and was able 

to fund a well at a time that the District wasn’t able, so there are some advantages there. 

We will bring back cost information on dynamic modeling and the pros and cons, it will be 

some good input for our next meeting.



7b. Adoption of Basin 

Management Committee 

Annual Budget

Mr. Miller: Gave detailed overview on the Adoption of the Basin Management Committee 

Annual Budget.  

Public Comment 

BMC Comments

Director Garfinkel: I motion that we approve the annual budget for 2018.

Director Zimmer: I second that. 

Ayes: Unanimous.

Nays: None

Abstain: None.

Absent: None

After roll call, Director Gibson exited the meeting and Alternative Director Hutchinson 

took his place.

7c.  Approval of Proposals for 

Hydrogeologic Services for 

Calendar Year 2018, to be 

provided by Cleath Harris 

Geologists

Mr. Miller:  Provided a verbal overview of the proposed scope and fee for hydrogeologic 

services for calendar year 2018, to be provided by Cleath Harris Geologists. 

Mr. Miller: Our consultant was under a lot of pressure last year to year to get the Annual 

Report together in time for June. Giving them another month would really help,

Allowing more time for rounds of comments and preparation of the document. In an 

effort to provide the consultant with more time, it would be appreciated if you could 

review these proposals similar to last year and approve them contingent on your 

individual bodies endorsing the budget that you just adopted. We would not give notice 

to proceed to the consultant until you’ve given notice that you have done that.

Director Garfinkel: I think that with the quality of the report they did covering last year; if 

they can continue to provide that quality we should give them that extra month, because 

it was great.   

Public Comment 

No public comment.

Director Garfinkel: Motion to approve the contracts to Cleath Harris.

Director Ochylski: With the contingency that until they get the notice to proceed, after 

approval by the 4 bodies here, then they won’t be authorized to move forward. 

Director Zimmer: I will second that as stated and clarified.  

Ayes: Unanimous 

Nays: None

Abstain: None

Absent: None



7d.  Water Conservation 

Program Update

Mr. Miller:  Gave a detailed overview of the Water Conservation Program Update.

Director Zimmer: I do like the postcard idea. I think that is what we are moving toward. I 

missed how we were going to implement this, Rob were you going to take this on first?

Mr. Miller: It would be great if one person from the committee here could work with me 

and give us a little creative license to include all those rebate programs and have at least 

one other set of eyes to look it over before sending it out.

Director Zimmer: I’ll volunteer for that and we can circulate it through our Golden State 

presentation. We will also coordinate the timing of that meeting so Matt can attend as 

well. 

Director Garfinkel: The rebates are going to be paid for by the purveyor for their own 

area? 

Mr. Miller: No, they are County rebates, as part of the Wastewater Project. Thank you, I 

failed to clarify that. 

Public Comment 

Mr. Edwards: I’m a little unclear on how much money is available for the rebate program. 

I wasn’t aware that there was any at this juncture. If you don’t have any money it would 

be premature to promote a program unless you have the money. Your Executive Director 

has spent a lot of time on conservation, and I think it could be better spent on other 

things. Regarding the postcard, I believe it was created by the County, why can’t the 

County do it for Los Osos as they did for Nipomo and Paso Robles.

Ms. Owen: I think the conservation programs are a part of saving the basin. I don’t know 

how else you start besides not wasting the water that we have. Maybe Mr. Hutchinson 

could explain, is this the $2.5 Million that remains in the sewer budget for conservation 

that has not been spent?

Alternative Director Hutchinson: That program is ongoing.

Ms. Owen: It’s been on hold, we’ve been asking to have it continue as ongoing. I think all 

the rebate programs going together is not a bad idea. I know Golden State and the CSD all 

have budgets for conservation and maybe those should all be pooled together for funding 

further education efforts. We need to keep the awareness going. 

Ms. Corin: I am very pleased to hear about the conservation plan and the educational part 

of the communal forum. Everyone in my household is working very hard on conservation 

and we would like to learn more. I will attend the forum to learn more about the 

conservation and rebates. 

Mr. Miller: Mr. Zimmer and I will work on dates for the forum. Mr. Hutchinson if you want 

to go into a little more detail on the rebate program?

Director Ochylski: Mr. Hutchinson could you also touch on the funds from the Wastewater 

Project?



Alternative Director Hutchinson: Mr. Miller did a good job describing what the new 

rebates are, the more important piece of information is this; as far as the County’s rebate 

program goes water users within the wastewater service area, previously to these 

changes, there were set of rebates available for the required retrofits. There was a second 

part to those rebates that if you had already done those retrofits years ago and your 

house was already compliant there was a set of optional measures where you could get 

rebates. However, you couldn’t get rebates for both, required as well as the optional. The 

huge change here is that the optional rebates are now available to everyone. People who 

retrofitted, hooked up to the sewer, and got rebates, if you want to come back and look 

at optional measures, rebates are available for those and the funding for those is part of 

the $5 Million commitment from the Wastewater Project.

Director Zimmer: Some of Golden State Customers are inside the prohibition zone and 

some aren’t, so those rebates wouldn’t be available for all of them. So, Golden State 

might have funding opportunities for more outreach programs.

Director Garfinkel: We were asked if the money is available now, is it available?

Alternative Director Hutchinson: Yes, the Wastewater Project Water Conservation rebate 

money is available for those rebates that are listed in the County Program inside the 

Wastewater Service Area.

Director Garfinkel: Okay, but the money is not available for the optional measures?

Alternative Director Hutchinson: No, it is available. 

Director Ochylski: All the items in Exhibit A are now within that program, as long as they 

are within the Wastewater Project Area.

Mr. Miller: We did reach out to County Planning who did prepare that postcard to see if 

they are able to help us with this one. 

7e. Update on Recycled 

Water Agreements for 

Agricultural Users

 Mr. Miller:  Gave a detailed overview of the Update on Recycled Water Agreements for 

Agricultural Users.

Alternative Director Hutchinson: There’s more than one perspective to the AG Reuse 

Program. It’s not simply a matter of offsetting basin water use and the concept of 

operational flexibility for the Wastewater project. If you think about the fact wastewater 

never stops flowing into the plant, the plant never stops running, and the treated water 

must go somewhere. We tend to look at the big numbers, annual acre ft. It’s important to 

realize that there are not only variabilities in daily flows but also seasonal flows. For the 

plant to have all those options it’s important because everyone is aware we do not have a 

surface water outfall. You mentioned the Coastal Commission requirement for 10% to go 

to Ag, although little known, it’s just as important that the funding agreements from both 

State Water Board and the USDA require a fully developed project description. Those 

agencies did not want to extend low interest loans to a project that had the potential to 

not be able to run long term because there was no disposal site. The discussion of these 

funding agreements were based on, among other things, having the operational flexibility 

for disposal of treated water.



Public Comment

Mr. Edwards: For a long time, we thought we’d have too much water as a result of the 

plant, now it’s clear we’re going to have half of what we were thinking we would have. 

We will never need dry land farmers to take any of the water. If you finalize these 

agreements with these dryland farmers, you will commit the wastewater project to about 

80 acre feet a year in perpetuity. The idea that it would be difficult to amend the CDP is 

absurd. It would be a minor amendment approved by the Executive Director, you could 

amend the CDP to remove the 10% minimum commitment.

Mr. Tornatzky: (Personal Opinion) I suggest that we look for early adopters of novel 

approaches to using recycled water. All people aren’t the same, and there is significant 

research literature I used to cover, a main person in there was a guy named Everett 

Rogers.  There is a process of gradual acceptance and it starts with early adopters, then 

the next cadre will adopt and so on and so forth. 

Ms. Owen: I agree with Mr. Edwards, the cost we’ve already had to pay for the pipes, to 

send water we have to pay to recycle, to the farmers with no use for it, is ridiculous. Is the 

water going to the cemetery, the school, or the golf course? You talk about infrastructure 

costs if we’re going to blend upper aquifer water that has nitrates and stuff in it, why 

can’t we take this and blend it with pure drinking water so that we stop using so much 

drinking water. The whole idea here is to save the basin, so when you talk about sending 

water to farmers that have no use for it, doesn’t make sense.

Mr. Best: I know the farmers are worried about the salts in the recycled water, but what 

about all the other CEC’s? If they are irrigating with that, what is the residual buildup of 

those contaminants in the ground? I have some viable options to convert our existing 

plant into a potable water production facility, but the feedback I’ve gotten is that we 

cannot go outside the permit we already have. We need to look at this 10% requirement 

and ask ourselves is this really a requirement? We need to keep our options open. 

Mr. Cesena: (Personal opinion) I agree with previous speakers about sending the water to 

dryland farmers, I don’t think it makes any sense. Conditions are different now, we don’t 

have the water we thought we were going to have. I think revisiting funding agreements 

and the Coastal Permit is not as difficult as you think given those conditions. I wouldn’t be 

surprised if it’s an immaterial amendment to the Coastal permit. What about the integrity 

of the project? Its intent was to protect the basin, and now we’re going to ship water 

outside of the basin. 

Mr. Margetson: The wording states that the water given to Ag use, shall not be less than 

10% of total treated effluent. There is no mitigation factor for shipping the water to 

dryland farmers, it’s zero. The contract was written in this way, so we could meet all the 

requirements and have the money start coming in. The fact we’re taking this percentage 

of water and shipping it outside of the basin with no substantial rain and no septic 

recharge makes no sense. If you take that argument to the funding agencies or the 

Coastal Commission, they’ll agree that it plan doesn’t make sense.

Alternative Director Hutchinson: It was stated that these contracts commit the project to 

81-acre feet of Ag water in perpetuity, they do not. Once the contracts have run 5 years, 

several of them have already run 3 or 4 years, the water can be cancelled with 6 months’ 

notice.

Director Garfinkel: Monterey County is using their recycled water for farming in many 



places. What is the quality of their recycled water compared to the quality of ours?

Mr. Miller: It’s very similar in character, there is no shortage of examples statewide for 

agriculture, but that doesn’t always satisfy a farmer who hasn’t seen any test data. Now 

we have real test data they can analyze in more detail. When the farmers were 

approached years ago there was no data, so they weren’t willing to do it. 

Director Ochylski: These are comments that need to go to the County. We can forward 

them to them, and you can forward them in person as well. 

8. PUBLIC COMMENTS 

ON ITEMS NOT 

APPEARING ON THE 

AGENDA

Ms. Tornatzky: I was wondering about the water coming back in to town. I am on the 

Board to celebrate Los Osos and we are waiting to get that recycled water. We were 

wondering if there is some sort of timeline that we could know about. We want to repair 

the median in front of Ralph’s and need the recycled water to do it.  Is there any timeline 

for when that water is coming back to town?

Ms. Owen: Farmers were approached, we made a bus trip to the Coastal Commission and 

that was part of the reason we went with this design. However, I feel the County wanted 

to charge more than the farmers will be willing to pay. I think we’ll be successful if we 

lower the price a little bit for the farmers. This water should be used, not dumped. 

Regarding the Morro Bay sewer plant, I don’t understand why Morro Bay is going to 

spend $200 Million on a new plant when they could use ours. If they were going to use 

our plant, how much would it reduce our cost? 

Mr. Best: The plant’s productivity is based upon its redundancy in case of catastrophic 

failure the plant would be able to handle the output of the town without creating any 

type of catastrophe.  Redundancy provides less wear and tear on the equipment which is 

good for long term viability of the plant, and less maintenance costs. I proposed a design 

for a saltwater pool, that could add some funding from the State, and would have helped 

eliminate saltwater intrusion. I am looking for people to talk with about this idea. 

Mr. Edwards: Some comparisons were made between our ground water basin and the 

Monterey groundwater basin as it related to Ag use. The situation in Monterey is that 

their agricultural use and their farming occurs along the coast. Their wells are high in 

salinity and have poor quality. When those farmers were given the opportunity to use 

treated effluent they jumped at it because that water could be blended with their lesser 

quality water and produce reasonably good water. That is not the same situation for Los 

Osos. Our farmers have good water and that is why they are not interested in our 

recycled water. Also, on the last item it called for a receive, update, and provide input to 

staff for future action and you did not do that. I would respectfully request this 

committee take a position on the potential delivery of treated effluent to dryland farmers.

Mr. Margetson: The affordability for Ag is there, that has always been part of my issue. At 

$100 an acre ft., 81acre ft. would be $8,100. That wouldn’t cover the cost of pumping, 

treating, and delivering the water. The water is very well priced for them and they still 

don’t want it. 

Mr. Cesena: (Personal opinion) The Bayridge leach field has a minimum commitment of 

33 acre ft. for environmental mitigation for the downstream wetlands, that I believe we 

have an obligation to preserve, so maybe more can go there. At LOCAC we are starting to 

see a lot of applications for remodels and new homes. New bedrooms are a new water 

use. Many of the applications say we have a will serve from Golden State but none of 



them have provided a copy of that will serve, so I am wondering if they are being handed 

out. At the CSD we are not currently processing will serves. This committee needs to start 

taking a position.  

9. ADJOURNMENT Meeting was adjourned at 3:35 pm.

The next meeting will be on March 21st at the South Bay Community Center in Los Osos at 

3:34 pm.



TO: Los Osos Basin Management Committee 

FROM: Rob Miller, Interim Executive Director 

DATE: March 21, 2018

SUBJECT: Item 5b – Approval of Budget Update and Invoice Register through 

February 28, 2018

Recommendations

Staff recommends that the Committee review and approve the report.

Discussion

Staff has prepared a summary of costs incurred as compared to the adopted budget through

February 28, 2018 (see Attachment 1).  A running invoice register is also provided as Attachment 
2. Staff recommends that the Committee approve the current invoices, outlined in Attachment 3. 
Payment of invoices will continue to be processed through Brownstein Hyatt as noted in previous 
meetings.



Attachment 1: Cost Summary (Year to Date) for Calendar Year 2018 

Item Description Budget Amount Costs Incurred Percent Incurred

Remaining 

Budget

1

Monthly meeting administration, including 

preparation, staff notes, and attendance $50,000 $5,325.00 10.7% $44,675

2

Meeting expenses - facility rent (if SBCC needed for 

larger venue) $1,000 $0.00 0.0% $1,000

3 Meeting expenses - audio and video services $6,000 $0.00 0.0% $6,000

4 Adaptive Management – Groundwater Modeling $10,000 $0.00 0.0% $10,000

5 Semi annual seawater intrusion monitoring $26,400 $0.00 0.0% $50,000

6 Annual report $29,600 $11,095.00 37.5% $18,505

7 Grant writing $5,000 $0.00 0.0% $5,000

8 Creek recharge and replenishment studies $15,000 $0.00 0.0% $15,000

9 Cuesta by the Sea monitoring well $115,000 $0.00 0.0% $115,000

10

Conservation programs (not including member 

programs) $10,000 $0.00 0.0% $10,000

 Subtotal $268,000  $247,580

 10% Contingency $26,800    

 Total $294,800 $16,420.00 5.6% $278,380

      

 LOCSD (38%) $112,024    

 GSWC (38%) $112,024    

 County of SLO (20%) $58,960    

 S&T Mutual (4%) $11,792    

Notes      

   

      



Attachment 2: Invoice Register for Los Osos BMC for Calendar Year 2018 (through February 28, 2018)

Vendor Invoice No. Amount Month of Service Description Budget Item
Previously 

Approved

CHG 20180203 $11,095.00 Feb-18 Annual Report 6  

Wallace Group 0384-0011-01 $5,325.00 Jan-18 Administration 1  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

Total  $16,420.00     

 Not yet approved



ATTACHMENT 3

Current Invoices Subject to Approval for Payment (Warrant List as of February 28, 2018):

Vendor Invoice # Date of Services Amount of Invoice

Cleath Harris Geologists 20180203 February 2018 $11,095.00

Wallace Group 0384-0011-01 January 2018 $5,325.00



Page 1 of 3

TO: Los Osos Basin Management Committee

FROM: Rob Miller, Interim Executive Director

DATE: March 21, 2018

SUBJECT: Item 6 – Executive Director’s Report

Recommendations

Staff recommends that the Committee receive and file the report, and provide staff with any 

direction for future discussions.

Discussion

This report was prepared to summarize administrative matters not covered in other agenda 

items and also to provide a general update on staff activities.  

Funding and Financing Programs to Support Basin Plan Implementation 

As indicated in the January 2018 meeting the State Board confirmed that sea water intrusion 

mitigation projects under Program C are eligible for low interest loans but are not currently 

eligible for grants under Proposition 1.  New wells in the upper and lower aquifer are viewed as 

aquifer management, not aquifer clean-up as defined by the State, therefore we will need to 

look for future funding rounds and other opportunities. Staff has engaged in the IRWM process 

with SLO County for the Los Osos Creek Replenishment and Recharge Project (IRWM Project 

ID 2017 NT-07).   

Status of Zone of Benefit Analysis  

Similar to previous updates, no special tax measure is being pursued by staff to fund BMC 

administrative or capital costs.  This item has been removed from the BMC budget for 2018.  

Under Item 7d, the BMC will consider a formal review of assets in place and pending, under the 

principles of adaptive management.  The Zone of Benefit approach can be initiated at any time 

as directed by the BMC.  

Sustainable Groundwater Management Act (SGMA) Compliance and Pending Deadlines

As indicated in the July 2017 update, the Plan Area defined in the Los Osos Basin Plan and 

approved by the Court is largely exempt from the requirements of SGMA. However, SGMA 

compliance is currently required in the areas outside of the adjudicated management area, but 

within the State’s designated basin boundary (i.e., “fringe areas”). 

On April 4, 2017, the County of San Luis Obispo (County) Board of Supervisors decided to 

become the Groundwater Sustainability Agency (GSA) for the Los Osos Basin “fringe areas”. 

The GSA’s first key steps is understanding the “fringe areas”. The County and its consultant, 

Cleath-Harris Geologists, Inc., are in the process of finalizing a basin characterization study, in 

order to characterize and develop a hydrogeologic conceptual model of the “fringe areas”.  The 
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draft study is anticipated to be posted by late March 2018 at 

http://www.slocountywater.org/sgma

 

Los Osos Wastewater Project Flow and Connection Update

 Of the 191 unconnected properties, 72 are waiting for the County/USDA/LOCSD low-

income grant program to pay for their connection leaving 119 properties that may require 

enforcement.  Of the 119 properties, 46 are in the process of connecting (ie: obtained a 

building permit), and 15 have responded to the County’s survey giving reasons why they 

are not connected yet. Subtracting those categories leaves 58 properties (1.4% of 4200 

total connections) that are the focus of the Code enforcement process. 

 The County is in the process of securing a Board date & preparing a staff report to 

amend the County Code. The Board date will be in the next coming month or two. 

 Influent flows into the treatment facility are peaking at 0.50 mgd. No recycled water 

deliveries have been made to irrigation users yet. Effluent is being disposed at both 

Broderson and Bayridge leachfields.  As of 2/28/2018, effluent disposal totaled 91 AF to 

Broderson and 3 AF to Bayridge leachfields. 

 Regarding the permitting of the recycled water discharges from the Los Osos WRF, we 

intend to use the Statewide General Waste Discharge Requirements for Recycled 

Water, Order No. WQ 2016-0068-DDW. Here is a link to that Order: 

https://www.waterboards.ca.gov/drinking_water/certlic/drinkingwater/requirements.shtml

http://www.slocountywater.org/sgma
https://www.waterboards.ca.gov/drinking_water/certlic/drinkingwater/requirements.shtml
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 The Central Coast Regional Water Quality Control Board (RWQCB) will be the 

permitting agency for recycled water use. To obtain coverage under the Recycled Water 

Order, the County has to submit an application.  The application is currently being 

prepared. After the permit to distribute recycled water is obtained from the Water Board, 

the County anticipates bringing users online to the recycled water distribution system 

this Summer.   

Option to Bring Morro Bay Wastewater to Los Osos WWRF

Similar to staff’s last update, it was determined that both summer and winter peak day flows at 

the City of Morro Bay are expected to exceed the available capacity in the Los Osos 

Wastewater Reclamation Facility, and therefore an expansion would be required to 

accommodate the higher flows.  A number of peak day flows of over 3 mgd have been observed 

at the existing Morro Bay facility.  Additional information on the Morro Bay project can be found 

here: http://morrobaywrf.com/.  

Summary of Metered Pumping for 2017

Currently the only groundwater pumping that is monitored in the basin is from the urban 

purveyors (LOCSD, GSWC, S&T).  The results are summarized below and compared to 2016:

Urban Purveyor 2016 (Calendar Year) 2017 (Calendar Year)

LOCSD 520 570

GSWC 450 450

S&T 30 30

Total 1,000 1,050

Private domestic, agricultural, cemetery, and golf course pumping are not currently monitored 

and reported.  As a result, these quantities are estimated annually.  During the January meeting, 

the BMC briefly discussed initiating additional discussion on the topic of additional metering for 

these estimated basin extractions.  This issue can be incorporated into the Basin Infrastructure 

Program under Adaptive Management if desired.

http://morrobaywrf.com/
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TO:  Los Osos Basin Management Committee 

 

FROM: Rob Miller, Interim Executive Director 

 

DATE:  March 21, 2018 

 

SUBJECT: Item 7A. – Update on Status of Basin Plan Infrastructure Projects 

 

Recommendations 

Receive report and provide input to staff for future action. 

 

Discussion 

The Basin Management Plan for the Los Osos Groundwater Basin (Plan) was approved by the 

Court in October 2015.  The Plan provided a list of projects that comprise the Basin 

Infrastructure Program (Program) that were put forth to address the following immediate and 

continuing goals: 

 

Immediate Goals 

1. Halt or, to the extent possible, reverse seawater intrusion into the Basin. 

2. Provide sustainable water supplies for existing residential, commercial, community and 

agricultural development overlying the Basin. 

 

Continuing Goals 

1. Establish a strategy for maximizing the reasonable and beneficial use of Basin water 

resources. 

2. Provide sustainable water supplies for future development within Los Osos, consistent 

with local land use planning policies. 

3. Allocate costs equitably among all parties who benefit from the Basin’s water resources, 

assessing special and general benefits. 

 

The Program is divided into four parts, designated Programs A through D.  Programs A and B 

shift groundwater production from the Lower Aquifer to the Upper Aquifer, and Programs C and 

D shift production within the Lower Aquifer from the Western Area to the Central and Eastern 

Areas, respectively.  Program M was also established in the Basin Management Plan for the 

development of a Groundwater Monitoring Program (See Chapter 7 of the BMP), and a new 

lower aquifer monitoring well in the Cuesta by the Sea area was recommended in the 2015 

Annual Report.  The following Table provides an overview of status of the Projects that are 

currently moving forward or have been completed.  A schedule of the active projects is also 

provided to support the discussion in the Table. 

 

As indicated in the July 2017 BMC meeting, the LOCSD has implemented new water rates 

intended to provide net revenue for capital funding over the next three fiscal years as follows: 

 

• FY 17/18: $500,000 
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• FY 18/19: $700,000 

• FY 19/20: $900,000 

 

These rates will be sufficient to fully fund the District’s portion of all Program A and C projects, 

either using debt service or pay-as-you-go. Additional cooperative funding approaches with 

other BMC members could also be considered for Expansion Well No. 3 or other program 

elements.  
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Project Name Parties 
Involved 

Funding 
Status 

Capital 
Cost 

Status 

Program A 

Water Systems Interconnection LOCSD/ 
GSWC 

Completed 

Upper Aquifer Well (8th Street) LOCSD Fully 
Funded 

$250,000 Well was drilled and cased in December 2016.  
Budget remaining $250,000 to equip the well.  
Design RFP was issued in April, and a consultant 
was retained in June 2017.  Bid documents are 
currently being prepared by the consultant.  

South Bay Well Nitrate Removal LOCSD Completed 
Palisades Well Modifications LOCSD Completed 
Blending Project (Skyline Well) GSWC Fully 

Funded 
Previously 

funded 
through rate 

case 

No change since last update: The Rosina Nitrate 
Unit was brought on-line on October 9, 2017, and it 
is currently producing 160 gallons per minute of 
treated water. 

Water Meters S&T Completed 
Program B 

LOCSD Wells LOCSD Not Funded BMP:  
$2.7 mil 

Project not initiated 

GSWC Wells GSWC Not Funded BMP:  
$3.2 mil 

Project not initiated 

Community Nitrate Removal 
Facility 

LOCSD/GSWC Partial First phase 
combined 

with GSWC 
Program A 

GSWC’s Program A Blending Project allows for 
incremental expansion of the nitrate facility and can 
be considered a first phase in Program B. 

Program C 

Expansion Well No. 1 (Los Olivos) GSWC Completed 
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Project Name Parties 
Involved 

Funding 
Status 

Capital 
Cost 

Status 

Expansion Well No. 2 GSWC/LOCSD Cooperative 
Funding 

BMP:  
$2.0 mil 

Property acquisition phase is on-going through 
efforts of LOCSD.  Three sites are currently being 
reviewed, and all appear to be viable for new east 
side lower aquifer wells, Environmental studies 
were initiated in December 2016 for expansion well 
#2. 

Expansion Well 3 and LOVR 
Water Main Upgrade 

GSWC/LOCSD Cooperative 
Funding 

BMP:  
$1.6 mil 

Property acquisition phase is on-going through 
efforts of LOCSD.   

LOVR Water Main Upgrade GSWC May be 
deferred 

BMP:  
$1.53 mil 

Project may not be required, depending on the 
pumping capacity of the drilled Program C wells.  It 
may be deferred to Program D. 

S&T/GSWC Interconnection S&T/ 
GSWC 

Pending  BMP: 
$30,000 

Conceptual design 

Program M 

New Zone D/E lower aquifer 
monitoring well in Cuesta by the 
Sea  

All Parties Funded 
through 

BMC 
Budget 

$115,000 
(2018 BMC 
Budget Item 

9)  

Cleath-Harris scope was approved in September 
2017 meeting, and staff is currently working 
through right of way and permitting issues for the 
selected site.  Based on discussions with Public 
Works, the well can be sited within the right of way, 
but not within the paved roadway.  As a result, 
staging during the one two week construction 
duration will be a potential challenge as displayed 
on Figure 1 (attached). Additional brief comments 
will be provided during the BMC meeting.   
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Program M: 

Lupine Street 

Monitoring Well 

Site Location 

 

 

 

 



Well Site - Partial Road Closure

Well Site - Full Road Closure

Work Area - Partial Road Closure

Work Area - Full Road Closure

Approximate right-of-way boundaries

Figure 1

Work Area Options
Lupine Street Monitoring Well

Cleath-Harris Geologists

Google Earth Image date: 6/14/2017

Explanation
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Scale: 1 inch = 40 feet
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TO: Los Osos Basin Management Committee

FROM: Cathy Martin, County Public Works, Water Resources Engineer

DATE: March 21, 2018

SUBJECT: ITEM 7b – SUPPORT FOR POTENTIAL BASIN BOUNDARY MODIFICATION 
REQUEST FOR LOS OSOS GROUNDWATER BASIN

Recommendations

The County of San Luis Obispo (County) Public Works staff recommends that the Los Osos Basin 
Management Committee (BMC):

1. Receive a presentation from County staff regarding the Department of Water Resources (DWR) 
Basin Boundary Modification Request (BBMR) process and potential basin boundary 
modifications being explored by the County for the Los Osos Valley Groundwater Basin (Los 
Osos Basin); and 

2. Authorize the BMC Executive Director to provide a letter of support for the County’s submittal 
of a potential basin boundary modification request to the California Department of Water 
Resources (DWR) for the Los Osos Groundwater Basin. 

Discussion

The Sustainable Groundwater Management Act (SGMA) requires sustainable groundwater 
management in all high and medium priority basins throughout the State of California, as designated in 
DWR’s Bulletin 118, including the Los Osos Basin.  On April 4, 2017, the Los Osos Basin Fringe Areas 
– County of San Luis Obispo Groundwater Sustainability Agency (Los Osos GSA) was formed, covering 
multiple fringe areas of the Los Osos Basin (i.e., areas located outside of the adjudicated portion1 of 
the Los Osos Basin).  

DWR established a process for GSAs or local agencies to request revisions to the boundaries of a 
groundwater basin/subbasin and/or create new subbasins via the adoption of Basin Boundary 
Emergency Regulations (23 CCR Section 340 et seq.) and associated BBMR application requirements. 
The regulations detail the required processes that a local agency must follow prior to requesting that 
DWR make modifications to a basin boundary. Such requests must be based on scientific and/or 
jurisdictional information, such as a hydrogeologic conceptual model demonstrating impediment to flow 
or other conditions warranting basin boundary adjustments.  

On June 6, 2017, the San Luis Obispo County Flood Control and Water Conservation District (Flood 
Control District) contracted with Cleath-Harris Geologists Inc. (CHG) to develop a groundwater basin 
characterization and boundary modification study (Study) of the Los Osos Basin fringe areas. The Study 
provides an improved scientific understanding of the Los Osos Basin fringe areas, and helps to address 
DWR’s previous comments on the 2016 BBMR submittal. The draft Study is anticipated to be posted 
by late March 2018, and related basin boundary modification materials, are available at: 
http://www.slocountywater.org/sgma  

On March 6, 2018, the County Board of Supervisors, acting as the Los Osos GSA, directed County 
staff to submit an initial notification of intent to explore a boundary modification for the Los Osos Basin 

1 Pursuant to Water Code 10720.8, SGMA does not apply to the adjudicated areas of the Los Osos Basin (that portion of the Los Osos Basin at issue in 

Los Osos Community Services District v. Southern California Water Company [Golden State Water Company] et al. (San Luis Obispo Superior Court 
Case No. CV 040126)), provided that certain requirements are met. Although the adjudicated area covers a majority of the Basin; there are multiple 
“fringe areas” located outside of the adjudicated area.

http://www.slocountywater.org/sgma


to DWR2, and to coordinate with basin users to develop a basin boundary modification request (BBMR) 
in accordance with the regulations.  County staff submitted the initial notification to DWR and initiated 
notice and consultation efforts consistent with the regulations3.

County staff is conducting various efforts to engage the affected agencies/ systems, basin users, and 
the public. Today, County staff will present a summary of the proposed Los Osos Basin boundary 
modification and overall process to the BMC. On March 26, 2018, County staff will host a public meeting 
to describe the regulations, public process, and proposed boundary modification in further detail. 
Concurrent to these public meetings, County staff is soliciting public comments on the draft Study 
through April 10, 2018. Comments should be submitted via email to Catherine Martin at 
cmmartin@co.slo.ca.us (to assist staff, please use Subject: “Los Osos BBMR Comment”). As a final 
step, the County Board of Supervisors will hold a public hearing on June 5, 2018 to take final action to 
consider submittal of a BBMR to DWR by the June 30, 2018 deadline. 

County staff will notify interested stakeholders of key milestones related to the BBMR through the 
SGMA email list server. For stakeholders to receive emails about future updates on the BBMR for the 
Los Osos Basin, please visit the County’s SGMA website http://slocountywater.org/sgma and sign up 
with our emailing list.

Financial Considerations

The costs associated with the Board’s decision to explore a basin boundary modification, submittal of 
this initial notification to DWR, and engagement with Los Osos Basin users are included in the Flood 
Control District FY 2017-18 budget.  The subsequent BBMR, related technical support, and preparation 
efforts associated with the Professional Consultant Services Contract with CHG, are also included in 
the Flood Control District’s FY 2017-18 budget.

Results

Approval of the recommended action will provide support for the proposed basin boundary modification 
request and approach to align the DWR Bulletin 118 basin boundary with best available scientific data, 
and within the context of the boundaries consistent with the final court order. Boundary modifications 
will help the County to allocate resources more effectively toward the pursuit of groundwater resources 
sustainability, thereby contributing to a well-governed community. 

2 Code of Regulations §343.9 (a) Within 15 days of a local agency’s decision to explore boundary modification, the relevant local agency shall notify the 

Department by written notice of its interest in exploring a boundary modification and make general information about its process publicly available by 
posting relevant information to the local agency’s Internet Web site or by other suitable means. The initial notification shall include a brief description and 
preliminary map of the proposed boundary modification.
3 Code of Regulations §344.4 Each request for boundary modification shall include information demonstrating that the requesting agency consulted with 

affected agencies and affected systems…

mailto:cmmartin@co.slo.ca.us
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TO: Los Osos Basin Management Committee

FROM: Rob Miller, Interim Executive Director

DATE: March 21, 2018

SUBJECT: Item 7c – Water Conservation Program Update

Recommendations

Received update and provide input to staff for future action.  

Discussion

In November 2016, the BMC reviewed and endorsed an Addendum to the Water Conservation 

Implementation Plan for the Los Osos Wastewater Project.  The document can be found at the 

following web address:

http://slocountywater.org/site/Water%20Resources/LosOsos/pdf/WCIP_Addendum%201_rev.pdf

In June 2017, the County approved a subset of the BMC rebate programs intended for 

properties connect to the Los Osos Wastewater Project as shown on the attached summary 

(Exhibit A). Two of the BMC’s recommended measures are not included in the staff 

recommendation.  These are the septic tank repurposing program (BMC Outdoor 1) and the 

Low Impact Development Landscape measure (BMC Outdoor 4).  While both measures are 

reasonable elements of a community water conservation program, they are not recommended 

for inclusion in the County’s efforts because there is no clear nexus between the wastewater 

project and the reduction of outdoor irrigation using potable water supplies. On June 20, 2017, 

the County submitted the measures in Exhibit A to the Executive Director of the California 

Coastal Commission.  In November 2017, the County received approval for the rebates and is 

currently processing them.  

During the January 2018 BMC meeting, Golden State Water Company volunteered to work with 

staff on community outreach, including preparation for a community conservation meeting.  A 

tentative date of Thursday, June 21, 2018 ( 7 pm to 9 pm) has been suggested, and the South 

Bay Community Center has been booked while the date is confirmed.  The proposed agenda for 

the meeting is as follows:

1. Overview of water conservation opportunities in Los Osos (20 min)

a. New rebates in wastewater service area

b. GSWC rebates available for customers outside wastewater service area

c. Statewide rebates – turf removal

d. Water audits

2. Technology and benefits overview for new rebates (20 min)

a. Hot water recirculation

b. Grey water systems

http://slocountywater.org/site/Water%20Resources/LosOsos/pdf/WCIP_Addendum%201_rev.pdf
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c. Ultra low flow toilets

d. Laundry to garden

3. Vendor presentations (20 min)

4. Individual discussions at informational booths, including Q&A (45 min)

Staff will continue to work on outreach materials in advance of the meeting.  Any input from the 

BMC regarding the proposed agenda would also be appreciated. 

Title 19 Status

As described in the March 2017 BMC meeting, Title 19 retrofits are pursued by private parties in 
order to facilitate development within the community.  In recent years, the County has found that 
minimal retrofit opportunities are available through pre-approved measures with published 
values for water savings.  This situation primarily impacts new development that is either 
outside of the prohibition zone, or not subject to Special Condition 6 of the Los Osos 
Wastewater Project’s Coastal Development Permit.   The County currently considers retrofits on 
a case by case basis, including the installation of high-efficiency clothes washers.  Since such 
retrofits are expected to continue irrespective of rebate funding, BMC ased staff will continue to 
communicate with County Planning regarding the potential inclusion of measures from the 
Addendum to the Water Conservation Implementation Plan within an updated version of Title 
19. 





TO: Los Osos Basin Management Committee

FROM: Rob Miller, Interim Executive Director

DATE: March 21, 2018

SUBJECT: Item 7d: Groundwater Basin Modeling for Adaptive Management

Recommendations

Approve the proposed scope and fee for hydrogeologic services in an amount not to exceed 

$10,000, as approved in the calendar year 2018 budget.

Discussion

In January 2018 the BMC approved a 2018 calendar year budget.  One of the budgeted work 

items included funding for additional groundwater modeling to review the infrastructure that has 

been completed and placed into service, or that is currently funded and pending.  The latter 

category includes one additional Program C expansion well to the east of South Bay Boulevard.  

LOCSD has included funding for this item in its current rate structure.  The proposed modeling 

effort will consider current annual production volumes, given that water demand has decreased 

substantially compared to the level contemplated with the Basin Infrastructure Plan that was first 

published as part of the Basin Plan.  The full proposal from Cleath Harris Geologists is attached 

for consideration.  

On a separate but related matter, the subject of the development of a transient hydraulic model 

was also briefly discussed in January, and staff has assembled some additional pro/con 

information for consideration during the meeting.  The budget required for a transient model is 

on the order of $140,000, which substantially exceeds the available Adaptive Management 

budget of $10,000.  

Transient Model Pros:

1) The calibration data set for a transient flow model is much larger than the steady state 

model, which can result in better calibration, even if the actual calibration statistics are 

equivalent.  For example, calibrating to within 3 feet residual mean error on 1,000 target 

observations is better than 3 feet RME on 100 target observations.  The calibrated 

transient model has a potential to be more accurate for making predictions.

2) A transient model can be used to simulate variable climatic conditions and variable 

pumping.  The short-term effects of drought may become important to basin 

management.  Seasonal or otherwise variable pumping can have temporary impacts on 

creek flow and seawater intrusion that are not simulated with a transient model. 



3) A transient model can be periodically updated to incorporate changing basin conditions 

and should lead to a greater understanding of basin dynamics.

Transient Model Cons:

1) SEAWAT is a true variable-density code that simulates flow and transport equations in a 

process which typically requires multiple iterations.  Solution convergence under 

transient flow conditions can be difficult due to large changes in pumping, recharge, or 

other dynamic variables between stress periods.  Requirements for more intermediary 

time-steps and iterations within time-steps to achieve model convergence can extend 

individual run times to the point that efficient model calibration is difficult or not possible.  

SEAWAT is also not compatible with stream flow routing packages and requires a work-

around for simulating transient stream seepage.  An alternate seawater intrusion 

package (SWI2) is available for MODFLOW that's designed for regional models, works 

with stream flow packages, and is much more efficient than SEAWAT, but it only 

simulates a sharp interface boundary.  Mixing zones simulated by SEAWAT are 

important when looking at chloride concentrations produced by individual wells.

2) Even with a fully transient model, evaluating basin yield and long-term sustainability 

basically involves running the model to a steady state condition.

3) Complex transient models require a significant investment of time and effort, and 

expectations can be greater than the end result (some basin models last longer and 

prove to be more useful than others). 

Financial Considerations

The Committee budget for calendar year 2018 includes a specific line item in the amount of 

$10,000 for the proposed work as described in the CHG proposal.  



CHGCleath-Harris Geologists, Inc.
71 Zaca Lane, Suite 140

San Luis Obispo, California 93401
(805) 543-1413

1Infrastructure program review pro March 15, 2018

March 15, 2018

Los Osos Basin Management Committee
c/o Mr. Rob Miller, P.E.
Wallace Group
612 Clarion Court
San Luis Obispo, CA 93402

SUBJECT: Proposal for Los Osos Basin Plan Infrastructure Program Review and
Evaluation.

Dear Mr. Miller:

Cleath-Harris Geologists (CHG) proposes to perform hydrogeologic services related to reviewing
and evaluating the Los Osos Basin Plan (LOBP) infrastructure program using the Basin Model.  This
proposal presents a background, scope of work, schedule, and the estimated costs for these services.

Background

The LOBP is in its third year of implementation.  There have been two Annual Groundwater
Monitoring Reports completed (2015 and 2016), with a report for 2017 in progress.  Several
components of the infrastructure program identified in the LOBP have also been completed,
including one of three expansion wells planned for infrastructure Program C.

The purpose of this review and evaluation is to provide the Los Osos  Basin Management Committee
with information for making potential adjustments to the infrastructure program, if appropriate,
based on the current basin metric trends and anticipated trends using the Basin Model.  This work
may be considered part of the adaptive management process for LOBP implementation.

Scope of Work

Tasks to be completed under the scope of work include:

! Review the wells and infrastructure already in place as of December 2017.  Compare
anticipated basin metric trends with actual trends and evaluate whether expectations are
being met.

! Evaluate whether adding a second expansion well under Program C is sufficient, with
current basin demand, to achieve both the 80 percent Basin Yield Metric and a distribution
of pumping that maintains a stationary seawater intrusion front.
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! Provide a technical memorandum with results of the review and evaluation.  Include
potential adjustments to the infrastructure program and associated groundwater pumping
distribution that could better meet LOBP objectives.

Schedule

The scope of work will require approximately two months to complete.

Fees and Conditions

CHG proposes to perform the above scope of work on an hourly rate plus expenses basis in
accordance with the attached terms of fees and conditions and the hourly rate schedule listed below.
The estimated cost for services to complete the scope of work is estimated at $10,000.
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SCHEDULE OF HOURLY RATES

Principal Hydrogeologist $ 150

Senior Hydrogeologist $ 140

Project Geologist $ 125

Environmental Scientist $ 110

GIS Specialist $ 110

Staff Geologist Level II $ 110

Staff Geologist Level I $  95

EXPENSES

Mileage $0.54/mile
Other expenses at cost plus 10 percent handling.

If the herein described work scope, fees and conditions are acceptable, this proposal will serve as
the basis for agreement.

Cleath-Harris Geologists, Inc.

Spencer J. Harris, Vice President
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SCHEDULE OF FEES AND CONDITIONS

! Invoices will be submitted monthly.  The invoice is due and payable upon receipt.

! In order to defray carrying charges resulting from delayed payments, simple interest
at the rate of ten percent (10%) per annum (but not to exceed the maximum rate
allowed by law) will be added to the unpaid balance of each invoice.  The interest
period shall commence 30 days after date of original invoice and shall terminate
upon date of payment.  Payments will be first credited to interest and then to
principle.  No interest charge would be added during the initial 30 day period
following date of invoice.

! The fee for services will be based on current hourly rates for specific classifications
and expenses.  Hourly rates and expenses included in the attached schedule are
reevaluated on January 1 and July 1 of each year.

! Documents including tracings, maps, and other original documents as instruments
of service are and shall remain properties of the consultant except where by law or
precedent these documents become public property.

! If any portion of the work is terminated by the client, then the provisions of this
Schedule of Fees and Conditions in regard to compensation and payment shall apply
insofar as possible to that portion of the work not terminated or abandoned.  If said
termination occurs prior to completion of any phase of the project, the fee for
services performed during such phase shall be based on the consultant's reasonable
estimate of the portion of such phase completed prior to said termination, plus a
reasonable amount to reimburse consultant for termination costs.

! If either party becomes involved in litigation arising out of this contract or the
performance thereof, the court in such litigation shall award reasonable costs and
expenses, including attorney's fees, to the party justly entitled thereto.  In awarding
attorney's fees the court shall not be bound by any court fee schedule, but shall, if it
is in the interest of justice to do so, award the full amount of costs, expenses, and
attorney's fees paid or incurred in good faith.

! All of the terms, conditions and provisions hereof shall inure to the benefit of and be
binding upon the parties hereto and their respective successors and assigns, provided,
however, that no assignment of the contract shall be made without written consent
of the parties to the agreement.


	2018-3-21 BMC Meeting Agenda
	March 2018 BMC Agenda Package
	5a - BMC Minutes 1-17-18_0
	5b Budget Update Complete_0
	6 Executive directors report_0
	7a Basin Plan Capital Project Update
	7b - BMC Agenda_ItemXX_Boundary 20180321_Final_0
	7c-1 - Water Conservation Program Update_0
	7c-2 - Exhibit A
	7d-1-Cleath Proposals_0
	7d-2-Cleath Infrastructure review proposal  031518


