
 
 
 

Cayucos Vet’s Hall Restoration 
Project Update – 09/04/19 

 

1) Recent Project Milestones   

07/3019 Coastal Commission staff accepted updated rear deck plan in response to their 
comments and the County’s permit waiver request is on the agenda for the August 9th Coastal 
Commission Meeting. 
08/05/19 Submitted grant application for the Vets Hall project to CA State Parks for the 
Statewide Park Development and Community Revitalization Prop 68 grant program. 
08/07/19 Submitted required documentation for the final Step 3 of the CCNR grant application 
08/09/19 Received permit waiver for the rear deck construction from the CA Coastal 
Commission. 

2) Action Items 
 Research other Prop 68 grant opportunities that will be upcoming later this year.  
 Arrange meeting with architectural historian consultant and SDG Architects to review 

construction documents progress set. 
 Drilling on beach for geotechnical investigation scheduled for 9/11/19.   

3) Potential Project Funding Sources  
• County's 5-Year CIP program 
• Prop 68- CA Parks, Environment & Water Bond: 

o State and Local Parks 
o Flood Protection 
o Natural Resource Conservation 

• USDA Rural Development Loan 
• Local Support and Other Grant Opportunities 

4) Project Schedule  
Nov. 2018 - County Planning Approval of Minor Use Permit (Complete) 
Aug. 2019 – Coastal Commission Approval for items under their jurisdiction (Complete) 
Oct. 2019 - Design / Construction Documents to be Complete        
Dec. 2019 - Building Permit / State Approvals  

Additional project information can be found at the following web site:  
http://www.slocounty.ca.gov/Departments/Public-Works/Current-Projects/Cayucos-Vets-Hall-Restoration.aspx 
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